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BIDDING AND CONTRACT REQUIREMENTS 

Document 00030 - Advertisement for Bids 
 

The Board of Education of East Aurora School District 131 (“Board”) will receive sealed bids for 

asbestos abatement work for the 2021 Renovation Projects. The following two Bid Packages are 

being solicited: 

 

• Bid Package 1, East Aurora High School Asbestos Abatement 

• Bid Package 2, Allen Elementary School Asbestos Abatement 

 

Bids shall be submitted in a sealed opaque envelope no later than January 20, 2021 at 10:00 a.m. 

 

Bid Packages shall be delivered prior to the above date and time to East Aurora School District 131 

Administrative Center located at 417 5th Street, Aurora, Illinois 60505.  Facsimile and electronic bids 

will not be accepted.  Bidders are responsible for ensuring timely delivery of their bids; no late bids 

will be accepted.  Bids will be opened and read aloud at the East Aurora School District 131 

Administrative Center located at 417 5th Street, Aurora, Illinois 60505 at the bid due date, and time. 

 

Attention all interested parties in bid openings in January 2021 

 
Due to the ongoing COVID-19 pandemic, East Aurora School District #131 has decided that all bidders 

interested in attending the scheduled bid opening must join remotely, by phone, to limit the number of in-

person attendees and maintain recommended distancing guidelines.  The bids will be read aloud at the 

scheduled day and time listed in the specifications and the call-in number (below) will be available to all 

bidders as well as the public: 
  
Phone Number: 425.436.6364 
Access Code: 4854690 

 

A MANDATORY pre-bid meeting and walk-through will be held on January 12, 2021 starting at 10:00 

a.m. The meeting will start at the Main Entrance to East Aurora High School, 500 Tomcat Lane, 

Aurora, Illinois. Immediately following the East Aurora High School walk through, the MANDATORY 

pre-bid meeting will continue at Allen Elementary School located at 700 S. Farnsworth Avenue, 

Aurora Illinois. All contractors submitting bids for these projects SHALL attend the pre-bid meetings 

at both schools.  The pre-bid meeting will also be attended by a representative of East Aurora School 

District 131.   

 

Bid security in the form of a bid bond, certified check, or cash in an amount equal to 5 percent of 

the base bid amount shall be submitted with the bid.  The successful Contractor shall provide 

Labor and Material Bonds, and Performance Bonds for the work. 

 

In accordance with the Prevailing Wage Act, all bidders shall guarantee that not less than the 

prevailing wage will be paid to laborers, workers and mechanics performing work under the 

contract.   

 

The Board reserves the right to reject any and all bids, or any part thereof, and to waive any 

irregularities or technicalities in the bids.   

 

Bidding documents and specifications may be obtained on or after January 7, 2021, by contacting 

TEM Environmental, Inc. representative Steven B. Geneser (Sgeneser@tem-inc.com) or may be 

obtained from TEM Environmental, Inc.’s office located at 174 North Brandon Drive, Glendale 

Heights, Illinois 60139. 

 

 

mailto:Sgeneser@tem-inc.com
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BIDDING & CONTRACT REQUIREMENTS 

Document 00100 - Instructions to Bidders 
1. GENERAL 
 
1.01 PROPOSAL 
 

East Aurora School District 131 will receive sealed bids for Asbestos Abatement Work for 2021 
Renovation Projects at Allen Elementary School and East Aurora High School. 
 
A. To receive full consideration, the following documents must be properly completed, signed, 

and submitted with a bid: 
 

1. Bid Form 
 

2. Bid Security 
 

 
3. Affidavits and Certifications 

 
4. Technical Proposal 

 
1.02. PREPARATION OF BIDS 
 

A. Bids must comply with the following instructions. 
 

1. Submit bid in duplicate on forms provided by TEM Environmental, Inc. (the “Asbestos 
Project Designer”) with all blank spaces for bid prices filled out, in ink, or typewritten. 

 
2. Submit bid in an opaque, sealed envelope, addressed to: 

 
East Aurora School District 131 
417 5th Street 
Aurora, Illinois 60505 

 
and mark the envelope: 
 

BID FOR: 1)  Asbestos Abatement Work for 2021 Asbestos Abatement at  
(Name of School) 
 

2) Name of Bidder 
 

3. Bids must be submitted in a sealed opaque envelope no later than 10:00 am on 
January 20, 2021 at the East Aurora School District 131 Office located at 417 5th 
Street, Aurora, Illinois 60505.  Facsimile and electronic bids will not be accepted.  
Bidders are responsible for ensuring timely delivery of their bids; no late bids will be 
accepted.  Bids will be opened and read aloud at the East Aurora School District 131 
Office located at 417 5th Street, Aurora, Illinois 60505 at the bid due date and time. 
 

4. Due to the ongoing COVID-19 pandemic, East Aurora School District #131 has 

decided that all bidders interested in attending the scheduled bid opening must join 

remotely, by phone, to limit the number of in-person attendees and maintain 

recommended distancing guidelines.  The bids will be read aloud at the scheduled 

day and time listed in the specifications and the call-in number (below) will be 

available to all bidders as well as the public: 
 
 Phone Number: 425.436.6364   Access Code: 4854690 
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5. Erasures or written memorandum on the Bid Form are prohibited. 
 
6.  The Base Bid shall appear only where called for in the Bid Form and shall not appear 

elsewhere in the bid.  
 
7.  Fill in all blank spaces for the bid items with prices, or if not applicable, the words "No 

Bid." 
 
B. The Owner reserves the right to accept or reject any or all bids or parts thereof. 
 
C. The Owner reserves the right to waive any or all technicalities, irregularities or informalities. 
 
D. The Owner reserves the right to award multiple contracts for the work. 

 
1.03. DEFINITIONS 
 

A. All definitions set forth in the General Conditions and Supplementary Conditions of the 
Contract for Construction are applicable to these Instructions to Bidders. 

 
B. Addenda are written or graphic instruments issued prior to the execution of the Contract 

which modify or interpret the Contract Documents, including Drawings and Specifications, by 
additions, clarifications, or corrections. Addenda will become part of the Contract Documents 
when the Contract is executed. 

 
1. Addenda will be issued by electronic mail, FAX transmittal, direct mail or United 

Parcel delivery. Bidders are to consider a FAX transmittal addendum as a binding 
addition to the Contract Documents. 

 
2. It is the bidder’s responsibility to ascertain from the Asbestos Project Designer that 

they have received all addenda issued to the Contract Documents prior to submitting 
their bid. 

 
1.04. DOCUMENTS 
 

Bid documents and specifications may be obtained any time on or after January 7, 2021, by 
contacting TEM Environmental, Inc. representative Steven B. Geneser (SGeneser@tem-
inc.com). 

 
1.05. EXAMINATION OF DOCUMENTS AND SITE AND MANDATORY PRE-BID MEETING 
 

A. Bidders are responsible for examining all bid documents and specifications and for examining 
the site to become familiar with and make allowance for any conditions which may affect the 
work. Bidders will not be given extra payments for conditions which can be determined by 
examining the site and documents. 

 
B. A mandatory pre-bid meeting and walk-through will be held on January 12, 2021 at 10:00 am. 

The meeting will start at the Main Entrance of East Aurora High School located at 500 
Tomcat Lane, Aurora Illinois and continue to Allen Elementary School, 700 S. Farnsworth 
Avenue, Aurora, Illinois 60505.  Both schools will be toured as part of the pre-bid meeting. 

 
1.06. POST-BID QUALIFICATION 
 

A. Any bidder may be required to submit supporting data to substantiate that such bidder is 
properly qualified to carry out the obligations of the Contract and to complete the Work 
contemplated therein. 

 
B. Bidders must have successfully performed a minimum of $1,000,000 worth of asbestos 

mailto:SGeneser@tem-inc.com
mailto:SGeneser@tem-inc.com
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abatement work on schools in the State of Illinois and provide evidence thereof to be eligible 
to bid. 

 
1.07. BID WITHDRAWAL 
 

A. Any bidder may withdraw its bid prior to the scheduled closing time for receiving bids. 
 
B. All bidders shall hold their Bids open for a period of thirty (30) calendar days from the date of 

Bid Opening. 
 
1.08. INTERPRETATION OF BIDDING DOCUMENTS 
 

A. Submit all questions regarding the bidding documents to the Asbestos Project Designer in 
writing. Replies will be issued to all bidders of record in the form of an Addendum. Questions 
received after 5:00 p.m. Central Time on January 15, 2021 will not be answered. 

 
1.09. NON-SPECIFIED ITEMS 
 

A. Approved Equal Items: 
 

1. To obtain approval to use non-specified items, bidders must submit a written request 
by 5:00 p.m. Central Time on January 15, 2021; requests received after this time will 
NOT be considered. 

 
2. Requests shall clearly describe the items for which approval is sought, including all 

data necessary to demonstrate acceptability. 
 
3. If an item is acceptable, the Asbestos Project Designer will approve same in an 

Addendum issued to all bidders of record. 
 

B. Substitutions: 
 

1. Substitutions for the items specified may be made by the bidder only by submitting 
proposed substitutions on the Substitution Sheet provided. 

 
2. Requests received after bid opening will not be considered except for the following 

limited conditions: 
 

a) Product discontinued. 
 
b) Insufficient quantity. Except when the trade contractor failed to award 

subcontract in sufficient time or failed to place orders for products so as to 
ensure delivery without delaying work. 

 
c) Delays beyond the reasonable control of the trade contractor, such as 

strikes, lockouts, storms, fires, or acts of God, which may preclude the 
procurement and delivery of products for purposes of the Project. 

 
3. No consideration will be given to substitutions after the Bid Opening Date. 

 
1.10. METHOD OF AWARD 

 
A. If the Owner should award a Contract, the Owner will award it to the lowest responsible Bidder 

with full consideration given to the contractor’s conformity with specifications, terms of 
delivery, completion of schedule, number of crew days, quality, serviceability, and Technical 
Proposal, as determined by the Owner.   
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B. In awarding the contract, the Owner may take into consideration skill, facilities, capacity, 
experience, ability, responsibility, previous work with the Owner, work history on other 
projects, financial standing of bidder, amount of work being carried on by bidder, quality, and 
efficiency of equipment to be furnished, and necessity of prompt and efficient completion of 
work herein described.  

 
1.11. CONTRACT DOCUMENTS REQUIREMENTS 
 

A. The Contract Documents include the following items: 
 

1. Owner/Contractor Agreement (A.I.A. Document A101-2017). 
2. ADVERTISEMENT FOR BIDS 
3. INSTRUCTIONS TO BIDDERS 
4. BID FORM 
5. AFFIDAVITS AND CERTIFICATIONS 
6. GENERAL CONDITIONS 
7. SUPPLEMENTARY CONDITIONS 
8. PLANS AND SPECIFICATIONS 
9. PREVAILING WAGE REQUIREMENTS 
10. TECHNICAL PROPOSAL 
11. ADDENDA (IF ANY) 
12. SECTION 01010 - PROJECT SUMMARY 
13. SECTION 01026 - UNIT PRICES 
14. SECTION 01027 - APPLICATIONS FOR PAYMENT 
15. SECTION 01028 - CHANGE ORDER PROCEDURES 
16. SECTION 01030 - ALTERNATES 
17. SECTION 01040 - PROJECT COORDINATION 
18. SECTION 01060 - REGULATORY REQUIREMENTS 
19. SECTION 01200 - PROJECT MEETINGS 
20. SECTION 01310 - CONSTRUCTION SCHEDULES 
21. SECTION 01370 - SCHEDULE OF VALUES 
22. SECTION 01410 - TESTING LABORATORY SERVICES 
23. SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS 
24. SECTION 01630 - SUBSTITUTIONS AND PRODUCT OPTIONS 
25. SECTION 01700 - CONTRACT CLOSEOUT 
26. SECTION 01710 - FINAL CLEANING 
27. SECTION 02080 - ASBESTOS ABATEMENT 
28. SECTION 028313- UNIVERSAL AND HAZARDOUS WASTE MANAGEMENT 
 

B. Any Contract resulting from the bid process will incorporate the terms and provisions of the 
Contract Documents. It is intended that the terms and conditions contained in the Contract 
Documents shall prevail over conflicting terms and conditions of Contractor's proposal. 
Bidders shall not make any revisions to the bid documents.  Revisions to the bid documents 
may only be made by the Owner or the Asbestos Project Designer.  Bids submitted with 
modifications shall be considered non-responsive and shall be rejected.  Bidder's printed 
terms and conditions are NOT considered as exceptions to the Contract. 

 
1.12. BID SECURITY 
 

A. All bids must be accompanied by a Bid Bond, Certified Check or Bank Draft in an amount of 
Five Percent (5%) of the Base Bid. All Bid Bonds must be on A.I.A. Form A-310, current 
edition or on form furnished with the Bid Forms. 

 
1. Make bid security payable to: 

 
East Aurora School District 131 
417 5th Street 



 

 

East Aurora School District 131 00100 – Instruction to Bidders 

2021 Asbestos Abatement 

 9 

Aurora, Illinois 60505 
 

2. The bid security of all except the three lowest bidders will be returned within five (5) 
days after the award of the Contract. 

 
3. The bid security of the successful bidder will be returned promptly after the Owner 

and the accepted bidder have executed the Contract. 
 
 
 
1.13. OTHER CERTIFICATIONS AND SUBMITTALS 
 

A. All bidders must complete and sign the certifications contained in Document 00450 - 
Affidavits and Certifications and submit them with their bid proposals. FAILURE TO DO SO 
WILL RESULT IN DISQUALIFICATION OF BIDDER. 

 
1.14. POWER OF ATTORNEY 
 

A. Attorneys-in-Fact who sign bonds, agreements or bids must file with each a certified and 
effectively dated copy of their Power of Attorney. 

 
1.15. EMPLOYMENT AND LABOR PROVISIONS 
 

A. In the employment and use of labor, the Contractor and his subcontractors shall conform to 
the Illinois Statutory requirements regarding labor and wages. See Document 00820 - 
Prevailing Wage Requirements. 

 
1.16. CREW DAYS 
 

A. Each bidder shall determine the number of crew days required to complete the project and 
indicate that number in the Bid Form, Section 00300. Refer to the Supplemental Conditions, 
Section 00800, for the definition of CREW DAYS. The Owner may add the cost for Crew 
Days to the Total Base Bid to determine the Total Base Cost Amount to the Owner for the 
project to determine the lowest responsible bidder. 

 
1.17. AMENDMENT OF BIDDING DOCUMENTS 
 

A. The Owner expressly reserves the right to make any changes it deems necessary in the 
Contract Documents, including these instructions, prior to the award of a contract pursuant to 
the bidding process. The Bidder, itself, shall be responsible for determining, from time to time 
prior to the bid opening whether any such changes have been made. The Bidder may do so 
by contacting TEM Environmental, Inc. at the address noted above. 

 
1.18. TECHNICAL PROPOSAL 
 

A. Bidder shall submit, at the time of bidding, a written descriptive Technical Proposal which 
shall explain and illustrate the process which will be employed by the Bidder in conducting 
the abatement work. See Section 00850 - Technical Proposal. 

 
1.19. EXECUTION OF CONTRACT 
 

A. The Contract shall be executed by the successful Bidders and returned together with the 
required Performance Bond and Labor and Material Payment Bond within 10 days after the 
Contract has been received by the Bidder. 

 
B. If the Bidder to whom award is made is a corporation organized under the laws of a State 

other than Illinois, the bidder shall furnish the Owner a copy of the corporation's certificate of 
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authority to do business in the State of Illinois with the return of the executed contract and 
bonds. Failure to furnish such evidence of a certificate of authority within the time required 
will be considered as just cause for the annulment of the award and forfeiture of the bid 
security, not as a penalty, but in payment of liquidated damages sustained as a result of such 
failure. 

 
1.20. FAILURE TO EXECUTE CONTRACT 
 

A. Failure of the successful Bidder to execute the Contract and file acceptable bonds within 10 
days after the contract has been mailed to it shall be just cause for the cancellation of the 
award and the forfeiture of the bid security which shall become the property of the Owner, not 
as a penalty but in liquidation of damages sustained. Award may then be made the next 
lowest responsible Bidder or the work may be re-advertised. 

 
 
1.21. TIME OF COMPLETION 
 

A. Time is of the essence in the completion of the Project. 
 
B. Bidders shall commence abatement work on the specified dates and work must be carried on 

continuously thereafter until completion, which shall occur no later than Completion Date. 
 
C. The Asbestos Abatement Work as specified must be completed in accordance with the 

Illinois Asbestos Abatement Act and Rules and Regulations and with these specifications no 
later than midnight (12:00 am) on the date indicated. 

 
1.22. OCCUPATIONAL SAFETY AND HEALTH ACT 
 

A. Each bidder shall carefully examine the Occupational Safety and Health Act of 1970, (“Act”) 
published in May, 1971, and all subsequent revisions including 29 CFR 1910.1001, 29 CFR 
1926.1101, and 29 FR 1910.134, and the specific regulations governing procedures, 
techniques, safety precautions, equipment design, and the configuration of the same as 
required under this Act and each bidder agrees as evidenced by its submission of a bid to 
comply with all terms of the Act and to perform and complete in a workmanlike manner all 
work required in full compliance with said Act. 

 
END 00100.
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 BIDDING & CONTRACT REQUIREMENTS  

 Document 00300 - Bid Form: Bid Package 1: East Aurora High School 
 
 
To: Board of Education 

East Aurora School District 131 
417 5th Street 
Aurora, Illinois 60505 

 
I. I/We as contractor, having familiarized ourselves with local conditions affecting the Work and with the 

proposed Contract Documents on file at the office of the Owner, hereby proposed to perform 
everything required to be performed and to provide all of the labor, materials, necessary equipment 
and all utilities and transportation and services necessary to perform and complete in a workmanlike 
manner all work required to complete the proposed work indicated in the Contract Documents for 
Asbestos Abatement Work at East Aurora High School, all in accordance with the Plans and 
Specifications prepared by the office of TEM Environmental, Inc. dated January 7, 2021  including 
Addenda No.         ,           ,             and issued thereto for the sums of: 

 
 

BID ITEM 1 – Lump Sum Bid for Asbestos Abatement at East Aurora High School,  
 
 

Item 
# 

Bid Items – East Aurora High School Bid Price 

1B Asbestos Abatement at East Aurora High School $  

2B Allowance for Unforeseen Conditions $ 25,000 

3B Total Cost:  Base Bid PLUS Allowance $  

 
II. Alternate Prices 
 
Cost to perform: 
 
Alternate No. 1A 
 

1. Gross Removal and Disposal of floor tile and mastic using mechanical means as shown on the 
contract drawings: 

 
            Add to the Lump Sum Base Bid of East Aurora High School $     

 
III. Unit Prices 
 

Unit Price 1: Cost to remove and dispose of additional floor tile and mastic, mastic must be removed 
by mechanical means:  

 
$____________/Square foot 

 
 

 
Name of Bidder       
 
 
 



 

East Aurora School District 131 00301 – Bid Form: East Aurora High School 

2021 Asbestos Abatement  

 12 

IV. Accompanying this bid is a bid security, which is agreed will be forfeited to the aforementioned if the 
undersigned fails to execute the Contract and furnish evidence to the Owner of bidder’s ability to 
become bonded and to provide insurance coverage as specified, within 10 days after its receipt 
notice that it is the successful bidder. 

 
In signing and submitting this Bid, the undersigned certifies that all materials and construction to be 
provided are as indicated in the proposed Contract Documents. 

 
 
V. Time of Completion: If awarded the Contract, the Bidder agrees to perform and complete all work for 

the Owner occupancy within the following dates: 
 

START DATE  COMPLETION DATE 
 
East Aurora High School   June 4, 2021       June 20, 2021 

 
  

VI. The undersigned hereby states that the number of Crew Days as defined in the Supplementary 
Conditions will not exceed the following: 
 
1. Number of Crew Days   ________ 

 
 
DATED:   
 
 
FIRM NAME:       
 
OFFICIAL ADDRESS:       
 
       
 
By  

Signature 
 
  

Typed or Printed Name & Title 
 
TELEPHONE:   
 
Where the Bidder is a corporation, add 
 
Attest (SEAL) 

Secretary 
 
CERTIFIED OR CASHIERS CHECK, BID BOND, OR BANK DRAFT ENCLOSED IN 
 
THE FOLLOWING AMOUNT $  
 
END 00300 
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BIDDING & CONTRACT REQUIREMENTS  

 Document 00301 - Bid Form: Bid Package 2: Allen Elementary School 
 
 
To: Board of Education 

East Aurora School District 131 
417 5th Street 
Aurora, Illinois 60505 

 
I. II/We as contractor, having familiarized ourselves with local conditions affecting the Work and with the 

proposed Contract Documents on file at the office of the Owner, hereby proposed to perform 
everything required to be performed and to provide all of the labor, materials, necessary equipment 
and all utilities and transportation and services necessary to perform and complete in a workmanlike 
manner all work required to complete the proposed work indicated in the Contract Documents for 
Asbestos Abatement Work at Allen Elementary School, all in accordance with the Plans and 
Specifications prepared by the office of TEM Environmental, Inc. dated January 7, 2021  including 
Addenda No.         ,           ,             and issued thereto for the sums of: 

 
 

BID ITEM 1 – Lump Sum Bid for Asbestos Abatement at Allen Elementary School,  
 
 

Item 
# 

Bid Items – Allen Elementary School Bid Price 

1B 
Asbestos Abatement at Allen Elementary 
School 

$  

2B Allowance for Unforeseen Conditions $ 35,000 

3B Total Cost:  Base Bid PLUS Allowance $  

 
 

II. Unit Prices 
 

Unit Price 1: Cost to remove and dispose of additional floor tile and mastic, mastic must be removed 
by mechanical means:  

 
$____________/Square foot 

 
 
Unit Price 2: Cost to remove and dispose of additional pipe insulation using the glovebag method 
inside a negative pressure mini containment exclusive of cost to construct mini containment and 
remote worker decontamination chamber: 

 
$____________________/Linear Foot 

 
 

Unit Price 3: Cost to construct a remote decontamination chamber associated with Unit Cost 2: 
 

$___________________ 
 

 
Name of Bidder       
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Unit Price 4: Cost to construct mini containment associated with Unit Price 2 and 3 
 

$___________________/Square foot of containment 
 

IV. Accompanying this bid is a bid security, which is agreed will be forfeited to the aforementioned if the 
undersigned fails to execute the Contract and furnish evidence to the Owner of bidder’s ability to 
become bonded and to provide insurance coverage as specified, within 10 days after its receipt 
notice that it is the successful bidder. 

 
In signing and submitting this Bid, the undersigned certifies that all materials and construction to be 
provided are as indicated in the proposed Contract Documents. 

 
V. Time of Completion: If awarded the Contract, the Bidder agrees to perform and complete all work for 

the Owner occupancy within the following dates: 
 

START DATE  COMPLETION DATE 
 
Allen Elementary School – Phase I  March  27, 2021       April 4, 2021 
Allen Elementary School – Phase II  June 4, 2021       June 15, 2021 
 
  

VI. The undersigned hereby states that the number of Crew Days as defined in the Supplementary 
Conditions will not exceed the following: 
 

1. Number of Crew Days   ________ 
 
 
 
DATED:   
 
 
FIRM NAME:       
 
OFFICIAL ADDRESS:       
 
       
 
By  

Signature 
 
  

Typed or Printed Name & Title 
 
TELEPHONE:   
 
Where the Bidder is a corporation, add 
 
Attest (SEAL) 

Secretary 
 
 
 
CERTIFIED OR CASHIERS CHECK, BID BOND, OR BANK DRAFT ENCLOSED IN 
 
THE FOLLOWING AMOUNT $  
 
END 00300 
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BIDDING & CONTRACT REQUIREMENTS  

Document 00410 - Bid Bond 
 
 
KNOW ALL MEN BY THESE PRESENTS, THAT WE                                                    as Principal, 
hereinafter called the Principal, and a corporation duly organized under the laws of the State of as Surety, 
are held and firmly bound unto as Obligee, hereinafter called Obligee, in the sum of                                                                  
Dollars ($                                                     ), for the payment of which sum well and truly to be made, the 
said Principal and the said Surety, bind ourselves, our heirs, executors, Administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid for 
 
NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a 
Contract with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may 
be specified in the bidding or Contract Documents with good and sufficient surety for the faithful 
performance of such Contract and for the prompt payment of labor and material furnished in the 
prosecution thereof; or in the event of the failure of the Principal to enter such Contract and give such 
bond or bonds, if the Principal shall pay to the Obligee the difference not to exceed the penalty hereof 
between the amount specified in said bid and such larger amount for which the Obligee may in good faith 
contract with another party to per-form the Work covered by said bid, then this obligation shall be null and 
void, otherwise to remain in full force and effect. 

 
Signed and sealed this    day of __________, 20__________. 
 
 
   
 Principal  SEAL 
 
   
 Title  
 
     
Witness  Surety SEAL 
 
    
Witness  Title 
 
END 00410 
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BIDDING & CONTRACT REQUIREMENTS  

Document 00440 - Substitution Sheet 
 
All bids shall be based upon the provisions of the proposed Contract Documents. 
 
Bidders desiring to make substitutions shall list such proposed substitutions below, together with the 
amount to be added or deducted from the amounts of their base bids. 
 
The Owner reserves the right to reject all such substitutions, and such substitutions. 
 
Complete descriptions, and technical data shall accompany all proposed substitutions. 
 
NOTE: Manufacturer's names and material approved by the Designer during the bidding time, but not shown 
in Addenda, must be listed below if said material is to be considered. 
 
 
 BRAND OR MAKE PROPOSED 
    SPECIFIED        SUBSTITUTIONS ADD DEDUCT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NAME OF BIDDER:         
 
Date:      
 
END 00440 
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BIDDING & CONTRACT REQUIREMENTS 

Document 00450 - Affidavits and Certifications 
1. GENERAL 
 
1.01 NON-COLLUSION AFFIDAVIT 
 
The undersigned, being duly sworn, on oath says that he/she has not, nor has any other member, 
representative, nor agent of the firm, company, corporation or partnership represented by him/her, 
entered into any combination, collusion or agreement with any person relative to the price to be bid by 
anyone at such letting, nor to prevent any person from bidding not to induce anyone to refrain from 
bidding, and that this bid is made without reference to any other bid and without any agreement, 
understanding or combination with any other person in reference to such bidding.   
 
He further says that no person or persons, firm or corporation has, have or will receive directly or 
indirectly, any rebate, fee, gift, commission or thing of value on account of such sale. 
 
1.02 CERTIFICATE OF COMPLIANCE, ILLINOIS DRUG FREE WORKPLACE ACT 
 
The undersigned, if having 25 or more employees, does hereby certify pursuant to Section 3 of the Illinois 
Drug-Free Workplace Act (30 ILCS 580/1 et seq.) that [he, she, it] shall provide a drug-free workplace for 
all employees engaged in the performance of work under the contract by complying with the requirements 
of the Illinois Drug-Free Workplace Act and, further certified, that [he, she, it] is not ineligible for award of 
this contract by reason of debarment for a violation of the Illinois Drug-Free Workplace Act. 
 
1.03 CERTIFICATE OF COMPLIANCE, ILLINOIS HUMAN RIGHTS ACT 
 
The undersigned does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act (775 
ILCS 5/2-105), that (he, she, it) has adopted a written sexual harassment policy that includes at a 
minimum the following information: (i) the illegality of sexual harassment; (ii) the definition of sexual 
harassment under Illinois Law; (iii) a description of sexual harassment, utilizing examples; (iv) a vendor's 
internal complaint process including penalty; (v) the legal recourse, investigative and complaint process 
available through the Department of Human Rights Commission; (vi) directions on how to contact the 
Department and Commission; and (vii) protection against retaliation. 
 
1.04 BIDDER ELIGIBILITY CERTIFICATION 
 
The undersigned, pursuant to section 33E-11 of the Illinois Criminal Code of 1961 as amended, hereby 
certifies that neither (he, she, it) nor any of (his, her, its) partners, officers, or owners of (his, her, its) 
business has been convicted in the past five (5) years of the offense of bid-rigging under section 33E-3 of 
the Illinois Criminal Code of 1961 as amended and that neither (he, she, it) nor any of (his, her, its) 
partners, officers, or owners of (his, her, its) business has ever been convicted of the offense of bid-
rotating under section 33E-4 of the Illinois Criminal Code of 1961 as amended. 
 
1.05 BIDDER SEXUAL HARASSMENT ELIGIBILITY CERTIFICATION 
 
The undersigned, pursuant to Public Act 87-1257 (Illinois Revision Statues, 1987, Chapter 68, Paragraph 
1-1011, et. Seq.) requires that all Public Contracts have adopted written sexual harassment policies. 
The Contractor as part of its bid, hereby certifies that the contractor is in compliance with Equal 
Employment Opportunity Clause and the Illinois Fair Employment Practice Act as stated under 
Compliance with Legislation.  
 
 
 
 
__________________________________________ 
(Name of Contractor)  
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1.06 Signatures and Attests 
 
Contractor by signing below certifies that the above certifications and affidavits are true and correct as if 
each one had been signed individually. 
 
Corporate Name   

By   

Business   

(CORPORATE SEAL) 

Names of Officers: 
 President   
 
 Secretary   
 
 Treasurer   
 
Attest:  
 Secretary 
 
Subscribed and sworn to before me this ___________ day of ____________________, 2020 
 
My Commission Expires    ,20 . 
 
 
        
Notary Signature 
 
 
    
Notary Seal 
 
END 00450
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BIDDING AND CONTRACT REQUIREMENTS 

Document 00700 - General Conditions 
1. GENERAL 
 
1.1. GENERAL CONDITIONS 
 

A. The "General Conditions" of this contract is the American Institute of Architects Document 
No. A-201. "The General Conditions of the Contract for Construction," 2017 Edition, 15 
Articles, hereinafter referred to as the A.I.A. General Conditions. 

 
END 00700 
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BIDDING AND CONTRACT REQUIREMENTS  

Document 00800 – Supplemental Conditions 
 
1. GENERAL 
 
1.01. GENERAL CONDITIONS 
 

A. The "General Conditions" of this contract is the American Institute of Architects document No. 
A-201. "The General Conditions of the Contract for Construction," 2017 Edition, 15 Articles, 
hereinafter referred to as the A.I.A. General Conditions. 

 
1.02. PURPOSE 
 

A. The following supplements modify the A.I.A. General Conditions. Where a portion of the 
General Conditions is modified or deleted by these Supplementary Conditions, the unaltered 
portions of the General Conditions shall remain in effect. To the extent of any conflict 
between the terms and provisions of the General Conditions and these Supplementary 
Conditions, the terms and provisions of these Supplementary Conditions shall control. 

 
1.03. MODIFICATIONS TO A.I.A. GENERAL CONDITIONS 
 

A. Article I: General Provisions  
 

1. Add the following to subparagraph 1.2.1: 
 

1.2.1.2 Where conflicts exist within or between parts of the Contract Documents, or 
between the Contract Documents and the applicable standards, codes and 
ordinances, the more stringent, or higher quality or greater quantity requirements 
shall apply. Large scale drawings take precedence over small scaled drawings, 
figured dimensions over scaled dimensions and noted materials over graphic 
representations. 
 
1.2.1.3 The specifications are of the abbreviated type and include incomplete 
sentences. Omission of phrases such as "The Contractor shall, or "conforming to the 
requirements of" are intentional; omitted words or phrases shall be supplied by 
inference in the same manner as they are when a "Note" occurs on the drawings. 
Words in the singular shall include a plural whenever applicable, or the context so 
indicates. 

 
B. Article 3: Contractor 

 
1. Add the following subparagraph 3.4.4 to Paragraph 3.4 

 
a) 3.4.4 Criminal Background Checks (ref. Child Sex Offender and Murderer 

Community Notification Act and the Owner’s  Criminal Background Check 
Policy).   
 

b) 3.4.4.1 Every person employed to perform work at the construction site shall 
undergo a Criminal Background Check as required by the School District’s policy. 
Said criminal background check shall be performed by the Regional Office of 
Education or its designee before each such person reports for work at the site. 

 
c) 3.4.4.2  The general procedure shall be as follows: 

a. The Contractor shall make an appointment with the District Name 
Administrative Office to complete the required forms and paperwork at 
the District Offices. 

b. The Contractor shall then make an appointment with the Regional Office 
of Education or its designee to have each person fingerprinted at the 
Regional Office of Education or its designee. 
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c. Each such person shall report to the Regional Office of Education or its 
designee be fingerprinted and complete the paperwork as required by 
the Regional Office of Education. 
 

d) 3.4.4.3 No person may work on the site until all of the requirements of paragraph 
3.4.4.2 are completed. 
 

e) 3.4.4.4 If at any time any such person is deemed to have not met the requirements 
of the Criminal Background Check that person shall be removed from the site 
immediately upon notification of such failure. 

 
f) 3.4.4.5 The fee charged by the Regional Office of Education for the Criminal 

Background Check shall be paid by the District. 
 

g) 3.4.4.6 All other costs associated with conducting the Criminal Background Checks 
shall be at the Contractor’s expense. 

 
2. Add the following subparagraph to the end of Paragraph 3.9.:  “3.9.4 Failure to 

supervise the job properly, as determined by the Asbestos Project Manager and 
Owner shall be deemed a default under the Contract Documents.” 

 
3. Modify Subparagraph 3.15.2 as follows: In the first line after the word "up" add the 

words "during and/or, at completion of the Work." 
 
4. Modify Subparagraph 3.18.1 as follows: In the third line after the word "fees" add the 

words "and costs and expenses of litigation." 
 
5. Add the following Subparagraph 3.18.3 to Paragraph 3.18: "3.18.3 None of the 

foregoing provisions shall deprive, negate, abridge or reduce rights or remedies 
otherwise available to an indemnified party hereunder, whether arising at law or 
inequity." 

 
C. Article 4: Administration of the Contract 1.      

 
4.1 ARCHITECT  

 
1. Add the following Subparagraph 4.1.3 to Paragraph 4.1: “4.1.3 The terms "Architect", 

"Consultant" and "Asbestos Project Designer" are used interchangeably throughout 
the contract documents. Any and all rights and obligations, and duties thereof shall 
be considered singular in reference.” 

 
2. Asbestos Project Designer's ADMINISTRATION OF THE CONTRACT 

 
Change Paragraph 4.2.10. to read: 

 
4.2.10 An Asbestos Project Manager/Air Sampling Professional who meets the 
requirements of the Illinois Department of Public Health will be employed at the 
site by the Owner. The APM/ASP's limitations of authority are as set forth in the 
Illinois Asbestos Abatement Act and Rules and Regulations, and in this Project 
Manual. 

 
D. Article 8 - Time 

 
1. DELETE Subparagraph 8.3.1 and substitute the following: 

 
"8.3.1 If the Contractor is delayed at any time in the progress of the Work by any 
act or neglect of the Owner, Owner's employees, any separate contractor 
employed by the Owner, by changes ordered in the Work (which changes do not 
result, in whole or in part, from neglect of the Contractor, his agents or 
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employees or subcontractors), regional labor disputes as they affect the Work 
that cannot be resolved by the Contractor agreeing to the wages, hours and 
working conditions as they have been established as the pattern settlement with 
respect to the said dispute, fire which does not result from any willful or negligent 
act of the Contractor, any subcontractors or any of their respective agents or 
employees, an unusual delay in transportation that could not have been 
prevented by the Contractor's planning or adequate investigation of conditions, 
adverse weather conditions not reasonably anticipative, or delay authorized by 
the Owner pending arbitration, the date of Substantial Completion shall be 
extended by Change Order for such reasonable time as the Asbestos Project 
Designer shall determine. It is further understood that only delays caused by the 
conditions listed above which the Contractor could not reasonably anticipate, are 
beyond the Contractor's control and which delays could not have been mitigated 
by the Contractor will be sufficient to extend the Substantial Completion date. 
The Contractor has an affirmative duty to inquire and make reasonable 
investigation where circumstances would alert the reasonable Contractor to a 
potential delay for whatever reason.  Where a delay beyond the Contractor's 
control and not reasonably anticipative occurs, the Contractor has an affirmative 
duty to mitigate the effect of that delay on the progress of the Work. An extension 
of the Substantial Completion date will not be granted to the extent that the 
Contractor breaches said duty to mitigate." 

 
2. Modify Subparagraph 8.3.3 as follows: 

 
In the first line, delete the words "either party" and insert the word "Owner." 

 
E. Article 9 - Payments and Completions 

 
1. Delete Subparagraph 9.3.1 and substitute the following: 

 
"9.3.1 At least fifteen days before the date established for each progress 
payment, the Contractor shall submit to the Asbestos Project Designer an 
itemized Application for Payment for operations completed in accordance with 
the schedule of values. Such application shall be notarized and supported by 
such data substantiating the Contractors right to payment as the Owner or 
Asbestos Project Designer may require, such as copies of requisitions from 
Subcontractors and material suppliers, and reflecting retainage if provided for 
elsewhere in the Contract Documents. The Contractor's Application for Payment 
shall be made on or before the tenth day of each month." 

 
2. Delete Subparagraph 9.3.1.1 in its entirety. 

 
3. Delete Subparagraph 9.3.2 and substitute the following: 

 
"9.3.2 Unless otherwise provided in the Contract Documents, payments shall be 
made on account of materials and equipment delivered and suitably stored at the 
site for subsequent incorporation in the Work. Payment for materials or 
equipment stored on the site shall be conditioned upon compliance by the 
Contractor with procedures satisfactory to the Owner to establish the Owner's 
title to such materials and equipment." 

 
3. Delete Subparagraph 9.3.3 and substitute the following: 

 
"9.3.3 The Contractor warrants that title to all Work covered by and Application 
for Payment will pass to the Owner no later than the time of payment. The 
Contractor further warrants that upon submittal of an Application for Payment for 
which Certificates for Payment have been previously issued and payments 
received from the Owner shall be free and clear of liens, claims, security interests 
or encumbrances in favor of the Contractor, Subcontractors, material suppliers, 
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or other persons or entities entitled to making a claim by reason of having 
provided labor, materials and equipment relating to the Work." 

 
  5. Add the following Paragraph to Section 9 
 
   “9.11 Liquidated Damages 
 

9.11.1 The Contractor acknowledges that the Owner will suffer significant 
financial loss if the Project is not Substantially Complete on the date set forth in 
the Contract Documents. The Contractor further acknowledges that the measure 
of such loss would not be susceptible to precise calculation. To protect the 
Owner against said loss, the Owner and the Contractor hereby agree if the 
Contractor and the Contractor's surety, if any, shall be liable for and shall pay to 
the Owner the sum of Five Thousand Dollars ($5000.00) per calendar day as 
liquidated damages for each calendar day of delay for each phase of work until 
the Work is Substantially Complete."  

 
F. Article 10 - Protection of Persons and Property 

 
1. Modify Subparagraph 10.2.1 as follows: In the first line after the word "precautions", 

add the following" "including those which are customary in the construction industry 
in the locale where the Work is situated." 

 
2. Add the following Subparagraph 10.2.9 to Paragraph 10.2: 

 
"10.2.9 The Contractor, prior-to commencing the Work, shall submit to the 
Asbestos Project Designer, in writing, a statement certifying that he is familiar 
with the Illinois Asbestos Abatement Act, Rules and Regulations, and further that 
he will maintain at the Project a copy of said publication and will strictly enforce 
the applicable requirements of same. Contractor will also state the name of the 
Contractor's Safety Engineer who will be responsible for enforcing all Safety 
Requirements." 

 
6. Add the following Subparagraph 10.2.10 to Paragraph 10.2: 

 
"10.2.10 In the event the Contractor fails to take reasonable precautions, as 
determined by the Asbestos Abatement Manager, to protect the safety of the 
Work as required under Subparagraph 10.2.1 of these General Conditions, the 
Owner shall have the right to protect the Work by any reasonable method. The 
Contractor shall be liable to the Owner for the costs which the Owner reasonably 
incurs in so acting to protect the Work."  

 
7. Add the following to the end of Subparagraph 10.3.1: 

 
"- provided, however, that the emergency did not result from the Contractor's or 
any of its employees' or agent's own act(s) of negligence." 

 
G. Article 11: Insurance and Bonds 

 
1. Modify subparagraph 11.1.1 as follows: 

 
In the first line following the word "maintain" insert the words:  

 
"in a company or companies which have a minimum A.M. Best Rating of “A-“ or 
better and to which the Owner has no reasonable objection." 

 
2. Add the following new clauses to Subparagraph 11.1.1: 

 
".9 The contractor shall also purchase and maintain such insurance as will 
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protect the Owner and the Asbestos Project Designer and their agents and 
employees from and against all claims, damages, losses and expenses including 
Attorney's fees arising out of or resulting from the performance of the work 
provided that such claim, damage, loss or expense (1) is attributable to bodily 
injury, sickness, disease or death, or to injury to or destruction of tangible 
property (other than the work itself) including the loss of use resulting therefrom, 
and (2) is caused in whole or in part by the negligent act or omission of the 
Contractor, any subcontractor, anyone directly or indirectly employed by any of 
them or-anyone whose acts of any of them may be liable, regardless of whether 
or not it is caused in part by a party to whom insurance is afforded pursuant to 
this paragraph." 

 
".10 In any and all claims against the Owner or the Asbestos Project Designer or 
any of their agents or employees by any employee of the Contractor, any 
subcontractor, anyone directly or indirectly employed by any of them or anyone 
whose acts any of them may be liable, the insurance obligation under this 
paragraph shall not be limited in any way by any limitation on the amount or type 
of damages, compensation or benefits payable by or for the Contractor or any 
subcontractor under Workmen's Compensation Acts, disability benefit acts or 
other employee benefit acts." 

 
".11 The insurance obligations of the Contractor under this paragraph shall not 
extend to the liability of the Asbestos Project Designer, his agents or employees 
arising out of (1) the preparations or approval of maps, drawings, opinions, 
reports, surveys, Change Orders, designs or specifications, or (2) the giving of or 
the failure to give directions or instructions by the Designer his agents or 
employees provided such giving or failure to give is the primary cause of the 
injury or damage." 

 
".12 Liability Insurance shall include the major divisions of coverage and be on a 
comprehensive basis including: 

 
a) Premises Operations,  

 
b) Independent Contractors' Protective. 

 
c) Products and Completed Operations. 

 
d) Personal Injury Liability with Employment Exclusion deleted. 

 
e) Contractual, including specified provision for Contractor's obligation under 

Paragraph 3.18. 
 

f) Owned, non-owned and hired motor vehicles. 
 

g) Broad Form Property Damage including Completed Operations. 
 

h) Occurrence based asbestos abatement liability with no "sunset clause". 
 

i) Environmental impairment liability coverage. 
 

3. Add the following at the end of Subparagraph 11.1.2: 
 

"The insurance provided for in Subparagraph 11.1.1 also must be endorsed with 
an endorsement in a form approved or permitted by the applicable statutes or 
regulations of the State of Illinois, waiving the carrier's right of subrogation with 
respect to the Owner." 

 
4.  Add the following Clause 11.1.2.1 to 11.1.2: 
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"11.1.2.1 The insurance required by Subparagraph 11.1.1 shall be written for not less 
than the following limits, or greater if required by law: 

 
a) Worker's Compensation: 

 
1) State: Statutory 

 
2) Employer's Liability  

 
a) $1,000,000. per Accident 

 
b) $1,000,000 per employee 

 
c) $1,000,000 policy limit 

 
b) Comprehensive or Commercial General Liability, including Premises-Operations; 

Independent Contractors' Protective; Products and Completed Operations; 
Broad Form Property Damage: 

 
1) Bodily Injury: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
2) Property Damage: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
3) Products and Completed Operations to be maintained for one (1) 

year after final payment: 
 

$2,000,000. Aggregate 
 

4) Property Damage Liability Insurance. 
 

5) Broad Form Property Damage Coverage shall include Completed 
Operations. 

 
6) Asbestos Abatement Liability: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
c) Contractual Liability: 

 
1) Bodily Injury: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
2) Property Damage: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
d) Personal Injury, with Employment Exclusion deleted: 
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$2,000,000 Each Occurrence 
$2,000,000. Aggregate 

 
e) Business Auto Liability (including owned, non-owned and hired vehicles): 

 
1) Bodily Injury: 

 
$1,000,000. Each Person 
$1,000,000. Each Occurrence 

 
2) Property Damage: 

 
$1,000,000. Each Occurrence 

 
f) Umbrella Excess Liability: 

 
$7,000,000. Over primary insurance. 

 
g) Environmental Impairment Liability: including an additional insured provision on 

a primary noncontributory basis with a waiver of subrogation: 
 

$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
5. Add the following new clauses to subparagraph 11.1.3: 

 
" Prior to commencement of the Work on the Project, the Contractor shall carry; 
Commercial General Liability insurance on ISO form CG 00 01 10 01 (or a substitute 
form providing equivalent coverage) and the Contractor shall provide the Owner with 
a Certificate of Insurance and Additional Insured Endorsement on ISO forms CG 20 
10 10 01 and CG 20 37 10 01 (or substitute forms providing equivalent coverage) 
naming East Aurora School District 131, TEM Environmental, Inc. and the  Asbestos 
Project Designer as Additional Insured thereunder. Additional insured coverage shall 
apply as primary insurance and be noncontributory with respect to any other 
insurance afforded to Contractor.  The coverage available to the Contractor, as 
Additional Insured, shall not be less than $1 million dollars Each Occurrence, $2 
million General Aggregate (subject to a per project aggregate provision applicable to 
the project); $2 million Products/Completed Operations Aggregate; $1 million 
Personal and Advertising Injury limits. A copy of each Certificate of Insurance shall be 
furnished to the Asbestos Project Designer. 
 
Coverage to be maintained for no less than two (3) years after completion of project, 
or the expiration of the Statute of Limitations pursuant to Illinois Law. Contractor shall 
also provide a copy of any and all additional insured policy endorsement(s). Such 
insurance shall cover liability arising from premises, operations, independent 
contractors, product-completed operations, personal and advertising injury, and 
liability assumed under an insured contract (including the tort liability of another 
assumed in a business contract) and will include a Per Project Aggregate with ISO 
endorsement CG2503. There shall be no endorsement or modification of the 
Commercial General Liability form arising from pollution, explosion, collapse, 
underground property damage or work performed by subcontractors. 

 
Each Certificate of Insurance shall provide that the insurer must give Owner at least 
30 days' prior written notice of cancellation and termination of Owner’s coverage 
thereunder. Not less than two weeks prior to the expiration, cancellation or 
termination of any such policy, Contractor shall supply Owner with a new and 
replacement Certificate of Insurance and Additional Insured endorsement as proof of 
renewal of said original policy. Said new and replacement endorsements shall be 
similarly endorsed in favor of Owner as set forth above. 
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6. Delete Subparagraph 11.2 and replace with the following subparagraphs: 
 

"11.2.1 The Contractor shall purchase and maintain insurance covering the Owner's 
contingent liability for claims which may arise from operations under the Contract and 
that will protect the Owner, the Asbestos Project Designer, the asbestos consultant 
and their agents and employees from and against all claims, damages, losses and 
expenses including attorneys' fees' arising out of or resulting from the performance of 
the work specifically pertaining to the Illinois Structural Words Act, provided that any 
such claim, damage, loss or expense (1) is attributable to bodily injury, sickness, 
disease, or death, or to injury or to destruction of tangible property (other than the 
work itself) including the loss of use resulting therefrom and (2) is cause in whole or 
in part of any negligent act of omission of the Contractor, and subcontractor, anyone 
directly or indirectly employed by any of the, regardless of whether or not it is caused 
in part by a party to whom insurance is afforded pursuant to this paragraph." 

 
"11.2.2 In any and all claims against the Owner, the Asbestos Project Designer, and 
the asbestos consultant or any of their agents or employees by any employee of the 
Contractor, any subcontractor, anyone directly or indirectly employed by any of the, 
or anyone for whose acts any of them may be liable, the insurance obligation under 
this paragraph shall not be limited in any way by any limitation on the amount or type 
of damages, compensation or benefits payable by or for the Contractor or any 
subcontractor under Workman's Compensation Acts, disability benefit acts or other 
employee benefit acts." 

 
"11.2.3 The insurance obligations of the Contractor under this paragraph shall not 
extend to the liability of the Asbestos Project Designer, his agents or employees 
arising out of (1) the preparation or approval of maps, drawings, opinions, reports, 
surveys, change orders, designs or specifications or (2) the giving of or failure to give 
directions or instructions by the Asbestos Project Designer, his agents or employees 
provided that such giving or failure to give is the primary cause of the injury damage." 

 
"11.2.4 The Contractor shall supply the Owner with the original policy and shall furnish 
the Asbestos Project Designer a memorandum copies of said policy. The named 
insured in this Protective Liability Policy shall be: 

    
 

East Aurora School District 131 
   1177 Dee Road 
   Aurora, Illinois 60505 
 

TEM Environmental, Inc.  
174 N. Brandon Drive 
Glendale Heights, Illinois 60139 

 
Mr. James Tuinenga 
Asbestos Project Designer 

 
7. DELETE Subparagraphs 11.3.1, 11.3.11, 11.3.1.2, 11.3.1.3, 11.3.1.4 and 11.3.2. 

 
8. Add the following sentence to Subparagraph 11.3.7: 

 
"In waiving rights of recovery under -terms of the paragraph, the term "Owner" shall 
be deemed to include his employees as the Owner's representatives as provided for 
in the Contract Documents." 

 
9. DELETE Subparagraph 11.4.1 and substitute the following: 
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"11.4.1 The Contractor shall furnish bonds covering faithful performance of the 
Contract and payment of obligations arising thereunder. Bonds shall be obtained from 
a company with a minimum A.M. Best rating of A-V and to which the Owner has no 
reasonable objection. Cost thereof shall be included in the Contract Sum. The amount 
of each bond shall be equal to One Hundred percent of the Contract Sum." 

 
"11.4.1.1 The Contractor shall deliver the required bonds to the Owner not later that 
three days following the date the Agreement is entered into, or if the Work is to be 
commenced prior thereto in response to a letter of intent, the Contractor shall, prior 
to the commencement of the work, submit evidence satisfactory to the Owner that 
such bonds will be furnished. 

 
"11.4.1.2 The Contractor shall require the attorney-in-fact who executes the required 
bonds on behalf of the surety to affix thereto a certified and current copy of the power 
of attorney. 

 
H. Article 13 - Miscellaneous Provisions 

 
1. Add the following as Paragraph 13.8: 

 
"13.8 EXCESS COSTS FOR ASBESTOS PROJECT MANAGEMENT AND AIR 
SAMPLING SERVICES. 

 
13.8.1 The Owner shall assign an Asbestos Project Manager and Air Sampling 
Professional on-site at all times when abatement activities are in progress including, 
but not limited to, site preparation, containment construction, abatement, cleaning, 
clearance activities, teardown and disposal activities.  Crew Days shall be included 
for non-friable floor tile work. 

 
13.8.2 Crew Day - A Crew Day is one (1) eight (8) consecutive hour work shift on 
Monday through Friday for the abatement work activities as defined in Subparagraph 
13.8.1. The number of crew days indicated on the Bid Form shall take into account 
that a separate Project Manager is required for each active work area. 

 
13.8.3 Payment requests shall state the total number of Crew Days accumulated to 
date as recorded by the Asbestos Project Designer for accounting purposes. 

 
13.8.4 If the Contractor performs work any time on a Saturday, Sunday, or holiday, 
the additional hours worked shall be chargeable as two (2) times the fractional crew 
days used for a single working day. 

 
13.8.5 Additional asbestos Project Management and Air Sampling Services required 
beyond the total number of Crew days in the Contractor's Bid shall be charged to the 
Contractor as  liquidated damage. The cost for additional asbestos project 
management and air sampling services incurred by the owner shall be deducted from 
the Contractor's final payment unless the Contractor has a written agreement from 
the Owner to assume these costs. If the Contractor fails to complete the work within 
the number of Crew Days, as defined herein, indicated in the Contractor's Bid, the 
Owner shall deduct excess asbestos project management and air sampling service 
costs from the Contractor's payment requests, based on a rate of $1,100 per Crew 
Day. Charges for hours worked in excess of 8 hours per shift, regardless of the Crew 
Day status, shall be deducted from the Contractor's final payment and assessed 
according to the following table:  

 
Asbestos Project Manager $75.00/hr 
Air Sampling Professional $60.00/hr 
Per Diem Expenses (overnight each person) $70.00/day 
Air Sample Analysis, Phase Contrast Microscopy, 24 hr TAT $25.00/ea 
Air Sample Analysis, Transmission Electron Microscopy, 24 hr TAT $150.00/ea 
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Air Sampling Professional equipment charges $30.00/day 
 

These amounts are in addition to any other liquidated damages assessed by the 
Owner due to the Contractor's failure to substantially complete the project in the time 
specified elsewhere in this document." 

 
1.04. SPECIAL CONDITIONS 
 

A. Applicable Laws: 
 

1. It is the public policy and law of the State of Illinois that employment opportunities be free 
from discrimination on the basis of race, color, sex, religion, national origin, or ancestry. 
This policy and law is set out in the Illinois Constitution. The equal employment obligations 
contained in the Contract Documents are intended to ensure compliance with the Illinois 
Laws and with the Illinois Fair Employment Practices Commission's Rules and 
Regulations for Public Contracts. 

 
2. Contractor shall familiarize themselves with all provisions of All ACTS which affect labor 

and in addition should make an investigation of labor conditions and any negotiated labor 
agreements which may exist or are contemplated at this time. Nothing in the ACTS 
referred to in this Section shall be construed to prohibit the payment of more than the 
prevailing wage scale. See Document 00820 - Prevailing Wage Requirements. 

 
3. Each Bidder shall carefully examine the Occupational Safety and Health Act of 

1970,published in May, 1971, as issued by the Federal Register (OSHA), and the specific 
regulations governing procedures, techniques, safety precautions, equipment design, and 
the configuration of the same as required under this Act and each Bidder agrees as 
evidenced by his submission of a Bid to comply with all terms of the Act and to perform 
and complete in a workmanlike manner all work required in full compliance with said Act. 

 
 
END 00800. 
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BIDDING AND CONTRACT REQUIREMENTS 

Document 00820 - Prevailing Wage Requirements 
 
1. GENERAL 
 
1.01. REQUIREMENTS 
 

A. In accordance with the Illinois Prevailing Wage Act, the Contractor must guarantee that not less 
than the prevailing wage will be paid to laborers, workers and mechanics performing work under 
the contract.   
 

B. Contractor shall have the sole responsibility and duty to ensure that the revised prevailing rate of 
hourly wages is paid by the Contractor and all subcontractors to each worker to whom a revised 
rate is applicable. Revisions of the prevailing wage as set forth above shall not result in an increase 
in the Contract Sum.  
 
 

END 00820 
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BIDDING AND CONTRACT REQUIREMENTS 

Document 00850 - Technical Proposal 
 
1.  GENERAL 
 
1.01 REQUIREMENTS 
 

A. Bidders are required to describe and illustrate the Means and Methods, Work Schedule, 
Manpower requirements and other pertinent data relevant to the execution of the work. 

 
B. The Owner reserves the right to incorporate the Technical Proposal in the Contract 

Documents or reject the Technical Proposal as unsuitable. 
 

C. The Technical Proposal shall describe in narrative and graphic form, the Contractor's 
proposed procedure in dealing with, but not limited to, the following items: 

 
1. Project Schedule Bar Graph as per Document 00850-1.02. 

 
2. Equipment locations as per Document 00850-1.03.  

 
a) Personnel Decontamination Unit. 

 
b) Number and location of negative air machines. 

 
c) Number and location of Type "C" supplied air units.  

 
d) Location of waste-out unit and loading area. 

 
e) Location of Contractor's administrative and staging area. 

 
3. Additional information considered relevant to the timely execution of the work: 

Document 00850-1.04. 
 
1.02 PROJECT SCHEDULE 
 

1. Illustrate in bar graph form, the proposed scheduling of events. 
 

2. Include start and completion dates. 
 

Mobilization 
Preparation 
Removal 
First Clean 
Second Clean 
Third Clean 
Down Time 
Clean Check 

 
3. Attach supplemental Data if necessary to clearly illustrate sequence of events. 

 
1.03 EQUIPMENT LOCATIONS 
 

1. Illustrate on the Key Plan, locations of all equipment required. 
 

2. Illustrate other relevant data.  
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1.04 ADDITIONAL RELEVANT DATA 
 

1. Name and location of proposed dump site: 
 
  

 
2. Manpower requirements: 

 
  
 

3. Removal methods: 
 
  
 
  
 

4. Special containment details: 
 
  
 
  
 

5. Other data: 
 
  
 

   
 

 
  
 
END 00850 
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DIVISION I - GENERAL REQUIREMENTS  

Section 01010 - Project Summary 
 
The General Conditions, Supplementary Conditions and Division 1 General Requirements are hereby 
made a part of each division and section of the project specifications. 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Work covered by Contract Documents: Asbestos Abatement Work at East Aurora High 
School and Allen Elementary School. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01030 - Alternates. 
 
2. 01410 - Testing and Asbestos Project Management Services. 

 
3. 02080 - Definitions for Asbestos Removal Work. 

 
1.03. DEFINITIONS.  
 

The following terms are used throughout the Contract Documents. The Work will be governed in 
accord with the definitions. 
 
A. Fabricated: Fabricated pertains to items specifically assembled or made of selected materials 

or components to meet individual design requirements. 
 

B. Manufactured: Manufactured means standard units, usually mass produced by an 
established manufacturer of the respective item. 

 
C. Provide: Provide means furnish and install. 

 
D. Shop fabricated or shop made: Shop fabricated or shop made refers to items made by the 

Contractor in his own shop. 
 
1.04. CONTRACTS 
 

A. The Owner will award multiple contracts for all work specified herein. Such contract will be 
the Standard Form of Owner/Contractor Agreement (A.I.A. Document A101-2007 Edition). 
 

1.05. WORK SEQUENCE 
 

A. Provide adequate manpower to maintain schedule. 
 

1. The cost of overtime work, if required to maintain progress, shall be included in the 
bid proposal. 

 
2. The completion schedule shall be based on the use of one (1) Asbestos Project 

Managers at Allen Elementary School and one (1) Asbestos Project Managers at 
East Aurora High School during the entire contract period. All project areas will be 
available to the Contractor twenty-four hours per day, seven days per week. Refer to 
Section 00800 paragraph 13.8 regarding the calculation of the number of Crew Days 
to be indicated on the Bid Form. 
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1.06. PROJECT SCHEDULE: 
 

A. MANDATORY PRE-BID MEETING: January 12, 2021 at 10:00 am 
 East Aurora High School 
 followed by Allen Elementary School 

 
 

B. BID OPENING: January 20, 2021, 10:00 am 
 

C. SCOPE REVIEW MEETINGS January 21, 10:00 am 
 

C. CONTRACT AWARD:  February 16, 2021 
 

D. IDPH, EPA NOTIFICATIONS COMPLETE:  TBA 
 

E. PRECONSTRUCTION MEETING:  TBA 
 

F. PROJECT SCHEDULES: 
START DATE  COMPLETION DATE 

 
East Aurora High School   June 4, 2021       June 20, 2021 
 
Allen Elementary School – Phase I  March  27, 2021      April 4, 2021 
Allen Elementary School – Phase II  June 4, 2021       June 15, 2021(1) 
  

(1) - See Phasing Schedule in Drawings for Detailed breakdown 
 
1.07 CONTRACTOR USE OF PREMISES 
 

A. Confine operations at site to areas permitted by: 
 

1. Law; 
 

2. Permits; 
 

3. Contract; and 
 

4. Owner's representative. 
 

a) Confer with Owner's representative and obtain full knowledge of all site rules 
and regulations affecting work. 

 
b) Conform to site rules and regulations while engaged in project construction.  

 
c) Site rules and regulations take precedence over others that may exist outside 

such jurisdiction. 
 

d) Employee List: The Owner's representative may examine Contractor's list of 
employees, including those of his subcontractors and their agents. 

 
e) Vehicle use: Rigidly enforce the following: 

 
1) Keep all vehicles, mechanized or motorized equipment locked at all 

times when parked and unattended on Owner's premises. 
 



 

East Aurora School District 131 01010 - Project Summary 

2021 Asbestos Abatement 

 35 

2) Do not, under any circumstance, leave any vehicle unattended with 
motor or engine running, or with ignition key in place. 

 
3) All traffic control subject to Owner's representative's approval. 

 
B. Do not unreasonably encumber site with materials or equipment. 

 
C. Assume full responsibility for protection and safekeeping of products stored on premises. 

 
D. Move all stored products or equipment that interferes with operations of Owner or other 

contractors. 
 

E. Obtain and pay for use of additional storage or work area needed for operations. 
 

F. Limit use of site for Work. 
 

1. To areas approved in advance by Owner. 
 
1.08. DUTIES OF CONTRACTOR 
 

A. Except as specifically noted, provide and pay for: 
 

1. Labor, materials and equipment. 
 

2. Tools, construction equipment and machinery. 
 

3. Water, heat and utilities required for abatement. 
  

4. Other facilities and services necessary for proper execution and completion of work. 
 

B. Secure and pay for as necessary for proper execution and completion of work, and as 
applicable at time of receipt of bids: 

 
1. Permits; 

 
2. Government Fees; and 

 
3. Licenses. 

 
C. Give required notices. 

 
D. Comply with codes, ordinances, rules, regulations, orders and other legal requirements of 

public authorities which bear on performance of Work. 
 

E. Promptly submit written notice to Asbestos Project Designer of observed variance of Contract 
Documents from legal requirements. It is not Contractor's responsibility to make certain that 
Drawings and Specifications comply with Codes and regulations. 

 
F. Enforce strict discipline and good order among employees.  

 
1. Contractor must have an English-speaking person on site at all times. 

 
G. This Project is exempt from all State and Local use taxes. Proceeds from the end-use or 

consumption items to construction contractors to perform real estate construction contracts 
for the State of Illinois and its political subdivisions are taxable. 

 
1. Obtain sales tax exemption certificate number from Owner. 
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2. Place exemption certificate number on invoices for materials incorporated in work. 
 

3. Furnish copies of invoices to Owner. 
 

4. Upon completion of work, file with Owner, notarized statement that all purchases 
made under exemption certificate were entitled to be exempt. 
 

5. Pay legally assessed penalties for improper use of exemption certificate number.  
 

H. Purchase and maintain insurance in accordance with the General and Supplementary 
Conditions. 

 
I. Provide bonds for the work. 

 
1.09. TIME OF COMPLETION AND OCCUPANCY 
 

A. The date of Completion of each phase of removal shall be no later than indicated in 
Paragraph 1.06. Project Schedule. 

 
1.10. PROJECT SECURITY 
 

A. Take necessary precautions (barriers and/or fenced off areas) to protect Owner's personnel, 
pedestrians, in the area of demolition or construction. 

 
B. Securely close-off all areas of construction after working hours to prevent entry by 

unauthorized personnel. 
 

C. Notify fire department and police department of alarm systems disablement. 
 
1.11. VARIANCE FROM IDPH REGULATIONS 
 

A. The Owner will not request variances from the Illinois Department of Public Health. 
 
1.12. PROJECT LIMITATIONS 
 

A. Owner will vacate affected area of building and will remove all furniture and office equipment 
prior to the start of work under this contract.  

 
B. Phased Construction: 

 
1. General construction work will commence prior to final completion. Abatement 

contractors' technical proposal shall indicate areas and dates for release to 
reconstruction contractor. Refer to Paragraph 1.06 Project Schedule for required 
completion date. 

 
END 01010. 
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DIVISION I - GENERAL REQUIREMENTS 

Section 01026 - Unit Prices 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. General Contractor: Provide unit prices in Bid Form for specified items. 
 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01370 - Schedule of Values. 
 

2. 01700 - Contract Closeout. 
 

3. 02080 - Asbestos Abatement 
 
1.03. DEFINITIONS 
 

A. Unit Price: Unit price means a fixed price, including all overhead, profit and all other cost of 
whatever nature and character, for a specified unit of work. Unit prices in the Bid Form, when 
accepted by the Owner and incorporated into the Contract, shall be the same for additional, 
deducted or omitted units of work. 

 
2. PRODUCTS 
 

NOT APPLICABLE 
 
3. EXECUTION 
 
3.01. APPLICATION 
 

A. Enter unit prices for each work item in Bid Form in space provided. Omission will result in 
rejection of bid. 

 
B. Modifications to Contract amount will be made by multiplying the quantity of the change by 

the unit price and adding or subtracting the result from the Contract amount depending on 
whether the change is for additional work or for deducted or omitted work respectively.  

 
3.02. UNIT PRICE ITEM SCHEDULE 
 

A. Unit Price 1: Cost to remove and dispose of additional floor tile and mastic, mastic must be 
removed by mechanical means:  
 

B. Unit Price 2: Cost to remove and dispose of additional pipe insulation using the glovebag 
method inside a negative pressure mini containment exclusive of cost to construct mini 
containment and remote worker decontamination chamber: 
 

C. Unit Price 3: Cost to construct a remote decontamination chamber associated with Unit Cost 
2: 
 

D. Unit Price 4: Cost to construct mini containment associated with Unit Price 2 and 3 
 

 
 
 
END 01026.
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 DIVISION I - GENERAL REQUIREMENTS 

Section 01027 - Applications for Payment 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Comply with procedures described in this Section when applying for progress payment and 
final payment under the Contract. 

 
1.02. RELATED REQUIREMENTS 
 

A. 00500 - Owner-Contractor Agreement (A.I.A. Document No. A101-2007, as amended by 
Owner). 
 

B. 00700 - General Conditions (A.I.A. Document No. A201-2007, as amended by Owner). 
 

C. 00800 - Supplementary Conditions.  
 

D. 01028 - Change Order Procedures.  
 

E. 01370 - Schedule of Values. 
 

F. 01700 - Contract Closeout.  
 
1.03. QUALITY ASSURANCE 
 

A. Prior to the start of construction, secure the Asbestos Project Designer's approval of the 
Schedule of Values required to be submitted by the General Conditions, the Supplementary 
Conditions and Section 01370. 

 
B. During progress of the Work modify the Schedule of Values as approved by the Asbestos 

Project Designer to reflect changes in the Contract Sum due to Change Orders or other 
modifications to the contract. 

 
C. Base requests for payment on the approved Schedule of Values. 

 
D. The Asbestos Project Designer's approval of application for final payment may be contingent 

upon the Asbestos Project Designer's approval of the Contractor's progress toward 
maintaining the construction schedule described in 01310.  

 
1.04. SUBMITTALS 
 

A. Informal submittal: Unless otherwise directed by the Asbestos Project Designer, the 
Contractor must:  

 
1. Make an informal submittal of request for payment by filling in, with erasable pencil, 

pertinent portions of AIA Document No. G702, "Application and Certificate for Payment" 
plus continuation sheet or sheets. 

 
2. Make this preliminary submittal to the Asbestos Project Designer five business days prior 

to the last regular job meeting of each month. 
 
3. Revise the informal submittal of request for payment as agreed at the job meeting, 

initialing all copies. 
 

B. Formal submittal: Unless otherwise directed by the Asbestos Project Designer, the Contractor 
must: 
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1. Make formal submittal of request for payment by filling in the agreed data, by typewriter 

or neat lettering in ink, on AIA Document G702, "Application and Certificate for Payment" 
plus continuation sheet or sheets.        

 
2. Sign and notarize the Application and Certificate for Payment. 
 
3. Submit the original of the Application and Certificate for Payment, plus three identical 

copies of the continuation sheet or sheets, to the Asbestos Project Designer. 
 
4. The Asbestos Project Designer will compare the formal submittal with the approved 

informal submittal and, when approved, will issue a Certificate for Payment. 
 
5. With the Application for Payment for progress payments, submit the Contractor's partial 

waiver of lien for the full amount of the progress payment and partial waivers of lien for all 
subcontractors for the full amount of the progress payment made on the previous 
application. 

 
6. With the final Application for Payment, submit the Contractor's final waiver of lien in the 

amount of the total adjusted contract sum and a final waiver of lien for each subcontractor 
in the amount of the respective adjusted contract sum for each subcontractor. 

 
END 01027. 
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 DIVISION I - GENERAL REQUIREMENTS 

Section 01028 - Change Order Procedures 
1. GENERAL  
 
1.01. See the General Conditions for Change Order requirements. 
 
1. GENERAL  
 
1.01. REQUIREMENTS INCLUDE 
 

A. Promptly implement Change Order procedures. 
 

1. Provide full written data required to evaluate changes. 
 
2. Maintain detailed records of work done on time-and-material/force account basis. 
 
3. Provide full documentation to Asbestos Project designer on request. 

 
B. Designate in writing member of Contractor's organization:  

 
1. Who is authorized to accept changes in Work 
 
2. Who is responsible for informing others in Contractor's employ of authorization of 

changes in Work. 
 

C. Owner designates in writing person authorized to execute Change Orders. 
 
1.02. RELATED REQUIREMENTS 
 

A. 00500 - Owner-Contractor Agreement (A.I.A. Document No. A-101, 2017 Edition). 
 

B. Conditions of Contract: 
 

1. 00700 - General Conditions (A.I.A. Document No. A-201, 2017 Edition). 
 
2. 00800 - Supplementary Conditions. 

 
C. 01027 - Applications for Payment. 

 
D. 01600 - Material and Equipment. 

 
1.03. CHANGE ORDER PROCEDURE 
 

A. Initiation of Contract Changes: 
 

1. Requests for change may be initiated either verbally or in writing. 
 
2. Subcontractors initiating a request for change shall direct their requests to their 

Contractor. 
 
3. The Asbestos Project Designer will direct their requests for change to the Owner's 

Representative. 
 

B. Owner's Representative Authorizes: 
 

1. The Owner's Representative, having considered the necessity of the request change 
and availability of funds will authorize the Asbestos Project Designer to prepare a 
request for proposal (RFP). 
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C. Asbestos Project Designer Prepares Request for Proposal: 

 
1. The Asbestos Project Designer, following consultation with the General Contractor 

regarding contracts which will be affected by the proposed change, will prepare a RFP for 
each contract affected. 

 
2. Two sets of the RFP and Supplemental Drawings and Specifications for each contract 

are transmitted to the General Contractor: One set for the Contractor whose work is 
affected and one set for the General Contractor  

 
D. Contractors Prepare Proposals: 

 
1. Detailed Breakdown of Material Equipment and Labor: 

 
a) The Contractor or Subcontractor whose work is affected by a proposed change 

shall prepare a proposal for change. 
 
b) The detailed breakdown shall be prepared in accordance with the Contract 

Documents. 
 

1) If a change affects work covered by unit prices in the contract, such 
prices shall be used as the basis for adjustments to the contract sum. 

 
2) In all other cases, adjustments to the contract sum shall be based on the 

Contractor's direct cost, including costs of material, labor, equipment, 
bonds and taxes as applicable. 

 
3) Labor rates shall be itemized on the detailed breakdown indicating the 

trade base wage rate, total union fringe benefits, FICA, unemployment 
compensation insurance and workmen's compensation insurance. Labor 
rates shall not include any inefficiencies of construction or labor. 

 
I. Value of a change: If a change affects work covered by unit 

prices in the Contract, such unit prices shall be used as the basis 
for adjustments to the contract sum. 

 
II. Except as otherwise specified, in all other cases, adjustments to 

the contract shall be based on the Contractor's direct costs, 
including-costs of material, labor, workmen's compensation 
insurance, equipment, bonds and taxes as applicable plus an 
amount of 15% for overhead and profit except that no overhead 
and profit shall be deducted from the price for changes deleting 
work. If the changed work is performed by a subcontractor, 15% 
shall be added to the subcontractor's costs for overhead and 
profit, an additional 5% shall be included for the Prime 
Contractor's overhead and profit and a further 5% shall be 
included for each intermediate subcontractor, if any, between the 
Contractor and the subcontractor performing the changed work. 

 
E. Asbestos Project Designer Reviews: 

 
1. The Asbestos Project Designer reviews the Contractor's proposals for completeness and 

conformance with the RFP and Contract Documents. Proposals which are incomplete or 
have inadequate detailed breakdowns will be returned to the Contractors for 
resubmissions. 

 
2. The Asbestos Project Designer will review and approve all price proposals. 
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Recommending issuance of a change order will be construed to mean that the Asbestos 
Project Designer has reviewed all quantities, prices and other data contained in the 
contractor's proposal and has found such to be reasonable and in conformance with the 
provisions of the Contract Documents.  

 
F. Asbestos Project Designer Issuance of a Change Order: 

 
1. The Asbestos Project Designer, having received what it believes to be appropriate and 

acceptable Contractor proposals for the proposed change, will recommend issuance of a 
Change Order. 

 
2. The change order package prepared by the Asbestos Project Designer shall contain the 

following items: 
 

a) Three originals of the RFP Proposal and change order all with original 
signatures. 

 
b) As applicable one copy of drawings and specifications. 
 
c) On changes initiated by the Asbestos Project Designer a letter explaining the 

circumstances related to the need for the change. 
 
d) On Owner requested change orders, a letter of request signed by the Owner's 

Representative. 
 
e) Change Order Authorization Form for Owner's Signature and permanent record 

in accord with Public Act 85-1295.  
 

G. Owner Approves (Disapproves) Change Order: For change in Contract Sum and/or Contract 
Time. 

 
1.04. PREPARATION OF CHANGE ORDERS 
 

A. Asbestos Project Designer will prepare each Change Order. 
 

B. Change Order describes change in Work, both additions and deletions, with attachments of 
revised Contract Documents to define details of change. 

 
C. Change Order provides accounting of adjustment in Contract Sum and in Contract Time. 

 
1.05. CORRELATION WITH CONTRACTOR'S SUBMITTALS 
 

A. Periodically revise Schedule of Values and Request for Payment forms to record each 
change as separate item of Work and to record adjusted Contract Sum.  

 
B. Periodically revise Construction Schedule to reflect each change in Contract Time. 

 
1. Revise sub-schedules to show changes for other items of work affected by changes. 

 
C. Upon completion of work under Change Order, enter pertinent changes in Project Record 

Documents. 
 
END 01028. 
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DIVISION I - GENERAL REQUIREMENTS  

Section 01030 - Alternates 
 
1. GENERAL 
 
1.01. GENERAL REQUIREMENTS 
 
Contractor must:  
 

A. Perform all portions of the work affected by this Section in accordance with the requirements 
of the Contract Documents. 

 
B. Comply with requirements relative to materials and workmanship contained in the respective 

specification sections. 
 

C. Include modifications of work or additional work incidental thereto, which may be required 
when an Alternate is accepted.  

 
D. The Owner may accept any Alternate prior to such time as will entail extra cost in its 

execution. 
 

E. State the amounts of Alternate Prices to be added to or deducted from the Base Bid on the 
Bid Form. 

F. Alternate bids shall not be considered unless requested by the Owner. An alternate bid shall 
not become a part of the Contract unless approved by the Owner in writing during or after the 
award. 

 
1.02. SCHEDULE OF ALTERNATES 
 
East Aurora High School: 
 
Alternate No. 1A 
 
 

1. Gross removal and disposal of floor tile and mastic using mechanical means as shown on the 
contract drawings. 

 
 
 
 
END 01030.
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DIVISION I - GENERAL REQUIREMENTS 

Section 01040 - Project Coordination 
 
1. GENERAL 
 
1.01. DUTIES OF CONTRACTOR 
 

A. Coordinate work of all subcontractors. 
 

B. Establish on-site lines of authority and communication; schedule and conduct project 
meetings among:  

 
1. Owner's Representative. 
 
2. Asbestos Project Designer. 
 
3. Other Contractors. 

 
C. Administer processing of: 

 
1. Shop drawings, product data and samples.  
 
2. Field drawings. 
 
3. Coordination drawings.  

 
D. Maintain Reports and Records at Job Site: 

 
1. Daily log of progress of work, available to Asbestos Project Designer and Owner.  
 
2. Verify that all contractors maintain record documents on a current basis. 
 
3. At completion of Project, assemble record documents from all contractors and deliver to 

the Asbestos Project Designer. 
 
4. Assemble documentation for handling of claims and disputes. 

 
E. Verify that specified cleaning is done: 

 
1. During progress of work. 
 
2. At completion of each Contract. 

 
F. Start-Up: 

 
1. Direct and check-out of utilities, operational systems and equipment. 
 
2. Record dates of start of operation of systems and equipment. 

 
G. Substantial Completion: 

 
1. Upon Contractor's determination of Substantial Completion of work or portion thereof, 

prepare, or cause to be prepared for Asbestos Project Designer, a list of incomplete or 
unsatisfactory items. 

 
2. Upon Asbestos Project Designer's Certification of Date of Substantial Completion, 

supervise correction and completion of work. 
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H. Final Completion: 
 

1. Upon Contractor's determination that Work is finally complete:  
 

a) Submit written notice to Asbestos Project Designer and Owner, that Work is 
ready for final inspection. 

 
b) Secure and transmit to Asbestos Project Designer required closeout submittals. 

 
2. Turn over to Owner: 

 
a) Warranties and Bonds. 
 
b) Extra stock. 
 

END 01040. 
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BIDDING & CONTRACT REQUIREMENTS  

Section 01060 - Regulatory Requirements 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Comply with all laws, rules and regulations applicable to the work. 
 

1. When contractor observes that Contract Documents are at variance with specified codes, 
notify Asbestos Project Designer in writing immediately. Asbestos Project Designer will 
issue all changes in accordance with General Conditions. 

 
2. When contractor performs any work knowing or having reason to know that the work is 

contrary to such laws, rules and regulations and fails to so notify the Asbestos Project 
Designer/Engineer, Contractor shall pay all costs arising therefrom. However, it will not 
be the Contractor's primary responsibility to make certain that the Contract Documents 
are in accordance with such laws, rules and regulations. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere. 
 

1. 01010 - Project Summary. 
 
1.03. DEFINITIONS AND ABBREVIATIONS 
 

A. Definitions: 
 

1. Codes: Codes are rules, regulations or statutory requirements of government agencies. 
 
2. Standards: Standards are requirements set by authorities, custom or general consent 

and established as accepted criteria. 
 

B. Abbreviations: 
 

1. AHERA Asbestos Hazard Emergency Response Act. 
 

2. ANSI American National Standards Institute. 
 

3. ASHRAE American Society of Heating, Refrigeration and Air-Conditioning Engineers. 
 

4. CDB Capital Development Board. 
 

5. CPSC Consumer Product Safety Commission (Federal). 
 

6. IDOL Illinois Department of Labor. 
 

7. IDPH Illinois Department of Public Health. 
 

8. IEPA Illinois Environmental Protection Agency. 
 

9. ISBE Illinois State Board of Education. 
 

10. NFPA National Fire Protection Association. 
 

11. UL Underwriters Laboratories, Inc. 
 



 

East Aurora School District 131 01060 - Regulatory Requirements 

2021 Asbestos Abatement 

 47 

1.04. REGULATORY REQUIREMENTS 
 

A. Source and requirements, including current amendments: 
 

1. IDPH: Illinois Plumbing Code, 1983, Cir. 4.201. 
 

2. IDPH: 
 

a) Commercial and Public Buildings Asbestos Abatement Act (Illinois Revised 
Statutes, (225ILCS207.) 

 
b) Rules and Regulations for the Asbestos Abatement Act - Title 77, Ch. I, 

Subch. P. Part 855. 
 

3. IEPA: (Current editions at date of Contract Documents.) 
 

a) Air Pollution Standards. 
 

b) Noise Pollution Standards. 
 

c) Water Pollution Standards. 
 

d) Public Water Supplies. 
 

e) Solid Waste Standards. 
 

f) Illinois Recommended Standards for Sewage Work. 
 

4. Illinois Purchasing Act, as amended (Illinois Revised Statutes, Ch. 127, Par. 132.1 et 
seq.) 
 

5. OSFM: 
 

a) Gasoline and Volatile Oils (Illinois Revised Statutes, Ch. 17 1/2, Par. 31 et seq.). 
 

b) Liquefied Petroleum Gases (Illinois Revised Statutes, Ch. 104, Par. 119 et seq.). 
 

c) Liquefied Petroleum Gas Containers (Illinois Revised Statutes, Ch. 104, Par. 113 
et seq.). 

 
d) Illinois Rules and Regulations for Fire Prevention and Safety, as amended 24 

DEC 73. (Except IOE.). 
 

e) Illinois Fire Prevention and Safety Laws and Fire Protection District Laws. 
 

6. STANDARDS: 
 

a) NFPA: National Fire Codes, 1987. 
 

1) No. 70-87, National Electrical Code. 
 

2) No. 101-81, Life Safety Code, Chapter 15. 
 

7. ISBE: 
 

a) Efficient and Adequate Standards for the Construction of Schools, Cir. Series A-
156, Revised 1974 (New Buildings and New Additions).  
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b) Building Specifications for Health and Safety in Public Schools, Cir. Series A-
157, Revised 1974 (For Life Safety Survey of Buildings Built prior to 1955). 

 
8. USEPA: 

 
a) CFR Part 763, and as amended (AHERA). 

 
b) CFR Part 61, and as amended (NESHAP). 

 
B. The Asbestos Project Designer may reference other codes or standards throughout the 

Project Manual when deemed appropriate for proper compliance with regulatory 
requirements. See Section 02080, 1.04. for codes and regulations that apply specifically to 
asbestos work.  

 
END 01060. 
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DIVISION I - GENERAL REQUIREMENTS 

Section 01200 - Project Meetings 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Each Contractor must: 
 

1. Attend specified meetings. 
2. Ensure attendance of subcontractors and suppliers at meetings as specified or directed. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01010 - Project Summary. 
 
2   01310 - Construction Schedules. 

 
3. 01370 - Schedule of Values. 

 
1.03. PRECONSTRUCTION MEETING 
 

A. Owner will schedule a preconstruction meeting within ten business days after Notice of 
Award. Coordinate with specified date of submittal of construction schedule (01310), and 
other initial submittals.  

 
B. Attendance: 

 
1. Asbestos Project Designer. 
 
2. Contractor's Supervisor for each school (MANDATORY) 

 
3. Asbestos Project Manager. 

 
4. Air Sampling Professional. 

 
C. Minimum Agenda: 

 
1. Distribute and discuss: 

 
a) Diagram of workplace practices and equipment. 

 
b) Tentative construction schedule. 

 
2. Critical work sequencing. 

 
3. Designation of responsible personnel. 

 
4. Interrelation and coordination of activities. 

 
5. Establish chain of authority. 

 
6. Processing of field decisions and change orders. 

 
7. Adequacy of distribution of Contract Documents. 
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8. Submittals: 
 

a) Schedules. 
 

b) Shop drawings, product data and samples. 
 

c) Test reports. 
 

d) Manufacturer's certification of products. 
 
e) Schedule of values. 

 
f) Manpower reports. 

 
9. Major equipment deliveries and priorities.  

 
10. Procedures for maintaining record documents.  

 
11. Use of premises: 

 
a) Decontamination and waste out areas. 

 
b) Access. 

 
c) Owner's requirements. 

 
12. Safety and first aid procedures. 
 
13. Security procedures. 

 
14. Housekeeping procedures. 

 
1.04. COORDINATION/PAYMENT MEETINGS 
 

A. Asbestos Contractor will schedule and administer coordination meetings at least weekly. 
 

1. Prepare agenda. 
 

2. Distribute written notice and agenda of meetings 5 business days in advance of 
meeting date. 

 
3. Make physical arrangements for meetings. 

 
4. Preside at meetings. 

 
5. Record minutes; include significant proceedings and decisions. 

 
6. Distribute copies of minutes of meetings to participants, and Owner within four 

business days after meetings. 
 

B. Attendance: 
 

1. Asbestos Project Manager. 
 
2. Project Supervisor. 

 
3. Air Sampling Professional. 
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C. Minimum agenda: 
 

1. Review, approve minutes of previous meeting.  
 

2. Review work progress since last meeting.  
 

3. Review applications for payment. 
 

4. Identify problems which impede planned progress. 
 

5. Develop corrective measures and procedures to regain planned schedule. 
 

6. Discuss maintenance of abatement schedule. 
 

7. Plan progress during next work period. 
 

8. Review submittal schedules, expedite as required to maintain schedule. 
 

9. Maintaining of quality and work standards. 
 

10. Review changes proposed by Owner for: 
 

a) Effect on abatement schedule. 
 
b) Effect on completion date. 

 
11. Complete other current business. 

 
12. Payment Requests. 

 
 

END 01200. 
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DIVISION I - GENERAL REQUIREMENTS  

Section 01310 - Construction Schedules 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Asbestos Contractor: Submit master schedule to Asbestos Project Designer/Engineer within 
10 business days after pre-construction meeting. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01010 - Project Summary 
 

2. 01200 - Project Meetings. 
 

3. 01370 - Schedule of Values. 
 
1.03. FORM OF SCHEDULES 
 

A. Prepare a standard horizontal bar chart 
 

1. Provide separate horizontal bar column for each class of work, activity or long-lead 
equipment item.  

 
2. Order: Table of contents of specifications.  
 
3. Identify each column. 

 
a) By major specification number. 

 
b) By distinct graphic delineation. 

 
4. Horizontal time scale: Identify first work day of each month. 
 
5. Scale and spacing: To allow space for updating. 

 
B. Sheet Size: 

 
1. Minimum: 11" x 8-1/2 

 
2. Maximum 42" x 30" 

 
1.04. CONTENT OF SCHEDULES 
 

A. Indicate complete sequence of construction by activity. 
 

1. Product procurement date, fabrication time and delivery dates. 
 

2.    Dates for beginning, and completion of, each element of construction.  
 

B. Identify work of construction site. 
 
C. Indicate cumulative percentage of work completed as of first day of each month. 
 
D. Furnish separate schedule, showing submittals, review items, procurement schedules and 
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delivery dates as specified in 1.03.A. 
 
E. Define critical portions of entire schedule. 

 
1.05. SUBMITTALS 
 

A. Submit initial schedules within 10 business days after date of pre-construction meeting. 
 

1. Asbestos Project Designer/Engineer will review schedules and return reviewed copy 
within 10 business days after receipt. 

 
2. When directed, re-submit within five business days after return of reviewed copy. 

 
B. Submit the number of copies required by Contractor, plus two copies to be retained by 

Asbestos Project Designer/Engineer and two copies to Owner. Furnish additional copies 
when directed. 

 
1.06. DISTRIBUTION 
 

A. Distribute copies of reviewed schedules to: 
 

1. Job site file. 
 

2. Subcontractors and suppliers on as-needed basis. 
 

3. Asbestos Project Designer/Engineer. 
 

4. Owner. 
 

B.  Instruct recipients to report inability to comply with projected completion dates, and to furnish 
a detailed explanation together with suggested remedies.  

 
END 01310.
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DIVISION I - GENERAL REQUIREMENTS 

Section 01370 - Schedule of Values 
 

1. GENERAL 
 

1.01.    REQUIREMENTS INCLUDE 
 

A. Submit Schedule of Values to Asbestos Project Designer at least 15 business days prior to 
submitting first application for payment. 
 

B. Support values given with data to substantiate their correctness. 
 

C. Submit quantities of designated materials. 
 

D. List quantities of materials specified under unit prices. 
 

E. Use Schedule of Values as only basis for application for payment. 
 

F. Payment for materials stored on or off site will be limited to those materials listed in Schedule 
of Values. 

 

1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 
1. 01310 - Construction Schedules. 

 

1.03. FORM OF SUBMITTAL 
 

A. Submit typewritten Schedule of Values on 8-1/2" x 11" paper. 
 

B. Use Project Manual Table of Contents as basis of format for listing costs of all work. 
 

C. Identify each line item with number and title listed Project Manual table of contents. 
 

1.04. PREPARATION 
 

A. Itemize separate line cost for each of following cost items: 
1. Overhead and profit. 
2. Bonds. 
3. Insurance. 
4. General Requirements. 

 

B. Itemize separate line item cost for work specified in each section of the specifications. Identify 
work of: 
1. Contractor's own labor forces. 
2. All subcontractors. 
3. All major suppliers of products-or equipment. 

 

C. Break down installed costs into: 
1. Delivered cost of product, with taxes paid. 
2. Labor cost, excluding overhead and profit. 

 
END 01370.
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DIVISION I - GENERAL REQUIREMENTS 

Section 01410 - Testing Laboratory Services 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Owner will employ and pay for an independent testing laboratory and Asbestos Project 
Manager to perform specified services. 

 
B. Employment of testing laboratory will in no way relieve Contractor's obligations to perform 

work in accordance with the Contract. 
 

C. The Owner will assign an Asbestos Project Manager and Air Sampling Professional on-site at 
all times when abatement activities are in progress including, but not limited to, site 
preparation, containment construction, abatement, cleaning, clearance activities, teardown 
and disposal activities. 
 

D. The completion schedule shall be based on the use of two (2) Asbestos Project Manager 
during the entire contract period. All project areas will be available to the Contractor twenty 
four hours per day, seven days per week. Refer to Section 00800 paragraph 13.8 regarding 
the calculation of the number of Crew Days to be indicated on the Bid Form. 

 
1.02. LABORATORY DUTIES - LIMITS OF AUTHORITY  
 

A. General: 
 

1. Throughout the entire removal and cleaning operations, air monitoring shall be conducted 
by the Owner's laboratory to ensure that the Contractor is complying with EPA and OSHA 
regulations and any applicable state and local government regulations. Air monitoring will 
be conducted according to the method prescribed by 29 CFR 1926.1101, Appendix A or 
applicable state or local regulations. 

 
B. Monitoring Prior to Actual Removal: 

 
1. The environmental health testing laboratory will provide area monitoring and establish the 

reference baseline ambient fiber concentration levels one day prior to the masking and 
sealing operations for each removal site. One sample minimum per site or per 50,000 
cubic feet of airspace. 

 
C. Monitoring During Asbestos Removal: 

 
1. The environmental health testing laboratory will provide quality control personal and air 

monitoring during exposure to airborne concentrations of asbestos. Thereafter, providing 
the same type of work is being performed, the environmental health testing laboratory will 
provide area monitoring once every four hours during the work shift inside the asbestos 
control area, once every eight hours outside the entrance to the asbestos control area, 
and once every eight hours near the discharge of the local exhaust system. 

 
E. Monitoring Results: 

 
1. PCM fiber counting shall be completed and results reviewed by the environmental health 

testing laboratory within 24 hours and have a 12-hour turn-around time for final 
compliance monitoring. The environmental health testing laboratory shall notify the 
Contractor and the Owner immediately of any exposures to asbestos fibers in excess of 
the acceptable limits. 
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F. AHERA Clearance Monitoring: 
 

1. Final air monitoring for functional spaces per CFR 763.90 having more than 160 square 
feet or 260 linear feet of asbestos-containing building material (ACBM) shall be 
conducted in compliance with EPA criteria. Clearance Air monitoring shall utilize TEM 
laboratory analysis for establishing fiber levels, based on a 6-hour turnaround. 

 
G. Laboratory is not authorized to: 

 
1. Release, revoke, alter or enlarge on, contract requirements. 
 
2. Approve or accept any portion of work. 

 
3. Perform any duties of the Contractor. 

 
1.03. CONTRACTOR'S RESPONSIBILITIES 
 

A. The Contractor shall be responsible for providing personal monitoring of his employees as 
per OSHA 1926.1101. 

 
B. AHERA Compliance - Functional Space: 

 
1. The number of functional spaces as defined by 40 CFR 763.90 having more than 160 

square feet or 260 linear feet of asbestos-containing building material (ACBM) for a given 
project shall be determined by the Designer. 
 

2. Contractor coordinate work this number of functional spaces. Any additional air 
monitoring that is a result of the Contractor exceeding this number shall be the 
responsibility of the Contractor. 

 
C. Furnish casual labor and facilities: 

 
1. To provide access to work to be tested. 

 
2. To obtain and handle samples at site. 

 
3. To facilitate inspections and tests. 

 
4. For laboratory's exclusive use for staging of test samples. 

 
D. Notify laboratory sufficiently in advance of operations to allow for its assignment of personnel 

and scheduling of tests. 
 

E. Correct work that is defective or that fails to conform to the Contract Documents in 
accordance with the General Conditions. Corrective work shall not delay the project schedule 
or the work of other contractors. 

 
F. Pay all costs of retesting when test results indicate noncompliance with contract 

requirements. 
 
END 01410. 
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DIVISION I - GENERAL REQUIREMENTS 

Section 01500 - Temporary Facilities and Controls 
 
1. GENERAL 
 
1.01. WORK INCLUDES 
 

A. Abatement Contractor to provide all general services and temporary facilities as specified and 
as necessary for the proper and expeditious prosecution of the work. 

 
1.02. RELATED WORK 
 

A. Specified elsewhere 
 

1. 01010 - Project Summary. 
 
1.03. RESPONSIBILITIES 
 

A. The Abatement Contractor shall pay all costs for general services and temporary facilities 
including installation, operation, maintenance, fuel or energy consumed and removal of same 
when no longer required. 

 
B. Comply with applicable statutes, ordinances, building codes, Article 13, "PRECAUTIONS 

DURING BUILDING OPERATIONS" of the BOCA Basic Building Code and the "MANUAL OF 
ACCIDENT PREVENTION IN CONSTRUCTION" of the Associated General Contractor's of 
America, Inc., latest editions. 

 
1.04. ACCESS TO SITE 
 

A. Obtain and pay for permits and inspections made necessary by the use of public streets, 
sidewalks, curbs and paving, post guarantees and bonds that may be required in connection 
therewith, and repair and make good any damages thereto acceptable to the authorities 
having jurisdiction. 

 
1.05. LIGHT AND POWER 
 

A. All temporary equipment and wiring for power and lighting shall be in accordance with the 
applicable provisions of the governing codes. Maintain in a safe manner and utilize so as not 
to constitute a hazard to persons or property. 

 
B. To satisfy minimum requirements for safety and security install a lighting system which will 

provide general illumination of not less than five-foot candles in all areas where work is being 
performed. Equip all lamps with guards. 

 
C. Extend existing electrical service to locations required to execute the work. 

 
1. Do not overload existing circuitry. 
 
2. Provide ground fault circuit interruption at wet locations and throughout the contained 

work areas. 
 
3. Restore system to initial condition. 

 
D. All extension cords shall be furnished by the Contractor. Any subcontractor requiring special 

electrical power shall arrange for the installation and costs thereof with the contractor. 
 

E. Owner will permit temporary electrical service to be supplied from existing school electrical 
service. Contractor shall be responsible for all costs associated with temporary connection 
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and disconnection to school electrical service.  
 

 
 
1.06. WATER SUPPLY 
 

A. Provide and maintain a temporary water service for drinking and construction purposes for all 
parts of the work.  

 
1. Owner will allow use of existing hose bibs for water supply at meter locations indicated. 

 
B. If required, provide a house pump complete with necessary operating controls, starters and 

switches, to supply adequate capacity with minimum 20 lb. pressure at each outlet. 
 

C. Contractor shall filter waste water and make suitable for discharge to sanitary sewer. 
 
1.07. TOILET 
 

A. Provide and maintain a temporary toilet for all workmen on the project, in an enclosed 
structure housing IDPH approved plumbing fixtures and filtration. 

 
1.08. MISCELLANEOUS FACILITIES 
 

A. Provide and maintain all miscellaneous temporary facilities such as ladders, ramps, scaffolds, 
hoists, railings, chutes, barricades, enclosures, platforms, walks, etc., as required for the 
proper execution of the Work. 

 
1.09. OPENINGS 
 

A. Provide openings where required for moving in large pieces of equipment of all types. Close 
and restore all openings and finish them after the equipment is in place. 

 
1.10. PROTECTION 
 

A. Employ such watchman service as necessary to properly protect and safeguard the work. 
 

B. The Owner shall not in any way be liable or responsible for the damage or loss to the work 
due to trespass or theft. 

 
END 01500. 
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DIVISION I - GENERAL REQUIREMENTS 

Section 01630 - Substitutions and Product Options 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Base all bids on providing all products exactly as specified.  
 

B. For products specified only by reference or performance standards, select any product which 
meets or exceeds standards, by any manufacturers, subject to the Asbestos Project 
Designer's approval. 
 

C. For products specified by naming several products or manufacturers, select any product and 
manufacturer named.  

 

1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 
1. 01040 - Project Coordination. 

 

1.03. SUBSTITUTIONS, BIDDER/CONTRACTOR OPTIONS 
 

A. PRIOR TO BID OPENING: The Asbestos Project Designer will consider written requests to 
amend the Contract Documents to add products not specified provided such requests are 
received at least 10 calendar days prior to bid opening date. Requests received after that 
time will not be considered. When a request is approved, the Asbestos Project Designer will 
issue an appropriate addendum. 
 

B. WITH BID: A bidder may propose substitutions with his bid by completing the Substitution 
Sheet with the Bid Form, subject to the provisions stated thereon. Asbestos Project 
Designer/Engineer will review Substitution Sheet of low bidder and recommend approval or 
rejection by Owner prior to award of Contract. 
 

C. AFTER AWARD OF CONTRACT: No substitutions will be considered after Notice of Award 
except under one or more of the following conditions: 

 
1.  Product discontinued. 

 
2.  Insufficient quantity. Except when the trade contractor failed to award subcontract in 

sufficient time or failed to place orders for products so as to ensure delivery without 
delaying work. 
 

3.  Delays beyond the reasonable control of the trade contractor, such as strikes, lockouts, 
storms, fires, or acts of God, which may preclude the procurement and delivery of 
products for purposes of the Project. 

 

1.04. SUBSTITUTION REQUIREMENTS 
 

A. Submit 3 copies of each request for substitution. Include in request: 
 
1. Complete data substantiating compliance of proposed substitution with Contract 

Documents. 
 

2. For products: 
 

a) Product identification, including manufacturer's name and address. 
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b) Manufacturer's literature: 
 
1) Product description. 

 
2) Performance and test data. 

 
3) Reference standards. 

 
I. Samples 

 
II. Name and address of similar projects on which product was used and date of 

installation. 
 

3. For construction methods: 
 
a) Detailed description of proposed method. 

 
b) Drawings illustrating methods. 

 

4. Itemized comparison of proposed substitutions with product or method specified. 
 

5. Data relating to changes in construction schedules. 
 

6. Identify: 
 
a) Other contract affected. 

 
b) Changes or coordination required. 

 

7. Accurate cost data on proposed substitution in comparison with product or method 
specified. 

 

B. In making request for substitution, bidder/contractor represents: 
 

1. He has personally investigated proposed product or method and determined that it is 
equal or superior in all respects to that specified 

 
2. He will provide the same guarantee or better guarantee for substitution as for product or 

method specified. 
 
3. He will coordinate installation of accepted substitutions into work, making all changes 

required for work to be complete in all respects. 
 
4. Cost data is complete and includes all related costs under his contract, but excludes: 

 

a) Costs under separate contracts. 
 
b) Asbestos Project Designer/Engineer's redesign. 
 
c) Administrative costs of Asbestos Project Designer/Engineer. 

 

5. He will pay all additional costs and expenses for Owner, Asbestos Project 
Designer/Engineer and other contractors. 

 

C. Substitutions will not be considered when: 
 

1. They are indicated or implied on shop drawings or product data submittals without formal 
request submitted in accordance with Paragraph 1.04. 
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2. Acceptance will require substantial revisions of Contract Documents, unless Contractor 
pays additional costs as stated in paragraph 1.04.B.5. 

 
END 01630. 
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DIVISION I - GENERAL REQUIREMENTS 

Section 01700 - Contract Closeout 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Contractor: 
 

1. Substantial completion. 
 
2. Final completion. 
 
3. Closeout submittals. 
 
4. Application for final payment. 
 
5. Final cleaning. 

 
1.02. RELATED REQUIREMENT 
 

A. Specified elsewhere: 
 

1. 01010 - Project Summary. 
 
2. 01500 - Temporary Facilities and Controls. 
 
3. 01710 - Final Cleaning. 
 
4. 01720 - Project Record Documents 

 
1.03. SUBSTANTIAL COMPLETION 
 

A. When Contractor considers work substantially complete, submit written declaration to 
Asbestos Project Designer that work, or designated portion thereof, is substantially complete 
and in compliance with IDPH and EPA regulations. 

 
B. Asbestos Project Designer will make a preliminary inspection within seven business days 

after receipt of Contractor's declaration. 
 
C. Upon determining that work is substantially complete, Asbestos Project Designer will accept 

application for payment. 
 
1.04. APPLICATION FOR FINAL PAYMENT 
 

A. Contractor must submit duly executed: 
 

1. Final Affidavit and Sworn Statement.  
 
2. Contractor's Final Waiver of Lien. 
 
3. Separate releases of waivers of liens for all subcontractors, suppliers and others with lien 

rights against property of Owner, together with a complete list of those parties. 
 

4. Final accounting statement, reflecting all adjustments to contract sum. 
 

a) Original contract sum. 
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b) Additions and deductions resulting from: 
 

1) All change orders. 
 

2) Deductions for uncorrected work. 
 

3) Deductions for liquidated damages. 
 

5. Total contract sum, as adjusted. 
 

6. Previous payments. 
 

7. Sum remaining due. 
 

B. Asbestos Project Designer will process final statement in accordance with the Conditions of 
the Contract.. 

 
END 01700. 
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DIVISION I - GENERAL REQUIREMENTS  

Section 01710 - Final Cleaning 
 
I. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Provide final cleaning in addition to asbestos abatement cleaning requirements: 
 

1. At completion of work, or at such other times as necessary, remove all waste, debris, 
rubbish, tools, equipment, machinery and surplus materials. Clean all sight exposed 
surfaces; leave work clean and ready for occupancy. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. Contract Closeout. 
 

2. Respective specification sections - cleaning for specific products or work. 
 

3. Asbestos Abatement. 
 
1.03. SAFETY REQUIREMENTS 
 

A. Standards: Maintain project in accord with the following safety and insurance standards: 
 

1. Federal and state regulations. 
 

2. National Fire Protection Association (NFPA). 
 

B. Hazards Control: 
 

1. Store volatile wastes in covered metal containers and remove from premises daily. 
 
2. Prevent accumulation of wastes which create hazardous conditions. 
 
3. Provide adequate ventilation during use of volatile or noxious substances. 

 
C. Conduct cleaning and disposal operations to comply with Federal and State anti-pollution 

laws. 
 

1. Do not burn or bury rubbish and waste materials on project site. 
 
2. Do not dispose of volatile wastes such as mineral spirits, oil or paint thinner in storm or 

sanitary drains. 
 
3. Do not dispose of wastes into streams or waterways. 

 
1.04. SUBMITTALS 
 

A. Manufacturer's recommendations for cleaning specified products. 
 

B. Proposed cleaning products for products where manufacturer's recommendations are not 
specified. 
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2. PRODUCTS 
 
2.01. MATERIALS 
 

A. Select and use all cleaning materials and equipment with care to avoid scratching, marring, 
defacing, staining or discoloring surfaces cleaned. 

 
B. Use only cleaning materials recommended by manufacturer of surface to be cleaned. 
 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

 
3. EXECUTION 
 
3.01. FINAL CLEANING 
 

A. Employ experienced workmen or professional cleaners for final cleaning. 
 
B. Remove grease, dust, dirt, stains, labels, fingerprints, protection and other foreign materials 

from sight-exposed surfaces. 
 

1. In preparation for substantial completion or occupancy, conduct final inspection of sight-
exposed surfaces, and of concealed spaces to insure performance. 

 
C. Repair, patch and touch up marred surfaces to specified finish, to match adjacent surfaces. 
 
D. Maintain finally cleaned areas until project, or designated portion thereof, is accepted by 

Owner. 
 
END 01710. 
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DIVISION 2 - SITE WORK 

Section 02080 - Asbestos Abatement 
 
1. GENERAL 
 
1.01. WORK INCLUDES 
 

A. Removal of Asbestos Containing Materials 
 
1. See contract drawings. 

 
B. All applicable Rules and Regulations of EPA and OSHA shall be included in the required 

scope of work. 
 

C. All Rules and Regulations of the Illinois Department of Public Health shall be included in the 
required scope of work. 

 
D. Abatement Contractor provide all labor, materials, and equipment required to remove all 

indicated materials. 
 

1. Asbestos Abatement Contractor provide: 
 

a. Certified supervision of all asbestos work.  
 

b. Reports, notices and signs.  
 

c. Protection of persons and property.  
 

d. Worker Protection.  
 

e. Work area preparation.  
 

f. Complete removal of all asbestos-containing materials. 
 

g. Clean up and disposal of asbestos-containing materials.  
 

h. Clean up and disposal of non-ACM materials and waste. 
 

i. Repair/restoration of work areas and HVAC system. 
 

E. The abatement work comprises removal of asbestos containing materials. Asbestos presents 
a serious health risk to humans. The work is governed by local, state and federal rules, 
regulations and laws. The Contractor agrees by accepting the contract that he has full 
responsibility for the health and safety of his staff and all people who come in contact with the 
work site. 

 
1.02. DEFINITIONS 
 

"ABATEMENT" means procedures to control fiber release from asbestos containing materials. 
This includes removal, encapsulation, enclosure, and repair. 

 
"AGGRESSIVE SAMPLING" means a method of sampling where the person collecting the air 
sample creates activity during the sampling period to stir up settled dust and simulate activity of 
that area of the building. 

 
"AHERA" means Asbestos Hazard Emergency Response Act which is a Federally mandated rule 
that requires Local Education Agencies, (LEA's) to identify friable and non-friable asbestos-
containing material (ACM) in public and private elementary and secondary schools by visually 
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inspecting school buildings for such materials, sampling such materials if they are not assumed to 
be ACM, and having samples analyzed by appropriate techniques. The rule also requires the 
LEA's to submit management plans to the Governor of their State by October 12, 1988, begin to 
implement the plans by July 9, 1989, and complete the implementation of the plans in a timely 
fashion. In addition, LEA's are required to use persons who have been accredited to conduct 
inspections, reinspection’s, develop management plans, or perform response actions. The rule 
also includes record keeping requirements. LEA's may contractually delegate their duties under 
this rule, but they remain responsible for the proper performance of those duties. 

 
"AIHA" means the American Industrial Hygiene 
Association, 2700 Prosperity Ave., Suite 250, Fairfax, VA 22031. 

 
"AIRLOCK" means a system for permitting entrance and exit with minimum air movement 
between a contaminated area and an uncontaminated area, typically consisting of two curtained 
doorways separated by a distance of at least three feet such that one passes through one 
doorway into the airlock, allowing the doorway sheeting to overlap and close off the opening 
before proceeding through the second doorway, thereby preventing flow-through contamination. 

 
"AIR SAMPLING" means the process of measuring the fiber content of a known volume of air 
collected during a specified period of time. The procedure utilized for asbestos may follow the 
NIOSH Standard Analytical Method for Asbestos Method 7400 or transmission electron 
microscopy (TEM) methods in accordance with the requirements established by AHERA. 

 
"AIR SAMPLING PROFESSIONAL" means the professional contracted or employed to supervise 
air monitoring and analysis schemes. This individual is also responsible for recognition of 
technical deficiencies in worker protection equipment and procedures during both planning and 
onsite phases of an abatement project. This individual shall be certified or core certified in the 
Comprehensive Practice of Industrial Hygiene and completed NIOSH Course No. 582 "Sampling 
and Evaluating Airborne Asbestos Dust". 

 
"AMENDED WATER" means water to which surfactant has been added. 

 
"ANSI" means the American National Standards Institute, 1430 Broadway, New York, New York 
10018. 

 
"ASBESTOS PROJECT DESIGNER" means the person, whether an architect, engineer, 
designer, consultant or other person, who designed the project. 
 
"ASBESTOS PROJECT MANAGER" means the Illinois Department of Public Health Licensed 
person on site that designated by the Owner. 
 
"AREA AIR SAMPLING" means any form of air sampling where the sampling device is placed at 
some stationary location. Area air sampling is conducted each day during an asbestos abatement 
project. Sampling locations include inside the work area, outside the work area, and outside the 
building. 

 
"ASBESTOS-CONTAINING MATERIAL (ACM)" means material composed of asbestos of any 
type and in an amount greater than 1% by weight, either alone or mixed with other fibrous or non-
fibrous materials. 

 
"ASBESTOS-CONTAINING WASTE MATERIAL" means asbestos containing material or 
asbestos contaminated objects requiring disposal. 

 
"ASBESTOS WORKER" means an individual who cleans, removes, encapsulates, hauls or 
disposed of asbestos material. 

 
"ASTM" means the American Society for Testing and 
Materials, 1916 Race Street, Philadelphia, PA 19103. 
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"AUTHORIZED VISITOR" means any representative of a regulatory or other agency having 
jurisdiction over the project. 

 
"BACKGROUND LEVEL MONITORING" means a method used to determine airborne asbestos 
fiber concentrations inside or outside a building prior to starting an asbestos abatement project. 

 
"CLEAN ROOM" means an uncontaminated area or room which is a part of the worker 
decontamination enclosure with provisions for storage of workers' street cloths and protective 
equipment. 

 
"CLEARANCE AIR MONITORING" means the employment of aggressive sampling techniques, 
with a volume of air collected to determine the airborne concentration of residual fibers upon 
conclusion of an asbestos abatement project. 

 
"CURTAINED DOORWAY" means a device which consists of overlapping sheets of plastic over 
an existing or temporarily framed doorway. 

 
"DECONTAMINATION ENCLOSURE SYSTEM" means a series of connected rooms, separated 
from the work area and from each other by air locks, for the decontamination of workers, 
materials, and equipment. 

 
"ENCAPSULANT (SEALANT)" means a liquid material which can be applied to asbestos-
containing material and which temporarily controls the possible release of asbestos fibers from 
the material either by creating a membrane over the surface (bridging encapsulant) or by 
penetrating into the material and binding its components together (penetrating encapsulant). 

 
"EPA" means the Environmental Protection Agency, 401M Street, S.W., Washington DC 20460. 

 
"EQUIPMENT DECONTAMINATION ENCLOSURE" means that portion of a decontamination 
enclosure system designed for the controlled transfer of materials and equipment, consisting of a 
washroom and a holding area. 

 
"EQUIPMENT ROOM" means a contaminated area or room which is part of the worker 
decontamination enclosure system with provisions for the storage of contaminated clothing and 
equipment. 

 
"FIXED OBJECT" means a unit of equipment in the work area which cannot be removed from the 
work area. 

 
"HEPA FILTER" means a high efficiency particulate absolute air filter capable of trapping and 
retaining 99.97% of particles (asbestos fibers) greater than 0.3 micrometers in mass median 
aerodynamic equivalent diameter. 

 
"HEPA VACUUM EQUIPMENT" means vacuuming equipment with a high efficiency particulate 
absolute air filter system. 

 
"HOLDING AREA" means a chamber in the equipment decontamination enclosure located 
between the washroom and an uncontaminated area. 

 
"HOMOGENEOUS WORK AREA" means a site within the abatement work area which contains 
one type of asbestos-containing material and where one type of abatement is used. 

 
"MOVABLE OBJECT" means a unit of equipment or furniture in the work area which can be 
removed from the work area. 

 
"NEGATIVE AIR PRESSURE EQUIPMENT" means a portable local exhaust system equipped 
with HEPA filtration. The system shall be capable of maintaining a constant, low velocity air flow 
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into contaminated areas from adjacent uncontaminated area, creating a negative pressure 
differential between the outside and inside of the work area. 

 
"NESHAPS" means the National Emission Standards for Hazardous Air Pollutants (40 CFR Part 
61). 

 
"NIOSH" means National Institute for Occupational Safety and Health CDC - NIOSH, Building J 
N.E. Room 3007, Atlanta, GA 30333. 

 
"OSHA" means the Occupational Safety and Health Administration, 200 Constitution Avenue, 
Washington, DC 20210. 

 
"OUTSIDE AIR" means the air outside buildings and structures. 

 
“PCM" means phase contract microscopy which is an optical microscopic technique used for the 
counting of fibers in air samples, but which does not distinguish fiber types. 

 
"PERSONAL AIR MONITORING" means a method used to determine employees' exposure to 
airborne fibers. The sample is collected outside the respirator in the worker's breathing zone. This 
form of sampling is required by the OSHA asbestos standards (29 CFR 1926.1101). 

 
"PLASTICIZE" means to cover floors and walls with plastic sheeting as herein specified or by 
using spray plastics as recommended by the department. 

 
"REMOVAL" means the stripping of any asbestos-containing materials from surfaces or 
components of a facility. 

 
"SHALL" means the stated provision is mandatory. 

 
"SHOWER ROOM" means a room between the clean room and the equipment room in the 
worker decontamination enclosure with hot and cold running water controllable at the tap and 
suitably arranged for complete showering during decontamination. 

 
"STAGING AREA" means the area near the waste transfer airlock where containerized asbestos 
waste has been placed prior to removal from the work area. 

 
"STRUCTURAL MEMBER" means any load-supporting member for a facility, such as beams and 
load-supporting walls or any non-load supporting member, such as ceilings and non-load-
supporting walls. 

 
"SURFACTANT" means a chemical wetting agent added to water to improve penetration. 

 
"SUPERVISOR" means the Contractor or person designated as the Contractor's representative 
and responsible for the on-site supervision of the removal, encapsulation, or enclosure of 
asbestos-containing material in a facility. 

 
"TEM" means transmission electron microscopy which is used to analyze clearance air samples 
in buildings regulated by AHERA. TEM is the only analytical method for determining airborne fiber 
concentration that distinguishes between asbestos and non-asbestos fibers. 

 
"VISIBLE EMISSIONS" means any emissions containing particulate asbestos material that are 
visually detectable without the aid of instruments. This does not include condensed uncombined 
water vapor .... 

 
"WASHROOM" means a room between the work area and the holding area in the equipment 
decontamination enclosure system where equipment and waste containers are wet-cleaned 
and/or HEPA vacuumed prior to disposal. 
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"WET CLEANING" means the process of eliminating asbestos contamination from building 
surfaces and objects by using cloths, mops, or other cleaning tools which have been dampened 
with water, and by afterward disposing of these cleaning tools as asbestos contaminated waste. 

 
"WORK AREA" means designated rooms, spaces, or areas of the project in which asbestos 
abatement actions are to be undertaken or such may become contaminated as a result of such 
abatement actions. A contained work area is a work area which has been sealed, plasticized, and 
equipped with a decontamination enclosure system. A non-contained work area is an isolated or 
controlled-access work area which has not been plasticized or equipped with a decontamination 
enclosure system. 

 
"WORKER DECONTAMINATION ENCLOSURE SYSTEM" means that portion of a 
decontamination enclosure system designed for controlled passage of workers, and other 
personnel and authorized visitors, typically consisting of a clean room, a shower room and an 
equipment room separated from each other and from the work area by airlocks, and curtained 
doorways. 

 
 
1.03. QUALITY ASSURANCE 
 

A. Abatement Contractor Qualifications: 
 

1. IDPH Registration 
 
2. Experience in asbestos abatement products of similar complexity. 
 
3. Other relevant qualifications. 
 
4. Submit a written description of abatement experience in the state of Illinois. 

 
B. Asbestos Abatement Contractor provide personnel with the following minimum qualifications; 

in accordance with IDPH Rules and Regulations: 
 

1. Asbestos Project Supervisor: 
 

a. IDPH Licensed asbestos worker.  
 

b. Minimum two years experience in supervising projects of similar complexity.  
 

c. OSHA Certified competent person 1926.11012. 
 

2. Asbestos Workers: 
 

a. IDPH Licensed Asbestos Worker.  
 

C. The Owner will employ a full time Asbestos Project Manager/Air Sampling Professional on 
the site at all times during the performance of all asbestos work. The duties and 
responsibilities of the APM/ASP shall be as specified in the IDPH Rules and Regulations. 
 

 
1.04. INCORPORATION BY REFERENCE-FEDERAL REGULATIONS AND OTHER STANDARDS 
 

A. All citations to Federal regulations in this Part concern the specified regulation in the current 
Code of Federal Regulations, unless another date is specified. 

 
B. All incorporations by reference of Federal regulations and the standards of nationally 

recognized organizations refer to the regulations and standards on the date specified and any 
additions or deletions subsequent to the date specified. 
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C. The Contractor shall comply with the following Federal and State regulations and referenced 

standards:  
 

1. Title 40, Code of Federal Regulations, Part 763, Asbestos-Containing Materials in 
Schools; U.S. Environmental Protection Agency (1987). 

 
2. Rules & Regulations for the Asbestos Abatement Act, as amended (77 Illinois 

Administrative Code, ch. I: Department of Public Health (IDPH) Subchapter p: Hazardous 
and Poisonous Substance, Part 855, Asbestos Abatement for Public and Private Schools 
in Illinois. 

 
3. Ill. Adm. Code Parts 175 and 185. 
 
4. Title 29, Code of Federal Regulations, Section 1926.1101 Occupational Safety and 

Health Administration (OSHA), U.S. Department of Labor (1987). 
 
5. Title 29, Code of Federal Regulations, Section 1910.134, General Industry Standard for 

Respiratory Protection (1985). 
 
6. Title 40, Code of Federal Regulations, Part 61, National Emission Standards for 

Hazardous Air Pollutants (NESHAPS), U.S. Environmental Protection Agency (EPA) 
(1990). 

 
7. Guidance for Controlling Asbestos-Containing Materials in Buildings, EPA Report No. 

560/5-83-002 (1985). 
 
8. National Electric Code, 1984 Ed., National Fire Protection Association, Quincy, MA 

02157. 
 
9. Compressed Gas Association Commodity Specification, G-7.1 (1966). 
 
10. American National Standard Practices for Respiratory Protection, ANSI Z88.2 (1980). 
 
11. American National Standard Fundamentals Governing the Design and Operation of Local 

Exhaust Systems, ANSI Z29.2 (1971). 
 
12. National Institute of Occupational Safety and Health, Manual of Analytical Methods 

(Method 7400) (1987). 
 
13. Environmental Protection Agency, Electron Microscope Measurement of Airborne 

Asbestos Concentrations, Report No. 600/2-77-178 (1977). 
 
14. Environmental Protection Agency, Methodology for the Measurement of Airborne 

Asbestos by Electron Microscopy, Contract No. 68-02-3266 (1984). 
 
1.05. SUBMITTALS AND NOTICES 
 

A. In accordance with Section 855.350 of the Illinois Asbestos Rules for Asbestos Abatement for 
Public and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. All notifications shall be received two weeks (10 working days or 14 calendar days) prior to 

commencement of the work. The contractor shall submit the following items to the Asbestos 
Project Manager, the U.S. and Illinois Environmental Protection Agencies and the Illinois 
Department of Public Health: 

 
1.  A copy of the Notice of Asbestos Abatement Form provided by the Illinois 

Department of Public Health for all projects in K-12 schools, or a copy of the 
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notification form provided by the Illinois Department of Public Health for projects in 
public and commercial buildings. 

 
2.  A copy of the demolition/renovation notice shall be submitted as required by Title 40, 

Code of Federal Regulations, Part 61, Subparts A and M, National Emission 
Standard for Asbestos (40 CFR Part 61). 

 
3.  Written permission from the building Owner confirming the authorization for the 

commencement of abatement according to IDPH regulations shall be attached to the 
notification.  (Not required for work in public and commercial buildings.) 

 
4.  Written verification that notification of all buildings occupants and users has been 

made pursuant to section 855 prior to commencement of the project. (Not required 
for work in public and commercial buildings.) 

 
C. Ten days prior to commencement of work, the Contractor shall submit the following items to 

the Asbestos Project Manager: 
 

1. Documentation that arrangements for the transport and disposal of asbestos-containing 
or contaminated materials and supplies have been made. The name and location of the 
disposal site, a copy of handling procedures, and a list of protective equipment utilized for 
asbestos disposal at the landfill, prepared and signed by the landfill owner, shall be 
obtained and submitted. 

 
2. Documentation that each asbestos worker has an asbestos worker license.  
 
3. Documentation that the Supervisor is accredited by the Illinois Department of Public 

Health. 
 
4. Documentation from a physician that all employees or agents who may be exposed to 

airborne asbestos in excess of background levels have been provided with an opportunity 
to be medically monitored to determine if physically capable of working while wearing the 
required respiratory equipment without suffering adverse health effects. In addition, 
documentation that personnel have received medical monitoring as required in OSHA 29 
CFR 1926.1101 shall be submitted. The Contractor shall provide information to the 
examining physician about conditions in the work place environment (e.g. high 
temperatures, humidity, chemical contaminants). 

 
5. Drawings for layout and construction of decontamination enclosure systems and barriers 

for isolation of the work area. 
 
6. A list of NIOSH approvals for all respiratory protective devices utilized on site. In addition, 

manufacturer certification of HEPA filtration capabilities for all cartridges and filters shall 
be submitted. 

 
7. Documentation that all of the Contractor's employees and agents who must enter the 

work area have passed respirator fit tests and have been assigned respirators which fit. 
This fit testing shall be in accordance with qualitative procedures as detailed in the OSHA 
Standard 29 CFR 1926.1101 Appendix C Qualitative Fit Test Protocol. 1926.1101. 

 
8. Manufacturer's certification that HEPA vacuums, negative air pressure equipment, and 

other local exhaust ventilation equipment conform to ANSI Z 9.2-79. 
 
9. When rental equipment is to be used in removal area or to transport waste materials, a 

copy of the written notification to inform the rental company of the nature of use of the 
rented equipment. 

 
10. Results of materials testing as conducted before the abatement for purposes of utilization 
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during abatement activities (e.g., testing of encapsulant for depth of penetration, testing 
of substitute materials for adherence to encapsulated surfaces). 

 
D. During abatement activities the Contractor shall submit the following items to the Asbestos 

Project Manager: 
 

1. Submit Daily, job progress reports detailing abatement activities, including a review of 
progress with respect to previously established milestones and schedules, major 
problems and actions taken, injury reports, property damage and equipment breakdowns. 

 
2. Submit upon occurrence, copies of all transport manifests, trip tickets and disposal 

receipts for all asbestos waste materials removed from the work area during the 
abatement process. 

 
3. Submit daily, copies of work site entry log books with information on worker and visitor 

access.  
 
4. Submit daily, logs documenting filter changes on respirators, HEPA vacuums, negative 

pressure ventilation units, and other engineering controls. 
 
5. Submit daily, OSHA compliance air monitoring results. 

 
E. Prior to commencement of work the Asbestos Project Manager shall: 

 
1. Notify occupants of work areas that may be disrupted by the abatement of project dates 

and requirements for relocation. Arrangements must be made prior to start for relocating 
of desks, files, equipment and personal possessions to avoid unauthorized access into 
the work area. 

 
2. Submit to the Contractor results of background level air sampling including sampling 

location, name of the Air Sampling Professional, equipment utilized and method of 
analysis. 

 
3. Document that the Owner's employees who are required to enter the work area during 

abatement have received training equal to or exceeding the Illinois Department of Public 
Health requirements. 

 
4. Provide to the Contractor information concerning access, shutdown, and protection 

requirements of equipment and systems in the work area.  
 
1.06. PROTECTION 
 

A. Provide protection for personnel and building as described herein and as required by 
regulatory agencies.  

 
1. Abatement Contractor shall provide full containment with continuous negative air 

pressure. 
 
2. Asbestos fiber levels in areas adjacent to the work area shall not exceed 0.01 fibers per 

cubic centimeter of air (f/cc) or background levels, whichever is higher, as determined by 
phase contract microscopy. Work shall immediately cease in any work area causing or 
contributing to such condition. Remedial-action shall be taken to reduce such levels to 
acceptable limits. 

 
3. The contractor shall be responsible for clean up of any adjacent areas which become 

contaminated as a result of the asbestos removal activities. 
 

B. Personnel Protection: 
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1. All respiratory protection shall be provided to workers in conjunction with a written 

respiratory protection program which shall meet the requirements of OSHA regulation, 29 
CFR 1926.1101(h). This program shall be posted at the work site. 

 
a. Workers shall be provided with personally issued and marked respiratory 

equipment approved by the National Institute for Occupational Safety and Health 
(NIOSH). 

 
b. Abatement Contractor shall be fully and solely responsible for insuring that 

respiratory protection shall be worn by all persons potentially exposed to 
asbestos from the initiation of the asbestos abatement project until all areas have 
been given final clearance. 

 
2. Schedule of minimum acceptable respiratory protection. 

 
a. In addition to NIOSH, OSHA and IDPH regulations. 
 
b. Should any condition, be encountered where the exposure level, after application 

of the appropriate protection factor of the respiratory equipment in use, exceeds 
0.01 f/cc, respiratory equipment with protection factors which reduce worker 
exposure levels below 0.01 f/cc shall be used. 

 
c. Pre-cleaning/Wet Wiping of Area: MSHA/NIOSH half-face dual cartridge 

respirators equipped with HEPA cartridges. 
 
d. Containment Construction: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
 
e. Asbestos Removal and Clean-Up: MSHA/NIOSH Type "C", grade "D" air 

supplied respirators, unless changed by a variance granted by the IDPH. 
 
f. Asbestos Removal Glove Bag: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
 
g. Non-friable floor tile and mastic removal: MSHA/NIOSH half-faced dual cartridge 

respirators equipped with HEPA cartridges. 
 
h. Containment Removal: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
 
i. Loading Waste Material on Truck (outside work area): MSHA/NIOSH half-face 

dual cartridge respirators equipped with HEPA cartridges. 
 
j. Unloading Bags at Landfill: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
 
k. Provide authorized visitors with suitable respirators with fresh cartridges or a 

Type "C" respirator, depending on phase of operation, whenever they are 
required to enter the work area. 

 
3. Protective Clothing and Equipment.  

 
a. Provide workers with sufficient sets of disposable protective full-body clothing. 

Such clothing shall consist of full-body coveralls, footwear, and head gear as 
manufactured by Kimberly Clark "Kleenguard", one-piece coveralls or equal. 
Provide eye protection and hard hats as required by applicable safety 
regulations. Disposable clothing shall be disposed of as contaminated waste. 
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b. Provide authorized visitors with suitable protective clothing, headgear, footwear, 

and gloves as described above whenever they are required to enter the work 
area. 

 
c. The contractor shall post all required notification at the work site including but not 

limited to: 
 

I. "Caution - Asbestos Hazard" signs in accordance with OSHA Regulation 
29 CFR 1926.1101 shall be posted at  all internal doorways which 
provide access to the area in which the work will take place. The purpose 
of these signs is to inform persons entering an area where asbestos 
contamination may be present. 

 
II. Department of Labor - OSHA poster Number 3038 shall be hung in place 

clearly visible to workmen each day prior to entering contaminated areas. 
This poster details the detrimental effects of airborne asbestos fibers on 
human health and emphasizes the importance of respirators and 
protective clothing. 

 
III. A copy of the U.S. Environmental Protection Agency Regulations for 

Asbestos,-40 CFR Part 61, Subparts A and M and a copy of U.S. 
Department of Labor - OSHA Asbestos Regulations, 29 CFR 1926.1101, 
shall be posted in the clean room. 

 
IV. A project directory of telephone numbers for local hospital and/or 

emergency squad, local fire department, a representative of the Owner, 
who may be reach 24 hours a day, the contractor's headquarters and 
other professional consultants directly involved in the project, shall be 
posted in the clean room. 

 
1.07. DELIVERY STORAGE AND HANDLING 
 

A. Protection: 
 

1. Deliver all materials in the original packages, containers, or bundles bearing the name of 
the manufacturer and the brand name. 

 
2. Store all materials subject to damage off the ground, away from wet or damp surfaces, 

and under cover sufficient to prevent damage or contamination. 
 
3. Damaged or deteriorating materials shall not be used and shall be removed from the 

premises. Material that becomes contaminated with asbestos shall be disposed of in 
accordance with applicable regulations. 

 
2. PRODUCTS 
 
2.01. MATERIALS 
 

A. In accordance with Section 855.390 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Plastic Sheeting: 

 
1. Polyethylene 
 
2. Mil. thickness. 
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3. Clear and opaque as indicated. 
 
4. Flame retardant. 

 
C. Tape: 

 
1. Capable of sealing joints of adjacent sheets of polyethylene and for attachment of 

polyethylene sheets to finished or unfinished surfaces of dissimilar materials and capable 
of adhering under both dry and wet conditions, including use of amended water. 

 
D. Adhesives: 

 
1. Capable of sealing joints of adjacent sheets of polyethylene and for attachment of 

polyethylene sheet to finished or unfinished surfaces of dissimilar materials and capable 
of adhering under both dry and wet conditions, including use of amended water. 

 
E. Surfactant: 

 
1. Polyoxyethylene ether and 50% of polyoxyethylene ester, or equivalent, and shall be 

mixed with water to provide a concentration of one ounce of surfactant to 5 gallons of 
water. 

 
F. Encapsulant: 

 
1. Capable of eliminating fiber dispersal by adhering to the fibrous substrate with sufficient 

penetration to prevent separation of the sealant from the asbestos containing material. 
 

G. Impermeable Containers:  
 

1. Air tight.  
 
2. Water tight. 
 
3. Capable of receiving and retaining any asbestos containing or contaminated materials for 

storage and transport to a disposal site. 
 
4. Labeled in accordance with: 

 
a. OSHA Regulation 29 CFR 1926.1101. 
 
b. Department of Transportation Rule 49 CFR Parts 171 and 172, Hazardous 

Substances. 
 
c. Environmental Protection Agency 40 CFR Part 61, (NESHAPS). 

 
5. Plastic bags shall be 6-mil in thickness and shall be in accordance with State and Federal 

Regulations. 
 
6. Labels shall carry the following warnings: 

 
a. OSHA:  DANGER  

 CONTAINS ASBESTOS FIBERS 
 AVOID CREATING DUST 
 CANCER AND LUNG DISEASE HAZARD 
 
 

b. DOT:  RQ HAZARDOUS SUBSTANCE 
 SOLID, NOS, 
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 ORM-E, NA 9188 
 (ASBESTOS) 
 

c. NESHAPS: Name of waste generator and the location at which the waste 
was generated. 

 
7. Disposal Drums: 

 
a. Metal or fiberboard with locking ring tops. 

 
H. Incidental Materials: 

 
1. Plywood: New, 5/8" thickness. 
 
2. Wood Furring: New, 1" x 3" nominal thickness. 
 
3. Fasteners: As required to securely join components to each other and substrates.  

 
I. Latex Leveling Compound: SikaTop 122 as manufactured by Sika Corporation, Lyndhurst, 

New Jersey or approved equal. 
 
J. Floor tile mastic remover 

 
1. Low odor, non-toxic, non-hazardous, high flash point similar to: 

 
a. Amerisafe SAFE 200+ No Odor Mastic Remover 

 
b. Sentinel 747 Low Odor Mastic Remover 

 
c. Graying Control Low Odor Mastic Remover 

 
2.02. EQUIPMENT 
 

A. In accordance with Section 855.390 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Water Sprayer: Airless or pressure type. 

 
C. Negative Air Pressure Equipment. 

 
1. Contractor shall monitor pressure differentials across decontamination unit with a 

differential pressure meter equipped with a strip chart recorder. Meter shall be equipped 
with a warning buzzer which will sound if pressure differential drops below 0.01" of water. 

 
2. Negative Air Machines  

 
a. General: Contractor shall supply the required number of asbestos air filtration 

units to the site in accordance with these specifications.  Each unit shall include 
the following: 

 
1) Cabinet: Constructed of steel or other durable materials able to withstand 

damage from rough handling and transportation. The width of the cabinet 
should be less than 30 inches to fit through standard-size doorways. Cabinet 
shall be factory sealed to prevent asbestos-containing dust from being 
released during use, transport, or maintenance. Access to and replacement 
of all air filters shall be from intake end. Unit shall be mounted on casters or 
wheels. 
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2) Fans: Contractor shall rate capacity of fan according to usable air moving 
capacity under actual operating conditions. Contractor shall use centrifugal 
type fan. 

 
3) HEPA Filters: The final filter shall be the HEPA type. The filter media (folded 

into closely pleated panels) must be completely sealed on all edges with a 
structurally rigid frame. 

 
a) A continuous rubber gasket shall be located between the filter and the 

filter housing to form a tight seal. 
 
b) Each filter shall be individually tested and certified by the manufacturer to 

have an efficiency of not less than 99.97 percent when challenged with 
0.3 um dioctylphthalate (DOP) particles. Testing shall be in accordance 
with Military Standard Number 282 and Army Instruction Manual 136-
300-175A. Each filter shall bear a UL586 label to indicate ability to 
perform under specified conditions. 

 
c) Each filter shall be marked with the name of the manufacturer, serial 

number, air flow rating, efficiency and resistance, and the direction of test 
air flow. 

 
4) Pre-filters, which protect the final filter by removing the larger particles, are 

required to prolong the operating life of the HEPA filter. Two stages of pre-
filtration are required. The first stage pre-filter shall be a low efficiency type (e.g., 
for particles 10 um and larger). The second stage (or intermediate) filter shall 
have a medium efficiency (e.g., effective for particles down to 5 um). Pre-filters 
and intermediate filters shall be installed either on or in the intake grid of the unit 
and held in place with special housing or clamps. 

 
5) Instrumentation: Each unit shall be equipped with a Magnehelic gauge or 

manometer to measure the pressure drop across filters and indicate when filters 
have become loaded and need to be changed. A table indicating the usable air-
handling capacity for various static pressure reading on the Magnehelic gauge 
shall be affixed near the gauge for reference, or the Magnehelic reading 
indicating at what point the filters should be changed, noting Cubic Feet per 
Minute (CFM) air delivery at that point. Provide units equipped with an elapsed 
time meter show the total accumulated hours of operation. a.6. Safety and 
Warning Devices: The unit shall have an electrical (or mechanical) lockout to 
prevent fan from operating without a HEPA filter. Units shall be equipped with 
automatic shutdown system to stop fan in the event of a major rupture in the 
HEAP filter or blocked air discharge. Warning lights are required to indicate 
normal operation, too high a pressure drop across the filter (i.e., filter 
overloading), and too low of a pressure drop (i.e., major rupture in HEPA filter or 
obstructed discharge). 

 
6) Electrical components shall be approved by the National Electrical Manufacturers 

Association (NEMA) and Underwriter's Laboratories (UL). Each unit shall be 
equipped with overload protection sized for the equipment. The motor, fan, fan 
housing, and cabinet shall be grounded. 

 
D. Vacuums: HEPA filtration, UL listed, NEMA approved. 

 
3. EXECUTION 
 
3.01. CONDITION OF SURFACES 
 

A. Examine all surfaces including those concealed above the suspended ceiling. 
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B. Verify condition of existing wall and floor finishes.  

 
3.02. WORKPLACE ENTRY AND EXIT PROCEDURES 
 

A.  In accordance with Section 855.370 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 
 

B. All the following procedures shall be posted in the clean room and equipment room. 
 
C. These procedures shall be followed throughout the abatement project until clearance air 

monitoring has been performed and documented to the satisfaction of the Asbestos Project 
Manager. 

 
1. All workers and authorized personnel shall enter the work area through the worker 

decontamination enclosure system 
 
2. All personnel who enter the work area shall sign the entry log, located in the clean room, 

upon entry and exit. 
 
3. All personnel, before entering the work area, shall read and be familiar with all posted 

regulations, personal protection requirements (including work place entry and exit 
procedures) and emergency procedures. A sign-off sheet shall be used to acknowledge 
that these have been reviewed and understood by all personnel prior to entry. 

 
4. All personnel shall proceed first to the clean room, remove all clothing and put on 

respiratory protection, disposable coveralls, head covering and foot covering. Hard hats, 
eye protection, and gloves shall also be utilized if required. Clean respirators and 
protective clothing shall be provided and utilized by each person for each separate entry 
into the work area. 

 
a)  During projects that involve only the use of non-friable methods to remove floor 

tile and mastic, workers may wear street cloths under disposable coveralls at the 
contractor’s discretion. 

 
5. Personnel wearing designated personal protective equipment shall proceed from the 

clean room through the shower room and equipment room to the main work area. 
 
6. Before leaving the work area, all personnel shall remove gross contamination from the 

outside of respirators and protective clothing by brushing and/or wet wiping procedures. 
(Small HEPA vacuums with brush attachments may be utilized for this purpose as larger 
machines may tear the suits.) Each person shall clean bottoms of protective footwear in a 
walk-off plan immediately prior to entering the equipment room. 

 
7. Personnel shall proceed to the equipment room where all protective equipment except 

respirators shall be removed. Disposable clothing shall be deposited into appropriately 
labeled containers for disposal. 

 
8. Reusable, contaminated footwear shall be stored in the equipment room when not in use 

in the work area and shall be disposed of as asbestos contaminated at the completion of 
the abatement for reuse. 

 
9. Still wearing respirators, personnel shall proceed to the shower area, clean the outside of 

the respirator and the exposed face area under running water prior to removal of the 
respirator, and then shower and shampoo to remove residual asbestos contamination. 
Various types of respirators will require slight modification of these procedures. An airline 
respirator with HEPA filtered disconnect protection may be disconnected in the 
equipment room and worn into the shower. A powered air-purifying respirator face piece 
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should be disconnected from the filter/power pack assembly which is not waterproof, 
upon entering the shower. 

 
a)  During projects that involve only the use of non-friable methods to remove floor 

tile and mastic showers are not mandatory at the contractor’s discretion. 
 

10. After showering and drying, personnel shall proceed to the clean room and dress in clean 
disposable clothing if returning to the work area or street clothes at the end of the work 
shift. 

 
3.03. EQUIPMENT AND WASTE CONTAINER REMOVAL PROCEDURES 
 

A. In accordance with Section 855.460 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois and the following 
requirements. 

 
B. External surfaces of contaminated containers and equipment shall be cleaned by wet 

sponging and/or HEPA vacuuming before moving such items into the equipment 
decontamination enclosure system washroom for the final cleaning. 

 
C. Once in the equipment decontamination enclosure system, external surfaces of contaminated 

containers and equipment shall be wet cleaned a second time by wet sponging before 
moving such items into the holding area pending removal to uncontaminated areas. 

 
D. Containers and equipment shall be removed from the holding area by workers who have 

entered from uncontaminated areas dressed in clean disposable coveralls and respiratory 
protection as described in Section 1.06. Drums shall be enclosed in clean, labeled, 6-mil 
polyethylene bags and removed to the outside.  

 
E. The Contractor shall solidify solvent residues and residues from strippers and place 

solidified wastes in drums made out of a material that cannot be dissolved or corroded by the 
chemicals. 

 
F. The exit from the equipment decontamination enclosure system shall be secured to prevent 

unauthorized entry. At no time is a worker from an uncontaminated area to enter the 
enclosure when a removal worker is inside.  

 
3.04. BUILDING PROTECTION 
 

A. In accordance with Section 855.380 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
3.05. WORK AREA PREPARATION 
 

A. In accordance with Section 855.400 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois.  

 
B. Before disturbing, handling or disposing of any contaminated product, fixture or material, or if 

air monitoring tests indicate a fiber count in excess of .01 fibers per cubic centimeter in or 
around the work area, or if the proposed work area is known to be or suspected of being 
contaminated at the time work commences, a personnel decontamination unit shall be in 
place and utilized, and all workers and other personnel in or around the work area shall wear 
protective clothing and respirators as previously specified while performing the work of this 
section of the specifications. 

 
C. Post caution signs meeting the specifications of OSHA 29 CFR 1926.1101 at any location 

and approaches to a location where airborne concentrations of asbestos may exceed 
ambient background levels. Signs shall be posted at a distance sufficiently far enough away 
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from the work area to permit a person to read the sign and take the necessary protective 
measures to avoid exposure. Additional signs may need to be posted following construction 
of work place enclosure barriers. 

 
1. The signs shall be 20" x 14" vertical format manufactured signs with lettering sizes as 

specified in OSHA regulations. The spacing between lines shall be at least equal to the 
height of the upper of any two lines. 

 
2. The warning signs shall bear the following information: 

 
 DANGER 
 ASBESTOS 
 CANCER AND LUNG DISEASE HAZARD  
 AUTHORIZED PERSONNEL ONLY 
 RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED IN THIS AREA 
 

D. Erect critical barriers over all air vents and entrances into non-abatement areas. 
 
E. Entrance and egress into the work area will be through a decontamination unit. 
 
F. Protection of floor and wall surfaces for non-friable floor tile and mastic removal shall be 

limited to covering  walls and equipment adjacent to mastic removal locations a minimum of 
four feet up walls and equipment.  

 
G. Protection of floor and wall surfaces for non-IDPH projects shall be limited to that required by 

EPA and OSHA regulations. 
 
3.06. PERSONNEL DECONTAMINATION ENCLOSURE SYSTEM 
 

A. In accordance with Section 855.410 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Provide approved self-contained trailer unit if specified elsewhere. 
 
C. Personnel decontamination units are not required for non-friable floor tile and mastic projects. 

 
3.07. EQUIPMENT DECONTAMINATION ENCLOSURE SYSTEM 
 

A. In accordance with Section 855.425 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Equipment decontamination units (EDU) shall be utilized for non-friable floor tile removal for 

areas greater than 100 square feet.  EDUs shall be constructed at the entrance to each area 
where non-friable work is to occur.  If a series of rooms/areas in a contiguous area are 
involved, a separate EDU shall be constructed at the entrance to each room/area and at the 
entrance to the contiguous area. Equipment decontamination units are not required for non-
friable floor tile and mastic projects under one hundred square feet.  Contractor shall install a 
curtained doorway at entrance to work area. 

 
C. Equipment decontamination units are not required for non-friable floor tile and mastic projects 

under one hundred square feet.  Contractor to install a curtained doorway at entrance to work 
area. 

 
3.08. CONSTRUCTION AND MAINTENANCE OF DECONTAMINATION ENCLOSURE SYSTEMS 

AND WORKPLACE BARRIERS 
 

A. In accordance with Sections 855.430 and 855.440 of the Illinois Rules for Asbestos 
Abatement for Public and Private Schools and Commercial and Public Buildings in Illinois 



 

East Aurora School District 131 02080 – Asbestos Abatement 

2021 Asbestos Abatement 

 82 

 
B. For non-friable floor tile projects construct and maintain separation barriers as described in 

Section 844.430 and 855.440 of the Illinois Rules for Asbestos Abatement for Public and 
Private Schools and Commercial and Public Buildings in Illinois to separate and isolate the 
work area from the remained of the building and as indicated on the project drawings. 

 
3.09. CONTAINED GROSS REMOVAL 
 

A. CONTAINED GROSS REMOVAL 
1.  In accordance with Illinois Rules for Asbestos Abatement for Public and Private Schools 

and Commercial and Public Buildings in Illinois: 
 

a)  Section 855.450:  Commencement of Work 
 

b)  Section 855.460:  Removal Procedures 
 

c)  Section 855.500:  Encapsulation 
 
B.  NON-FRIABLE REMOVAL OF FLOOR TILE AND MASTIC 

 
1.  In accordance with Illinois Rules and Regulations for Asbestos Abatement in Public and 

Private Schools and Commercial and Public Buildings in Illinois: 
 
a)  Section 844.40 Commencement of Work 

 
b)  Removal Procedures 

 
1)  Floor tile and mastic shall be removed using non-friable methods using infra-red 

heaters or other devices or methods that allow the tile to be removed without 
breakage. 

 
2)  If tile cannot be removed without breaking, all work shall stop and gross removal 

methods hall be utilized. 
 

c)  Floor tile mastic shall be removed using non-toxic, low odor solvents or removers, 
solvents shall not be allowed to become dry during use. 
 

d)  Installation of critical barriers and the use of negative air machines in all non-friable 
work areas is required.  

 
e)  Aggressive Transmission Electron Microscopy samples will be collected in all non-

friable removal areas. Contractor required to reclean the work areas until each 
sample is less than 70 structures per millimeter squared. 

 
f)  When chemical mastic removers are used, all floors shall be cleaned with products or 

cleaners specified by the manufacture of the mastic removal solvent. 
 

C.  GLOVEBAG REMOVAL OF THERMAL SYSTEM INSULATION  
1. In accordance with Illinois Rules for Asbestos Abatement for Public and Private Schools 

and Commercial and Public Buildings in Illinois: 
 

a)  Section 855.450:  Commencement of Work 
 

b)  Section 855.480:  Glovebag Procedures 
 

c)  Section 855.500:  Encapsulation 
 
3.10. CLEANUP PROCEDURES 
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A. In accordance with Section 855.465 of the Illinois Rules for Asbestos Abatement for Public 

and Private Schools and Commercial and Public Buildings in Illinois. 
 
B. Following the removal workers shall perform clean-up in accordance with all IDPH rules and 

regulations and with the following procedures: 
 

1. First Clean:  Wet wipe all visible residue from walls and floor.  If chemical mastic 
removers were used, all floors shall be cleaned with detergent, grease removal product 
or cleaner specified by the manufacture of the mastic removal solvent.  Poly on walls may 
be removed and discarded as contaminated waste.  After 12-hour settling time, workers 
may begin second clean. 

 
2. Second Clean:  Wet wipe all surfaces and HEPA Vacuum all objects in work area.  

Remove all equipment from work area.  After a 12-hour settling time, workers may begin 
third clean. If chemical mastic removers were used, all floors shall be cleaned with 
detergent, grease removal product or cleaner specified by the manufacture of the mastic 
removal solvent.   

 
3. Third Clean:  Wet wipe all surfaces and HEPA Vacuum all objects in work area.  Remove 

all equipment from work area.  After a 12-hour settling time, workers may schedule final 
visual inspection. If chemical mastic removers were used, all floors shall be cleaned with 
detergent, grease removal product or cleaner specified by the manufacture of the mastic 
removal solvent.   

 
C. Following non-friable removal of floor tile and mastic, all floors shall be cleaned three times 

as described in paragraph 3.10 (B)(1), first clean, in addition to the other work specified in 
Paragraph 3.10 (B)(1). 

 
D. Following non-IDPH projects, clean-up shall include the cleaning specified in paragraph 3.10 

(B)(1), first clean, of the specifications, plus an additional cleaning of the floors using 
detergent, grease removal product, or cleaner specified by the manufacture of the mastic 
removal solvent 

 
E. The work shall require clearance air sample analysis taken by transmission electron 

microscopy (TEM).  Upon satisfaction of the Project Manager air sampling will begin.  Air 
Sampling Professional will follow the Illinois Department of Public Health air sampling 
protocol. 

 
3.11. CLEARANCE AIR MONITORING 
 

A. In accordance with Section 855.470 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Clearance air monitoring shall be conducted and analyzed according to the Transmission 

Electron Microscopy methods. 
 
C. The Contractor remains fully responsible for the health and safety of all persons coming into 

contact with the affected areas and testing required to assure same. 
 
D. The Contractor shall provide all OSHA required personal samples. 
 
E. Contractor shall be responsible for securing air clearance test result from air sampling 

professional. 
 

1. Results of sample analyses shall be available: 
 

a. Within 24 hours for samples collected during removal. 
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b. Within 48 hours for the post-removal clean check samples.  If the Contractor desires 

faster turn around time for sample results, the additional cost shall be borne by the 
Contractor. 

 
c. If air sampling does not indicate satisfactory completion, cleaning shall be repeated, 

supplemented by the appropriate additional cleaning procedures as necessary until 
satisfactory completion is achieved.  The cost for these additional cleanings, as well 
as all costs for the air sampling professional, asbestos project manager and air 
sampling analysis, related to additional cleaning and clearance testing, shall be 
borne by the Contractor. 

 
3.12. DISPOSAL PROCEDURES 

 
A. In accordance with Section 855.475 of the Illinois Rules for Asbestos Abatement for Public 

and Private Schools and Commercial and Public Buildings in Illinois. 
 

B. The Asbestos Project Manager reserves the right to accompany the transporter to the landfill. 
 
C. As the work progresses, to prevent exceeding available storage capacity on site, sealed and 

labeled containers of asbestos-containing waste shall be moved and transported to the 
prearranged disposal location.  

 
D. If the Contractor uses chemical solvents, chemical remover, or any combination of chemical 

products, the Contractor shall provide the owner with written documentation that the wastes 
generated from the use of said chemical products were disposed of in compliance with all 
local, county, state and federal regulations. 

 
If the waste generated through the use of chemical solvents, chemical remover or any 
combination of chemical products is disposed of as a non-hazardous waste (as defined in 40 
CFC 261) the Contractor shall provide the Owner with substantial proof that the wastes were 
in fact non-hazardous. 

 
E. The Contractor shall solidify solvent residues and residues from strippers and place 

solidified wastes in drums made out of material that cannot be dissolved or corroded by the 
chemicals. 

 
F. Disposal shall occur at an authorized site in accordance with regulatory requirements of 

NESHAP and applicable state and local guidelines and regulations. 
 
G. All dump receipts, trip tickets, transportation manifests and/or other documents of disposal 

shall be delivered to the Owner for his records. A record keeping format utilizing a chain-of-
custody form shall include the names and addresses of the Owner, Contractor, pickup site, 
disposal site, the estimated quantity of the asbestos waste and the type and number of 
containers used. The form shall be signed by the Owner, the Contractor, and the Disposal 
Site Operator, as the material changes custody. If a separate hauler is employed, his name, 
address, telephone number and signature shall also appear on the form. 

 
H. The Contractor shall transport asbestos materials in accordance with the following 

procedures: 
 

1. Drums, bags and wrapped components that have been removed from the work area shall 
be loaded into an enclosed truck for transportation. 

 
2. The enclosed cargo area of the truck shall be free of debris and lined with 6-mil 

polyethylene sheeting to prevent contamination from leaking or spilled containers. Floor 
sheeting shall be installed first and extend up the side walls. Wall sheeting shall overlap 
by six (6) inches and be taped into place. 
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3. Drums shall be placed on level surfaces in the cargo area and packed tightly together to 

prevent shifting and tipping. Large structural components shall be secured to prevent 
shifting and bags placed on top. Containers shall not be thrown into the truck cargo area. 

 
4. Personnel loading asbestos-containing waste shall be protected by disposable clothing 

including head, body and foot protection and at a minimum, half-facepiece, air-purifying, 
dual cartridge respirators equipped with high efficiency filters. 

 
5. Any debris or residue observed on containers or surfaces outside of the work area 

resulting from clean-up or disposal activities shall be immediately cleaned-up using 
HEPA filtered vacuum equipment and/or wet methods. 

 
6. Large metal dumpsters used for asbestos waste disposal shall have doors or tops that 

can be closed and locked to prevent vandalism, wind dispersion of asbestos fibers, or 
other disturbance of bagged asbestos debris. Unbagged material and non-asbestos 
waste shall not be placed in these containers. Bags shall be placed, not thrown, into 
these containers to avoid splitting. 

 
7. Asbestos-containing materials shall be transported directly to the landfill. Temporary 

storage at a location other than the abatement project shall not be permitted. 
 

I. The Contractor shall dispose of asbestos materials in accordance with the following 
procedures: 

 
1. Upon reaching the landfill, trucks shall approach the dump location as closely as possible 

for unloading of the asbestos-containing waste. 
 
2. Bags, drums and components shall be inspected when off-loaded at the disposal site. 

Material in damaged containers shall be repacked in empty drums or bags. 
 
3. Waste containers shall be placed on the ground at the disposal site, not pushed or 

thrown out of the trucks (weight of wet material could rupture the containers). 
 
4. Personnel off-loading containers at the disposal site shall wear protective equipment 

consisting of disposal head, body, and foot protection and, at a minimum, half-facepiece, 
air-purifying, dual cartridge respirators equipped with high efficiency filters. 

 
5. Following the removal of all containerized waste, the truck cargo area shall be 

decontaminated using HEPA vacuums and/or wet method. Polyethylene sheeting shall 
be removed and discarded in bags or drums along with contaminated cleaning materials 
and protective clothing once daily. 

 
3.13. REESTABLISHMENT OF WORK AREA 
 

A. In accordance with Section 855.520 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. The Contractor shall repair all areas of damage that occurred as a result of abatement 

activities. 
 
C. Upon completion of the work, the Contractor provide: 

 
1. Written certification that all work was done in complete conformance with all applicable 

IDPH, OSHA, EPA and all other applicable regulations.  
 
2. Written certification that all asbestos containing material has been removed from the site 

and legally disposed of in an approved waste disposal site. 



 

East Aurora School District 131 02080 – Asbestos Abatement 

2021 Asbestos Abatement 

 86 

 
3. Written certification that areas have had all specified asbestos removed from the work 

area. 
 
END 02080 
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DIVISION 2 - SITE WORK 

Section 028216 - Asbestos Abatement - Exteriors  
 

1.01 SECTION INCLUDES 

A. These environmental requirements apply to all Commercial Properties and Exterior School 
Projects including window removal. These specifications apply for all demolition, construction 
and renovation projects that require the removal and disposal of asbestos containing 
materials from the outside of buildings in accordance with all applicable regulations. 

1.02 PROJECT CONDITIONS 

A. Exterior building spaces are not covered by Illinois Department of Public Health (IDPH) rules, 
except for covered hallways or porticos connecting buildings and outdoor mechanical 
systems which condition indoor air (such as air handling units, air conditioners, cooling 
towers, etc.), or when interior building spaces are involved. 

B. Roofing, window replacement, exterior transite sheeting, galbestos siding, asbestos-
containing paint, caulking, glazing, flashings, cements, or other products installed on the 
building exterior are subject to Occupational Safety and Health Administration (OSHA) and 
National Emission Standards for Hazardous Air Pollutants (NESHAP) rules which, in many 
cases are less rigorous than IDPH requirements. All exterior asbestos abatement activities 
shall be conducted from the exterior of the building.  At no time shall any work activity be 
staged from the interior of the building.   Abatement of roofing materials requires supervision 
by a competent person that can be employed by the roofing contractor (refer to definition of 
competent person below).  Abatement of these items is specified in the specifications. 
Related paragraphs in the Interior Abatement Section may be referenced or included where 
relevant. 

1.03 DEFINITIONS 

A. In addition to the terms listed below, all definitions in the laws and regulations specified 
elsewhere in the specifications are incorporated by reference, whether or not restated herein. 

B. Abatement Contractor (AC): the entity responsible for performing the work in the 
specifications and has the training and accreditation to competently perform the work. This 
entity shall obtain and maintain licenses required for the work in the specifications. 

C. Architect of Record (AOR): any person or firm employed by the Owner for the purpose of 
designing the project. 

D. Asbestos Abatement Supervisor (Supervisor): any person who supervises asbestos 
abatement workers. This person must be trained, accredited, and meet OSHA competent 
person criteria for asbestos abatement. 

E. Competent person: one who is capable of identifying existing asbestos hazards in the 
workplace and selecting the appropriate control strategy for asbestos exposure, who has the 
authority to take prompt corrective measures to eliminate them, as specified in 29 CFR 
1926.32(f): in addition, for roofing materials (considered Class II work) who is specially 
trained in a training course which meets the criteria of EPA's Model Accreditation Plan (40 
CFR 763) for supervisor, or its equivalent. 

F. Contractor: the entity responsible for performing the complete scope of work in the bid 
documents. The Contractor may elect to self-perform or subcontract out any portion of the 
work. 
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G. Environmental Consultant (EC) means the entity with overall responsibility for the 
environmental aspects of the project, including design, organization, direction, and control as 
well as investigations, assessments and on-site supervision of project managers. 

H. Environmental Project Manager (EPM): the project manager selected by the EC to perform 
environmental monitoring and act on behalf of the EC for the Owner on the project 

I.     Exposure Assessment: a demonstration by the employer that employee exposure during an 
operation is or will be consistently below the Personal Exposure Limits set by OSHA. 

J. HEPA Filter: a High Efficiency Particulate Air filter capable of trapping 99.97% percent of 
particles greater than 0.3 micrometers in mass median aerodynamic equivalent diameter. 

K. IDPH: the Illinois Department of Public Health. 

L. OSHA: the federal Occupational Health and Safety Administration. 

M. Plasticize: to apply plastic sheeting over surfaces or objects to protect them from 
contamination or water damage. 

N. Personal Protection Equipment (PPE): the protective suits, head and foot covers, gloves, 
respirators and other items used to protect persons from asbestos or other hazards. 

O. RCRA: the Resource Conservation and Recovery Act and associated regulations. 

P. SDS: Safety Data Sheets, required by OSHA for any chemical in the workplace that that 
could be expected to cause an exposure to workers during normal use or in emergency 
situations. 

Q. TCLP: the Toxicity Characteristic Leaching Procedure as specified in EPA 530/SW-846, Test 
Methods for Evaluating Solid Waste: Physical/Chemical Methods 3rd edition, November 
1986. 

R. Work: the obligations of the Contractor under the Contract Documents. Work includes, unless 
specifically excepted by the Contract Documents, the furnishing of all materials, labor, 
equipment, supplies, plant, tools, scaffolding, transportation, superintendence, permits, 
inspections, occupancy approvals, insurance, taxes, and all other services, facilities and 
expenses necessary for the full performance and completion of the requirements of the 
Contract Documents. Work also means that which is furnished, produced, constructed, or 
built pursuant to the Contract Documents. 

S. Work Area: the area or areas where asbestos abatement is being conducted. 

T. Work Site: the room or rooms undergoing lead abatement activities.  All closets/book 
rooms/coat hanger rooms/vestibules/washrooms within a room are considered part of the 
Work Site in which abatement work has been identified on the Drawings, whether or not they 
are numbered separately. 

1.04 SCOPE OF WORK 

A. Refer to Asbestos Abatement drawings in the contract documents. 

B. The Work includes all labor, equipment, materials, and supplies necessary to perform the 
Scope of Work in the bid documents by the procedures described herein. The AC, by 
submitting a bid for the Work, represents itself as knowledgeable and expert in the 
performance of the Work, and includes all things necessary to provide a complete and 
finished job, whether specifically mentioned or not. 
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C. Removal of friable and non-friable asbestos-containing materials listed in the bid documents, 
including isolating the Work Areas, protection of adjacent areas, cleanup, proper packaging 
and disposal of wastes, and all other steps necessary to complete the scope of work. 

D. Repair or replacement of damaged surfaces, fixtures, or furnishings to restore them to like 
new condition to the satisfaction of the Architect or EC. 

E. When the bid documents include lead and asbestos abatement items in the same spaces, 
typically windows, painted-over transite sheeting, and flashings, the work should be 
performed in the sequence and combinations that produce the most efficient results, 
minimize concentrated lead waste volume, and produce the least amount of total waste. That 
sequence will generally be: 

 
1. Cleanup and removal of lead dust, flakes, chips, peeling paint, and residues most likely to 

fail a TCLP test. 
 

2. Removal of asbestos materials and cleanup of visible residues. 
 

3. Removal of lead-bearing architectural components. 
 

4. Removal of non-friable asbestos items. If both asbestos and lead are on the same 
components, for example lead paint and asbestos-containing glazing compound, the 
components may be removed and disposed with both the lead and asbestos-bearing 
items intact. 

 
5. Final cleanup and decontamination of the work space. Final air clearance (asbestos) and 

wipe samples (lead) may be performed concurrently. 
 

6. When lead and asbestos final decontamination processes are combined, the more 
stringent cleanup procedures shall apply for both. 

 
7. Waste disposal. 

 
a. Classified waste: loose paint flakes, chips, and dust; lead-specific cleaning 

supplies; contaminated soil; combined final decontamination supplies; disposable 
suits, gloves, head-covers, and foot-covers; other items that fail a TCLP test. 
 

b. Special waste: friable asbestos-containing waste materials and lead-contaminated 
waste that has passed TCLP or other RCRA tests. 

 
c. Construction and Demolition (C&D) debris: non-friable asbestos-containing waste 

materials (such as, but not limited to intact transite, mastics, packing, caulking); 
lead-bearing architectural components where the paint is in intact condition. 

 
d. All asbestos-containing or lead-bearing wastes, regardless of classification, shall 

be disposed in an IEPA-approved landfill within the State of Illinois to accept 
asbestos-containing or lead-bearing waste materials. 

F. Compliance with all applicable laws, regulations, standards, and these specifications.  In the 
case of a conflict, the contractor shall comply with the most stringent. 

G. All licenses, accreditations, permits, fees, notifications, reports, or other documents required 
by law, regulation, this specification, or the bid documents. 

H. Provide project closeout documentation to the Environmental Project Manager (EPM) within 
thirty (30) days after final clearance.  This documentation shall include, but is not limited to, 
submittals specified elsewhere in the specifications. 
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1.05 LAWS, REGULATIONS AND STANDARDS 

A. The following laws, regulations, and standards are incorporated by reference: 

 
1. 29 CFR 1910 - US OSHA General Industry Standards 

 
2. 29 CFR 1926 - US OSHA Construction Standards 

 
3. 29 CFR 1926.1101 - US OSHA Asbestos Construction Standards 

 
4. 40 CFR Part 61 - US EPA National Emissions Standards for Hazardous Air Pollutants 

(NESHAP), 11/90 revision 
 

5. 40 CFR Part 763 Subpart E - US EPA Asbestos Model Accreditation Plan (MAP):   
Appendix C
 
Interim Final Rule 

1.06 ASSESSMENT, MONITORING, TESTING AND ANALYSIS 

A. The EC will perform inspection, testing and design services prior to the start of work, and 
during the project, if necessary. The EC will also perform testing, inspection, and monitoring 
services during the work and upon its completion: 

 
1. Prior to the start of the work, the EC shall 

 
a. Identify suspect materials and confirm their asbestos content through review of the 

school’s documentation or by testing; 
 

b. Design the project and address any design changes as requested.  Approved 
changes shall be submitted to the IDPH, when necessary. 

 
2. During the work, the EC shall: 

 
a. Observe the work periodically, with sufficient frequency to ensure Contractor 

compliance. 
 

b. Collect area air samples in and around the Work Area, as needed, to verify 
exposure conditions. 

 
c. Stop the work if airborne asbestos concentrations at the Work Area perimeter 

exceed 0.01 f/cc. Contractor shall be responsible for taking corrective action to 
reduce exposure levels and prevent recurrence; cleaning adjacent areas that 
become contaminated by the asbestos abatement activities. 

 
d. Make copies of contractor licenses from the originals. 

 
e. Complete design changes that are needed. 

 
3. Upon completion of the work, the EC shall: 

 
a. Visually inspect for visible dust and debris, and verify the full completion of the 

work. 
 

b. Require contractor to re-clean the area or portions of areas until no visible debris 
remains. 
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c. Perform clearance air sampling at the completion of the work activities, when 
necessary. 

B. The AC shall provide OSHA compliance air monitoring to determine exposures to its 
employees in accordance with OSHA 29 CFR 1926.1101. Frequency of monitoring shall 
comply with OSHA requirements for the anticipated and actual exposure levels. 

 
1. A written Exposure Assessment with air sampling and analysis conducted 6 months or 

less prior to the start of the work to determine the requirements for respiratory protection 
and frequency of OSHA monitoring for each type of activity. The contractor should note 
that a Negative Exposure Assessment (NEA) may be possible for these tasks. 
 

2. Analysis may be performed on site. 

C. Credentials required for testing and analysis of Phase Contrast Microscopy air samples: 

 
1. Air sampling shall be conducted by an IDPH licensed Air Sampling Professional. 

 
2. Accreditation by AIHA or AAR; or 

 
3. Participation in the Proficiency Analytical Testing (PAT) program. 

1.07 SUBMITTALS 

A. The following shall be submitted to the EC no less than 10 days prior to the start of the 
asbestos abatement work activities. 

B. Ten (10) day NESHAP notification to the Illinois EPA when the asbestos quantities reach or 
exceed 260 linear feet or 160 square feet.  Two (2) day IDPH notification for asbestos 
abatement quantities less than 260 linear feet or 160 square feet.  

 
1. Ten (10) day IEPA Asbestos Notification including inspector license number and landfill 

permit number. 
 
2. Evidence that all abatement related workers are trained and accredited in accordance 

with OSHA, NESHAP, and EPA MAP requirements: 
 

a. Current Annual refresher training certificate. 
 

b. Current IDPH asbestos licenses (If Applicable) 
 

c. Current physician’s written opinion 
 

d. Current respirator fit test for negative pressure respirators when respirators are 
used. 

 
3. Copy of OSHA Exposure Assessment, with air sampling and analysis conducted 6 

months or less prior to the start date of the abatement project. 
 

4. OSHA compliance air monitoring records generated during the project. 
 

5. Waste Shipment Records. 
 

6. Worker license and certification log. 
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7. Safety Data Sheets (SDS) for chemicals used on site. 

 
8. Work Plan and Schedule. 

C. Prior to beginning work, the AC shall submit required notifications to applicable regulatory 
agencies and receive an Owners Authorization to proceed where asbestos abatement will 
take place. 

D. The AC shall provide copies of all regulatory notices to the EC, and the EPM within 24 hours 
of sending such notices to the regulatory authority.  The AC shall not begin a project until 
such notices are provided to all parties listed above. 

PART 2 -  PRODUCTS 

2.01 TOOLS AND EQUIPMENT 

A. All equipment shall at least conform to minimum industry standards: 

B. Equipment: 

 
1. Respirators shall be NIOSH approved for use with lead, asbestos, or other contaminants 

anticipated in the work. 
 

2. Contractor is fully responsible for complying with OSHA rules for other Safety equipment, 
such as hard hats, safety harnesses, eye protection, gloves, footwear, and any other 
safety devices used on the site. 

C. Tools: 
1. Ladders, scaffolding and all other rigging devices shall be constructed in a safe manor 

meeting all regulatory and permitting requirements. 
 

2. Power tools such as, but not limited to saws, pneumatic chisels, brushes, sanders, and 
needle guns shall be equipped with shrouds and HEPA-filtered local exhaust systems to 
capture released particles.  Power tools shall also be grounded using a Ground Fault 
Circuit Interrupter (GFCI) breaker or outlet. 

2.02 MATERIALS 

A. Installed materials which become a part of the work such as, but not limited to, encapsulants 
foam sealants and permanent enclosures shall be of good quality, non-lead-bearing, free of 
asbestos, and conform to the respective reinstallation specification sections. 

 
1. Contractor shall ensure that encapsulants and sealants used as primers, basecoats, 

fillers or covering existing materials are compatible with the respective existing or 
reinstallation materials and their manufacturers’ warranties. 

B. Abatement materials 

 
1. Poly sheeting for all applications shall be 6 mil nominal thickness. 

 
2. Tape shall be 2 inch or 3 inch duct tape or other waterproof tape suitable for joining poly 

seams and attaching poly sheeting to surfaces. 

 



 

East Aurora School District 131 028215 – Asbestos Abatement - Exteriors 

2021 Asbestos Abatement 

 93 

 
3. Spray adhesives shall be non-flammable and free of methylene chloride solvents. 

 
4. Disposal bags shall be 6 mil. 

 
5. Disposable suits, hoods, and foot coverings shall be TYVEK or similar. 

 
6. Solvents shall be compatible with any primers, mastics, adhesives, paints, coatings, or 

other surfacing materials to be installed following their use. 

PART 3 -  EXECUTION 

3.01 EMPLOYEE TRAINING, QUALIFICATION AND MEDICAL SCREENING 

A. Supervisors and Workers shall be trained, accredited, and licensed in accordance with IDPH 
rules and regulations: 

 
1. Contractor shall keep copies of current licenses, initial training course certificate, and 

most recent annual refresher training certificate at the jobsite at all times for all contractor 
personnel. 
 

2. A Supervisor (competent person) shall be present at the work site at all times when work 
under the specifications is being conducted. 

B. Medical Screening. All contractor personnel shall have a current medical examination in 
accordance with OSHA requirements. Copies of the Physician’s Written Opinions shall be 
kept on site along with a current fit test certificate. 

3.02 PERMISSIBLE EXPOSURE LIMITS 

A. The OSHA permissible exposure limit (PEL) for worker exposure to airborne fibers is 0.1 f/cc 
as an 8-hour time-weighted average (TWA). 

B. The OSHA short term excursion limit (STEL) for worker exposure to airborne fibers is 1.0 f/cc 
for a 30 minute sample. 

3.03 EXPOSURE ASSESSMENT AND MONITORING 

A. The AC shall make an assessment of the airborne exposures.  Assessment shall conform to 
OSHA requirements and may be based upon: 
1. Initial monitoring of representative workers who the contractor believes are exposed to 

the greatest airborne concentrations of asbestos, or 
 

2. Past monitoring (within the past 12 months) or objective data for conditions closely 
resembling the processes, type of material, control methods, work practices and 
environmental conditions to be used for these documents. 

 
3. In the absence of an exposure assessment the contractor shall perform the work in full 

negative pressure containment with Type C pressure-demand respirator with auxiliary 
SCBA escape bottle. 

B. The Contractor shall perform personal monitoring in accordance with the following 
requirements: 
1. Initially, to establish an exposure assessment when past monitoring or objective data are 

not available for an initial determination. 
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2. Daily, if the exposures are, or are expected to be, above the PEL of 0.1 f/cc. 
 

3. Periodically if the exposures are, or are expected to be, below the PEL. 
 

4. Whenever there has been a change of equipment, process, control, personnel, or a new 
task has been initiated that may affect employee exposures, the exposure assessment 
shall be updated, and monitoring shall be reinstituted if exposures are unknown or are 
expected to exceed the PEL. 

 
5. Area Monitoring is required at the perimeter of the Work Area to verify that exposures to 

adjacent areas are below the PEL. 

3.04 RESPIRATORY PROTECTION 

A. Respiratory protection shall be worn by all persons potentially exposed to airborne asbestos 
fibers from the start of the abatement project until air monitoring analysis results prove 
otherwise. 

3.05 HYGIENE PRACTICES 

A. Eating, drinking, smoking, chewing gum or tobacco, and applying of cosmetics are not 
allowed in the Work Area. 

B. All persons entering the Work Area shall wear appropriate PPE. 

C. When the use of a Personnel Decontamination Enclosure System is deemed necessary by 
the EC, the AC shall follow all entry and exit procedures posted in the Personnel 
Decontamination Enclosure System. 

D. Personal Protection Equipment (PPE) shall include: 
 

1. Full body disposable suits, headgear, and footwear. 
 

2. Gloves. 
 

3. Hard hats. 
 

4. Non-disposable footwear and clothing shall remain in the Work Area and shall be 
disposed of as contaminated waste when the job is completed. 

 
5. Authorized visitors shall be provided with suitable PPE when required in the Work Area. 

 
6. PPE is required when exposures are, or are expected to be above the PEL. 

E. A Personnel Decontamination (decon) Facility is required when worker exposures are 
expected to be above the PEL. The Decontamination unit may be remotely located if not 
feasible to locate adjacent to the Work Area. 

 
1. Establish a negative pressure of at least 0.02 inch water column between the dirty 

equipment room and adjacent spaces, including the clean room.  Assume Negative Air 
Machines (NAM) operate at 80% design capacity. 
 

2. Provide at least 4 air changes per hour within the decon unit 
 

3. All personnel shall use a double-suiting procedure for traveling between Work Areas and  
decon. Persons shall HEPA-vacuum the exterior of their disposable suits at the entry to 
the Work Areas, put on a clean suit over the existing suit, and proceed to the decon unit 
for shower decontamination and change into street clothes. 
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F. To exit, persons shall HEPA-vacuum down clothing at the Work Areas entry, and leave the 
Work Areas. When disposable suits are used, they shall be HEPA-vacuumed, stripped off, 
and deposited in an asbestos disposal bag. Personnel may then leave the Work Areas. 

3.06 PROHIBITED ACTIVITIES 

A. Dry removal or dry sweeping, except: 
 
1. During freezing weather. In this case, temperature and weather conditions must be 

recorded at the start, during, and at the end of the shift. 
 
2. On roofs with 3:1 slope or greater. In this case, roofing shall be removed in an intact 

condition, as much as possible. 
 

3. When equipment damage or other hazard exists. In this case, written permission from 
IEPA is required prior to performing dry removal. 

B. Use of compressed air for cleaning. 

C. Use of high speed power tools not equipped with a HEPA-filtered local exhaust system. 

D. Removing respirators or other PPE in the Work Areas. 

3.07 WORK AREAS ISOLATION AND PREPARATION 

A. General Preparation 
 
1. Post caution signs meeting the specifications of OSHA 29 CFR 1926.1101 (k)(6) at any 

location and approaches to a location where airborne concentrations of asbestos may 
exceed ambient background levels. 
 

2. Secure the Work Areas from entry by unauthorized persons. 

B. Exterior Preparation 
 
1. 6 mil plastic sheeting shall be placed over the ground, foundation, or other surfaces 

below the abatement area. 
 

2. Unauthorized entry shall be prevented by using appropriate barriers, such as warning 
tape, fencing, or other suitable barriers. 

 
3. Nearby air intakes, grilles, windows, and other openings into the building interior above, 

below, or beside the Work Areas that could be exposed to released airborne dust shall be 
closed or otherwise sealed off with poly and tape. 

 
4. All electric power in the Work Areas shall be protected with Ground-Fault Circuit 

Interrupters. 

3.08 ABATEMENT PROCEDURES 

A. General Removal Requirements: 
 
1. Asbestos materials shall be wetted and kept wet during removal. 

 
2. ACM shall be bagged or containerized as it is removed. Wastes shall not be dropped or 

thrown to the ground. Unless the material is carried or passed to the ground by hand, it 
shall be lowered via covered, dust-tight chute, crane, hoist, or other means that prevent 
the wastes from being dropped or thrown. 
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3. Appropriate OSHA protection shall be provided when working from exterior access: 
 
a. Scaffolding shall be equipped with handrails and mid-rails designed to provide fall 

protection, or full-body safety harnesses shall be worn and tied off to a secure 
anchor point. 
 

b. Workers in man-lifts shall wear full body harnesses and tie to the tie-off point 
provided on the man-lift basket whenever the basket is elevated from ground level. 

 
c. The contractor shall ensure that scaffolding, man-lifts and the workers erecting and 

using the equipment meet all federal, state and local regulations and requirements 
including the acquisition of all required permits for the erection and use of such 
equipment. 

B. Window Replacements: Asbestos-containing materials are most likely to be found in exterior 
caulking and glazing putty. Windows may be removed under the specifications if ACM is 
handled from the building exterior. If ACM materials must be accessed from inside the 
building or ACM wastes must be transported through the building interior, then IDPH-
regulated requirements shall apply at no additional cost to the Owner.  For exterior work: 
 
1. Close windows and seal from the inside by covering with 6 mil poly and tape, or by 

applying tape directly to window joints and seams. 
 

2. Any ACM not required to be disturbed for window removal should be left in place (e.g. 
window pane glazing). 

 
3. ACM that must be disturbed (e.g. caulking at the edge of the window frame) must be 

removed completely, including three-dimensional residues. 
 

4. Collect debris and deposit in asbestos waste bags as the work proceeds. Do not allow 
wastes to accumulate on surfaces. 

 
5. Abate ACM and LBP on all window components to remain in place. 

C. Roofing: 
 
1. General: Remove ACM roof mastics, cements, underlayments, and flashings in an intact 

state to the extent feasible. Asbestos-containing shingles may occasionally break even 
when removed carefully. The fact that otherwise intact roofing materials become 
separated or broken does not by itself render them non-intact. However, if they become 
pulverized, reduced to powder or dust, they have become non-intact. 
 
a. The  Contractor shall take care to minimize the amount of roofing material 

damage, or; 
 

b. If the materials are rendered non-intact, the Contractor shall employ methods to 
contain the dust and debris and utilize hygiene practices appropriate for friable 
(OSHA Class I) ACM, including PPE, decontamination units, and monitoring. 
Monitoring may include area samples at the Work Areas perimeter to determine 
that airborne asbestos fibers are not being released in concentrations above the 
PEL. 

 
2. Built-up roofing and asphalt shingles: 

 
a. Power cutting machines shall be equipped with a HEPA-filtered dust collection 

system and shall be misted during use. 
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b. Dust generated by the cutting operation shall be collected with HEPA vacuums or 
wet cleaning methods. 

 
3. Rigid roofing materials, such as cement asbestos shingles: remove intact and minimize 

breakage. 

D. Transite, Galbestos sheeting (galvanized metal with a baked-on asbestos paint), 
Asbestos/Cement pipe, or other rigid panels shall be removed using wet methods. 

E. Other 
 

1. Non-LBP and other coatings, electric cable insulation or joint coverings, and other 
miscellaneous materials that are to be removed with the substrate or that can be 
removed without becoming friable may be removed as intact (OSHA Class II, EPA 
NESHAP Category I or II non-friable) in accordance with procedures described in 
General Removal Requirements and Roofing paragraphs above. 
 

2. Non-LBP, coatings, and other miscellaneous materials that must be removed from the 
substrate or that otherwise will become friable must be removed as non-intact (OSHA 
Class I, EPA NESHAP friable) in accordance with procedures described in General 
Removal Requirements and Roofing paragraphs above. 

3.09 CLEANING AND DECONTAMINATION 

A. All visible accumulations of ACM, debris, tools, and unnecessary equipment shall be 
removed from the Work Areas. 

B. Protective poly shall be folded in on itself, rolled up, placed in asbestos disposal bags, and 
disposed as asbestos waste. 

C. Surfaces which have been exposed to friable ACM or its dust shall be HEPA vacuumed 

D. Dry sweeping of surfaces which have been exposed to friable ACM or its dust is not 
permitted. 

3.10 FINAL CLEARANCE 

A. Cleaning may be discontinued when there is no visible debris and area air monitoring verifies 
that exposures are below the PEL.  If any area air monitoring analysis results demonstrate 
results are at or above the PEL, the AC is responsible for repeating the cleaning as 
necessary until tests are satisfactory.  All expenses associated with the collection and 
analyses of additional air monitoring tests are the responsibility of the AC. 

3.11 WASTE DISPOSAL AND EQUIPMENT LOAD-OUT 

A. Roofing waste may be loaded in bulk into lined enclosed receptacles, such as dumpsters or 
trailers. Receptacles shall be closeable and lockable to provide security and to prevent air 
emissions. 

B. Packaged asbestos wastes: 
 

1. Asbestos-containing wastes, including removed ACM and debris, poly, critical barrier 
materials, suits, respirator filters, vacuum HEPA filters, water filters, and other asbestos-
containing items shall be properly packaged for disposal. 
 

2. Use 6 mil plastic bags with gooseneck seal, or other impermeable containers. 
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3. Wrap large or irregular items in 6 mil poly sheeting and seal with tape. 
 

4. Sharp, jagged, or other items that may puncture poly shall be packaged in rigid 
impermeable containers such as drums or boxes, or wrapped in burlap or other protective 
covering before sealing in bags or poly sheeting. 

 
5. Label containers for friable ACM waste: 

 
a. OSHA warning label. 

 
b. DOT performance-oriented hazardous material label. 

 
c. Name and address of generator and abatement location. 

C. Removing items from the Work Areas: 

D. Packaged asbestos wastes shall be HEPA-vacuumed before removing from the Work Areas. 

E. Storage of packaged asbestos wastes shall be in a completely enclosed dumpster, or other 
suitable container that can be secured. The secured area shall be kept locked at all times to 
prevent unauthorized access. 

F. Shipment of items from the project. 
 
1. Decontaminated tools and equipment may be shipped by normal carrier to warehouse, 

another jobsite, or other destination. 
 

2. For asbestos wastes: 
 

a. Line enclosed shipping container with 6 mil poly prior to loading packaged friable 
asbestos wastes. 
 

b. Post NESHAP placards during loading of friable asbestos wastes. 
c. Execute the NESHAP-required Waste Shipment Record (WSR) to be signed by 

the generator, transporter, and landfill. All WSRs shall be returned to the EC within 
30 days of shipment. 

 
d. ACM waste shall be transported from the work site directly to the landfill. 

G. Disposal of packaged asbestos wastes. 
 
1. Only landfills approved and permitted for accepting asbestos wastes may be used for 

disposal. 

H. A punch list walk-through shall be conducted for each cleared Work Areas within two working 
days of clearance testing by the EC, Contractor, building representative, and AOR. All punch 
list items shall be completed within five working days of walk through. 

 
END OF SECTION 
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DIVISION 2 - SITE WORK 

Section 028613 – Universal and Hazardous Waste Management 
 
PART 1 - GENERAL 

3.12 SECTION INCLUDES 

A. These environmental requirements apply to all projects. These specifications apply for all 
demolition, construction and renovation projects that require the removal and disposal of 
hazardous and/or universal waste in accordance with all applicable regulations. 

B. This Section describes the segregation, packaging, labeling, transport, and disposal and/or 
recycling of hazardous and universal waste materials generated by demolition/renovation 
activities and the subsequent shipment of properly packaged and labeled waste materials to 
open, permitted and Owner-approved disposal sites. 

C. The Contractor’s Work includes work area preparation, sampling and analysis, on-site 
 handling, supervision of all Work, preparation of reports, protection of on-site persons, 
 utilities, and property, and payment of all transport and disposal/recycling fees. 

3.13 DEFINITIONS 

A. In addition to the terms listed below, all definitions in the laws and regulations specified 
elsewhere in the specifications are incorporated by reference, whether or not restated herein. 

B. Board: the Owner of the property and the authority ordering the Work specified herein. 

C. Board Representative: the entity responsible for overall project coordination and completion. 

D. Capacitor: device for accumulating and holding a charge of electricity and consisting of 
conducting surfaces separated by dielectric fluid. 

E. CFR: the Code of Federal Regulations, is the basic component of the Federal Register 
publication system.  The CFR is a codification of the regulations of the various Federal 
Agencies. 

F. Chemical Waste Landfill: an open and approved landfill, permitted under 35 IAC Subtitle G 
Part 814 at which protection against risk of injury to health or the environment from migration 
of PCBs to land, water or the atmosphere is provided from PCBs and PCB items deposited 
therein by locating, engineering, and operating the landfill as specified in 40 CFR 1761.75. 

G. Component: all removable parts/materials which make up ballasts, bulbs, batteries, and other 
electrical equipment, a percentage of which can be recycled. 

H. Container: any portable device, in which material is sorted, transported, treated, disposed of, 
or otherwise handled. 

I. Contractor: the entity responsible for performing the complete scope of work in the Documents. 
The Contractor may elect to self-perform or subcontract out any portion of the work. 

J. Disposal: to intentionally or accidentally discard, throw away or otherwise complete or 
terminate the useful life of PCBs and PCB items.  Disposal includes spills, leaks, and other 
uncontrolled discharges of PCBs as well as actions related to containing, transporting, 
destroying, degrading, decontaminating, or confining PCBs and PCB items. 

K. Disposal Facility: a facility or part of a facility at which hazardous waste is intentionally placed 
into or on any land or water, and at which waste will remain after closure. 



 

East Aurora School District 131 028613 – Universal and Hazardous Waste 

2021 Asbestos Abatement  

 

 
100 

L. EPA Identification: the unique number assigned by the EPA to each generator or transporter 
of hazardous waste, and each treatment, storage or disposal facility. 

M. Fluorescent light ballast: a device that electrically controls fluorescent light fixtures and that 
includes a capacitor containing 0.1 kg or less of dielectric. 

N. Leak or Leaking means any instance in which PCB, chemical, hazardous or universal waste 
Article, Container or Equipment has any PCB, chemical, hazardous or universal waste 
residue on any portion of its external surface or surrounding area. 

O. Facility: all contiguous land, structures, other appurtenances, and improvements on the land, 
used for treating, storing or disposing of hazardous waste.  A facility may consist of several 
treatment, storage, or disposal operational units, e.g. one or more landfills, surface 
impoundments, or a combination of them. 

P. On-site: within the boundaries of a contiguous property unit. 

Q. OSHA: the federal Occupational Health and Safety Administration. 

R. Landfill: an open and permitted disposal facility or part of a facility where hazardous and 
special wastes are placed in or on land and which is not a land treatment facility, a surface 
impoundment, or a combination of them. 

S. Managing Environmental Consultant (MEC): the entity with overall responsibility for the 
environmental aspects of the project, including design, organization, direction, oversight and 
control as well as investigations, assessments, and supervision of project manager. 

T. Manifest: the shipping document, EPA form 7710-53, used for identifying the quantity, 
composition, origin, routing, and destination of hazardous waste during its transportation from 
the point of generation to the point of treatment, storage or disposal. 

U. Polychlorinated Biphenyls (PCBs): any chemical substance that is limited to the biphenyl 
molecule that has been chlorinated to varying degrees or any combination of substances 
which contains such substance. 

V. PCB Article Container: any package, can, bottle, bag, barrel, drum, tank, or other device that 
contains PCB Articles or PCB Equipment, and whose surface(s) has not been in direct 
contact with PCBs. 

W. PCB Container: any package, can bottle, bag, barrel, drum, tank, or other device that 
contains PCBs or PCB Articles and whose surface(s) has been in direct contact with PCBs. 

X. PCB Item: any PCB Article, PCB Article Container, PCB Container, or PCB Equipment, that 
deliberately or unintentionally contains or has as a part of it any PCB or PCBs. 

Y. Recover Refrigerant: to remove refrigerant in any condition from an appliance without 
necessarily testing or processing it in any way. 

Z. Recycle Refrigerant: to extract refrigerant from an appliance and clean refrigerant for reuse 
without meeting all of the requirements for reclamation.  In general, recycled refrigerant is 
refrigerant that is cleaned using oil separation and single or multiple passes through devices 
such as replaceable-core filter-driers, which reduce moisture, acidity, and particulate matter. 

AA. Reclaim Refrigerant: to reprocess refrigerant to at least the purity specified in Air-
Conditioning and Refrigeration Institute (ARI) Standard 700-1988, “Specification for 
Fluorocarbon refrigerants”, and to verify this purity using the analytical methodology 
prescribed in the standard.  In general reclamation involves the use of processes or 
procedures available only at the processing or manufacturing facility. 
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BB. Storage: the holding of hazardous waste for a temporary period, at the end of which the 
hazardous waste is treated, destroyed, disposed of or stored elsewhere. 

CC. SDS: Safety Data Sheets, required by OSHA for any chemical in the workplace that that 
could be expected to cause an exposure to workers during normal use or in emergency 
situations. 

DD. Toxic Characteristic Leaching Procedure (TCLP): a laboratory test method to determine the 
mobility of both organic and inorganic compounds present in liquid, solid, and multiphasic 
wastes performed in accordance with test methods required under 40 CFR Part 261 and 268. 

EE. Transporter: any person engaged in the off-site transportation of special waste and/or 
hazardous waste within the United States, by air, rail, highway or water, if such transportation 
requires a manifest under 40 CFR Part 262. 

3.14 SCOPE OF WORK 

A. The work includes all labor, equipment, materials, and supplies necessary to perform the 
Scope of Work in the bid documents by the procedures described herein. The Contractor, by 
submitting a bid for the work, represents itself as knowledgeable and expert in the 
performance of the work, and includes all things usually and customarily necessary to provide 
a complete and finished job, whether specifically mentioned or not. 

3.15 QUALITY ASSURANCE 

A. Work outlined in this Section must be performed by a qualified Contractor, with a minimum of 
10 years’ experience, who is thoroughly familiar with working with regulated waste materials 
of similar size and scope, the Contractor must be familiar with and capable of complying with 
all federal, state, and local regulatory requirements pertaining to waste handling. 

B. Medical Examinations: The Contractor shall provide workers with a comprehensive medical 
examination as required by 29 CFR 1910.134 and 29 CFR 1926.62.  The examination will not 
be required if adequate records show that employees have been examined as required within 
the last year.  The Contractor shall institute a medical surveillance program for all employees 
who are or may be exposed above the action level for more than 30 days per year. 

3.16 LAWS, REGULATIONS, AND STANDARDS 

A. The Contractor shall assume full responsibility and liability for the compliance with all 
applicable federal, state, and local regulations pertaining to hazardous, special and universal 
waste management and disposal/recycling. 

B. Federal Requirements: 
 
1. Federal requirements which govern the management, hauling and disposal of hazardous, 

special and universal waste/recycled material include but are not limited to the following: 
 
a. DOT:  U. S. Department of Transportation, including but not limited to the 

following: 
 
1) Hazardous Substances, Title 49, Part 171 and 172 of the Code of Federal 

Regulations. 
 

2) Hazardous Material Regulations, General Awareness and Training 
Requirements for Handlers, Loaders and Drivers, 

 
3) Title 49, Parts 171-180 of the Code of Federal Regulations. 
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4) Hazardous Material Regulations, Editorial and Technical Revisions, Title 49, 
Parts 171-180 of the Code of Federal Regulations. 
 
a) EPA:  U. S. Environmental Protection Agency (EPA), including but not 

limited to the following: 

Management of Hazardous Wastes Resource Conservation and 
Recovery Act (RCRA), Title 40, Parts 260-299 of the Code of 
Federal Regulations. 

Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, 
Distribution In Commerce, and Use Prohibitions, Title 40, Parts 
761, of the Code of Federal Regulations. 

Protection of Stratospheric Ozone, Title 40, Part 82 of the Code of 
Federal Regulations. 

Comprehensive Environmental Response, Compensation and Liability 
Act (CERCLA), Title 42, Section 103. 

Universal Waste Rule, Title 40, Part 273 of the Code of Federal 
Regulations. 

 
b) LABOR:  Occupational Safety and Health Administration, including 

but not limited to: 

Occupational Safety and Health Guidelines, Respiratory Protection, 
Title 29, Part 1910.134. 

Occupational Safety and Health Guidelines, Occupational Safety and 
Health Standards, Lead, Title 29, Part 1910.1025. 

Occupational Safety and Health Guidelines, Occupational Safety and 
Health Standards, Hazard Communication, Title 29, Part 
1910.1200. 

Safety and Health Guidelines for Construction, Title 29, Part 1926 of the 
Code of Federal Regulations. 

C. State Requirements:  Abide by all state requirements which govern the management, hauling 
and disposal of hazardous, special and universal waste/recycled material.  In Illinois, this 
includes, but is not limited to the following: 
 
1. Title 35 of the Illinois Administration Code (IAC), including but not limited to the following: 

 
a. Wastestream Authorization, IAC Chapter I, Subpart b, Part 709. 
 
b. Hazardous Waste Management Systems: General, IAC Chapter I, Subchapter c, 

Part 720. 
 

c. Identification & Listing of Hazardous Waste, IAC Chapter I, Subchapter c, Part 
721. 

 
d. Standards Applicable to Generators of Hazardous Waste, IAC Chapter I, 

Subchapter c, Part 722. 
 

e. Standards Applicable to Transporters of Hazardous Waste, IAC Chapter I, 
Subchapter c, Part 723. 

 
f. Standards Applicable to Treaters, Storers, and Disposers of Hazardous Waste, 

IAC Chapter I, Subchapter c, Part 724. 
 

g. Interim Status Standards of Hazardous Waste Treaters, Storers, and Disposers, 
IAC Chapter I, Subchapter c, Part 725. 

 
h. Standards for the Management of Specific Hazardous Waste and Specific Types 

of Hazardous Waste Management Facilities, IAC Chapter I, Subpart c, Part 726. 
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i. Land Disposal Restrictions, IAC Chapter I, Subchapter c, Part 728. 

 
j. Universal Waste Management, IAC Chapter I, Subchapter d, Part 733. 

 
k. Solid Waste, IAC Chapter I, Subchapter i, Part 807. 

 
l. Special Waste Classifications, IAC Chapter I, Subchapter i, Part 808. 

 
m. Special Waste Hauling, IAC Chapter I, Subchapter i, Part 809. 

 
n. Standards for New Solid Waste Landfills, IAC Chapter I, Subchapter i, Part 811. 

 
o. Procedural Requirements for Permitted Landfills, IAC Chapter I, Subchapter i, Part 

813. 
 

p. Standards for Existing Landfills and Units, IAC Chapter I, Subchapter g, Part 814. 
 

q. Standards for Management of Used Oil, IAC Chapter I, Subchapter e, Part 739. 

D. Local Requirements: Abide by all local requirements as outlines within the Municipal Code of 
the City of Chicago which governs the management, hauling, and disposal of hazardous, 
special and universal waste/recycled material. 

3.17 SUBMITTALS 

A. Before start of any hazardous waste removal Work, the Contractor must submit a Hazardous 
Waste Management Plan to the MEC fifteen (15) days prior to the start of Work. 

B. During the Work, the Contractor must submit the following to the MEC, with ten (10) days of 
activity, off-site removal, or completion of work if duration is less: 
 
1. TCLP test results, as required to characterize waste paint chip debris for segregation and 

packaging purposes prior to transport from the site. 
 

2. Submit copies of all executed manifests and disposal site receipts and waste quantities 
within ten (10) days to the MEC. 

 
3. Receipts for all recycled materials accepted at authorized recycling facilities.  The 

receipts will include the number of components recycled as well as the amount of 
materials recycled and/or disposed. 

 
4. Documents for the removal, handling, recycling or disposal of CFC 

Refrigerant/Reclamation. 
 

5. Daily Reports - list names of active workers for each day, work starting and stopping 
times, visitors to the site, and description of Work accomplished. 

C. Submittal Review: 
 
1. Review of submittals or any comments made do not relieve the Contractor from 

compliance with the requirements of the contract specifications and drawings. The 
purpose of this check is to review for general conformance with the design concept of the 
project and general compliance with the information given in the Contract Documents. 
 

2. The Contractor must not begin any Work applicable to this section until all required 
submittals have been reviewed and accepted by the MEC. 
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3.18 HAZARDOUS WASTE PLAN REQUIREMENTS 

A. General Applicability of Codes and Regulations: 
 
1. Except to the extent that more explicit or more stringent requirements are written directly 

into the Contract Documents, all applicable codes and regulations have the same force 
and effect (and are made a part of the Contract Documents by reference) as if copied 
directly into the Contract Documents, or as if published copies are bound herewith. 

B. Contractor Responsibility: 
 
1. Notice shall be provided to the Board Representative a minimum of 2 working days prior 

to the removal of any hazardous, special or universal waste and/or recycled hazardous, 
special or universal waste from the site. 
 

2. Notice will be provided to the Board Representative within 4 hours of any environmental 
problems, complaints, fines, citations or issues by any government body or regulatory 
agency pertaining to hazardous, special or universal waste management and disposal. 
Written confirmation will be provided to the Board Representative within 48 hours of the 
incident that indicates that all problems and issues have been satisfactory addressed. 

C. The Contractor must prepare a Hazardous Waste Plan designating appropriate procedures 
and equipment for performing the Work. The Hazardous Waste Plan must address the proper 
management/handling and disposal/recycling of wastes generated during Work activities.  
The Contractor’s Hazardous Waste Plan for this project must include as a minimum the items 
listed below: 
 
1. List of Hazardous Waste Equipment: 

 
a. A description of the proposed equipment to be used during the removal, handling, 

temporary storage and transport of hazardous materials related to the Work. 
b. Hazardous Material Handling: 

 
1) Procedures including a description of the method of transportation and 

 
storage of each type of hazardous material, for movement on and off site.   

2) Contractor shall provide a description of procedures for on-site 
 
characterization of chemicals for consolidation prior to disposal/recycling.  

3) The plan will include the following documentation for each transporter: 
 
a) A copy of state and local special waste and/or hazardous waste  

hauler licenses for each transporter must be provided in the Plan. 
 

b) U.S. EPA Identification Number of waste hauler. 
 

c) Current list of all transporting vehicles to be used including: 

Vehicles make, model and year. 
Serial number for each vehicle. 
Vehicle license number. 
Number of axels. 
Weight capacity of vehicle. 

 
d) A list of all licensed qualified truck drivers.  Drivers should be able to 

provide their driver’s license upon request. 
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e) Instances where rail haulers are being used, copies of all applicable 
permits and licenses for the load on/off site location(s) and/or transfer 
location(s) will be provided. 

 
4) Contractor shall provide the following documentation for each 

disposal/recycling facility: 
 

a) Name and address of waste disposal facility where hazardous waste 
materials are to be disposed including: 

Contact person and telephone number. 
Copy of state license and permit. 
Disposal facility permits. 
 

b) A signed statement from an authorized representative of the recycling 
or disposal facility stating the percentage of recycled materials for 
each of the components including the estimated percentage 
pertaining to each component which has no recycling value. 
 

5) Safety Precautions -Personnel: 
 
a) List safety equipment and clothing to be used per OSHA regulations. 

 
b) A description of emergency procedures to be followed in case of 

physical contact, ingestion, inhalation, etc. 
 

6) Emergency Spills: 
 
a) A description of methods to be used for containment. 

 
b) A description of methods to be used for collection and disposal. 

 
c) A description of methods and materials to be used to restore areas 

harmed by emergency spills. 
 

7) Lead-containing Paint Management: 
 
a) A description of the work procedures that will be utilized to minimize 

the generation of airborne lead into the environment. 
 

8) In addition, the Plan will provide: 
 
a) Specimen copy of Uniform Hazardous Waste Manifest form. 

 
b) Copy of EPA “Notice of Hazardous Waste Activity” form. 

 
c) Copy of forms and permits required by federal, state, and local 

agencies. 
 

d) Sample of disposal label(s) to be used. 
 PART 2 - PRODUCTS 

2.0 TOOLS AND EQUIPMENT 

D. Disposal Bags:  Provide 6 mil (0.15 mm) thick leak-tight polyethylene bags. 

E. DOT Hazardous Waste Disposal Drums: Provide DOT 17-H Open -Top Drums (55-gallon) in 
accordance with DOT title 49 CFR Parts 173, 177, 178, and 179. 
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F. Fiberboard Drums, cylindrical containers manufactured from sturdy fiberboard will be utilized 
for storage transportation of electrical equipment. 

G. PCB containing ballasts shall be place in 55-gallon drums with vermiculite packing.  The 
drums will be sealed, and labeled as containing hazardous PCB waste.  The label shall also 
include the name and address of the parcel.  However, if ballasts are damaged they shall be 
stored prior to disposal in accordance with 40 CFR 761.65. 

H. DOT Hazardous Waste Labels: in accordance with DOT regulations Title 49 CFR parts 173, 
177, 178, and 179. 

I. Corrugated “Gaylord” Boxes with the use of a liner will be used to store and transport bulk 
materials which will be kept on pallets during storage and transportation. 

J. Materials to be used to restore areas harmed by emergency spills. 

K. Safety equipment and associated clothing to be used. 

L. Hazardous material manifests and other related forms required by state and local agencies. 

M. Utilize equipment to recover refrigerant that is appropriate for the following: 
 
1. Type of system encountered 

 
2. Refrigerant type 

 
3. Achieving IEPA-mandated vacuum levels 

 
PART 3 - EXECUTION 

3.0 GENERAL REQUIREMENTS 

N. The Contractor shall train each employee performing Work prior to the time of initial job 
assignment in accordance with applicable regulations. 

O. Respiratory Protection Program: 
 
1. The Contractor shall furnish each employee required to wear a negative pressure 

respirator or other appropriate type with a respirator fit test at the time of initial fitting and 
at least every 6 months thereafter if required by 29 CFR 1910.1025. 
 

2. The Contractor shall establish and implement a respiratory protection program as 
required by 29 CFR 1910.134 and 29 CFR 1926.62. 

P. Hazard Communication Program: Establish and implement a Hazard Communication 
Program as required by 29 CFR 1910.1200. 

Q. Post warning signs at entry points to hazardous Work area, as necessary. 

R. Segregate, package, label, transport and dispose of Hazardous Waste in accordance with 
DOT, EPA, state, and local regulations. 

S. Scheduling/Sequencing of the demolition and/or abatement is to be coordinated by the 
Contractor. 
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T. Contractor shall decontaminate all residues from all surfaces where pre-existing  leaks 
occur. Contractor shall decontaminate all surfaces where leaks occur during the removal and 
disposal process. 

U. Extreme care shall be used to prevent leakage of chemicals, liquid wastes, refrigerant, etc. 
during removal processes. 

V. Do not mix potentially hazardous waste streams or different refrigerants in the same recovery 
vessel.  Where feasible, separate each type of hazardous waste from other types of 
hazardous wastes and construction waste. 

W. All electrical circuits shall be de-energized and locked out prior to removal of ballasts. 
Contractor shall provide temporary lighting as needed. 

X. The Contractor shall identify the location and Commissionership of all on-site transformers. 
The contents from each transformer shall be characterized for PCB content by the Contractor 
for proper disposal. 

Y. The Contractor shall determine location and type of each radiological waste. The Contractor 
shall make all arrangements from the proper decommissioning of equipment and disposal of 
related materials. 

3.19 HAZARDOUS WASTE DESIGNATION 

A. Where not otherwise designated by the Owner as hazardous waste, characterize applicable 
suspect waste products by conducting representative TCLP testing and referencing 40 CFR 
Part 261. 

B. Work shall include characterization and proper disposal of any soot contained within boilers, 
incinerators, or stacks; maintenance fluids within heating/cooling equipment; hazardous 
chemicals; storage tanks; or lead content of paint present. 

C. Fluids from transformers, electrical equipment, hydraulic equipment, etc. shall be 
characterized for PCB content per 40 CFR Part 761. 

D. Representative sampling of waste products will be in accordance with EPA Document SW 
846. 

E. TCLP test analysis will be performed in accordance with EPA Method 1311. 

F. Radiological Wastes shall be classified in accordance with the NRC operating agreement. 

3.20 HAZARDOUS WASTE 

A. The following waste products are designated by the Owner as non-salvageable and as 
Hazardous Waste Types: 

 
1. Waste Type A: PCB waste. 

 
a. PCB-containing ballasts from fluorescent light fixtures. 

 
b. PCB-containing electrical transformers and switch gears. 

 
c. PCB-containing hydraulic fluid, which can be found within but not limited to the 

following equipment: 
 

1) Hydraulic-lift elevators 
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2) Hydraulic trash compactors 
 

3) Hydraulic loading dock lifts 
 

2. Waste Type B: Mercury-containing waste. 
 

a. Thermostats with mercury switches.  Individually bagged mercury-containing 
thermostats. 
 

b. Fluorescent and mercury-vapor lamps/bulbs. 
 

c. Thermometers. 
 

d. Gauges and regulators (including those found in waste medical equipment). 
 

e. Elemental mercury.  
 

3. Waste Type C:  Medical Waste. 
 

a. Used and unused sharps. 
 

b. Contents of bio-hazard waste containers, including drums and bins. 
 

c. Surplus medical supplies. 
 

d. Contents of medical devices, such as dialysis machines, ventilators. 
 

e. Human and animal pathological wastes including tissue samples stored on slides 
and preserved and unpreserved specimens. 

 
4. Waste Type D: Chemical Wastes. 

 
a. Cleaning chemicals such as bleach, ammonia, carpet cleaner, etc. 

 
b. Laboratory chemicals such as xylenes, benzene, acetic acid, dyes, formaldehyde, 

etc. 
 

c. Boiler and water treatment chemicals. 
 

d. Developing chemicals associated with the processing of x-rays and other 
photographic images, both used and virgin product. 

 
e. Unused medicine. 

 
f. Building maintenance chemicals such as paint, adhesives, glazing compound, 

caulk compound, roofing materials, concrete binder, resurfacing compounds, etc. 
 

g. Equipment maintenance chemicals such as lubricants, solvents, and oils. 
 

h. Fuels, such as gasoline, No. 2 Fuel Oil, and diesel fuel. 
 

i. Equipment and vessels containing chemicals, such as fire extinguishers, gas 
cylinders, batteries, and film developing equipment. 

 
5. Waste Type E:  Refrigerants and CFCs 
 

a. Refrigerators and freezers. 
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b. Air Conditioning units. 
 

c. Cryogenic Supplies. 
 

d. Bulk storage of refrigerants. 
 

6. Waste Type F:  Equipment 
 
a. Mechanical equipment, such as compressors, generators, compressors, water 

conditioning vessels, motors, etc. 
 

b. Electrical equipment such as televisions, computers, monitors, current controllers, 
etc. 

 
c. Medical equipment such as vital signs monitors, incubators, crash carts, MRIs, 

ultrasounds, ventilators, dialysis machines, etc. 
 

7. Waste Type G:  Radiological Waste 
 
a. Drummed Radioactive waste. 

 
b. Equipment that uses a radioactive source including x-rays, mammograms, CAT 

scans, electron microscopes, scintillation spectrometers, etc. 
 

c. Smoke detectors. 
 

8. Waste Type H: Lead-containing waste. 
 
a. Lead paint (liquid or containerized paint wastes). 

 
b. Lead-contaminated wastes (paint chips, loose debris, etc.). 

 
9. Waste Type I:  Other 

 
a. Drums of hazardous waste generated prior to the start of the contract. 
 
b. Wastes accumulated in Crock Pots. 

 
c. Lab trap drain wastes. 

 
d. Soot encountered in stacks, incinerators, or associated equipment. 

3.21 HAZARDOUS WASTE PACKAGING AND LABELING 

A. Package each segregated Hazardous Waste Type in containers for offsite removal and 
disposal/recycle. IMPORTANT: Do Not Mix Waste Streams. 

 
1. Waste Types A, B, C and I, as applicable: 

 
a. Package in DOT 17-H Open-Top Drums polyethylene disposal bag liners in 

accordance with 49 CFR Parts 171-180. 
 

b. Fill to capacity only with waste. 
 

c. Install gasket on lid, apply lock ring, and seal. 
 

d. Apply Hazardous Waste Label to drum side. 
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e. Enter required DOT shipping data per applicable regulations. 

 
f. Adjacent to each label, enter the date indicating when waste was first placed in 

each drum. 
 

2. Waste Type D - Chemical Wastes 
 
a. Package other wastes as applicable in accordance with Hazardous Wastes 

Resource Conservation and Recovery Act (RCRA), Title 40, Parts 260-299 of the 
Code of Federal Regulations.  Overpack drums shall be required as necessary to 
complete Work. 
 

3. Waste Type E - Refrigerants and CFCs: 
 
a. Reference Section 3.8 for details 

 
4. Waste Type F – Equipment: 

 
a. Package all equipment in closable and lockable containers for off-site removal.  

Ensure that all liquids, gases or other regulated materials are removed from 
equipment, as applicable, prior to placement in containers. Comply with all DOT 
regulations for each type of equipment. 
 

5. Waste Type G - Radiological Wastes: 
 
a) All radiological equipment shall be packaged and shipped in accordance with 32 

IAC 341 regulations. 
 

6. Waste Type H - Lead-containing Wastes: 
 
a) Handle, store, transport, and dispose lead or lead-contaminated waste in 

accordance with 40 CFR 260, 40 CFR 261, 40 CFR 262, 40 CFR 263, 40 CFR 
264, and 40 CFR 265. 
 

b) Comply with land disposal restriction notification requirements as required by 40 
CFR 268. 

 
c) Non-hazardous waste may be disposed of as demolition debris (general refuse). 

 
d) Submit results of TCLP testing to the EC prior to disposal. 

B. Sealed and Labeled Containers: maintain all containers in a continuously sealed condition 
after they have been sealed. 
 
1. Do not reopen sealed containers 

 
2. Do not place additional waste in sealed containers. 

3.22 TEMPORARY STORAGE 

A. Partially filled containers of hazardous waste may be stored at the Work site for intermittent 
packaging provided that the following conditions are met: 
 
1. Each container is properly labeled when it is first placed in service, including the date; 

 
2. Each container remains closed at all times except when compatible waste types are 

added; 
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3. Each Work site must be secured and/or attended at all times; and 
 

4. When moved from site to site, each container remains within the geographic boundaries 
of the facility without moving nor crossing public access highways; and 

 
5. UNDER NO CIRCUMSTANCES WILL THE ACCUMULATED WASTE REMAIN ON SITE 

BEYOND NINETY (90) DAYS FROM THE DAY THAT ACCUMULATION IN THE 
CONTAINER WAS INITIATED. 

3.23 REMOVAL OF HAZARDOUS WASTES 

A. Immediately seal containers of hazardous waste as each the container is filled.   Remove 
containers of hazardous waste from the Work site within forty-eight (48) hours of being filled. 

B. Transporting filled containers from the Work site to an approved disposal site or recycling 
center utilizing licensed hauler. 

C. All fluorescent light ballasts shall be removed. Those labeled “NO PCBs” shall be packaged 
separately from those which indicate PCB or do not indicate PCB condition. 

D. Subject to the Board Representative’s approval, the Contractor shall arrange with the electric 
utility provider for the removal of transformers which are owned by the utility provider from the 
site. 

E. Subject to the Commission Representative’s approval, the contractor shall remove and 
dispose of all transformers which are not owned by the electric utility provider. 

F. Continuously maintain custody of all hazardous material generated at the Work site including 
security, short-term storage, transportation and disposition until custody is transferred to an 
approved disposal site or recycling center. 

G. Do not remove, or cause to be removed, hazardous waste from the Property without a legally 
executed Uniform Hazardous Waste manifest. 

H. At completion of hauling and disposal of each load, submit copy of waste manifest, chain of 
custody form, and landfill receipt to the Board Representative. 

3.24 RECYCLING AND RECOVERY 

A. Turn over waste which contains materials for which recovery and/or recycling is possible to 
an approved recycling center.  Materials subject to recycling include, but are not limited to: 
 
1. Fluorescent light tubes. 

 
2. Lead acid batteries. 

 
3. Combustible lead-based painted building components and lead-based paint chips. 

 
4. Televisions and computers. 

 
5. Ethylene Glycol or other related fluids found within cooling systems. 

 
6. Mechanical and medical equipment. 

 
7. Non-PCB-containing oils. 

 
8. Fuel. 
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9. Maintenance chemicals. 
 

10. Gas cylinders and fire extinguishers. 
 

11. Lead Shielding Materials. 

3.25 STORAGE & TRANSPORTATION OF REFRIGERANTS / CFCS 

A. Use proper storage vessel when recovering refrigerants. 
 
1. IDOT containers meeting the ARI standard. 

 
2. Container working pressure rating must comply with IDOT requirements (49 CFR). 

a. For Refrigerant HCFC-22: Minimum working pressure rating of 260 psig. 
 

b. For Refrigerant CFC-11 (Low-Pressure Refrigerants):  Drums of steel construction 
and designated as 17C or 17E. 

 
1) Open top and plastic drums shall not be used. 
 
2) Previously filled, disposable cylinders shall not be used to store or transport 

recovered refrigerants. 

B. All recovery vessels shall be visually inspected by the Contractor prior to filling.  The 
Contractor shall inspect and provide the following upon request: 
 
1. Verification of proper IDOT specification. 

 
2. Pressure rating verification. 

 
3. Current hydrostatic test date. 

 
4. Cylinder shall be free of surface dents and imperfections. 

C. Provide required labeling for recovery vessel. 

D. Return all refrigerant to reclamation facilities to be reprocessed to ARI 700 1988 Standards or 
dispose in an approved facility. 

E. The Contractor shall provide the Commission representative with required documents for 
CFC Refrigerant/Reclamation within ten (10) days. 

3.26 REMOVAL OF NON-HAZARDOUS WASTE MATERIAL 

F. Transport and legally dispose of non-hazardous waste products, materials, residues and 
refuse at a location not on City’s property. 

G. Non-hazardous waste products, materials, residues and refuse include, but are not 
necessarily limited to: 

 
1. Materials which are determined to be non-hazardous wastes through objective sampling 

in accordance with EPA Document SW-846 and laboratory analysis in accordance with 
EPA Method 1311. 
 

2. Emptied hazardous material containers: containers holding a material with constituents 
listed on the SDS as hazardous. 
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a. When a container is emptied of its hazardous contents by pouring or scraping so 
that less than one inch of material remains in the bottom of the container, the 
container is considered “empty” and is not in itself a hazardous waste. 
 

b. Emptied hazardous material containers may be disposed of as construction debris 
waste (i.e. non-hazardous). 

 
1) Personal protective clothing and safety equipment with de minimis or trace 

contamination. 

H. Keep premises in a clean and orderly condition during performance of all Work. 

I. Place non-hazardous construction debris wastes in secure containers for local landfill disposal 
on a daily basis. 

END OF SECTION
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ATTACHMENT A  

Additional Information about East Aurora School District 131 
 

 
East Aurora School District 131 is located in Kane County, approx. 40 miles west of Chicago and serves 
the portions of the City of Aurora and the Village of Montgomery. The District was organized in 1898 and 
serves grades K-12. The District operates 2 pre-schools (child development centers), 1 STEAM (grades 
K-2), 12 elementary schools, 1 Magnet (grades 3-8), 3 middle schools and 2 high schools (one extension 
high school), and 2 affiliated schools. 
 
District 131 has a Five-year Strategic Plan which states the following: 

 
Our Mission: To educate and empower all students to reach their full potential. 
 
Our Vision: Our graduates will be confident and productive global citizens committed to improving their 
community. 
 
Strategic Goal #1, Equity: East Aurora School District 131 will meet the diverse needs of all students by 
ensuring a safe and inclusive learning environment. 
 
Strategic Goal #2, Operational Excellence: East Aurora School District 131 will align and utilize 
systems and resources that promote operational excellence, efficiency, and fiscal accountability. 
 
Strategic Goal #3, Collaborative Leadership: East Aurora School District 131 will engage in the 
continuous cycle of improvement through collaborative, student-focused, and data-driven leadership 
teams who will monitor and communicate at all levels. 
 
Strategic Goal #4, Student Achievement: East Aurora School District 131 will ensure the academic 
success of all students by closing the opportunity gap.
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KEY PLAN

THIRD FLOOR CLASSROOMS, CORRIDOR, AND STAIRS
1

ASB01

ASBESTOS ABATEMENT - 2021

INDICATES LOCATION OF FIVE (5) CHAMBER WORKER

DECONTAMINATION SYSTEM WITH LOCKABLE DOOR.

INDICATES LOCATION OF TWO (2) CHAMBER WASTE

DECONTAMINATION ENCLOSURE SYSTEM WITH

LOCKABLE DOOR.

INDICATES LOCATION OF ONE (1) CHAMBER AIR LOCK.

INDICATES LOCATION OF HEPA FILTERED NEGATIVE AIR

EXHAUST.

INDICATES LOCATION OF CONTAINMENT SEPARATION

BARRIER PER IDPH SECTION 855.430(a) REQUIREMENTS.

INDICATES LOCATION OF CONSTRUCTION SEPARATION

BARRIER PER IDPH SECTION 855.430(b) REQUIREMENTS.

INDICATES CONTRACTOR TO SECURE DOORWAY AND

CONTROL ACCESS TO ABATEMENT ACTIVITIES.

INDICATES CONTAINMENT AREA NO WORK.

NAE

ABATEMENT KEY NOTES

REMOVAL AND DISPOSAL OF NON ASBESTOS CONTAINING SUSPENDED

ACOUSTICAL CEILING TILE SYSTEM COMPLETE.

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING CEILING TILE

ADHESIVE.

DRILLING, CORING AND/OR ANCHORING OR OTHER SMALL SCALE

DISTURBANCES TO ALL FLOOR FINISHES.

REMOVAL AND DISPOSAL OF CARPET AND ALL UNDERLYING FLOOR TILE

AND MASTIC COMPLETE ( ALL LAYERS)

C

B

A

AL

GENERAL DEMOLITION: Removal and disposal of non - asbestos containing suspended acoustical ceiling tile sytem

complete  per specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and

regulations.(See abatement Key Note  1  for location).

ASBESTOS ABATEMENT: Gross removal and disposal of  asbestos containing acoustical ceiling tile and associated

asbestos containing adhesive per specification 02080 and all applicable IDPH, IEPA, USEPA,

and OSHA rules and regulations.(See abatement Key Note  2  for location).

ASBESTOS OPERATIONS

AND MAINTENANCE:

Selective drilling, coring, or anchoring into or thru flooring materials to support renovation

activities. per specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and

regulations. (See abatement Key Note  3   for location).

ASBESTOS ABATEMENT: Removal and disposal of carpet and all underlying floor tile and mastic complete ( all Layers) per

specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and regulations.

(See abatement Key Note  4   for location).

ALTERNATE # 1: Gross removal and disposal of all floor tile and mastic complete (all layers).  Baseboard removal

included. (See abatement Key Note  ALT1A  for locations).

GENERAL NOTES

ABATEMENT CONTRACTOR RESPONSIBLE FOR VERIFYING CONDITIONS AND MATERIAL QUANTITIES PRIOR TO SUBMITTING PRICING PROPOSAL TO EAST

AURORA SCHOOL DISTRICT # 131. NO PROJECT CHANGE ORDERS SHALL BE CONSIDERED FOR CONDITIONS OR QUANTITIES THAT COULD HAVE OR SHOULD

HAVE BEEN IDENTIFIED PRIOR TO PRICING SUBMITTAL.

CEILING MOUNTED LED LIGHT FIXTURES TO BE REMOVED BY OTHERS.

ABATEMENT CONTRACTOR TO REMOVE ANY REMAINING LIGHT FIXTURES AND INSTALL CRITICAL BARRIERS.

ABATEMENT CONTRACTOR TO DISCONNECT LIGHT FIXTURES FROM ELECTRICAL WHIP LEAVING ENTIRE WHIP ABOVE CEILING.

ABATEMENT CONTRACTOR TO REMOVE AND SALVAGE ALL PROJECTOR BRACKETS.

ABATEMENT CONTRACTOR TO CAREFULLY REMOVE NON-ASBESTOS 1'X1' CEILING TILES AND ACM CEILING TILE GLUE FROM DRYWALL CEILING SYSTEM

WITHOUT DAMAGE.

WHEN THE 1'X1' CEILING TILE AND ACM CEILING TILE GLUE IS LOCATED ABOVE THE DROP CEILING, ABATEMENT CONTRACTOR TO REMOVE ENTIRE DROP

CEILING SYSTEM TO ACCESS ACM. (REMOVAL INCLUDES GRID, HANGERS, ETC.)

CEILING TILE ADHESIVE REMOVAL FROM CLOSETS IS INCLUDED.

ALL MASTIC REMOVAL MUST BE COMPLETED USING MECHANICAL METHODS, UNLESS OTHERWISE SPECIFIED.

ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH  ENVIRONMENTAL CONSULTANT, BUILDING OWNER, AND

GENERAL CONTRACTOR PRIOR TO MOBILIZATION.

ABATEMENT CONTRACTOR REQUIRED TO REMOVE AND REINSTALL BOOKSHELVES, CABINETS, ETC. AS REQUIRED TO GAIN ACCESS FOR REMOVAL OF ACM

CEILING TILE ADHESIVE. ABATEMENT CONTRACTOR RESPONSIBLE FOR ALL DAMAGES THAT OCCUR DURING REMOVAL AND REINSTALLATION.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

BUILDING OWNER RESPONSIBLE FOR THE REMOVAL OF ROOM CONTENTS FROM AREAS OF WORK PRIOR TO ABATEMENT.

WHEN FLOOR TILE REMAINS UNDER A FIXED OBJECT, CONTRACTOR TO CUT TILE IN A STRAIGHT LINE.

CONTRACTOR TO WALK AREAS OF CEILING DEMOLITION WITH TEM ENVIRONMENTAL, OWNER, ARCHITECT AND GENERAL CONTRACTOR PRIOR TO

MOBILIZATION TO CONFIRM ITEMS REQUIRING SALVAGE.

CONTRACTOR TO SECURE ALL REMAINING ITEMS INCLUDING LOW VOLTAGE, INTERNET, ETC. ABOVE CEILING LINE.

ALTERNATES

GROSS REMOVAL OF ALL FLOOR TILE AND MASTIC USING MECHANICAL

MEANS.
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KEY PLAN

FIRST FLOOR STAIRS
1

ASB02

ASBESTOS ABATEMENT - 2021

INDICATES LOCATION OF FIVE (5) CHAMBER WORKER

DECONTAMINATION SYSTEM WITH LOCKABLE DOOR.

INDICATES LOCATION OF TWO (2) CHAMBER WASTE

DECONTAMINATION ENCLOSURE SYSTEM WITH

LOCKABLE DOOR.

INDICATES LOCATION OF ONE (1) CHAMBER AIR LOCK.

INDICATES LOCATION OF HEPA FILTERED NEGATIVE AIR

EXHAUST.

INDICATES LOCATION OF CONTAINMENT SEPARATION

BARRIER PER IDPH SECTION 855.430(a) REQUIREMENTS.

INDICATES LOCATION OF CONSTRUCTION SEPARATION

BARRIER PER IDPH SECTION 855.430(b) REQUIREMENTS.

INDICATES CONTRACTOR TO SECURE DOORWAY AND

CONTROL ACCESS TO ABATEMENT ACTIVITIES.

INDICATES CONTAINMENT AREA NO WORK.

NAE

ABATEMENT KEY NOTES

REMOVAL AND DISPOSAL OF NON ASBESTOS CONTAINING SUSPENDED

ACOUSTICAL CEILING TILE SYSTEM COMPLETE.

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING CEILING TILE

ADHESIVE.

DRILLING, CORING AND/OR ANCHORING OR OTHER SMALL SCALE

DISTURBANCES TO ALL FLOOR FINISHES.

REMOVAL AND DISPOSAL OF CARPET AND ALL UNDERLYING FLOOR TILE

AND MASTIC COMPLETE ( ALL LAYERS)

C

B

A

AL

GENERAL DEMOLITION: Removal and disposal of non - asbestos containing suspended acoustical ceiling tile sytem

complete  per specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and

regulations.(See abatement Key Note  1  for location).

ASBESTOS ABATEMENT: Gross removal and disposal of  asbestos containing acoustical ceiling tile and associated

asbestos containing adhesive per specification 02080 and all applicable IDPH, IEPA, USEPA,

and OSHA rules and regulations.(See abatement Key Note  2  for location).

ASBESTOS OPERATIONS

AND MAINTENANCE:

Selective drilling, coring, or anchoring into or thru flooring materials to support renovation

activities. per specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and

regulations. (See abatement Key Note  3   for location).

ASBESTOS ABATEMENT: Removal and disposal of carpet and all underlying floor tile and mastic complete ( all Layers) per

specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and regulations.

(See abatement Key Note  4   for location).

ALTERNATE # 1: Gross removal and disposal of all floor tile and mastic complete (all layers).  Baseboard removal

included. (See abatement Key Note  ALT1A  for locations).

GENERAL NOTES

ABATEMENT CONTRACTOR RESPONSIBLE FOR VERIFYING CONDITIONS AND MATERIAL QUANTITIES PRIOR TO SUBMITTING PRICING PROPOSAL TO EAST

AURORA SCHOOL DISTRICT # 131. NO PROJECT CHANGE ORDERS SHALL BE CONSIDERED FOR CONDITIONS OR QUANTITIES THAT COULD HAVE OR SHOULD

HAVE BEEN IDENTIFIED PRIOR TO PRICING SUBMITTAL.

CEILING MOUNTED LED LIGHT FIXTURES TO BE REMOVED BY OTHERS.

ABATEMENT CONTRACTOR TO REMOVE ANY REMAINING LIGHT FIXTURES AND INSTALL CRITICAL BARRIERS.

ABATEMENT CONTRACTOR TO DISCONNECT LIGHT FIXTURES FROM ELECTRICAL WHIP LEAVING ENTIRE WHIP ABOVE CEILING.

ABATEMENT CONTRACTOR TO REMOVE AND SALVAGE ALL PROJECTOR BRACKETS.

ABATEMENT CONTRACTOR TO CAREFULLY REMOVE NON-ASBESTOS 1'X1' CEILING TILES AND ACM CEILING TILE GLUE FROM DRYWALL CEILING SYSTEM

WITHOUT DAMAGE.

WHEN THE 1'X1' CEILING TILE AND ACM CEILING TILE GLUE IS LOCATED ABOVE THE DROP CEILING, ABATEMENT CONTRACTOR TO REMOVE ENTIRE DROP

CEILING SYSTEM TO ACCESS ACM. (REMOVAL INCLUDES GRID, HANGERS, ETC.)

CEILING TILE ADHESIVE REMOVAL FROM CLOSETS IS INCLUDED.

ALL MASTIC REMOVAL MUST BE COMPLETED USING MECHANICAL METHODS, UNLESS OTHERWISE SPECIFIED.

ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH  ENVIRONMENTAL CONSULTANT, BUILDING OWNER, AND

GENERAL CONTRACTOR PRIOR TO MOBILIZATION.

ABATEMENT CONTRACTOR REQUIRED TO REMOVE AND REINSTALL BOOKSHELVES, CABINETS, ETC. AS REQUIRED TO GAIN ACCESS FOR REMOVAL OF ACM

CEILING TILE ADHESIVE. ABATEMENT CONTRACTOR RESPONSIBLE FOR ALL DAMAGES THAT OCCUR DURING REMOVAL AND REINSTALLATION.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

BUILDING OWNER RESPONSIBLE FOR THE REMOVAL OF ROOM CONTENTS FROM AREAS OF WORK PRIOR TO ABATEMENT.

WHEN FLOOR TILE REMAINS UNDER A FIXED OBJECT, CONTRACTOR TO CUT TILE IN A STRAIGHT LINE.

CONTRACTOR TO WALK AREAS OF CEILING DEMOLITION WITH TEM ENVIRONMENTAL, OWNER, ARCHITECT AND GENERAL CONTRACTOR PRIOR TO

MOBILIZATION TO CONFIRM ITEMS REQUIRING SALVAGE.

CONTRACTOR TO SECURE ALL REMAINING ITEMS INCLUDING LOW VOLTAGE, INTERNET, ETC. ABOVE CEILING LINE.

ALTERNATES

GROSS REMOVAL OF ALL FLOOR TILE AND MASTIC USING MECHANICAL

MEANS.
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KEY PLAN

SECOND FLOOR STAIR
1

ASB03

ASBESTOS ABATEMENT - 2021

INDICATES LOCATION OF FIVE (5) CHAMBER WORKER

DECONTAMINATION SYSTEM WITH LOCKABLE DOOR.

INDICATES LOCATION OF TWO (2) CHAMBER WASTE

DECONTAMINATION ENCLOSURE SYSTEM WITH

LOCKABLE DOOR.

INDICATES LOCATION OF ONE (1) CHAMBER AIR LOCK.

INDICATES LOCATION OF HEPA FILTERED NEGATIVE AIR

EXHAUST.

INDICATES LOCATION OF CONTAINMENT SEPARATION

BARRIER PER IDPH SECTION 855.430(a) REQUIREMENTS.

INDICATES LOCATION OF CONSTRUCTION SEPARATION

BARRIER PER IDPH SECTION 855.430(b) REQUIREMENTS.

INDICATES CONTRACTOR TO SECURE DOORWAY AND

CONTROL ACCESS TO ABATEMENT ACTIVITIES.

INDICATES CONTAINMENT AREA NO WORK.

NAE

ABATEMENT KEY NOTES

REMOVAL AND DISPOSAL OF NON ASBESTOS CONTAINING SUSPENDED

ACOUSTICAL CEILING TILE SYSTEM COMPLETE.

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING CEILING TILE

ADHESIVE.

DRILLING, CORING AND/OR ANCHORING OR OTHER SMALL SCALE

DISTURBANCES TO ALL FLOOR FINISHES.

REMOVAL AND DISPOSAL OF CARPET AND ALL UNDERLYING FLOOR TILE

AND MASTIC COMPLETE ( ALL LAYERS)

C

B

A

AL

GENERAL DEMOLITION: Removal and disposal of non - asbestos containing suspended acoustical ceiling tile sytem

complete  per specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and

regulations.(See abatement Key Note  1  for location).

ASBESTOS ABATEMENT: Gross removal and disposal of  asbestos containing acoustical ceiling tile and associated

asbestos containing adhesive per specification 02080 and all applicable IDPH, IEPA, USEPA,

and OSHA rules and regulations.(See abatement Key Note  2  for location).

ASBESTOS OPERATIONS

AND MAINTENANCE:

Selective drilling, coring, or anchoring into or thru flooring materials to support renovation

activities. per specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and

regulations. (See abatement Key Note  3   for location).

ASBESTOS ABATEMENT: Removal and disposal of carpet and all underlying floor tile and mastic complete ( all Layers) per

specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and regulations.

(See abatement Key Note  4   for location).

ALTERNATE # 1: Gross removal and disposal of all floor tile and mastic complete (all layers).  Baseboard removal

included. (See abatement Key Note  ALT1A  for locations).

GENERAL NOTES

ABATEMENT CONTRACTOR RESPONSIBLE FOR VERIFYING CONDITIONS AND MATERIAL QUANTITIES PRIOR TO SUBMITTING PRICING PROPOSAL TO EAST

AURORA SCHOOL DISTRICT # 131. NO PROJECT CHANGE ORDERS SHALL BE CONSIDERED FOR CONDITIONS OR QUANTITIES THAT COULD HAVE OR SHOULD

HAVE BEEN IDENTIFIED PRIOR TO PRICING SUBMITTAL.

CEILING MOUNTED LED LIGHT FIXTURES TO BE REMOVED BY OTHERS.

ABATEMENT CONTRACTOR TO REMOVE ANY REMAINING LIGHT FIXTURES AND INSTALL CRITICAL BARRIERS.

ABATEMENT CONTRACTOR TO DISCONNECT LIGHT FIXTURES FROM ELECTRICAL WHIP LEAVING ENTIRE WHIP ABOVE CEILING.

ABATEMENT CONTRACTOR TO REMOVE AND SALVAGE ALL PROJECTOR BRACKETS.

ABATEMENT CONTRACTOR TO CAREFULLY REMOVE NON-ASBESTOS 1'X1' CEILING TILES AND ACM CEILING TILE GLUE FROM DRYWALL CEILING SYSTEM

WITHOUT DAMAGE.

WHEN THE 1'X1' CEILING TILE AND ACM CEILING TILE GLUE IS LOCATED ABOVE THE DROP CEILING, ABATEMENT CONTRACTOR TO REMOVE ENTIRE DROP

CEILING SYSTEM TO ACCESS ACM. (REMOVAL INCLUDES GRID, HANGERS, ETC.)

CEILING TILE ADHESIVE REMOVAL FROM CLOSETS IS INCLUDED.

ALL MASTIC REMOVAL MUST BE COMPLETED USING MECHANICAL METHODS, UNLESS OTHERWISE SPECIFIED.

ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH  ENVIRONMENTAL CONSULTANT, BUILDING OWNER, AND

GENERAL CONTRACTOR PRIOR TO MOBILIZATION.

ABATEMENT CONTRACTOR REQUIRED TO REMOVE AND REINSTALL BOOKSHELVES, CABINETS, ETC. AS REQUIRED TO GAIN ACCESS FOR REMOVAL OF ACM

CEILING TILE ADHESIVE. ABATEMENT CONTRACTOR RESPONSIBLE FOR ALL DAMAGES THAT OCCUR DURING REMOVAL AND REINSTALLATION.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

BUILDING OWNER RESPONSIBLE FOR THE REMOVAL OF ROOM CONTENTS FROM AREAS OF WORK PRIOR TO ABATEMENT.

WHEN FLOOR TILE REMAINS UNDER A FIXED OBJECT, CONTRACTOR TO CUT TILE IN A STRAIGHT LINE.

CONTRACTOR TO WALK AREAS OF CEILING DEMOLITION WITH TEM ENVIRONMENTAL, OWNER, ARCHITECT AND GENERAL CONTRACTOR PRIOR TO

MOBILIZATION TO CONFIRM ITEMS REQUIRING SALVAGE.

CONTRACTOR TO SECURE ALL REMAINING ITEMS INCLUDING LOW VOLTAGE, INTERNET, ETC. ABOVE CEILING LINE.

ALTERNATES

GROSS REMOVAL OF ALL FLOOR TILE AND MASTIC USING MECHANICAL

MEANS.

ALT-1A

SCHEDULE

START:
FRIDAY THE 4TH OF JUNE, 2021

COMPLETE:
SUNDAY 20TH OF JUNE, 2021

DESCRIPTIONDATEREV.

ISSUE/REVISION:

PROJECT NO:  60882

CHECKED BY: STEVE GENESER

DRAWN BY: DRAKE OTTLEY

DESIGNED BY: JAMES TUINENGA, CIH

SHEET NO.

(630) 790-0881 FAX

Glendale Heights, IL 60139

(630) 790-0880

174 North Brandon Drive

PROJECT:

DRAWING TITLE:

E
A

S
T

 
A

U
R

O
R

A
 
H

I
G

H
 
S

C
H

O
O

L

5
0
0
 
T

O
M

C
A

T
 
L
A

N
E

,

A
U

R
O

R
A

,
 
I
L
 
6
0
5
0
5

1           12/02/20          ISSUED FOR REVIEW

ASBESTOS ABATEMENT

EAST AURORA SCHOOL

DISTRICT #131

417 5TH STREET AURORA IL

60505

2           01/07/21         ISSUED FOR BID

 ASB-03

PHASE II SPRINKLER

UPDATE

AutoCAD SHX Text
N

AutoCAD SHX Text
ABATEMENT SYMBOLS:

AutoCAD SHX Text
1

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
X

AutoCAD SHX Text
SCOPE OF WORK - BASE BID

AutoCAD SHX Text
SCOPE OF WORK - ALTERNATE PRICE ITEMS



EAST AURORA SCHOOL DISTRICT 131
417 5TH STREET

AURORA, ILLINOIS 60505

ASBESTOS ABATEMENT WORK FOR  2021 PROJECTS
ASBESTOS ABATEMENT

AT
ALLEN ELEMENTARY SCHOOL

SCOPE OF WORK

THE ACCOMPANYING DRAWINGS, SPECIFICATIONS AND BID DOCUMENTS HAVE BEEN
DESIGNED TO FACILITATE THE REPLACEMENT OF THE HVAC SYSTEM  FOR THE
BUILDING.

APPLICABLE CODES

THE ASBESTOS ABATEMENT WORK IS GOVERNED BY THE FOLLOWING ILLINOIS CODES:

IDPH: RULES FOR ASBESTOS ABATEMENT FOR PUBLIC AND PRIVATE
SCHOOLS AND COMMERCIAL AND PUBLIC BUILDINGS IN
ILLINOIS  (77 Ill. ADM. CODE 855

IEPA: NATIONAL EMISSION STANDARDS FOR HAZARDOUS AIR
 POLLUTANTS (NESHAP) 40 CFR 61.

OSHA:                                 OCCUPATIONAL SAFETY AND HEALTH STANDARDS - ASBESTOS
           (1910.1001)

SHEET LISTING

G0.01 TITLE SHEET

ASB01 FIRST FLOOR ASBESTOS ABATEMENT PLAN

G0.01

(630) 790-0881 FAX

Glendale Heights, IL 60139

(630) 790-0880

174 North Brandon Drive

ALLEN ELEMENTARY

SCHOOL

 ABATEMENT PLAN

A
L
L

E
N

 
E

L
E

M
E

N
T

A
R

Y
 
S

C
H

O
O

L

7
0
0

 
S

 
F

A
R

N
S

W
O

R
T

H
 
A

V
E

A
U

R
O

R
A

,
 
I
L

 
6

0
5

0
5

EAST AURORA SCHOOL

DISTRICT #131

417 5TH STREET AURORA IL

60505

TITLE SHEET

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
DATE

AutoCAD SHX Text
REV.

AutoCAD SHX Text
ISSUE/REVISION:

AutoCAD SHX Text
PROJECT NO:  60885

AutoCAD SHX Text
CHECKED BY:STEVEN GENESER

AutoCAD SHX Text
DRAWN BY: DRAKE OTTLEY

AutoCAD SHX Text
DESIGNED BY: JAMES TUINENGA, CIH

AutoCAD SHX Text
SHEET NO.

AutoCAD SHX Text
PROJECT:

AutoCAD SHX Text
DRAWING TITLE:

AutoCAD SHX Text
1    12/02/20    ISSUED FOR REVIEW

AutoCAD SHX Text
2    01/07/21    ISSUED FOR BID



111C

GIRLS

RESTROOM

150A

J.C.

150B

VESTIBULE

V3

CLASSROOM

107

MUSIC ROOM

155

CORRIDOR

C5

STORAGE

105A

CLASSROOM

105

WORK ROOM

156

MECH. EQUIP.

157D

STORAGE

167H

STORAGE

167A

BREAK ROOM

168

GYMNASIUM

166

OFFICE

167

STORAGE

166B

3' - 0"

STAGE

166A

BOILER

157C

ELEC.

157A

GENERAL

STORAGE

157

CORRIDOR

C3

CORRIDOR

C4

CLASSROOM

165

CLASSROOM

170

CLASSROOM

169

VESTIBULE

V2

RESTROOM

165B

RESTROOM

165A

TOILET

163A

CLASSROOM

164

CLASSROOM

158

READING

159

CORRIDOR

C2

GENERAL

OFFICE

OFFICE

161

OFFICE

162

101

COPY

101B

OFFICE

160

CORRIDOR

C1

TOILET

102A

CLASSROOM

102

CONFERENCE

103

STORAGE

103A

TOILET

101A

CLASSROOM

104

STORAGE

104A

STORAGE

107A

CLASSROOM

108

STORAGE

108A

STORAGE

106A

CLASSROOM

106

BOYS

OFFICE

152

RESTROOM

140A

OFFICE

153

OFFICE

154

CORRIDOR

C6

GIRLS

RESTROOM

140B

FACULTY

TOILET

111B

FACULTY ROOM

111A

BOYS

RESTROOM

110A

SPRINKLER

ROOM

111D

NURSE

163

TEACHERS

LOUNGE

100

VESTIBULE

V1

TOILET

100A

TOILET

100B

CORRIDOR

C1A

5

5

44

4

4

4

4

5 5

3

4

4

4

4

4

1

2

3

6

5

LOCATION OF       PIPE INSULATION

IS 20 FEET ABOVE GROUND LEVEL

33

STORAGE

157B

LOCATION OF              PIPE INSULATION

IS ACCESSIBLE BELOW STAGE. THERE

IS ALSO PIPE INSULATION ABOVE

STAGE AREA.

3

3

MDF

RD

9

LOCATION OF              PIPE INSULATION

HAS PIPE ELBOW AND 9 FOOT

VERTICAL LINE FROM FLOOR TO

CEILING.

3

EXTERIOR HIGH AREA LOUVER.

M

7 7

44

4

4

8

8

4

4

8

STORAGE

143A

KITCHEN

143

OFFICE

142

GIRLS

RESTROOM

141B

GIRLS

BOYS

RESTROOM

141A

TOILET

141C

MULTIPURPOSE

ROOM

144 CORRIDOR

C12

VESTIBULE

V4

OFFICE

146

CLASSROOM

145

STORAGE

145A

OFFICE

147

CLASSROOM

148

CORRIDOR

C7

CLASSROOM

149

COMPUTER LAB.

139

CLASSROOM

113

CORRIDOR

C8

OFFICE

114

CORRIDOR

C9

OFFICE

115

A/V STORAGE

117A

CLASSROOM

117

CLASSROOM

119

CLASSROOM

121

CLASSROOM

123

CLASSROOM

125

OFFICE

141

CLASSROOM

138

CLASSROOM

137

CLASSROOM

136

KINDERGARTEN

135

TOILET

135A

KINDERGARTEN

134

TOILET

134A

KINDERGARTEN

133

TOILET

133A

PRESCHOOL

132

TOILET

132A

PRESCHOOL

131

TOILET

131A

PRESCHOOL

130

RESTROOM

118A

BOYS

RESTROOM

118B

J.C.

118C

ELEC.

118D

CORRIDOR

C10

CORRIDOR

C11

CLASSROOM

118

CLASSROOM

120

CLASSROOM

122

CLASSROOM

124

CLASSROOM

112

CLASSROOM

151

LRC

140

CLASSROOM

150

CLASSROOM

111

STORAGE

111C

GIRLS

RESTROOM

150A

J.C.

150B

VESTIBULE

V3

CLASSROOM

107

MUSIC ROOM

155

CORRIDOR

C5

STORAGE

105A

CLASSROOM

105

WORK ROOM

156

MECH. EQUIP.

157D

STORAGE

167H

STORAGE

167A

BREAK ROOM

168

GYMNASIUM

166

OFFICE

167

STORAGE

166B

3' - 0"

STAGE

166A

BOILER

157C

ELEC.

157A

GENERAL

STORAGE

157

CORRIDOR

C3

CORRIDOR

C4

CLASSROOM

165

CLASSROOM

170

CLASSROOM

169

VESTIBULE

V2

RESTROOM

165B

RESTROOM

165A

TOILET

163A

CLASSROOM

164

CLASSROOM

158

READING

159

CORRIDOR

C2

GENERAL

OFFICE

OFFICE

161

OFFICE

162

101

COPY

101B

OFFICE

160

CORRIDOR

C1

TOILET

102A

CLASSROOM

102

CONFERENCE

103

STORAGE

103A

TOILET

101A

CLASSROOM

104

STORAGE

104A

STORAGE

107A

CLASSROOM

108

STORAGE

108A

STORAGE

106A

CLASSROOM

106

BOYS

OFFICE

152

RESTROOM

140A

OFFICE

153

OFFICE

154

CORRIDOR

C6

GIRLS

RESTROOM

140B

FACULTY

TOILET

111B

FACULTY ROOM

111A

CLASSROOM

110

BOYS

RESTROOM

110A

SPRINKLER

ROOM

111D

NURSE

163

TEACHERS

LOUNGE

100

VESTIBULE

V1

TOILET

100A

TOILET

100B

CORRIDOR

C1A

A

R

E

A

 F

A

R

E

A

 H

A

R

E

A

 F

A

R

E

A

 G

A

R

E

A

 F

A

R

E

A

 H

5 5

44

4

4

4

4

5 5

3

4

4

4

4

4

1

2

3

6

5

LOCATION OF       PIPE INSULATION

IS 20 FEET ABOVE GROUND LEVEL

33

STORAGE

157B

LOCATION OF              PIPE INSULATION

IS ACCESSIBLE BELOW STAGE. THERE

IS ALSO PIPE INSULATION ABOVE

STAGE AREA.

3

3

MDF

RD

9

LOCATION OF              PIPE INSULATION

HAS PIPE ELBOW AND 9 FOOT

VERTICAL LINE FROM FLOOR TO

CEILING.

3

EXTERIOR HIGH AREA LOUVER.

M

7 7

44

4

4

8

8

4

4

8

ASB-01

FIRST FLOOR ABATEMENT PLAN
1

 ASB01

(630) 790-0881 FAX

Glendale Heights, IL 60139

(630) 790-0880

174 North Brandon Drive

ASBESTOS ABATEMENT

PLAN

A
L
L
E

N
 
E

L
E

M
E

N
T

A
R

Y
 
S

C
H

O
O

L

7
0
0
 
S

 
F

A
R

S
W

O
R

T
H

 
A

V
E

A
U

R
O

R
A

,
 
I
L
 
6
0
5
0
5

EAST AURORA SCHOOL

DISTRICT #131

417 5TH STREET AURORA IL

60505

FIRST FLOOR ASBESTOS

ABATEMENT PLAN

ALLEN ELEMENTARY SCHOOL

GENERAL NOTES

ABATEMENT CONTRACTOR RESPONSIBLE FOR VERIFYING CONDITIONS AND MATERIAL QUANTITIES PRIOR TO SUBMITTING PRICING PROPOSAL TO EAST AURORA SCHOOL

DISTRICT # 131. NO PROJECT CHANGE ORDERS SHALL BE CONSIDERED FOR CONDITIONS OR QUANTITIES THAT COULD HAVE OR SHOULD HAVE BEEN IDENTIFIED PRIOR TO

PRICING SUBMITTAL.

OWNER WILL PROVIDE DISTRICT ELECTRICIAN AND ANY NECESSARY EQUIPMENT CONNECTIONS TO BUILDING POWER.

BUILDING OWNER RESPONSIBLE FOR THE REMOVAL OF ROOM CONTENTS FROM AREAS OF WORK PRIOR TO ABATEMENT.

ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH  ENVIRONMENTAL CONSULTANT AND BUILDING OWNER PRIOR TO

MOBILIZATION.

ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE REMOVAL OF FLOOR TILE BENEATH MDF COMPUTER RACK WITH SCHOOL DISTRICT  PRIOR TO START OF

ABATEMENT.

ALL FLOOR TILES AND MASTIC REMOVAL TO BE COMPLETED BY MECHANICAL MEANS ONLY. NO SOLVENTS TO BE USED DURING REMOVAL.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

ASBESTOS ABATEMENT SHALL BE CONSIDERED COMPLETE FOLLOWING VISUAL INSPECTION BY TEM ENVIRONMENTAL ONSITE ASBESTOS PROJECT MANAGER AND WHEN

THE RESULTS OF FINAL CLEARANCE AIR SAMPLING CONFIRMS  70 ASBESTOS STRUCTURES PER MM² AS MEASURED BY TRANSMISSION ELECTRON MICROSCOPY.

ASBESTOS ABATEMENT: Gross removal and disposal of asbestos containing plaster ceiling. Black iron and

perpendicular C channels supports to be removed per Specification 02080 and all applicable

IDPH, IEPA, USEPA and OSHA rules and regulations. (See abatement Key Note   1   for

location). Abatement Contractor to salvage all electrical wires, electrical components, and pipe

hangers above plaster ceiling during demolition.

ASBESTOS ABATEMENT: Gross removal and disposal of drywall and asbestos containing joint compound/tape, stud

framing to remain per Specification 02080 and all applicable IDPH, IEPA, USEPA and OSHA

rules and regulations.  (See abatement Key Note   2   for location).

ASBESTOS ABATEMENT: Gross removal and disposal of accessible asbestos containing pipe insulation per Specification

02080 and all applicable IDPH, IEPA, USEPA and OSHA rules and regulations.

(See abatement Key Note   3   for location).

ASBESTOS ABATEMENT: Gross removal and disposal of asbestos containing floor tile, and mastic per Specification

02080 and all applicable IDPH, IEPA, USEPA and OSHA rules and regulations. In classrooms

104 thru 108 and classroom 169 floor tile located under window shelves are accessible by

hand. Classrooms 164 and 165 do not have floor tiles underneath window casework and unit

ventilators. Room 157 south wall has floor tile beneath wooden storage shelf to be removed.

All floor tile work includes removal of baseboards.

(See abatement Key Note   4   for location).

ASBESTOS ABATEMENT: Exterior removal and disposal of  Unit Ventilator louver caulk per Specification 02080 and all

applicable IDPH, IEPA, USEPA and OSHA rules and regulations. (See abatement Key Note

5   for location).

ASBESTOS ABATEMENT: Removal and disposal of all boiler gaskets, interior boiler insulations, refractory, etc per

specification 02080 and all applicable IDPH, IEPA, USEPA, and OSHA rules and regulations.

(See abatement Key Note   6   for locations).

ASBESTOS ABATEMENT: Removal and disposal of asbestos containing window frame caulk per Specification 02080 and

all applicable IDPH, IEPA, USEPA and OSHA rules and regulations.  (See abatement Key

Note   7   for location).

ASBESTOS ABATEMENT: Removal and disposal of accessible pipe insulation from top of cinderblock/drywall.

Environmental contractor apply bridging encapsulation on remaining pipe insulation ends. per

Specification 02080 and all applicable IDPH, IEPA, USEPA and OSHA rules and regulations.

(See abatement Key Note   8   for location).

ASBESTOS ABATEMENT: Removal and disposal of asbestos containing roof drain insulation. per Specification 02080 and

all applicable IDPH, IEPA, USEPA and OSHA rules and regulations.  (See abatement Key

Note   9   for location).

HAZARDOUS AND

UNIVERSAL WASTE:

Removal and disposal of all mercury switches. per specification 028613 and all applicable

IDPH, IEPA, USEPA, and OSHA rules and regulations. (See abatement Key Note   M   for

locations).

PHASE I SPRING 2021 SCHEDULE

START:
SATURDAY THE 27TH OF MARCH, 2021

COMPLETE:
SUNDAY THE 4TH OF APRIL, 2021

PHASE II SUMMER 2021 SCHEDULE

START:
FRIDAY THE 4TH OF JUNE, 2021

COMPLETE:
TUESDAY  THE 15TH OF JUNE, 2021

PHASE I SPRING 2021 ABATEMENT KEY NOTES

INDICATES REMOVAL OF FLOOR TILE AND MASTIC.

SUMMER 2021 ABATEMENT KEY NOTES

INDICATES REMOVAL OF ASBESTOS CONTAINING PLASTER CEILING AND

WALLS.

INDICATES REMOVAL OF DRYWALL AND ASBESTOS CONTAINING

DRYWALL JOINT COMPOUND/ TAPING ( FRAMING TO REMAIN).

INDICATES REMOVAL AND DISPOSAL OF ASBESTOS PIPE INSULATION.

INDICATES REMOVAL OF FLOOR TILE AND MASTIC.

INDICATES EXTERIOR REMOVAL AND DISPOSAL OF UNIT VENT LOUVER

CAULK.

INDICATES REMOVAL AND DISPOSAL OF ALL BOILER GASKETS, INTERIOR

BOILER INSULATIONS, REFRACTORY, ETC.

INDICATES REMOVAL AND DISPOSAL OF ASBESTOS WINDOW FRAME

CAULK.

INDICATES REMOVAL OF EXPOSED/REACHABLE PIPE INSULATION WITH

BRIDGING ENCAPSULATION ON REMAINING PIPE-ENDS

INDICATES REMOVAL OF ASBESTOS CONTAINING ROOF DRAIN

INSULATION.

INDICATES APPROXIMATE LOCATION OF MERCURY SWITCHES.

M
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