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BIDDING AND CONTRACT REQUIREMENTS 
Document 00030 - Advertisement for Bids 

 
Advertisement 
 
The Board of Education of East Aurora School District 131 (“Board”), will receive sealed bids for 
asbestos abatement work for the 2026 Renovation Projects at the following buildings: 
 

A. Asbestos Abatement and Mold Remediation at East Aurora High School and Asbestos 
Abatement Beaupre Elementary School. 

 
Bids shall be submitted in a sealed opaque envelope no later than February 19, 2026, at 10:00 a.m. 
 
Bid Packages shall be delivered prior to the above date and time to East Aurora School District 131 
Administrative Center located at 310 Seminary Avenue, Aurora, Illinois 60505. Facsimile and 
electronic bids will not be accepted. Bidders are responsible for ensuring timely delivery of their bid; 
no late bids will be accepted. Bids will be opened and read aloud at the East Aurora School District 
131 Administrative Center located at 310 Seminary Avenue, Aurora, Illinois 60505 at the bid due 
date, and time. 
 
A MANDATORY pre-bid meeting and walk-through will be held on February 12, 2026, starting at 3:45 
p.m. The meeting will start at the Main Entrance (Door 1) of East Aurora High School, 500 Tomcat 
Lane, Aurora, IL 60505 followed by Beaupre Elementary School, 954 E. Benton St., Aurora, IL 60505.  
All contractors submitting bids for the project SHALL attend the pre-bid meeting. The pre-bid 
meeting will also be attended by a representative of East Aurora School District 131.   
 
Bid security in the form of a bid bond, certified check, or cash in an amount equal to 5 percent of 
the base bid amount shall be submitted with the bid.  The successful Contractor shall provide 
Labor and Material Bonds, and Performance Bonds for the work. 
 
In accordance with the Prevailing Wage Act, all bidders shall guarantee that not less than the 
prevailing wage will be paid to laborers, workers and mechanics performing work under the 
contract.  The Board reserves the right to reject any and all bids, or any part thereof, and to waive 
any irregularities or technicalities in the bids.   
 
Bidding documents and specifications may be obtained on or after February 2, 2026, from the District 
website, by contacting TEM Environmental, Inc. representative Steven B. Geneser (Sgeneser@tem-
inc.com) or from TEM Environmental, Inc.’s office located at 174 North Brandon Drive, Glendale 
Heights, Illinois 60139. 
 
 
 
 
 
 
 
 
 

mailto:Sgeneser@tem-inc.com
mailto:Sgeneser@tem-inc.com
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BIDDING & CONTRACT REQUIREMENTS 
Document 00100 - Instructions to Bidders 

1. GENERAL 
 
1.01 PROPOSAL 
 
The Board of Education of East Aurora School District 131 (“Board”), will receive sealed bids for 
asbestos abatement work for the 2026 Renovation Projects at the following buildings: 
 

Asbestos Abatement and Mold Remediation at East Aurora High School and Asbestos 
Abatement Beaupre Elementary School. 
 
 

A. To receive full consideration, the following documents must be properly completed, signed, and 
submitted with a bid: 

 
1. Bid Form 

 
2. Bid Security 

 
3. Affidavits and Certifications 

 
4. Technical Proposal 

 
1.02. PREPARATION OF BIDS 
 

A. Bids must comply with the following instructions. 
 

1. Submit bid in duplicate on forms provided by TEM Environmental, Inc. (the “Asbestos 
Project Designer”) with all blank spaces for bid prices filled out, in ink, or typewritten. 

 
2. Submit bid in an opaque, sealed envelope, addressed to: 

 
East Aurora School District 131 
310 Seminary Avenue 
Aurora, Illinois 60505 

 
and mark the envelope: 
 

BID FOR: Asbestos Abatement Work for 2026 Renovation Projects at East Aurora 
High School and Beaupre Elementary School  

 
  2) Name of Bidder 

 
3. Bids must be submitted in a sealed opaque envelope no later than 10:00 am on 

February 19, 2026, at the East Aurora School District 131 Office located at 310 
Seminary Avenue, Aurora, Illinois 60505. Facsimile and electronic bids will not be 
accepted.  Bidders are responsible for ensuring timely delivery of their bids; no late 
bids will be accepted.  Bids will be opened and read aloud at the East Aurora School 
District 131 Office located at 310 Seminary Avenue, Aurora, Illinois 60505 at the bid 
due date and time. 

 
4. Erasures or written memorandum on the Bid Form are prohibited. 
 
5.  The Base Bid shall appear only where called for in the Bid Form and shall not appear 
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elsewhere in the bid.  
 
6.  Fill in all blank spaces for the bid items with prices, or if not applicable, the words "No 

Bid." 
 
B. The Owner reserves the right to accept or reject any or all bids or parts thereof. 
 
C. The Owner reserves the right to waive any or all technicalities, irregularities or informalities. 
 
D. The Owner reserves the right to award multiple contracts for the work. 

 
1.03. DEFINITIONS 
 

A. All definitions set forth in the General Conditions and Supplementary Conditions of the 
Contract for Construction are applicable to these Instructions to Bidders. 

 
B. Addenda are written or graphic instruments issued prior to the execution of the Contract 

which modify or interpret the Contract Documents, including Drawings and Specifications, by 
additions, clarifications, or corrections. Addenda will become part of the Contract Documents 
when the Contract is executed. 

 
1. Addenda will be issued by electronic mail, FAX transmittal, direct mail or United 

Parcel delivery. Bidders are to consider a FAX transmittal addendum as a binding 
addition to the Contract Documents. 

 
2. It is the bidder’s responsibility to ascertain from the Asbestos Project Designer that 

they have received all addenda issued to the Contract Documents prior to submitting 
their bid. 

 
1.04. DOCUMENTS 
 

Bid documents and specifications may be obtained any time on or after February 2, 2026 from 
the District website, by contacting TEM Environmental, Inc. representative Steven B. Geneser 
(SGeneser@tem-inc.com) or from TEM Environmental, Inc.’s office located at 174 North Brandon 
Drive, Glendale Heights, Illinois 60139. 

 
1.05. EXAMINATION OF DOCUMENTS AND SITE AND MANDATORY PRE-BID MEETING 
 

A. Bidders are responsible for examining all bid documents and specifications and for examining 
the site to become familiar with and make allowance for any conditions which may affect the 
work. Bidders will not be given extra payments for conditions which can be determined by 
examining the site and documents. 
 

B. A MANDATORY pre-bid meeting and walk-through will be held on February 12, 2026, starting 
at 3:45 p.m. The meeting will start at the Main Entrance (Door 1) of East Aurora High School, 
500 Tomcat Lane, Aurora, IL 60505 followed by Beaupre Elementary School, 954 E. Benton 
St., Aurora, IL 60505.  All contractors submitting bids for the project SHALL attend the pre-bid 
meeting. The pre-bid meeting will also be attended by a representative of East Aurora School 
District 131.   

 
 
1.06. POST-BID QUALIFICATION 
 

A. Any bidder may be required to submit supporting data to substantiate that such bidder is 
properly qualified to carry out the obligations of the Contract and to complete the Work 
contemplated therein. 

mailto:SGeneser@tem-inc.com


 

 
East Aurora School District 131 00100 – Instruction to Bidders 
East Aurora High School& Beaupre Elementary 
2026 Asbestos Abatement & Mold Remediation Project  
 6 

 
B. Bidders must have successfully performed a minimum of $1,000,000 worth of asbestos 

abatement work on schools in the State of Illinois and provide evidence thereof to be eligible 
to bid. 

 
 
1.07. BID WITHDRAWAL 
 

A. Any bidder may withdraw its bid prior to the scheduled closing time for receiving bids. 
 
B. All bidders shall hold their Bids open for a period of thirty (30) calendar days from the date of 

Bid Opening. 
 
1.08. INTERPRETATION OF BIDDING DOCUMENTS 
 

A. Submit all questions regarding the bidding documents to the Asbestos Project Designer in 
writing. Replies will be issued to all bidders of record in the form of an Addendum. Questions 
received after 5:00 p.m. Central Time on February 16, 2026, will not be answered. 

 
1.09. NON-SPECIFIED ITEMS 
 

A. Approved Equal Items: 
 

1. To obtain approval to use non-specified items, bidders must submit a written request 
by 5:00 p.m. Central Time on February 16, 2026; requests received after this time will 
NOT be considered. 

 
2. Requests shall clearly describe the items for which approval is sought, including all 

data necessary to demonstrate acceptability. 
 
3. If an item is acceptable, the Asbestos Project Designer will approve same in an 

Addendum issued to all bidders of record. 
 

B. Substitutions: 
 

1. Substitutions for the items specified may be made by the bidder only by submitting 
proposed substitutions on the Substitution Sheet provided. 

 
2. Requests received after bid opening will not be considered except for the following 

limited conditions: 
 

a) Product discontinued. 
 
b) Insufficient quantity. Except when the trade contractor failed to award 

subcontract in sufficient time or failed to place orders for products so as to 
ensure delivery without delaying work. 

 
c) Delays beyond the reasonable control of the trade contractor, such as 

strikes, lockouts, storms, fires, or acts of God, which may preclude the 
procurement and delivery of products for purposes of the Project. 

 
3. No consideration will be given to substitutions after the Bid Opening Date. 

 
1.10. METHOD OF AWARD 

 
A. If the Owner should award a Contract, the Owner will award it to the lowest responsible Bidder 
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with full consideration given to the contractor’s conformity with specifications, terms of 
delivery, completion of schedule, number of crew days, quality, serviceability, and Technical 
Proposal, as determined by the Owner.   

B. In awarding the contract, the Owner may take into consideration skill, facilities, capacity, 
experience, ability, responsibility, previous work with the Owner, work history on other 
projects, financial standing of bidder, amount of work being carried on by bidder, quality and 
efficiency of equipment to be furnished, and necessity of prompt and efficient completion of 
work herein described.  

 
 
1.11. CONTRACT DOCUMENTS REQUIREMENTS 
 

A. The Contract Documents include the following items: 
 

DOCUMENT 00030 - ADVERTISEMENT FOR BIDS  
DOCUMENT 00100 - INSTRUCTIONS TO BIDDERS 
DOCUMENT 00301 - BID FORM – EAHS AND BEAUPRE ES 
DOCUMENT 00410 - BID BOND  
DOCUMENT 00440 - SUBSTITUTION SHEET 
DOCUMENT 00450 - AFFIDAVITS AND CERTIFICATIONS 
DOCUMENT 00700 - GENERAL CONDITIONS  
DOCUMENT 00800 – SUPPLEMENTAL CONDITIONS  
DOCUMENT 00820 - PREVAILING WAGE REQUIREMENTS  
DOCUMENT 00850 - TECHNICAL PROPOSAL  
SECTION 01010 - PROJECT SUMMARY  
SECTION 01026 - UNIT PRICES  
SECTION 01027 - APPLICATIONS FOR PAYMENT  
SECTION 01028 - CHANGE ORDER PROCEDURES  
SECTION 01030 - ALTERNATES  
SECTION 01040 - PROJECT COORDINATION  
SECTION 01060 - REGULATORY REQUIREMENTS  
SECTION 01200 - PROJECT MEETINGS  
SECTION 01310 - CONSTRUCTION SCHEDULES  
SECTION 01370 - SCHEDULE OF VALUES  
SECTION 01410 - TESTING LABORATORY SERVICES  
SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS  
SECTION 01630 - SUBSTITUTIONS AND PRODUCT OPTIONS  
SECTION 01700 - CONTRACT CLOSEOUT  
SECTION 01710 - FINAL CLEANING  
SECTION 02080 - ASBESTOS ABATEMENT - INTERIORS  
SECTION 02082 - ASBESTOS ABATEMENT - EXTERIORS  
SECTION 02085 – MOLD REMEDIATION 
 

 
B. Any Contract resulting from the bid process will incorporate the terms and provisions of the 

Contract Documents. It is intended that the terms and conditions contained in the Contract 
Documents shall prevail over conflicting terms and conditions of Contractor's proposal. 
Bidders shall not make any revisions to the bid documents.  Revisions to the bid documents 
may only be made by the Owner or the Asbestos Project Designer.  Bids submitted with 
modifications shall be considered non-responsive and shall be rejected.  Bidder's printed 
terms and conditions are NOT considered as exceptions to the Contract. 

 
1.12. BID SECURITY 
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A. All bids must be accompanied by a Bid Bond, Certified Check or Bank Draft in an amount of 
Five Percent (5%) of the TOTAL Base Bid. All Bid Bonds must be on A.I.A. Form A-310, 
current edition or on form furnished with the Bid Forms. 

 
1. Make bid security payable to: 

 
East Aurora School District 131 
310 Seminary Avenue 
Aurora, Illinois 60505 

 
2. The bid security of all except the three lowest bidders will be returned within five (5) 

days after the award of the Contract. 
 
3. The bid security of the successful bidder will be returned promptly after the Owner 

and the accepted bidder have executed the Contract. 
 
 
1.13. OTHER CERTIFICATIONS AND SUBMITTALS 
 

A. All bidders must complete and sign the certifications contained in Document 00450 - 
Affidavits and Certifications and submit them with their bid proposals. FAILURE TO DO SO 
WILL RESULT IN DISQUALIFICATION OF BIDDER. 

B. By submitting a Bid, contractor aggress to follow all East Aurora School District current and 
amended policies and procedures regarding COVID and Vaccine mandates and any state or 
federal mandates at  

 
1.14. POWER OF ATTORNEY 
 

A. Attorneys-in-Fact who sign bonds, agreements or bids must file with each a certified and 
effectively dated copy of their Power of Attorney. 

 
1.15. EMPLOYMENT AND LABOR PROVISIONS 
 

A. In the employment and use of labor, the Contractor and his subcontractors shall conform to 
the Illinois Statutory requirements regarding labor and wages. See Document 00820 - 
Prevailing Wage Requirements. 

 
1.16. CREW DAYS 
 

A. Each bidder shall determine the number of crew days required to complete the project and 
indicate that number in the Bid Form, Section 00300. Refer to the Supplemental Conditions, 
Section 00800, for the definition of CREW DAYS. The Owner may add the cost for Crew 
Days to the Total Base Bid to determine the Total Base Cost Amount to the Owner for the 
project to determine the lowest responsible bidder. 

 
1.17. AMENDMENT OF BIDDING DOCUMENTS 
 

A. The Owner expressly reserves the right to make any changes it deems necessary in the 
Contract Documents, including these instructions, prior to the award of a contract pursuant to 
the bidding process. The Bidder, itself, shall be responsible for determining, from time to time 
prior to the bid opening whether any such changes have been made. The Bidder may do so 
by contacting TEM Environmental, Inc. at the address noted above. 

 
1.18. TECHNICAL PROPOSAL 
 

A. Bidder shall submit, at the time of bidding, a written descriptive Technical Proposal which 
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shall explain and illustrate the process which will be employed by the Bidder in conducting 
the abatement work. See Section 00850 - Technical Proposal. 

 
1.19. EXECUTION OF CONTRACT 
 

A. The Contract shall be executed by the successful Bidders and returned together with the 
required Performance Bond and Labor and Material Payment Bond within 10 days after the 
Contract has been received by the Bidder. 

 
B. If the Bidder to whom award is made is a corporation organized under the laws of a State 

other than Illinois, the bidder shall furnish the Owner a copy of the corporation's certificate of 
authority to do business in the State of Illinois with the return of the executed contract and 
bonds. Failure to furnish such evidence of a certificate of authority within the time required 
will be considered as just cause for the annulment of the award and forfeiture of the bid 
security, not as a penalty, but in payment of liquidated damages sustained as a result of such 
failure. 

 
1.20. FAILURE TO EXECUTE CONTRACT 
 

A. Failure of the successful Bidder to execute the Contract and file acceptable bonds within 10 
days after the contract has been mailed to it shall be just cause for the cancellation of the 
award and the forfeiture of the bid security which shall become the property of the Owner, not 
as a penalty but in liquidation of damages sustained. Award may then be made the next 
lowest responsible Bidder or the work may be re-advertised. 

 
 
1.21. TIME OF COMPLETION 
 

A. Time is of the essence in the completion of the Project. 
 
B. Bidders shall commence abatement work on the specified dates and work must be carried on 

continuously thereafter until completion, which shall occur no later than Completion Date. 
 
C. The Asbestos Abatement Work as specified must be completed in accordance with the 

Illinois Asbestos Abatement Act and Rules and Regulations and with these specifications no 
later than midnight (12:00 am) on the date indicated unless otherwise specified. 

 
1.22. OCCUPATIONAL SAFETY AND HEALTH ACT 
 

A. Each bidder shall carefully examine the Occupational Safety and Health Act of 1970, (“Act”) 
published in May, 1971, and all subsequent revisions including 29 CFR 1910.1001, 29 CFR 
1926.1101, and 29 FR 1910.134, and the specific regulations governing procedures, 
techniques, safety precautions, equipment design, and the configuration of the same as 
required under this Act and each bidder agrees as evidenced by its submission of a bid to 
comply with all terms of the Act and to perform and complete in a workmanlike manner all 
work required in full compliance with said Act. 

 
END 00100.
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 BIDDING & CONTRACT REQUIREMENTS  
 Document 00301 - Bid Form – East Aurora High School & Beaupre Elementary 

  
To: Board of Education 

East Aurora School District 131 
310 Seminary Avenue 
Aurora, Illinois 60505 

 
I. I/We as contractor, having familiarized ourselves with local conditions affecting the Work and with the 

proposed Contract Documents on file at the office of the Owner, hereby proposed to perform 
everything required to be performed and to provide all of the labor, materials, necessary equipment 
and all utilities and transportation and services necessary to perform and complete in a workmanlike 
manner all work required to complete the proposed work indicated in the Contract Documents for 
Asbestos Abatement and Mold Remediation Work at East Aurora High School and Asbestos 
Abatement Work at Beaupre Elementary School all in accordance with the Plans and Specifications 
prepared by the office of TEM Environmental, Inc. dated February 2, 2026 including Addenda No.         
,           ,             and issued thereto for the sums of: 

 
BID ITEM 1 – Lump Sum Bid for Asbestos Abatement at East Aurora High School  

 

Item 
# Bid Items – East Aurora High School Bid Price 

1A Asbestos Abatement & Mold Remediation at East 
Aurora High School  $  

1B Allowance for Unforeseen Conditions $ 15,000.00 

1C Total Cost: Base Bid PLUS Allowance $  

 
II. Alternate Prices 
 
Cost to Perform: 
 
Alternate No. 1:  
 

1. Add cost to remove floor tile and mastic using mechanical methods at Beaupre Elementary 
School within Classroom 106.  Removal shall be done using gross removal work practices 
and mechanical removal of mastic.  Rooms are indicated on drawings ASB-01A by Abatement 
Key Note A1. 
 
Cost to complete all work associated with Alternate No. 1: 

   Add to the Total Cost Item # 1C   $     
 

 
Alternate No. 2: 

 
1. Add cost to remove floor tile and mastic using mechanical methods at Beaupre Elementary 

School within Classroom 106, Multipurpose Room 10 and attached rooms within.  Removal shall 
be done using gross removal work practices and mechanical removal of mastic.  Rooms are 
indicated on drawings ASB-02A by Abatement Key Note A2. 

 
Cost to complete all work associated with Alternate No. 2: 

   Add to the Total Cost Item # 1C   $     
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III. Accompanying this bid is a bid security, which is agreed will be forfeited to the aforementioned if the 

undersigned fails to execute the Contract and furnish evidence to the Owner of bidder’s ability to 
become bonded and to provide insurance coverage as specified, within 10 days after its receipt 
notice that it is the successful bidder. 

 
In signing and submitting this Bid, the undersigned certifies that all materials and construction to be 
provided are as indicated in the proposed Contract Documents. 

 
IV. Time of Completion: If awarded the Contract, the Bidder agrees to perform and complete all work for 

the Owner occupancy within the following dates:                                                              
 START DATE   COMPLETION DATE 

East Aurora High School 
Asbestos Abatement    June 8, 2026 7:00 AM            June 12, 2026 on/before Midnight 
East Aurora High School 
Mold Remediation     June 10, 2026 7:00 AM            June 19, 2026 on/before Midnight 
 
Beaupre Elementary School  June 1, 2026 7:00 AM            June 12, 2026 on/before Midnight 
 
Name of Bidder       

 
 

       
V. The undersigned hereby states that the number of Crew Days as defined in the Supplementary 

Conditions will not exceed the following: 
 
1. Number of Crew Days for base bid work__________  

 
 
DATED:   
 
 
FIRM NAME:       
 
OFFICIAL ADDRESS:       
 
       
 
By  

Signature 
 
  

Typed or Printed Name & Title 
 
TELEPHONE:   
 
Where the Bidder is a corporation, add 
 
Attest (SEAL) 

Secretary 
 
CERTIFIED OR CASHIERS CHECK, BID BOND, OR BANK DRAFT ENCLOSED IN 
 
THE FOLLOWING AMOUNT $  
END 00301
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BIDDING & CONTRACT REQUIREMENTS  
Document 00410 - Bid Bond 

 
 
KNOW ALL MEN BY THESE PRESENTS, THAT WE                                                    as Principal, 
hereinafter called the Principal, and a corporation duly organized under the laws of the State of as Surety, 
are held and firmly bound unto as Obligee, hereinafter called Obligee, in the sum of                                                                  
Dollars ($                                                     ), for the payment of which sum well and truly to be made, the 
said Principal and the said Surety, bind ourselves, our heirs, executors, Administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid for 
 
NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a 
Contract with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may 
be specified in the bidding or Contract Documents with good and sufficient surety for the faithful 
performance of such Contract and for the prompt payment of labor and material furnished in the 
prosecution thereof; or in the event of the failure of the Principal to enter such Contract and give such 
bond or bonds, if the Principal shall pay to the Obligee the difference not to exceed the penalty hereof 
between the amount specified in said bid and such larger amount for which the Obligee may in good faith 
contract with another party to per-form the Work covered by said bid, then this obligation shall be null and 
void, otherwise to remain in full force and effect. 
 
Signed and sealed this    day of __________, 20__________. 
 
 
   
 Principal  SEAL 
 
   
 Title  
 
     
Witness  Surety SEAL 
 
    
Witness  Title 
 
END 00410 
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BIDDING & CONTRACT REQUIREMENTS  
Document 00440 - Substitution Sheet 

 
All bids shall be based upon the provisions of the proposed Contract Documents. 
 
Bidders desiring to make substitutions shall list such proposed substitutions below, together with the 
amount to be added or deducted from the amounts of their base bids. 
 
The Owner reserves the right to reject all such substitutions, and such substitutions. 
 
Complete descriptions, and technical data shall accompany all proposed substitutions. 
 
NOTE: Manufacturer's names and material approved by the Designer during the bidding time, but not shown 
in Addenda, must be listed below if said material is to be considered. 
 
 
 BRAND OR MAKE PROPOSED 
    SPECIFIED        SUBSTITUTIONS ADD DEDUCT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NAME OF BIDDER:         
 
Date:      
 
END 00440 
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BIDDING & CONTRACT REQUIREMENTS 
Document 00450 - Affidavits and Certifications 

1. GENERAL 
 
1.01 NON-COLLUSION AFFIDAVIT 
 
The undersigned, being duly sworn, on oath says that he/she has not, nor has any other member, 
representative, nor agent of the firm, company, corporation or partnership represented by him/her, 
entered into any combination, collusion or agreement with any person relative to the price to be bid by 
anyone at such letting, nor to prevent any person from bidding not to induce anyone to refrain from 
bidding, and that this bid is made without reference to any other bid and without any agreement, 
understanding or combination with any other person in reference to such bidding.   
 
He further says that no person or persons, firm or corporation has, have or will receive directly or 
indirectly, any rebate, fee, gift, commission or thing of value on account of such sale. 
 
1.02 CERTIFICATE OF COMPLIANCE, ILLINOIS DRUG FREE WORKPLACE ACT 
 
The undersigned, if having 25 or more employees, does hereby certify pursuant to Section 3 of the Illinois 
Drug-Free Workplace Act (30 ILCS 580/1 et seq.) that [he, she, it] shall provide a drug-free workplace for 
all employees engaged in the performance of work under the contract by complying with the requirements 
of the Illinois Drug-Free Workplace Act and, further certified, that [he, she, it] is not ineligible for award of 
this contract by reason of debarment for a violation of the Illinois Drug-Free Workplace Act. 
 
1.03 CERTIFICATE OF COMPLIANCE, ILLINOIS HUMAN RIGHTS ACT 
 
The undersigned does hereby certify pursuant to Section 2-105 of the Illinois Human Rights Act (775 
ILCS 5/2-105), that (he, she, it) has adopted a written sexual harassment policy that includes at a 
minimum the following information: (i) the illegality of sexual harassment; (ii) the definition of sexual 
harassment under Illinois Law; (iii) a description of sexual harassment, utilizing examples; (iv) a vendor's 
internal complaint process including penalty; (v) the legal recourse, investigative and complaint process 
available through the Department of Human Rights Commission; (vi) directions on how to contact the 
Department and Commission; and (vii) protection against retaliation. 
 
1.04 BIDDER ELIGIBILITY CERTIFICATION 
 
The undersigned, pursuant to section 33E-11 of the Illinois Criminal Code of 1961 as amended, hereby 
certifies that neither (he, she, it) nor any of (his, her, its) partners, officers, or owners of (his, her, its) 
business has been convicted in the past five (5) years of the offense of bid-rigging under section 33E-3 of 
the Illinois Criminal Code of 1961 as amended and that neither (he, she, it) nor any of (his, her, its) 
partners, officers, or owners of (his, her, its) business has ever been convicted of the offense of bid-
rotating under section 33E-4 of the Illinois Criminal Code of 1961 as amended. 
 
1.05 BIDDER SEXUAL HARASSMENT ELIGIBILITY CERTIFICATION 
 
The undersigned, pursuant to Public Act 87-1257 (Illinois Revision Statues, 1987, Chapter 68, Paragraph 
1-1011, et. Seq.) requires that all Public Contracts have adopted written sexual harassment policies. 
The Contractor as part of its bid, hereby certifies that the contractor is in compliance with Equal 
Employment Opportunity Clause and the Illinois Fair Employment Practice Act as stated under 
Compliance with Legislation.  
 
 
 
 
__________________________________________ 
(Name of Contractor)  
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1.06 Signatures and Attests 
 
Contractor by signing below certifies that the above certifications and affidavits are true and correct as if 
each one had been signed individually. 
 
Corporate Name   

By   

Business   

(CORPORATE SEAL) 

Names of Officers: 
 President   
 
 Secretary   
 
 Treasurer   
 
Attest:  
 Secretary 
 
Subscribed and sworn to before me this ___________ day of ____________________, 2026 
 
My Commission Expires    ,20 . 
 
 
        
Notary Signature 
 
 
    
Notary Seal 
 
END 00450
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BIDDING AND CONTRACT REQUIREMENTS 
Document 00700 - General Conditions 

1. GENERAL 
 
1.1. GENERAL CONDITIONS 
 

A. The "General Conditions" of this contract is the American Institute of Architects Document 
No. A-201. "The General Conditions of the Contract for Construction," 2017 Edition, 15 
Articles, hereinafter referred to as the A.I.A. General Conditions. 

 
END 00700 
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BIDDING AND CONTRACT REQUIREMENTS  
Document 00800 – Supplemental Conditions 

 
1. GENERAL 
 
1.01. GENERAL CONDITIONS 
 

A. The "General Conditions" of this contract is the American Institute of Architects document No. 
A-201. "The General Conditions of the Contract for Construction," 2017 Edition, 15 Articles, 
hereinafter referred to as the A.I.A. General Conditions. 

 
1.02. PURPOSE 
 

A. The following supplements modify the A.I.A. General Conditions. Where a portion of the 
General Conditions is modified or deleted by these Supplementary Conditions, the unaltered 
portions of the General Conditions shall remain in effect. To the extent of any conflict 
between the terms and provisions of the General Conditions and these Supplementary 
Conditions, the terms and provisions of these Supplementary Conditions shall control. 

 
1.03. MODIFICATIONS TO A.I.A. GENERAL CONDITIONS 
 

A. Article I: General Provisions  
 

1. Add the following to subparagraph 1.2.1: 
 

1.2.1.2 Where conflicts exist within or between parts of the Contract Documents, or 
between the Contract Documents and the applicable standards, codes and 
ordinances, the more stringent, or higher quality or greater quantity requirements 
shall apply. Large scale drawings take precedence over small scaled drawings, 
figured dimensions over scaled dimensions and noted materials over graphic 
representations. 
 
1.2.1.3 The specifications are of the abbreviated type and include incomplete 
sentences. Omission of phrases such as "The Contractor shall, or "conforming to the 
requirements of" are intentional; omitted words or phrases shall be supplied by 
inference in the same manner as they are when a "Note" occurs on the drawings. 
Words in the singular shall include a plural whenever applicable, or the context so 
indicates. 

 
B. Article 3: Contractor 

 
1. Add the following subparagraph 3.4.4 to Paragraph 3.4 

 
a) 3.4.4 Criminal Background Checks (ref. Child Sex Offender and Murderer 

Community Notification Act and the Owner’s Criminal Background Check Policy).   
 

b) 3.4.4.1 Every person employed to perform work at the construction site shall 
undergo a Criminal Background Check as required by the School District’s policy. 
Said criminal background check shall be performed by the Regional Office of 
Education or its designee before each such person reports for work at the site. 

 
c) 3.4.4.2  The general procedure shall be as follows: 

a. The Contractor shall make an appointment with the District Name 
Administrative Office to complete the required forms and paperwork at 
the District Offices. 

b. The Contractor shall then make an appointment with the Regional Office 
of Education or its designee to have each person fingerprinted at the 
Regional Office of Education or its designee. 
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c. Each such person shall report to the Regional Office of Education, or its 
designee be fingerprinted and complete the paperwork as required by 
the Regional Office of Education. 
 

d) 3.4.4.3 No person may work on the site until all of the requirements of paragraph 
3.4.4.2 are completed. 
 

e) 3.4.4.4 If at any time any such person is deemed to have not met the requirements 
of the Criminal Background Check that person shall be removed from the site 
immediately upon notification of such failure. 

 
f) 3.4.4.5 The fee charged by the Regional Office of Education for the Criminal 

Background Check shall be paid by the District. 
 

g) 3.4.4.6 All other costs associated with conducting the Criminal Background Checks 
shall be at the Contractor’s expense. 

 
2. Add the following subparagraph to the end of Paragraph 3.9.:  “3.9.4 Failure to 

supervise the job properly, as determined by the Asbestos Project Manager and 
Owner shall be deemed a default under the Contract Documents.” 

 
3. Modify Subparagraph 3.15.2 as follows: In the first line after the word "up" add the 

words "during and/or, at completion of the Work." 
 
4. Modify Subparagraph 3.18.1 as follows: In the third line after the word "fees" add the 

words "and costs and expenses of litigation." 
 
5. Add the following Subparagraph 3.18.3 to Paragraph 3.18: "3.18.3 None of the 

foregoing provisions shall deprive, negate, abridge or reduce rights or remedies 
otherwise available to an indemnified party hereunder, whether arising at law or 
inequity." 

 
C. Article 4: Administration of the Contract 1.     4.1 ARCHITECT  

 
1. Add the following Subparagraph 4.1.3 to Paragraph 4.1: “4.1.3 The terms "Architect", 

"Consultant" and "Asbestos Project Designer" are used interchangeably throughout 
the contract documents. Any and all rights and obligations, and duties thereof shall 
be considered singular in reference.” 

 
2. Asbestos Project Designer's ADMINISTRATION OF THE CONTRACT 

 
Change Paragraph 4.2.10. to read: 

 
4.2.10 An Asbestos Project Manager/Air Sampling Professional who meets the 
requirements of the Illinois Department of Public Health will be employed at the 
site by the Owner. The APM/ASP's limitations of authority are as set forth in the 
Illinois Asbestos Abatement Act and Rules and Regulations, and in this Project 
Manual. 

 
D. Article 8 - Time 

 
1. DELETE Subparagraph 8.3.1 and substitute the following: 

 
"8.3.1 If the Contractor is delayed at any time in the progress of the Work by any 
act or neglect of the Owner, Owner's employees, any separate contractor 
employed by the Owner, by changes ordered in the Work (which changes do not 
result, in whole or in part, from neglect of the Contractor, his agents or 
employees or subcontractors), regional labor disputes as they affect the Work 



 

East Aurora School District 131 00800 - Supplementary Conditions 
East Aurora High School& Beaupre Elementary 
2026 Asbestos Abatement & Mold Remediation Project  
 
 

19 

that cannot be resolved by the Contractor agreeing to the wages, hours and 
working conditions as they have been established as the pattern settlement with 
respect to the said dispute, fire which does not result from any willful or negligent 
act of the Contractor, any subcontractors or any of their respective agents or 
employees, an unusual delay in transportation that could not have been 
prevented by the Contractor's planning or adequate investigation of conditions, 
adverse weather conditions not reasonably anticipative, or delay authorized by 
the Owner pending arbitration, the date of Substantial Completion shall be 
extended by Change Order for such reasonable time as the Asbestos Project 
Designer shall determine. It is further understood that only delays caused by the 
conditions listed above which the Contractor could not reasonably anticipate, are 
beyond the Contractor's control and which delays could not have been mitigated 
by the Contractor will be sufficient to extend the Substantial Completion date. 
The Contractor has an affirmative duty to inquire and make reasonable 
investigation where circumstances would alert the reasonable Contractor to a 
potential delay for whatever reason.  Where a delay beyond the Contractor's 
control and not reasonably anticipative occurs, the Contractor has an affirmative 
duty to mitigate the effect of that delay on the progress of the Work. An extension 
of the Substantial Completion date will not be granted to the extent that the 
Contractor breaches said duty to mitigate." 

 
2. Modify Subparagraph 8.3.3 as follows: 

 
In the first line, delete the words "either party" and insert the word "Owner." 

 
E. Article 9 - Payments and Completions 

 
1. Delete Subparagraph 9.3.1 and substitute the following: 

 
"9.3.1 At least fifteen days before the date established for each progress 
payment, the Contractor shall submit to the Asbestos Project Designer an 
itemized Application for Payment for operations completed in accordance with 
the schedule of values. Such application shall be notarized and supported by 
such data substantiating the Contractors right to payment as the Owner or 
Asbestos Project Designer may require, such as copies of requisitions from 
Subcontractors and material suppliers, and reflecting retainage if provided for 
elsewhere in the Contract Documents. The Contractor's Application for Payment 
shall be made on or before the tenth day of each month." 

 
2. Delete Subparagraph 9.3.1.1 in its entirety. 

 
3. Delete Subparagraph 9.3.2 and substitute the following: 

 
"9.3.2 Unless otherwise provided in the Contract Documents, payments shall be 
made on account of materials and equipment delivered and suitably stored at the 
site for subsequent incorporation in the Work. Payment for materials or 
equipment stored on the site shall be conditioned upon compliance by the 
Contractor with procedures satisfactory to the Owner to establish the Owner's 
title to such materials and equipment." 

 
3. Delete Subparagraph 9.3.3 and substitute the following: 

 
"9.3.3 The Contractor warrants that title to all Work covered by and Application 
for Payment will pass to the Owner no later than the time of payment. The 
Contractor further warrants that upon submittal of an Application for Payment for 
which Certificates for Payment have been previously issued and payments 
received from the Owner shall be free and clear of liens, claims, security interests 
or encumbrances in favor of the Contractor, Subcontractors, material suppliers, 
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or other persons or entities entitled to making a claim by reason of having 
provided labor, materials and equipment relating to the Work." 

 
  5. Add the following Paragraph to Section 9 
 
   “9.11 Liquidated Damages 
 

9.11.1 The Contractor acknowledges that the Owner will suffer significant 
financial loss if the Project is not Substantially Complete on the date set forth in 
the Contract Documents. The Contractor further acknowledges that the measure 
of such loss would not be susceptible to precise calculation. To protect the 
Owner against said loss, the Owner and the Contractor hereby agree if the 
Contractor and the Contractor's surety, if any, shall be liable for and shall pay to 
the Owner the sum of Five Thousand Dollars ($5000.00) per calendar day as 
liquidated damages for each calendar day of delay for each phase of work until 
the Work is Substantially Complete."  

 
F. Article 10 - Protection of Persons and Property 

 
1. Modify Subparagraph 10.2.1 as follows: In the first line after the word "precautions", 

add the following" "including those which are customary in the construction industry 
in the locale where the Work is situated." 

 
2. Add the following Subparagraph 10.2.9 to Paragraph 10.2: 

 
"10.2.9 The Contractor, prior-to commencing the Work, shall submit to the 
Asbestos Project Designer, in writing, a statement certifying that he is familiar 
with the Illinois Asbestos Abatement Act, Rules and Regulations, and further that 
he will maintain at the Project a copy of said publication and will strictly enforce 
the applicable requirements of same. Contractor will also state the name of the 
Contractor's Safety Engineer who will be responsible for enforcing all Safety 
Requirements." 

 
6. Add the following Subparagraph 10.2.10 to Paragraph 10.2: 

 
"10.2.10 In the event the Contractor fails to take reasonable precautions, as 
determined by the Asbestos Abatement Manager, to protect the safety of the 
Work as required under Subparagraph 10.2.1 of these General Conditions, the 
Owner shall have the right to protect the Work by any reasonable method. The 
Contractor shall be liable to the Owner for the costs which the Owner reasonably 
incurs in so acting to protect the Work."  

 
7. Add the following to the end of Subparagraph 10.3.1: 

 
"- provided, however, that the emergency did not result from the Contractor's or 
any of its employees' or agent's own act(s) of negligence." 

 
G. Article 11: Insurance and Bonds 

 
1. Modify subparagraph 11.1.1 as follows: 

 
In the first line following the word "maintain" insert the words:  

 
"in a company or companies which have a minimum A.M. Best Rating of A-XV 
and to which the Owner has no reasonable objection." 

 
2. Add the following new clauses to Subparagraph 11.1.1: 
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".9 The contractor shall also purchase and maintain such insurance as will 
protect the Owner and the Asbestos Project Designer and their agents and 
employees from and against all claims, damages, losses and expenses including 
Attorney's fees arising out of or resulting from the performance of the work 
provided that such claim, damage, loss or expense (1) is attributable to bodily 
injury, sickness, disease or death, or to injury to or destruction of tangible 
property (other than the work itself) including the loss of use resulting therefrom, 
and (2) is caused in whole or in part by the negligent act or omission of the 
Contractor, any subcontractor, anyone directly or indirectly employed by any of 
them or-anyone whose acts of any of them may be liable, regardless of whether 
or not it is caused in part by a party to whom insurance is afforded pursuant to 
this paragraph." 

 
".10 In any and all claims against the Owner or the Asbestos Project Designer or 
any of their agents or employees by any employee of the Contractor, any 
subcontractor, anyone directly or indirectly employed by any of them or anyone 
whose acts any of them may be liable, the insurance obligation under this 
paragraph shall not be limited in any way by any limitation on the amount or type 
of damages, compensation or benefits payable by or for the Contractor or any 
subcontractor under Workmen's Compensation Acts, disability benefit acts or 
other employee benefit acts." 

 
".11 The insurance obligations of the Contractor under this paragraph shall not 
extend to the liability of the Asbestos Project Designer, his agents or employees 
arising out of (1) the preparations or approval of maps, drawings, opinions, 
reports, surveys, Change Orders, designs or specifications, or (2) the giving of or 
the failure to give directions or instructions by the Designer his agents or 
employees provided such giving or failure to give is the primary cause of the 
injury or damage." 

 
".12 Liability Insurance shall include the major divisions of coverage and be on a 
comprehensive basis including: 

 
a) Premises Operations, including X, C. and U coverages as applicable. 

 
b) Independent Contractors' Protective. 

 
c) Products and Completed Operations. 

 
d) Personal Injury Liability with Employment Exclusion deleted. 

 
e) Contractual, including specified provision for Contractor's obligation under 

Paragraph 3.18. 
 

f) Owned, non-owned and hired motor vehicles. 
 

g) Broad Form Property Damage including Completed Operations. 
 

h) Occurrence based asbestos abatement liability with no "sunset clause". 
 

i) Environmental impairment liability coverage. 
 

3. Add the following at the end of Subparagraph 11.1.2: 
 

"The insurance provided for in Subparagraph 11.1.1 also must be endorsed with 
an endorsement in a form approved or permitted by the applicable statutes or 
regulations of the State of Illinois, waiving the carrier's right of subrogation with 
respect to the Owner." 
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4.  Add the following Clause 11.1.2.1 to 11.1.2: 

 
"11.1.2.1 The insurance required by Subparagraph 11.1.1 shall be written for not less 
than the following limits, or greater if required by law: 

 
a) Worker's Compensation: 

 
1) State: Statutory 

 
2) Employer's Liability  

 
a) $1,000,000. per Accident 

 
b) $1,000,000 per employee 

 
c) $1,000,000 policy limit 

 
b) Comprehensive or Commercial General Liability, including Premises-Operations; 

Independent Contractors' Protective; Products and Completed Operations; 
Broad Form Property Damage: 

 
1) Bodily Injury: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
2) Property Damage: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
3) Products and Completed Operations to be maintained for one (1) 

year after final payment: 
 

$2,000,000. Aggregate 
 

4) Property Damage Liability Insurance shall provide X, C and U coverage. 
 

5) Broad Form Property Damage Coverage shall include Completed 
Operations. 

 
6) Asbestos Abatement Liability: 

 
$1,000,000. Each Occurrence 
$1,000,000. Aggregate 

 
c) Contractual Liability: 

 
1) Bodily Injury: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 

 
2) Property Damage: 

 
$2,000,000. Each Occurrence 
$2,000,000. Aggregate 
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d) Personal Injury, with Employment Exclusion deleted: 

 
$2,000,000. Aggregate 

 
e) Business Auto Liability (including owned, non-owned and hired vehicles): 

1) Bodily Injury: 
 

$1,000,000. Each Person 
$1,000,000. Each Occurrence 

 
2) Property Damage: 

 
$1,000,000. Each Occurrence 

 
f) Umbrella Excess Liability: 

 
$5,000,000. Over primary insurance. 

 
g) Environmental Impairment Liability: 

 
$2,000,000. Each Occurrence 
$1,000,000. Aggregate 

 
5. Add the following new clauses to subparagraph 11.1.3: 

 
"If this insurance is written on the Comprehensive General Liability policy form, the 
Certificates shall be A.I.A. Document G705, Certificate of Insurance. If this insurance 
is written on a Commercial General Liability Policy form, ACORD Form 25S will be 
acceptable. A copy of each Certificate of Insurance shall be furnished to the Asbestos 
Project Designer. 

 
6. Delete Subparagraph 11.2 and replace with the following subparagraphs: 

 
"11.2.1 The Contractor shall purchase and maintain insurance covering the Owner's 
contingent liability for claims which may arise from operations under the Contract and 
that will protect the Owner, the Asbestos Project Designer, the asbestos consultant 
and their agents and employees from and against all claims, damages, losses and 
expenses including attorneys' fees' arising out of or resulting from the performance of 
the work specifically pertaining to the Illinois Structural Words Act, provided that any 
such claim, damage, loss or expense (1) is attributable to bodily injury, sickness, 
disease, or death, or to injury or to destruction of tangible property (other than the 
work itself) including the loss of use resulting therefrom and (2) is cause in whole or 
in part of any negligent act of omission of the Contractor, and subcontractor, anyone 
directly or indirectly employed by any of the, regardless of whether or not it is caused 
in part by a party to whom insurance is afforded pursuant to this paragraph." 

 
"11.2.2 In any and all claims against the Owner, the Asbestos Project Designer, and 
the asbestos consultant or any of their agents or employees by any employee of the 
Contractor, any subcontractor, anyone directly or indirectly employed by any of the, 
or anyone for whose acts any of them may be liable, the insurance obligation under 
this paragraph shall not be limited in any way by any limitation on the amount or type 
of damages, compensation or benefits payable by or for the Contractor or any 
subcontractor under Workman's Compensation Acts, disability benefit acts or other 
employee benefit acts." 

 
"11.2.3 The insurance obligations of the Contractor under this paragraph shall not 
extend to the liability of the Asbestos Project Designer, his agents or employees 
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arising out of (1) the preparation or approval of maps, drawings, opinions, reports, 
surveys, change orders, designs or specifications or (2) the giving of or failure to give 
directions or instructions by the Asbestos Project Designer, his agents or employees 
provided that such giving or failure to give is the primary cause of the injury damage." 

 
"11.2.4 The Contractor shall supply the Owner with the original policy and shall furnish 
the Asbestos Project Designer a memorandum copies of said policy. The named 
insured in this Protective Liability Policy shall be: 

 
East Aurora School District 131 

   310 Seminary Avenue 
   Aurora, Illinois 60505 
 

TEM Environmental, Inc.  
174 N. Brandon Drive 
Glendale Heights, Illinois 60139 

 
Mr. James Tuinenga 
Asbestos Project Designer 

 
7. DELETE Subparagraphs 11.3.1, 11.3.11, 11.3.1.2, 11.3.1.3, 11.3.1.4 and 11.3.2. 

 
8. Add the following sentence to Subparagraph 11.3.7: 

 
"In waiving rights of recovery under -terms of the paragraph, the term "Owner" shall 
be deemed to include his employees as the Owner's representatives as provided for 
in the Contract Documents." 

 
9. DELETE Subparagraph 11.4.1 and substitute the following: 

 
"11.4.1 The Contractor shall furnish bonds covering faithful performance of the 
Contract and payment of obligations arising thereunder. Bonds shall be obtained from 
a company with a minimum A.M. Best rating of A-V and to which the Owner has no 
reasonable objection. Cost thereof shall be included in the Contract Sum. The amount 
of each bond shall be equal to One Hundred percent of the Contract Sum." 

 
"11.4.1.1 The Contractor shall deliver the required bonds to the Owner not later that 
three days following the date the Agreement is entered into, or if the Work is to be 
commenced prior thereto in response to a letter of intent, the Contractor shall, prior 
to the commencement of the work, · submit evidence satisfactory to the Owner that 
such bonds will be furnished. 

 
"11.4.1.2 The Contractor shall require the attorney-in-fact who executes the required 
bonds on behalf of the surety to affix thereto a certified and current copy of the power 
of attorney. 

 
H. Article 13 - Miscellaneous Provisions 

 
1. Add the following as Paragraph 13.8: 

 
"13.8 EXCESS COSTS FOR ASBESTOS PROJECT MANAGEMENT AND AIR 
SAMPLING SERVICES. 

 
13.8.1 The Owner shall assign an Asbestos Project Manager and Air Sampling 
Professional on-site at all times when abatement activities are in progress including, 
but not limited to, site preparation, containment construction, abatement, cleaning, 
clearance activities, teardown and disposal activities.  Crew Days shall be included 
for non-friable floor tile work. 
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13.8.2 Crew Day - A Crew Day is one (1) eight (8) consecutive hour work shift on 
Monday through Friday for the abatement work activities as defined in Subparagraph 
13.8.1. The number of crew days indicated on the Bid Form shall take into account 
that a separate Project Manager is required for each active work area. 

 
13.8.3 Payment requests shall state the total number of Crew Days accumulated to 
date as recorded by the Asbestos Project Designer for accounting purposes. 

 
13.8.4 If the Contractor performs work any time on a Saturday, Sunday, or holiday, 
the additional hours worked shall be chargeable as two (2) times the fractional crew 
days used for a single working day. 

 
13.8.5 Additional asbestos Project Management and Air Sampling Services required 
beyond the total number of Crew days in the Contractor's Bid shall be charged to the 
Contractor as liquidated damage. The cost for additional asbestos project 
management and air sampling services incurred by the owner shall be deducted from 
the Contractor's final payment unless the Contractor has a written agreement from 
the Owner to assume these costs. If the Contractor fails to complete the work within 
the number of Crew Days, as defined herein, indicated in the Contractor's Bid, the 
Owner shall deduct excess asbestos project management and air sampling service 
costs from the Contractor's payment requests, based on a rate of $1,100 per Crew 
Day. Charges for hours worked in excess of 8 hours per shift, regardless of the Crew 
Day status, shall be deducted from the Contractor's final payment and assessed 
according to the following table:  

 
Asbestos Project Manager $110.00/hr 
Air Sampling Professional $95.00/hr 
Per Diem Expenses (overnight each person) $125.00/day 
Air Sample Analysis, Phase Contrast Microscopy, 24 hr TAT $25.00/ea 
Air Sample Analysis, Transmission Electron Microscopy, 24 hr TAT $150.00/ea 
Air Sampling Professional equipment charges $30.00/day 

 
These amounts are in addition to any other liquidated damages assessed by the 
Owner due to the Contractor's failure to substantially complete the project in the time 
specified elsewhere in this document." 

 
1.04. SPECIAL CONDITIONS 
 

A. Applicable Laws: 
 

1. It is the public policy and law of the State of Illinois that employment opportunities be free 
from discrimination on the basis of race, color, sex, religion, national origin, or ancestry. 
This policy and law is set out in the Illinois Constitution. The equal employment obligations 
contained in the Contract Documents are intended to ensure compliance with the Illinois 
Laws and with the Illinois Fair Employment Practices Commission's Rules and 
Regulations for Public Contracts. 

 
2. Contractor shall familiarize themselves with all provisions of All ACTS which affect labor 

and in addition should make an investigation of labor conditions and any negotiated labor 
agreements which may exist or are contemplated at this time. Nothing in the ACTS 
referred to in this Section shall be construed to prohibit the payment of more than the 
prevailing wage scale. See Document 00820 - Prevailing Wage Requirements. 

 
3. Each Bidder shall carefully examine the Occupational Safety and Health Act of 1970, 

published in May, 1971, as issued by the Federal Register (OSHA), and the specific 
regulations governing procedures, techniques, safety precautions, equipment design, and 
the configuration of the same as required under this Act and each Bidder agrees as 
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evidenced by his submission of a Bid to comply with all terms of the Act and to perform 
and complete in a workmanlike manner all work required in full compliance with said Act. 

 
 
END 00800. 
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BIDDING AND CONTRACT REQUIREMENTS 
Document 00820 - Prevailing Wage Requirements 

 
1. GENERAL 
 
1.01. REQUIREMENTS 
 

A. In accordance with the Illinois Prevailing Wage Act, the Contractor must guarantee that not less 
than the prevailing wage will be paid to laborers, workers and mechanics performing work under 
the contract.   
 

B. Contractor shall have the sole responsibility and duty to ensure that the revised prevailing rate of 
hourly wages is paid by the Contractor and all subcontractors to each worker to whom a revised 
rate is applicable. Revisions of the prevailing wage as set forth above shall not result in an increase 
in the Contract Sum.  
 
 

END 00820 
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BIDDING AND CONTRACT REQUIREMENTS 
Document 00850 - Technical Proposal 

 
1.  GENERAL 
 
1.01 REQUIREMENTS 
 

A. Bidders are required to describe and illustrate the Means and Methods, Work Schedule, 
Manpower requirements and other pertinent data relevant to the execution of the work. 

 
B. The Owner reserves the right to incorporate the Technical Proposal in the Contract 

Documents or reject the Technical Proposal as unsuitable. 
 

C. The Technical Proposal shall describe in narrative and graphic form, the Contractor's 
proposed procedure in dealing with, but not limited to, the following items: 

 
1. Project Schedule Bar Graph as per Document 00850-1.02. 

 
2. Equipment locations as per Document 00850-1.03.  

 
a) Personnel Decontamination Unit. 

 
b) Number and location of negative air machines. 

 
c) Number and location of Type "C" supplied air units.  

 
d) Location of waste-out unit and loading area. 

 
e) Location of Contractor's administrative and staging area. 

 
3. Additional information considered relevant to the timely execution of the work: 

Document 00850-1.04. 
 
1.02 PROJECT SCHEDULE 
 

1. Illustrate in bar graph form, the proposed scheduling of events. 
 

2. Include start and completion dates. 
 

Mobilization 
Preparation 
Removal 
First Clean 
Second Clean 
Third Clean 
Down Time 
Clean Check 

 
3. Attach supplemental Data if necessary to clearly illustrate sequence of events. 

 
1.03 EQUIPMENT LOCATIONS 
 

1. Illustrate on the Key Plan, locations of all equipment required. 
 

2. Illustrate other relevant data.  
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1.04 ADDITIONAL RELEVANT DATA 
 

1. Name and location of proposed dump site: 
 
  

 
2. Manpower requirements: 

 
  
 

3. Removal methods: 
 
  
 
  
 

4. Special containment details: 
 
  
 
  
 

5. Other data: 
 
  
 

   
 

 
  
 
END 00850 
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DIVISION I - GENERAL REQUIREMENTS  
Section 01010 - Project Summary 

 
The General Conditions, Supplementary Conditions and Division 1 General Requirements are hereby 
made a part of each division and section of the project specifications. 
 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Work covered by Contract Documents: Asbestos Abatement and Mold Remediation Work at 
East Aurora High School and Beaupre Elementary School. 
 

1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01030 - Alternates. 
 
2. 01410 - Testing and Asbestos Project Management Services. 

 
3. 02080 - Definitions for Asbestos Removal Work. 

 
1.03. DEFINITIONS.  
 

The following terms are used throughout the Contract Documents. The Work will be governed in 
accord with the definitions. 
 
A. Fabricated: Fabricated pertains to items specifically assembled or made of selected materials 

or components to meet individual design requirements. 
 

B. Manufactured: Manufactured means standard units, usually mass produced by an 
established manufacturer of the respective item. 

 
C. Provide: Provide means furnish and install. 

 
D. Shop fabricated or shop made: Shop fabricated or shop made refers to items made by the 

Contractor in his own shop. 
 
1.04. CONTRACTS 
 

A. The Owner will award one contract for all work specified herein. Such contract will be the 
Standard Form of Owner/Contractor Agreement (A.I.A. Document A101-2007 Edition). 
 

1.05. WORK SEQUENCE 
 

A. Provide adequate manpower to maintain schedule. 
 

1. The cost of overtime work, if required to maintain progress, shall be included in the 
bid proposal. 

 
2) The completion schedule shall be based on the use of the following number of 

Asbestos Project Managers: 
 

a) East Aurora High School; one (1) Asbestos Project Manager 
b) Beaupre Elementary School; one (1) Asbestos Project Manager 
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3) All project areas will be available to the Contractor twenty-four hours per day, seven 
days per week. Refer to Section 00800 paragraph 13.8 regarding the calculation of 
the number of Crew Days to be indicated on the Bid Form. 

 
1.06. PROJECT SCHEDULE: 
 

A. MANDATORY PRE-BID MEETING AND  
                             WALKTHROUGH: February 12, 2026, at 3:45 p.m. 

  
B. BID OPENING: February 19, 2026, 10:00 a.m. 

 
C. SCOPE REVIEW MEETINGS February 20, 2026,. 

 
C. CONTRACT AWARD:  March 3, 2026. 

 
D. IDPH, EPA NOTIFICATIONS COMPLETE:  May 1, 2026 – East Aurora HS 

 May 1, 2026 – Beaupre ES 
 

E. PRECONSTRUCTION MEETING:  TBD 
 

F. PROJECT SCHEDULES: 
                           

                                        START DATE   COMPLETION DATE   
East Aurora High School 
Asbestos Abatement    June 8, 2026 7:00 AM            June 12, 2026 on/before Midnight 
East Aurora High School 
Mold Remediation     June 10, 2026 7:00 AM            June 19, 2026 on/before Midnight 
 
Beaupre Elementary School  June 1, 2026 7:00 AM            June 12, 2026 on/before Midnight 
     
1.07 CONTRACTOR USE OF PREMISES 
 

A. Confine operations at site to areas permitted by: 
 

1. Law; 
 

2. Permits; 
 

3. Contract; and 
 

4. Owner's representative. 
 

a) Confer with Owner's representative and obtain full knowledge of all site rules 
and regulations affecting work. 

 
b) Conform to site rules and regulations while engaged in project construction.  

 
c) Site rules and regulations take precedence over others that may exist outside 

such jurisdiction. 
 

d) Employee List: The Owner's representative may examine Contractor's list of 
employees, including those of his subcontractors and their agents. 

 
e) Vehicle use: Rigidly enforce the following: 
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1) Keep all vehicles, mechanized or motorized equipment locked at all 
times when parked and unattended on Owner's premises. 

 
2) Do not, under any circumstance, leave any vehicle unattended with 

motor or engine running, or with ignition key in place. 
 

3) All traffic control subject to Owner's representative's approval. 
 

B. Do not unreasonably encumber site with materials or equipment. 
 

C. Assume full responsibility for protection and safekeeping of products stored on premises. 
 

D. Move all stored products or equipment that interferes with operations of Owner or other 
contractors. 

 
E. Obtain and pay for use of additional storage or work area needed for operations. 

 
F. Limit use of site for Work. 

 
1. To areas approved in advance by Owner. 

 
1.08. DUTIES OF CONTRACTOR 
 

A. Except as specifically noted, provide and pay for: 
 

1. Labor, materials, and equipment. 
 

2. Tools, construction equipment and machinery. 
 

3. Water, heat and utilities required for abatement. 
  

4. Other facilities and services necessary for proper execution and completion of work. 
 

B. Secure and pay for as necessary for proper execution and completion of work, and as 
applicable at time of receipt of bids: 

 
1. Permits. 

 
2. Government Fees, and 

 
3. Licenses. 

 
C. Give required notices. 

 
D. Comply with codes, ordinances, rules, regulations, orders and other legal requirements of 

public authorities which bear on performance of Work. 
 

E. Promptly submit written notice to Asbestos Project Designer of observed variance of Contract 
Documents from legal requirements. It is not Contractor's responsibility to make certain that 
Drawings and Specifications comply with Codes and regulations. 

 
F. Enforce strict discipline and good order among employees.  

 
1. Contractor must have an English-speaking person on site at all times. 

 
G. This Project is exempt from all State and Local use taxes. Proceeds from the end-use or 
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consumption items to construction contractors to perform real estate construction contracts 
for the State of Illinois and its political subdivisions are taxable. 

 
1. Obtain sales tax exemption certificate number from Owner. 

 
2. Place exemption certificate number on invoices for materials incorporated in work. 

 
3. Furnish copies of invoices to Owner. 

 
4. Upon completion of work, file with Owner, notarized statement that all purchases 

made under exemption certificate were entitled to be exempt. 
 

5. Pay legally assessed penalties for improper use of exemption certificate number.  
 

H. Purchase and maintain insurance in accordance with the General and Supplementary 
Conditions. 

 
I. Provide bonds for the work. 

 
1.09. TIME OF COMPLETION AND OCCUPANCY 
 

A. The date of Completion of each phase of removal shall be no later than indicated in 
Paragraph 1.06. Project Schedule. 

 
1.10. PROJECT SECURITY 
 

A. Take necessary precautions (barriers and/or fenced off areas) to protect Owner's personnel, 
pedestrians, in the area of demolition or construction. 

 
B. Securely close-off all areas of construction after working hours to prevent entry by 

unauthorized personnel. 
 

C. Notify fire department and police department of alarm systems disablement. 
 
1.11. VARIANCE FROM IDPH REGULATIONS 
 

A. The Owner will not request variances from the Illinois Department of Public Health unless it is 
in the best interest of the owner. 

 
1.12. PROJECT LIMITATIONS 
 

A. Owner will vacate affected area of building and will remove all furniture and office equipment 
prior to the start of work under this contract.  

 
B. Phased Construction: 

 
1. General construction work will commence prior to final completion. Abatement 

contractors' technical proposal shall indicate areas and dates for release to 
reconstruction contractor. Refer to Paragraph 1.06 Project Schedule for required 
completion date. 

 
END 01010. 
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DIVISION I - GENERAL REQUIREMENTS 
Section 01026 - Unit Prices 

1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. General Contractor: Provide unit prices in Bid Form for specified items. 
 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01370 - Schedule of Values. 
 

2. 01700 - Contract Closeout. 
 

3. 02080 - Asbestos Abatement 
 
1.03. DEFINITIONS 
 

A. Unit Price: Unit price means a fixed price, including all overhead, profit and all other cost of 
whatever nature and character, for a specified unit of work. Unit prices in the Bid Form, when 
accepted by the Owner and incorporated into the Contract, shall be the same for additional, 
deducted or omitted units of work. 

 
2. PRODUCTS 
 

NOT APPLICABLE 
 
3. EXECUTION 
 
3.01. APPLICATION 
 

A. Enter unit prices for each work item in Bid Form in space provided. Omission will result in 
rejection of bid. 

 
B. Modifications to Contract amount will be made by multiplying the quantity of the change by 

the unit price and adding or subtracting the result from the Contract amount depending on 
whether the change is for additional work or for deducted or omitted work respectively.  

 
 
 
 
 
 
END 01026.



 

East Aurora School District 131 01027 - Applications for Payment 
East Aurora High School& Beaupre Elementary 
2026 Asbestos Abatement & Mold Remediation Project   
 35 

 DIVISION I - GENERAL REQUIREMENTS 
Section 01027 - Applications for Payment 

 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Comply with procedures described in this Section when applying for progress payment and 
final payment under the Contract. 

 
1.02. RELATED REQUIREMENTS 
 

A. 00500 - Owner-Contractor Agreement (A.I.A. Document No. A101-2007, as amended by 
Owner). 
 

B. 00700 - General Conditions (A.I.A. Document No. A201-2007, as amended by Owner). 
 

C. 00800 - Supplementary Conditions.  
 

D. 01028 - Change Order Procedures.  
 

E. 01370 - Schedule of Values. 
 

F. 01700 - Contract Closeout.  
 
1.03. QUALITY ASSURANCE 
 

A. Prior to the start of construction, secure the Asbestos Project Designer's approval of the 
Schedule of Values required to be submitted by the General Conditions, the Supplementary 
Conditions and Section 01370. 

 
B. During progress of the Work modify the Schedule of Values as approved by the Asbestos 

Project Designer to reflect changes in the Contract Sum due to Change Orders or other 
modifications to the contract. 

 
C. Base requests for payment on the approved Schedule of Values. 

 
D. The Asbestos Project Designer's approval of application for final payment may be contingent 

upon the Asbestos Project Designer's approval of the Contractor's progress toward 
maintaining the construction schedule described in 01310.  

 
1.04. SUBMITTALS 
 

A. Informal submittal: Unless otherwise directed by the Asbestos Project Designer, the 
Contractor must:  

 
1. Make an informal submittal of request for payment by filling in, with erasable pencil, 

pertinent portions of AIA Document No. G702, "Application and Certificate for Payment" 
plus continuation sheet or sheets. 

 
2. Make this preliminary submittal to the Asbestos Project Designer five business days prior 

to the last regular job meeting of each month. 
 
3. Revise the informal submittal of request for payment as agreed at the job meeting, 

initialing all copies. 
 

B. Formal submittal: Unless otherwise directed by the Asbestos Project Designer, the Contractor 
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must: 
 

1. Make formal submittal of request for payment by filling in the agreed data, by typewriter 
or neat lettering in ink, on AIA Document G702, "Application and Certificate for Payment" 
plus continuation sheet or sheets.        

 
2. Sign and notarize the Application and Certificate for Payment. 
 
3. Submit the original of the Application and Certificate for Payment, plus three identical 

copies of the continuation sheet or sheets, to the Asbestos Project Designer. 
 
4. The Asbestos Project Designer will compare the formal submittal with the approved 

informal submittal and, when approved, will issue a Certificate for Payment. 
 
5. With the Application for Payment for progress payments, submit the Contractor's partial 

waiver of lien for the full amount of the progress payment and partial waivers of lien for all 
subcontractors for the full amount of the progress payment made on the previous 
application. 

 
6. With the final Application for Payment, submit the Contractor's final waiver of lien in the 

amount of the total adjusted contract sum and a final waiver of lien for each subcontractor 
in the amount of the respective adjusted contract sum for each subcontractor. 

 
END 01027. 
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 DIVISION I - GENERAL REQUIREMENTS 
Section 01028 - Change Order Procedures 

1. GENERAL  
 
1.01. See the General Conditions for Change Order requirements. 
 
1. GENERAL  
 
1.01. REQUIREMENTS INCLUDE 
 

A. Promptly implement Change Order procedures. 
 

1. Provide full written data required to evaluate changes. 
 
2. Maintain detailed records of work done on time-and-material/force account basis. 
 
3. Provide full documentation to Asbestos Project designer on request. 

 
B. Designate in writing member of Contractor's organization:  

 
1. Who is authorized to accept changes in Work 
 
2. Who is responsible for informing others in Contractor's employ of authorization of 

changes in Work. 
 

C. Owner designates in writing person authorized to execute Change Orders. 
 
1.02. RELATED REQUIREMENTS 
 

A. 00500 - Owner-Contractor Agreement (A.I.A. Document No. A-101, 2017 Edition). 
 

B. Conditions of Contract: 
 

1. 00700 - General Conditions (A.I.A. Document No. A-201, 2017 Edition). 
 
2. 00800 - Supplementary Conditions. 

 
C. 01027 - Applications for Payment. 

 
D. 01600 - Material and Equipment. 

 
1.03. CHANGE ORDER PROCEDURE 
 

A. Initiation of Contract Changes: 
 

1. Requests for change may be initiated either verbally or in writing. 
 
2. Subcontractors initiating a request for change shall direct their requests to their 

Contractor. 
 
3. The Asbestos Project Designer will direct their requests for change to the Owner's 

Representative. 
 

B. Owner's Representative Authorizes: 
 

1. The Owner's Representative, having considered the necessity of the request change 
and availability of funds will authorize the Asbestos Project Designer to prepare a 
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request for proposal (RFP). 
 

C. Asbestos Project Designer Prepares Request for Proposal: 
 

1. The Asbestos Project Designer, following consultation with the General Contractor 
regarding contracts which will be affected by the proposed change, will prepare a RFP for 
each contract affected. 

 
2. Two sets of the RFP and Supplemental Drawings and Specifications for each contract 

are transmitted to the General Contractor: One set for the Contractor whose work is 
affected and one set for the General Contractor  

 
D. Contractors Prepare Proposals: 

 
1. Detailed Breakdown of Material Equipment and Labor: 

 
a) The Contractor or Subcontractor whose work is affected by a proposed change 

shall prepare a proposal for change. 
 
b) The detailed breakdown shall be prepared in accordance with the Contract 

Documents. 
 

1) If a change affects work covered by unit prices in the contract, such 
prices shall be used as the basis for adjustments to the contract sum. 

 
2) In all other cases, adjustments to the contract sum shall be based on the 

Contractor's direct cost, including costs of material, labor, equipment, 
bonds and taxes as applicable. 

 
3) Labor rates shall be itemized on the detailed breakdown indicating the 

trade base wage rate, total union fringe benefits, FICA, unemployment 
compensation insurance and workmen's compensation insurance. Labor 
rates shall not include any inefficiencies of construction or labor. 

 
I. Value of a change: If a change affects work covered by unit 

prices in the Contract, such unit prices shall be used as the basis 
for adjustments to the contract sum. 

 
II. Except as otherwise specified, in all other cases, adjustments to 

the contract shall be based on the Contractor's direct costs, 
including costs of material, labor, workmen's compensation 
insurance, equipment, bonds and taxes as applicable plus an 
amount of 15% for overhead and profit except that no overhead 
and profit shall be deducted from the price for changes deleting 
work. If the changed work is performed by a subcontractor, 15% 
shall be added to the subcontractor's costs for overhead and 
profit, an additional 5% shall be included for the Prime 
Contractor's overhead and profit and a further 5% shall be 
included for each intermediate subcontractor, if any, between the 
Contractor and the subcontractor performing the changed work. 

 
E. Asbestos Project Designer Reviews: 

 
1. The Asbestos Project Designer reviews the Contractor's proposals for completeness and 

conformance with the RFP and Contract Documents. Proposals which are incomplete or 
have inadequate detailed breakdowns will be returned to the Contractors for 
resubmissions. 
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2. The Asbestos Project Designer will review and approve all price proposals. 

Recommending issuance of a change order will be construed to mean that the Asbestos 
Project Designer has reviewed all quantities, prices and other data contained in the 
contractor's proposal and has found such to be reasonable and in conformance with the 
provisions of the Contract Documents.  

 
F. Asbestos Project Designer Issuance of a Change Order: 

 
1. The Asbestos Project Designer, having received what it believes to be appropriate and 

acceptable Contractor proposals for the proposed change, will recommend issuance of a 
Change Order. 

 
2. The change order package prepared by the Asbestos Project Designer shall contain the 

following items: 
 

a) Three originals of the RFP Proposal and change order all with original 
signatures. 

 
b) As applicable one copy of drawings and specifications. 
 
c) On changes initiated by the Asbestos Project Designer a letter explaining the 

circumstances related to the need for the change. 
 
d) On Owner requested change orders, a letter of request signed by the Owner's 

Representative. 
 
e) Change Order Authorization Form for Owner's Signature and permanent record 

in accord with Public Act 85-1295.  
 

G. Owner Approves (Disapproves) Change Order: For change in Contract Sum and/or Contract 
Time. 

 
1.04. PREPARATION OF CHANGE ORDERS 
 

A. Asbestos Project Designer will prepare each Change Order. 
 

B. Change Order describes change in Work, both additions and deletions, with attachments of 
revised Contract Documents to define details of change. 

 
C. Change Order provides accounting of adjustment in Contract Sum and in Contract Time. 

 
1.05. CORRELATION WITH CONTRACTOR'S SUBMITTALS 
 

A. Periodically revise Schedule of Values and Request for Payment forms to record each 
change as separate item of Work and to record adjusted Contract Sum.  

 
B. Periodically revise Construction Schedule to reflect each change in Contract Time. 

 
1. Revise sub-schedules to show changes for other items of work affected by changes. 

 
C. Upon completion of work under Change Order, enter pertinent changes in Project Record 

Documents. 
 
END 01028. 
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DIVISION I - GENERAL REQUIREMENTS  
Section 01030 - Alternates 

 
1. GENERAL 
 
1.01. GENERAL REQUIREMENTS 
 
Contractor must:  
 

A. Perform all portions of the work affected by this Section in accordance with the requirements 
of the Contract Documents. 

 
B. Comply with requirements relative to materials and workmanship contained in the respective 

specification sections. 
 

C. Include modifications of work or additional work incidental thereto, which may be required 
when an Alternate is accepted.  

 
D. The Owner may accept any Alternate prior to such time as will entail extra cost in its 

execution. 
 

E. State the amounts of Alternate Prices to be added to or deducted from the Base Bid on the 
Bid Form. 

F. Alternate bids shall not be considered unless requested by the Owner. An alternate bid shall 
not become a part of the Contract unless approved by the Owner in writing during or after the 
award. 

 
1.02. SCHEDULE OF ALTERNATES 
 
Alternate No. 1:  
 

2. Add cost to remove floor tile and mastic using mechanical methods at Beaupre Elementary 
School within Classroom 106.  Removal shall be done using gross removal work practices 
and mechanical removal of mastic.  Rooms are indicated on drawings ASB-01A by Abatement 
Key Note A1. 
 

 
Alternate No. 2: 

 
2. Add cost to remove floor tile and mastic using mechanical methods at Beaupre Elementary 

School within Classroom 106, Multipurpose Room 10 and attached rooms within.  Removal shall 
be done using gross removal work practices and mechanical removal of mastic.  Rooms are 
indicated on drawings ASB-02A by Abatement Key Note A2. 

 
 
END 01030.
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DIVISION I - GENERAL REQUIREMENTS 
Section 01040 - Project Coordination 

 
1. GENERAL 
 
1.01. DUTIES OF CONTRACTOR 
 

A. Coordinate work of all subcontractors. 
 

B. Establish on-site lines of authority and communication, schedule and conduct project 
meetings among:  

 
1. Owner's Representative. 
 
2. Asbestos Project Designer. 
 
3. Other Contractors. 

 
C. Administer processing of: 

 
1. Shop drawings, product data and samples.  
 
2. Field drawings. 
 
3. Coordination drawings.  

 
D. Maintain Reports and Records at Job Site: 

 
1. Daily log of progress of work, available to Asbestos Project Designer and Owner.  
 
2. Verify that all contractors maintain record documents on a current basis. 
 
3. At completion of Project, assemble record documents from all contractors and deliver to 

the Asbestos Project Designer. 
 
4. Assemble documentation for handling of claims and disputes. 

 
E. Verify that specified cleaning is done: 

 
1. During progress of work. 
 
2. At completion of each Contract. 

 
F. Start-Up: 

 
1. Direct and check-out of utilities, operational systems and equipment. 
 
2. Record dates of start of operation of systems and equipment. 

 
G. Substantial Completion: 

 
1. Upon Contractor's determination of Substantial Completion of work or portion thereof, 

prepare, or cause to be prepared for Asbestos Project Designer, a list of incomplete or 
unsatisfactory items. 

 
2. Upon Asbestos Project Designer's Certification of Date of Substantial Completion, 

supervise correction and completion of work. 
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H. Final Completion: 

 
1. Upon Contractor's determination that Work is finally complete:  

 
a) Submit written notice to Asbestos Project Designer and Owner, that Work is 

ready for final inspection. 
 
b) Secure and transmit to Asbestos Project Designer required closeout submittals. 

 
2. Turn over to Owner: 

 
a) Warranties and Bonds. 
 
b) Extra stock. 
 

END 01040. 
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BIDDING & CONTRACT REQUIREMENTS  
Section 01060 - Regulatory Requirements 

 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Comply with all laws, rules and regulations applicable to the work. 
 

1. When contractor observes that Contract Documents are at variance with specified codes, 
notify Asbestos Project Designer in writing immediately. Asbestos Project Designer will 
issue all changes in accordance with General Conditions. 

 
2. When contractor performs any work knowing or having reason to know that the work is 

contrary to such laws, rules and regulations and fails to so notify the Asbestos Project 
Designer/Engineer, Contractor shall pay all costs arising therefrom. However, it will not 
be the Contractor's primary responsibility to make certain that the Contract Documents 
are in accordance with such laws, rules and regulations. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere. 
 

1. 01010 - Project Summary. 
 
1.03. DEFINITIONS AND ABBREVIATIONS 
 

A. Definitions: 
 

1. Codes: Codes are rules, regulations or statutory requirements of government agencies. 
 
2. Standards: Standards are requirements set by authorities, custom or general consent 

and established as accepted criteria. 
 

B. Abbreviations: 
 

1. AHERA Asbestos Hazard Emergency Response Act. 
 

2. ANSI American National Standards Institute. 
 

3. ASHRAE American Society of Heating, Refrigeration and Air-Conditioning Engineers. 
 

4. CDB Capital Development Board. 
 

5. CPSC Consumer Product Safety Commission (Federal). 
 

6. IDOL Illinois Department of Labor. 
 

7. IDPH Illinois Department of Public Health. 
 

8. IEPA Illinois Environmental Protection Agency. 
 

9. ISBE Illinois State Board of Education. 
 

10. NFPA National Fire Protection Association. 
 

11. UL Underwriters Laboratories, Inc. 
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1.04. REGULATORY REQUIREMENTS 
 

A. Source and requirements, including current amendments: 
 

1. IDPH: Illinois Plumbing Code, 1983, Cir. 4.201. 
 

2. IDPH: 
 

a) Commercial and Public Buildings Asbestos Abatement Act (Illinois Revised 
Statutes, (225ILCS207.) 

 
b) Rules and Regulations for the Asbestos Abatement Act - Title 77, Ch. I, 

Subch. P. Part 855. 
 

3. IEPA: (Current editions at date of Contract Documents.) 
 

a) Air Pollution Standards. 
 

b) Noise Pollution Standards. 
 

c) Water Pollution Standards. 
 

d) Public Water Supplies. 
 

e) Solid Waste Standards. 
 

f) Illinois Recommended Standards for Sewage Work. 
 

4. Illinois Purchasing Act, as amended (Illinois Revised Statutes, Ch. 127, Par. 132.1 et 
seq.) 
 

5. OSFM: 
 

a) Gasoline and Volatile Oils (Illinois Revised Statutes, Ch. 17 1/2, Par. 31 et seq.). 
 

b) Liquefied Petroleum Gases (Illinois Revised Statutes, Ch. 104, Par. 119 et seq.). 
 

c) Liquefied Petroleum Gas Containers (Illinois Revised Statutes, Ch. 104, Par. 113 
et seq.). 

 
d) Illinois Rules and Regulations for Fire Prevention and Safety, as amended 24 

DEC 73. (Except IOE.). 
 

e) Illinois Fire Prevention and Safety Laws and Fire Protection District Laws. 
 

6. STANDARDS: 
 

a) NFPA: National Fire Codes, 1987. 
 

1) No. 70-87, National Electrical Code. 
 

2) No. 101-81, Life Safety Code, Chapter 15. 
 

7. ISBE: 
 

a) Efficient and Adequate Standards for the Construction of Schools, Cir. Series A-
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156, Revised 1974 (New Buildings and New Additions).  
 

b) Building Specifications for Health and Safety in Public Schools, Cir. Series A-
157, Revised 1974 (For Life Safety Survey of Buildings Built prior to 1955). 

 
8. USEPA: 

 
a) CFR Part 763, and as amended (AHERA). 

 
b) CFR Part 61, and as amended (NESHAP). 

 
B. The Asbestos Project Designer may reference other codes or standards throughout the 

Project Manual when deemed appropriate for proper compliance with regulatory 
requirements. See Section 02080, 1.04. for codes and regulations that apply specifically to 
asbestos work.  

 
END 01060. 
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DIVISION I - GENERAL REQUIREMENTS 
Section 01200 - Project Meetings 

 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Each Contractor must: 
 

1. Attend specified meetings. 
2. Ensure attendance of subcontractors and suppliers at meetings as specified or directed. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01010 - Project Summary. 
 
2   01310 - Construction Schedules. 

 
3. 01370 - Schedule of Values. 

 
1.03. PRECONSTRUCTION MEETING 
 

A. Owner will schedule a preconstruction meeting within ten business days after Notice of 
Award. Coordinate with specified date of submittal of construction schedule (01310), and 
other initial submittals.  

 
B. Attendance: 

 
1. Asbestos Project Designer. 
 
2. Contractor's Supervisor for each school (MANDATORY) 

 
3. Asbestos Project Manager. 

 
4. Air Sampling Professional. 

 
C. Minimum Agenda: 

 
1. Distribute and discuss: 

 
a) Diagram of workplace practices and equipment. 

 
b) Tentative construction schedule. 

 
2. Critical work sequencing. 

 
3. Designation of responsible personnel. 

 
4. Interrelation and coordination of activities. 

 
5. Establish chain of authority. 

 
6. Processing of field decisions and change orders. 
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7. Adequacy of distribution of Contract Documents. 
 

8. Submittals: 
 

a) Schedules. 
 

b) Shop drawings, product data and samples. 
 

c) Test reports. 
 

d) Manufacturer's certification of products. 
 
e) Schedule of values. 

 
f) Manpower reports. 

 
9. Major equipment deliveries and priorities.  

 
10. Procedures for maintaining record documents.  

 
11. Use of premises: 

 
a) Decontamination and waste out areas. 

 
b) Access. 

 
c) Owner's requirements. 

 
12. Safety and first aid procedures. 
 
13. Security procedures. 

 
14. Housekeeping procedures. 

 
1.04. COORDINATION/PAYMENT MEETINGS 
 

A. Asbestos Contractor will schedule and administer coordination meetings at least weekly. 
 

1. Prepare agenda. 
 

2. Distribute written notice and agenda of meetings 5 business days in advance of 
meeting date. 

 
3. Make physical arrangements for meetings. 

 
4. Preside at meetings. 

 
5. Record minutes; include significant proceedings and decisions. 

 
6. Distribute copies of minutes of meetings to participants, and Owner within four 

business days after meetings. 
 

B. Attendance: 
 

1. Asbestos Project Manager. 
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2. Project Supervisor. 
 

3. Air Sampling Professional. 
 
C. Minimum agenda: 

 
1. Review, approve minutes of previous meeting.  

 
2. Review work progress since last meeting.  

 
3. Review applications for payment. 

 
4. Identify problems which impede planned progress. 

 
5. Develop corrective measures and procedures to regain planned schedule. 

 
6. Discuss maintenance of abatement schedule. 

 
7. Plan progress during next work period. 

 
8. Review submittal schedules, expedite as required to maintain schedule. 

 
9. Maintaining of quality and work standards. 

 
10. Review changes proposed by Owner for: 

 
a) Effect on abatement schedule. 
 
b) Effect on completion date. 

 
11. Complete other current business. 

 
12. Payment Requests. 

 
 

END 01200. 
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DIVISION I - GENERAL REQUIREMENTS  
Section 01310 - Construction Schedules 

 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Asbestos Contractor: Submit master schedule to Asbestos Project Designer/Engineer within 
10 business days after pre-construction meeting. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. 01010 - Project Summary 
 

2. 01200 - Project Meetings. 
 

3. 01370 - Schedule of Values. 
 
1.03. FORM OF SCHEDULES 
 

A. Prepare a standard horizontal bar chart 
 

1. Provide separate horizontal bar column for each class of work, activity or long-lead 
equipment item.  

 
2. Order: Table of contents of specifications.  
 
3. Identify each column. 

 
a) By major specification number. 

 
b) By distinct graphic delineation. 

 
4. Horizontal time scale: Identify first work day of each month. 
 
5. Scale and spacing: To allow space for updating. 

 
B. Sheet Size: 

 
1. Minimum: 11" x 8-1/2 

 
2. Maximum 42" x 30" 

 
1.04. CONTENT OF SCHEDULES 
 

A. Indicate complete sequence of construction by activity. 
 

1. Product procurement date, fabrication time and delivery dates. 
 

2.    Dates for beginning, and completion of, each element of construction.  
 

B. Identify work of construction site. 
 
C. Indicate cumulative percentage of work completed as of first day of each month. 
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D. Furnish separate schedule, showing submittals, review items, procurement schedules and 
delivery dates as specified in 1.03.A. 

 
E. Define critical portions of entire schedule. 

 
1.05. SUBMITTALS 
 

A. Submit initial schedules within ten (10) business days after date of pre-construction meeting. 
 

1. Asbestos Project Designer/Engineer will review schedules and return reviewed copy 
within 10 business days after receipt. 

 
2. When directed, re-submit within five business days after return of reviewed copy. 

 
B. Submit the number of copies required by Contractor, plus two copies to be retained by 

Asbestos Project Designer/Engineer and two copies to Owner. Furnish additional copies 
when directed. 

 
1.06. DISTRIBUTION 
 

A. Distribute copies of reviewed schedules to: 
 

1. Job site file. 
 

2. Subcontractors and suppliers on as-needed basis. 
 

3. Asbestos Project Designer/Engineer. 
 

4. Owner. 
 

B.  Instruct recipients to report inability to comply with projected completion dates, and to furnish 
a detailed explanation together with suggested remedies.  

 
END 01310.
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DIVISION I - GENERAL REQUIREMENTS 
Section 01370 - Schedule of Values 

 
1. GENERAL 
 
1.01.    REQUIREMENTS INCLUDE 
 

A. Submit Schedule of Values to Asbestos Project Designer at least 15 business days prior to 
submitting first application for payment. 

 
B. Support values given with data to substantiate their correctness. 

 
C. Submit quantities of designated materials. 

 
D. List quantities of materials specified under unit prices. 

 
E. Use Schedule of Values as only basis for application for payment. 

 
F. Payment for materials stored on or off site will be limited to those materials listed in Schedule 

of Values. 
 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 
1. 01310 - Construction Schedules. 

 
1.03. FORM OF SUBMITTAL 
 

A. Submit typewritten Schedule of Values on 8-1/2" x 11" paper. 
 

B. Use Project Manual Table of Contents as basis of format for listing costs of all work. 
 

C. Identify each line item with number and title listed Project Manual table of contents. 
 
1.04. PREPARATION 
 

A. Itemize separate line cost for each of following cost items: 
 

1. Overhead and profit. 
2. Bonds. 
3. Insurance. 
4. General Requirements. 

 
B. Itemize separate line-item cost for work specified in each section of the specifications. 

Identify work of: 
 
1. Contractor's own labor forces. 
2. All subcontractors. 
3. All major suppliers of products-or equipment. 

 
C. Break down installed costs into: 

 
1. Delivered cost of product, with taxes paid. 
2. Labor cost, excluding overhead and profit. 
 

 
END 01370.
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DIVISION I - GENERAL REQUIREMENTS 
Section 01410 - Testing Laboratory Services 

 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Owner will employ and pay for an independent testing laboratory and Asbestos Project 
Manager to perform specified services. 

 
B. Employment of testing laboratory will in no way relieve Contractor's obligations to perform 

work in accordance with the Contract. 
 

2) The Owner will assign an Asbestos Project Manager and Air Sampling Professional on-site at 
all times when abatement activities are in progress including, but not limited to, site 
preparation, containment construction, abatement, cleaning, clearance activities, teardown 
and disposal activities. 
 

3) The completion schedule shall be based on the use of the following number of Asbestos 
Project Managers: 
a) East Aurora High School; one (1) Asbestos Project Manager 
b) Beaupre Elementary School; one (1) Asbestos Project Manager 

 
4) All project areas will be available to the Contractor twenty-four hours per day, seven days per 

week. Refer to Section 00800 paragraph 13.8 regarding the calculation of the number of 
Crew Days to be indicated on the Bid Form. 

 
 
1.02. LABORATORY DUTIES - LIMITS OF AUTHORITY  
 

A. General: 
 

1. Throughout the entire removal and cleaning operations, air monitoring shall be conducted 
by the Owner's laboratory to ensure that the Contractor is complying with EPA and OSHA 
regulations and any applicable state and local government regulations. Air monitoring will 
be conducted according to the method prescribed by 29 CFR 1926.1101, Appendix A or 
applicable state or local regulations. 

 
B. Monitoring Prior to Actual Removal: 

 
1. The environmental health testing laboratory will provide area monitoring and establish the 

reference baseline ambient fiber concentration levels one day prior to the masking and 
sealing operations for each removal site. One sample minimum per site or per 50,000 
cubic feet of airspace. 

 
C. Monitoring During Asbestos Removal: 

 
1. The environmental health testing laboratory will provide quality control personal and air 

monitoring during exposure to airborne concentrations of asbestos. Thereafter, providing 
the same type of work is being performed, the environmental health testing laboratory will 
provide area monitoring once every four hours during the work shift inside the asbestos 
control area, once every eight hours outside the entrance to the asbestos control area, 
and once every eight hours near the discharge of the local exhaust system. 
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E. Monitoring Results: 
 

1. PCM fiber counting shall be completed and results reviewed by the environmental health 
testing laboratory within 24 hours and have a 12-hour turn-around time for final 
compliance monitoring. The environmental health testing laboratory shall notify the 
Contractor and the Owner immediately of any exposures to asbestos fibers in excess of 
the acceptable limits. 

 
F. AHERA Clearance Monitoring: 

 
1. Final air monitoring for functional spaces per CFR 763.90 having more than 160 square 

feet or 260 linear feet of asbestos-containing building material (ACBM) shall be 
conducted in compliance with EPA criteria. Clearance Air monitoring shall utilize TEM 
laboratory analysis for establishing fiber levels, based on a 6-hour turnaround. 

 
G. Laboratory is not authorized to: 

 
1. Release, revoke, alter or enlarge on, contract requirements. 
 
2. Approve or accept any portion of work. 

 
3. Perform any duties of the Contractor. 

 
1.03. CONTRACTOR'S RESPONSIBILITIES 
 

A. The Contractor shall be responsible for providing personal monitoring of his employees as 
per OSHA 1926.1101. 

 
B. AHERA Compliance - Functional Space: 

 
1. The number of functional spaces as defined by 40 CFR 763.90 having more than 160 

square feet or 260 linear feet of asbestos-containing building material (ACBM) for a given 
project shall be determined by the Designer. 
 

2. Contractor coordinate work this number of functional spaces. Any additional air 
monitoring that is a result of the Contractor exceeding this number shall be the 
responsibility of the Contractor. 

 
C. Furnish casual labor and facilities: 

 
1. To provide access to work to be tested. 

 
2. To obtain and handle samples at site. 

 
3. To facilitate inspections and tests. 

 
4. For laboratory's exclusive use for staging of test samples. 

 
D. Notify laboratory sufficiently in advance of operations to allow for its assignment of personnel 

and scheduling of tests. 
 

E. Correct work that is defective or that fails to conform to the Contract Documents in 
accordance with the General Conditions. Corrective work shall not delay the project schedule 
or the work of other contractors. 

 
F. Pay all costs of retesting when test results indicate noncompliance with contract 
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requirements. 
 
END 01410. 
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DIVISION I - GENERAL REQUIREMENTS 
Section 01500 - Temporary Facilities and Controls 

 
1. GENERAL 
 
1.01. WORK INCLUDES 
 

A. Abatement Contractor to provide all general services and temporary facilities as specified and 
as necessary for the proper and expeditious prosecution of the work. 

 
1.02. RELATED WORK 
 

A. Specified elsewhere 
 

1. 01010 - Project Summary. 
 
1.03. RESPONSIBILITIES 
 

A. The Abatement Contractor shall pay all costs for general services and temporary facilities 
including installation, operation, maintenance, fuel or energy consumed and removal of same 
when no longer required. 

 
B. Comply with applicable statutes, ordinances, building codes, Article 13, "PRECAUTIONS 

DURING BUILDING OPERATIONS" of the BOCA Basic Building Code and the "MANUAL OF 
ACCIDENT PREVENTION IN CONSTRUCTION" of the Associated General Contractor's of 
America, Inc., latest editions. 

 
1.04. ACCESS TO SITE 
 

A. Obtain and pay for permits and inspections made necessary by the use of public streets, 
sidewalks, curbs and paving, post guarantees and bonds that may be required in connection 
therewith, and repair and make good any damages thereto acceptable to the authorities 
having jurisdiction. 

 
1.05. LIGHT AND POWER 
 

A. All temporary equipment and wiring for power and lighting shall be in accordance with the 
applicable provisions of the governing codes. Maintain in a safe manner and utilize so as not 
to constitute a hazard to persons or property. 

 
B. To satisfy minimum requirements for safety and security install a lighting system which will 

provide general illumination of not less than five-foot candles in all areas where work is being 
performed. Equip all lamps with guards. 

 
C. Extend existing electrical service to locations required to execute the work. 

 
1. Do not overload existing circuitry. 
 
2. Provide ground fault circuit interruption at wet locations and throughout the contained 

work areas. 
 
3. Restore system to initial condition. 

 
D. All extension cords shall be furnished by the Contractor. Any subcontractor requiring special 

electrical power shall arrange for the installation and costs thereof with the contractor. 
 

E. Owner will permit temporary electrical service to be supplied from existing school electrical 
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service. Contractor shall be responsible for all costs associated with temporary connection 
and disconnection to school electrical service.  

 
 
1.06. WATER SUPPLY 
 

A. Provide and maintain a temporary water service for drinking and construction purposes for all 
parts of the work.  

 
1. Owner will allow use of existing hose bibs for water supply at meter locations indicated. 

 
B. If required, provide a house pump complete with necessary operating controls, starters and 

switches, to supply adequate capacity with minimum 20 lb. pressure at each outlet. 
 

C. Contractor shall filter wastewater and make suitable for discharge to sanitary sewer. 
 
1.07. TOILET 
 

A. Provide and maintain a temporary toilet for all workmen on the project, in an enclosed 
structure housing IDPH approved plumbing fixtures and filtration. 

 
1.08. MISCELLANEOUS FACILITIES 
 

A. Provide and maintain all miscellaneous temporary facilities such as ladders, ramps, scaffolds, 
hoists, railings, chutes, barricades, enclosures, platforms, walks, etc., as required for the 
proper execution of the Work. 

 
1.09. OPENINGS 
 

A. Provide openings where required for moving in large pieces of equipment of all types. Close 
and restore all openings and finish them after the equipment is in place. 

 
1.10. PROTECTION 
 

A. Employ such watchman service as necessary to properly protect and safeguard the work. 
 

B. The Owner shall not in any way be liable or responsible for the damage or loss to the work 
due to trespass or theft. 

 
END 01500. 
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DIVISION I - GENERAL REQUIREMENTS 
Section 01630 - Substitutions and Product Options 

 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Base all bids on providing all products exactly as specified.  
 

B. For products specified only by reference or performance standards, select any product which 
meets or exceeds standards, by any manufacturers, subject to the Asbestos Project 
Designer's approval. 
 

C. For products specified by naming several products or manufacturers, select any product and 
manufacturer named.  

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 
1. 01040 - Project Coordination. 

 
1.03. SUBSTITUTIONS, BIDDER/CONTRACTOR OPTIONS 
 

A. PRIOR TO BID OPENING: The Asbestos Project Designer will consider written requests to 
amend the Contract Documents to add products not specified provided such requests are 
received at least 10 calendar days prior to bid opening date. Requests received after that 
time will not be considered. When a request is approved, the Asbestos Project Designer will 
issue an appropriate addendum. 
 

B. WITH BID: A bidder may propose substitutions with his bid by completing the Substitution 
Sheet with the Bid Form, subject to the provisions stated thereon. Asbestos Project 
Designer/Engineer will review Substitution Sheet of low bidder and recommend approval or 
rejection by Owner prior to award of Contract. 
 

C. AFTER AWARD OF CONTRACT: No substitutions will be considered after Notice of Award 
except under one or more of the following conditions: 

 
1.  Product discontinued. 

 
2.  Insufficient quantity. Except when the trade contractor failed to award subcontract in 

sufficient time or failed to place orders for products so as to ensure delivery without 
delaying work. 
 

3.  Delays beyond the reasonable control of the trade contractor, such as strikes, lockouts, 
storms, fires, or acts of God, which may preclude the procurement and delivery of 
products for purposes of the Project. 

 
1.04. SUBSTITUTION REQUIREMENTS 
 

A. Submit 3 copies of each request for substitution. Include in request: 
 
1. Complete data substantiating compliance of proposed substitution with Contract 

Documents. 
 

2. For products: 
 



 

East Aurora School District 131 01630 - Substitutions and Product Options 
East Aurora High School& Beaupre Elementary 
2026 Asbestos Abatement & Mold Remediation Project  
 59 

a) Product identification, including manufacturer's name and address. 
b) Manufacturer's literature: 

 
1) Product description. 

 
2) Performance and test data. 

 
3) Reference standards. 

 
I. Samples 
II. Name and address of similar projects on which product was used and date of 

installation. 
 

3. For construction methods: 
 
a) Detailed description of proposed method. 

 
b) Drawings illustrating methods. 

 
4. Itemized comparison of proposed substitutions with product or method specified. 

 
5. Data relating to changes in construction schedules. 

 
6. Identify: 

 
a) Other contract affected. 

 
b) Changes or coordination required. 

 
7. Accurate cost data on proposed substitution in comparison with product or method 

specified. 
 

B. In making request for substitution, bidder/contractor represents: 
 

1. He has personally investigated proposed product or method and determined that it is 
equal or superior in all respects to that specified 

 
2. He will provide the same guarantee or better guarantee for substitution as for product or 

method specified. 
 
3. He will coordinate installation of accepted substitutions into work, making all changes 

required for work to be complete in all respects. 
 
4. Cost data is complete and includes all related costs under his contract, but excludes: 

 
a) Costs under separate contracts. 
b) Asbestos Project Designer/Engineer's redesign. 
c) Administrative costs of Asbestos Project Designer/Engineer. 

 
5. He will pay all additional costs and expenses for Owner, Asbestos Project 

Designer/Engineer and other contractors. 
 

C. Substitutions will not be considered when: 
 

1. They are indicated or implied on shop drawings or product data submittals without formal 
request submitted in accordance with Paragraph 1.04. 

2. Acceptance will require substantial revisions of Contract Documents, unless Contractor 
pays additional costs as stated in paragraph 1.04.B.5. 
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END 01630. 
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DIVISION I - GENERAL REQUIREMENTS 
Section 01700 - Contract Closeout 

 
1. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Contractor: 
 

1. Substantial completion. 
 
2. Final completion. 
 
3. Closeout submittals. 
 
4. Application for final payment. 
 
5. Final cleaning. 

 
1.02. RELATED REQUIREMENT 
 

A. Specified elsewhere: 
 

1. 01010 - Project Summary. 
 
2. 01500 - Temporary Facilities and Controls. 
 
3. 01710 - Final Cleaning. 
 
4. 01720 - Project Record Documents 

 
1.03. SUBSTANTIAL COMPLETION 
 

A. When Contractor considers work substantially complete, submit written declaration to 
Asbestos Project Designer that work, or designated portion thereof, is substantially complete 
and in compliance with IDPH and EPA regulations. 

 
B. Asbestos Project Designer will make a preliminary inspection within seven business days 

after receipt of Contractor's declaration. 
 
C. Upon determining that work is substantially complete, Asbestos Project Designer will accept 

application for payment. 
 
1.04. APPLICATION FOR FINAL PAYMENT 
 

A. Contractor must submit duly executed: 
 

1. Final Affidavit and Sworn Statement.  
 
2. Contractor's Final Waiver of Lien. 
 
3. Separate releases of waivers of liens for all subcontractors, suppliers and others with lien 

rights against property of Owner, together with a complete list of those parties. 
 

4. Final accounting statement, reflecting all adjustments to contract sum. 
 

a) Original contract sum. 
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b) Additions and deductions resulting from: 

 
1) All change orders. 

 
2) Deductions for uncorrected work. 

 
3) Deductions for liquidated damages. 

 
5. Total contract sum, as adjusted. 

 
6. Previous payments. 

 
7. Sum remaining due. 

 
B. Asbestos Project Designer will process final statement in accordance with the Conditions of 

the Contract.. 
 
END 01700. 
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DIVISION I - GENERAL REQUIREMENTS  
Section 01710 - Final Cleaning 

 
I. GENERAL 
 
1.01. REQUIREMENTS INCLUDE 
 

A. Provide final cleaning in addition to asbestos abatement cleaning requirements: 
 

1. At completion of work, or at such other times as necessary, remove all waste, debris, 
rubbish, tools, equipment, machinery and surplus materials. Clean all sight exposed 
surfaces; leave work clean and ready for occupancy. 

 
1.02. RELATED REQUIREMENTS 
 

A. Specified elsewhere: 
 

1. Contract Closeout. 
 

2. Respective specification sections - cleaning for specific products or work. 
 

3. Asbestos Abatement. 
 
1.03. SAFETY REQUIREMENTS 
 

A. Standards: Maintain project in accord with the following safety and insurance standards: 
 

1. Federal and state regulations. 
 

2. National Fire Protection Association (NFPA). 
 

B. Hazards Control: 
 

1. Store volatile wastes in covered metal containers and remove from premises daily. 
 
2. Prevent accumulation of wastes which create hazardous conditions. 
 
3. Provide adequate ventilation during use of volatile or noxious substances. 

 
C. Conduct cleaning and disposal operations to comply with Federal and State anti-pollution 

laws. 
 

1. Do not burn or bury rubbish and waste materials on project site. 
 
2. Do not dispose of volatile wastes such as mineral spirits, oil or paint thinner in storm or 

sanitary drains. 
 
3. Do not dispose of wastes into streams or waterways. 

 
1.04. SUBMITTALS 
 

A. Manufacturer's recommendations for cleaning specified products. 
 

B. Proposed cleaning products for products where manufacturer's recommendations are not 
specified. 
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2. PRODUCTS 
 
2.01. MATERIALS 
 

A. Select and use all cleaning materials and equipment with care to avoid scratching, marring, 
defacing, staining or discoloring surfaces cleaned. 

 
B. Use only cleaning materials recommended by manufacturer of surface to be cleaned. 
 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

 
3. EXECUTION 
 
3.01. FINAL CLEANING 
 

A. Employ experienced workmen or professional cleaners for final cleaning. 
 
B. Remove grease, dust, dirt, stains, labels, fingerprints, protection, and other foreign materials 

from sight-exposed surfaces. 
 

1. In preparation for substantial completion or occupancy, conduct final inspection of sight-
exposed surfaces, and of concealed spaces to insure performance. 

 
C. Repair, patch and touch up marred surfaces to specified finish, to match adjacent surfaces. 
 
D. Maintain finally cleaned areas until project, or designated portion thereof, is accepted by 

Owner. 
 
END 01710. 
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DIVISION 2 - SITE WORK 
Section 02080 - Asbestos Abatement - Interiors 

 
1. GENERAL 
 
1.01. WORK INCLUDES 
 

A. Removal of Asbestos Containing Materials 
 
1. See contract drawings. 

 
B. All applicable Rules and Regulations of EPA and OSHA shall be included in the required 

scope of work. 
 

C. All Rules and Regulations of the Illinois Department of Public Health shall be included in the 
required scope of work. 

 
D. Abatement Contractor provide all labor, materials, and equipment required to remove all 

indicated materials. 
 

1. Asbestos Abatement Contractor provide: 
 

a. Certified supervision of all asbestos work.  
 

b. Reports, notices and signs.  
 

c. Protection of persons and property.  
 

d. Worker Protection.  
 

e. Work area preparation.  
 

f. Complete removal of all asbestos-containing materials. 
 

g. Clean up and disposal of asbestos-containing materials.  
 

h. Clean up and disposal of non-ACM materials and waste. 
 

i. Repair/restoration of work areas and HVAC system. 
 

E. The abatement work comprises removal of asbestos containing materials. Asbestos presents 
a serious health risk to humans. The work is governed by local, state and federal rules, 
regulations and laws. The Contractor agrees by accepting the contract that he has full 
responsibility for the health and safety of his staff and all people who come in contact with the 
work site. 

 
1.02. DEFINITIONS 
 

"ABATEMENT" means procedures to control fiber release from asbestos containing materials. 
This includes removal, encapsulation, enclosure, and repair. 

 
"AGGRESSIVE SAMPLING" means a method of sampling where the person collecting the air 
sample creates activity during the sampling period to stir up settled dust and simulate activity of 
that area of the building. 

 
"AHERA" means Asbestos Hazard Emergency Response Act which is a Federally mandated rule 
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that requires Local Education Agencies, (LEA's) to identify friable and non-friable asbestos-
containing material (ACM) in public and private elementary and secondary schools by visually 
inspecting school buildings for such materials, sampling such materials if they are not assumed to 
be ACM, and having samples analyzed by appropriate techniques. The rule also requires the 
LEA's to submit management plans to the Governor of their State by October 12, 1988, begin to 
implement the plans by July 9, 1989, and complete the implementation of the plans in a timely 
fashion. In addition, LEA's are required to use persons who have been accredited to conduct 
inspections, reinspection’s, develop management plans, or perform response actions. The rule 
also includes record keeping requirements. LEA's may contractually delegate their duties under 
this rule, but they remain responsible for the proper performance of those duties. 

 
"AIHA" means the American Industrial Hygiene 
Association, 2700 Prosperity Ave., Suite 250, Fairfax, VA 22031. 

 
"AIRLOCK" means a system for permitting entrance and exit with minimum air movement 
between a contaminated area and an uncontaminated area, typically consisting of two curtained 
doorways separated by a distance of at least three feet such that one passes through one 
doorway into the airlock, allowing the doorway sheeting to overlap and close off the opening 
before proceeding through the second doorway, thereby preventing flow-through contamination. 

 
"AIR SAMPLING" means the process of measuring the fiber content of a known volume of air 
collected during a specified period of time. The procedure utilized for asbestos may follow the 
NIOSH Standard Analytical Method for Asbestos Method 7400 or transmission electron 
microscopy (TEM) methods in accordance with the requirements established by AHERA. 

 
"AIR SAMPLING PROFESSIONAL" means the professional contracted or employed to supervise 
air monitoring and analysis schemes. This individual is also responsible for recognition of 
technical deficiencies in worker protection equipment and procedures during both planning and 
onsite phases of an abatement project. This individual shall be certified, or core certified in the 
Comprehensive Practice of Industrial Hygiene and completed NIOSH Course No. 582 "Sampling 
and Evaluating Airborne Asbestos Dust". 

 
"AMENDED WATER" means water to which surfactant has been added. 

 
"ANSI" means the American National Standards Institute, 1430 Broadway, New York, New York 
10018. 

 
"ASBESTOS PROJECT DESIGNER" means the person, whether an architect, engineer, 
designer, consultant or other person, who designed the project. 
 
"ASBESTOS PROJECT MANAGER" means the Illinois Department of Public Health Licensed 
person on site that designated by the Owner. 
 
"AREA AIR SAMPLING" means any form of air sampling where the sampling device is placed at 
some stationary location. Area air sampling is conducted each day during an asbestos abatement 
project. Sampling locations include inside the work area, outside the work area, and outside the 
building. 

 
"ASBESTOS-CONTAINING MATERIAL (ACM)" means material composed of asbestos of any 
type and in an amount greater than 1% by weight, either alone or mixed with other fibrous or non-
fibrous materials. 

 
"ASBESTOS-CONTAINING WASTE MATERIAL" means asbestos containing material or 
asbestos contaminated objects requiring disposal. 

 
"ASBESTOS WORKER" means an individual who cleans, removes, encapsulates, hauls or 
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disposed of asbestos material. 
 

"ASTM" means the American Society for Testing and 
Materials, 1916 Race Street, Philadelphia, PA 19103. 

 
"AUTHORIZED VISITOR" means any representative of a regulatory or other agency having 
jurisdiction over the project. 

 
"BACKGROUND LEVEL MONITORING" means a method used to determine airborne asbestos 
fiber concentrations inside or outside a building prior to starting an asbestos abatement project. 

 
"CLEAN ROOM" means an uncontaminated area or room which is a part of the worker 
decontamination enclosure with provisions for storage of workers' street cloths and protective 
equipment. 

 
"CLEARANCE AIR MONITORING" means the employment of aggressive sampling techniques, 
with a volume of air collected to determine the airborne concentration of residual fibers upon 
conclusion of an asbestos abatement project. 

 
"CURTAINED DOORWAY" means a device which consists of overlapping sheets of plastic over 
an existing or temporarily framed doorway. 

 
"DECONTAMINATION ENCLOSURE SYSTEM" means a series of connected rooms, separated 
from the work area and from each other by air locks, for the decontamination of workers, 
materials, and equipment. 

 
"ENCAPSULANT (SEALANT)" means a liquid material which can be applied to asbestos-
containing material, and which temporarily controls the possible release of asbestos fibers from 
the material either by creating a membrane over the surface (bridging encapsulant) or by 
penetrating into the material and binding its components together (penetrating encapsulant). 

 
"EPA" means the Environmental Protection Agency, 401M Street, S.W., Washington DC 20460. 

 
"EQUIPMENT DECONTAMINATION ENCLOSURE" means that portion of a decontamination 
enclosure system designed for the controlled transfer of materials and equipment, consisting of a 
washroom and a holding area. 

 
"EQUIPMENT ROOM" means a contaminated area or room which is part of the worker 
decontamination enclosure system with provisions for the storage of contaminated clothing and 
equipment. 

 
"FIXED OBJECT" means a unit of equipment in the work area which cannot be removed from the 
work area. 

 
"HEPA FILTER" means a high efficiency particulate absolute air filter capable of trapping and 
retaining 99.97% of particles (asbestos fibers) greater than 0.3 micrometers in mass median 
aerodynamic equivalent diameter. 

 
"HEPA VACUUM EQUIPMENT" means vacuuming equipment with a high efficiency particulate 
absolute air filter system. 

 
"HOLDING AREA" means a chamber in the equipment decontamination enclosure located 
between the washroom and an uncontaminated area. 

 
"HOMOGENEOUS WORK AREA" means a site within the abatement work area which contains 
one type of asbestos-containing material and where one type of abatement is used. 
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"MOVABLE OBJECT" means a unit of equipment or furniture in the work area which can be 
removed from the work area. 

 
"NEGATIVE AIR PRESSURE EQUIPMENT" means a portable local exhaust system equipped 
with HEPA filtration. The system shall be capable of maintaining a constant, low velocity air flow 
into contaminated areas from adjacent uncontaminated area, creating a negative pressure 
differential between the outside and inside of the work area. 

 
"NESHAPS" means the National Emission Standards for Hazardous Air Pollutants (40 CFR Part 
61). 

 
"NIOSH" means National Institute for Occupational Safety and Health CDC - NIOSH, Building J 
N.E. Room 3007, Atlanta, GA 30333. 

 
"OSHA" means the Occupational Safety and Health Administration, 200 Constitution Avenue, 
Washington, DC 20210. 

 
"OUTSIDE AIR" means the air outside buildings and structures. 

 
“PCM" means phase contract microscopy which is an optical microscopic technique used for the 
counting of fibers in air samples, but which does not distinguish fiber types. 

 
"PERSONAL AIR MONITORING" means a method used to determine employees' exposure to 
airborne fibers. The sample is collected outside the respirator in the worker's breathing zone. This 
form of sampling is required by the OSHA asbestos standards (29 CFR 1926.1101). 

 
"PLASTICIZE" means to cover floors and walls with plastic sheeting as herein specified or by 
using spray plastics as recommended by the department. 

 
"REMOVAL" means the stripping of any asbestos-containing materials from surfaces or 
components of a facility. 

 
"SHALL" means the stated provision is mandatory. 

 
"SHOWER ROOM" means a room between the clean room and the equipment room in the 
worker decontamination enclosure with hot and cold running water controllable at the tap and 
suitably arranged for complete showering during decontamination. 

 
"STAGING AREA" means the area near the waste transfer airlock where containerized asbestos 
waste has been placed prior to removal from the work area. 

 
"STRUCTURAL MEMBER" means any load-supporting member for a facility, such as beams and 
load-supporting walls or any non-load supporting member, such as ceilings and non-load-
supporting walls. 

 
"SURFACTANT" means a chemical wetting agent added to water to improve penetration. 

 
"SUPERVISOR" means the Contractor or person designated as the Contractor's representative 
and responsible for the on-site supervision of the removal, encapsulation, or enclosure of 
asbestos-containing material in a facility. 

 
"TEM" means transmission electron microscopy which is used to analyze clearance air samples 
in buildings regulated by AHERA. TEM is the only analytical method for determining airborne fiber 
concentration that distinguishes between asbestos and non-asbestos fibers. 
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"VISIBLE EMISSIONS" means any emissions containing particulate asbestos material that are 
visually detectable without the aid of instruments. This does not include condensed uncombined 
water vapor .... 

 
"WASHROOM" means a room between the work area and the holding area in the equipment 
decontamination enclosure system where equipment and waste containers are wet-cleaned 
and/or HEPA vacuumed prior to disposal. 

 
"WET CLEANING" means the process of eliminating asbestos contamination from building 
surfaces and objects by using cloths, mops, or other cleaning tools which have been dampened 
with water, and by afterward disposing of these cleaning tools as asbestos contaminated waste. 

 
"WORK AREA" means designated rooms, spaces, or areas of the project in which asbestos 
abatement actions are to be undertaken or such may become contaminated as a result of such 
abatement actions. A contained work area is a work area which has been sealed, plasticized, and 
equipped with a decontamination enclosure system. A non-contained work area is an isolated or 
controlled-access work area which has not been plasticized or equipped with a decontamination 
enclosure system. 

 
"WORKER DECONTAMINATION ENCLOSURE SYSTEM" means that portion of a 
decontamination enclosure system designed for controlled passage of workers, and other 
personnel and authorized visitors, typically consisting of a clean room, a shower room and an 
equipment room separated from each other and from the work area by airlocks, and curtained 
doorways. 

 
 
1.03. QUALITY ASSURANCE 
 

A. Abatement Contractor Qualifications: 
 

1. IDPH Registration 
 
2. Experience in asbestos abatement products of similar complexity. 
 
3. Other relevant qualifications. 
 
4. Submit a written description of abatement experience in the state of Illinois. 

 
B. Asbestos Abatement Contractor provide personnel with the following minimum qualifications; 

in accordance with IDPH Rules and Regulations: 
 

1. Asbestos Project Supervisor: 
 

a. IDPH Licensed asbestos worker.  
 

b. Minimum two years’ experience in supervising projects of similar complexity.  
 

c. OSHA Certified competent person 1926.11012. 
 

2. Asbestos Workers: 
 

a. IDPH Licensed Asbestos Worker.  
 

C. The Owner will employ a full time Asbestos Project Manager/Air Sampling Professional on 
the site at all times during the performance of all asbestos work. The duties and 
responsibilities of the APM/ASP shall be as specified in the IDPH Rules and Regulations. 
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1.04. INCORPORATION BY REFERENCE-FEDERAL REGULATIONS AND OTHER STANDARDS 
 

A. All citations to Federal regulations in this Part concern the specified regulation in the current 
Code of Federal Regulations unless another date is specified. 

 
B. All incorporations by reference of Federal regulations and the standards of nationally 

recognized organizations refer to the regulations and standards on the date specified and any 
additions or deletions subsequent to the date specified. 

 
C. The Contractor shall comply with the following Federal and State regulations and referenced 

standards:  
 

1. Title 40, Code of Federal Regulations, Part 763, Asbestos-Containing Materials in 
Schools; U.S. Environmental Protection Agency (1987). 

 
2. Rules & Regulations for the Asbestos Abatement Act, as amended (77 Illinois 

Administrative Code, ch. I: Department of Public Health (IDPH) Subchapter p: Hazardous 
and Poisonous Substance, Part 855, Asbestos Abatement for Public and Private Schools 
in Illinois. 

 
3. Ill. Adm. Code Parts 175 and 185. 
 
4. Title 29, Code of Federal Regulations, Section 1926.1101 Occupational Safety and 

Health Administration (OSHA), U.S. Department of Labor (1987). 
 
5. Title 29, Code of Federal Regulations, Section 1910.134, General Industry Standard for 

Respiratory Protection (1985). 
 
6. Title 40, Code of Federal Regulations, Part 61, National Emission Standards for 

Hazardous Air Pollutants (NESHAPS), U.S. Environmental Protection Agency (EPA) 
(1990). 

 
7. Guidance for Controlling Asbestos-Containing Materials in Buildings, EPA Report No. 

560/5-83-002 (1985). 
 
8. National Electric Code, 1984 Ed., National Fire Protection Association, Quincy, MA 

02157. 
 
9. Compressed Gas Association Commodity Specification, G-7.1 (1966). 
 
10. American National Standard Practices for Respiratory Protection, ANSI Z88.2 (1980). 
 
11. American National Standard Fundamentals Governing the Design and Operation of Local 

Exhaust Systems, ANSI Z29.2 (1971). 
 
12. National Institute of Occupational Safety and Health, Manual of Analytical Methods 

(Method 7400) (1987). 
 
13. Environmental Protection Agency, Electron Microscope Measurement of Airborne 

Asbestos Concentrations, Report No. 600/2-77-178 (1977). 
 
14. Environmental Protection Agency, Methodology for the Measurement of Airborne 

Asbestos by Electron Microscopy, Contract No. 68-02-3266 (1984). 
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1.05. SUBMITTALS AND NOTICES 
 

A. In accordance with Section 855.350 of the Illinois Asbestos Rules for Asbestos Abatement for 
Public and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. All notifications shall be received two weeks (10 working days or 14 calendar days) prior to 

commencement of the work. The contractor shall submit the following items to the Asbestos 
Project Manager, the U.S. and Illinois Environmental Protection Agencies and the Illinois 
Department of Public Health: 

 
1.  A copy of the Notice of Asbestos Abatement Form provided by the Illinois 

Department of Public Health for all projects in K-12 schools, or a copy of the 
notification form provided by the Illinois Department of Public Health for projects in 
public and commercial buildings. 

 
2.  A copy of the demolition/renovation notice shall be submitted as required by Title 40, 

Code of Federal Regulations, Part 61, Subparts A and M, National Emission 
Standard for Asbestos (40 CFR Part 61). 

 
3.  Written permission from the building Owner confirming the authorization for the 

commencement of abatement according to IDPH regulations shall be attached to the 
notification.  (Not required for work in public and commercial buildings.) 

 
4.  Written verification that notification of all buildings occupants and users has been 

made pursuant to section 855 prior to commencement of the project. (Not required 
for work in public and commercial buildings.) 

 
C. Ten days prior to commencement of work, the Contractor shall submit the following items to 

the Asbestos Project Manager: 
 

1. Documentation that arrangements for the transport and disposal of asbestos-containing 
or contaminated materials and supplies have been made. The name and location of the 
disposal site, a copy of handling procedures, and a list of protective equipment utilized for 
asbestos disposal at the landfill, prepared and signed by the landfill owner, shall be 
obtained and submitted. 

 
2. Documentation that each asbestos worker has an asbestos worker license.  
 
3. Documentation that the Supervisor is accredited by the Illinois Department of Public 

Health. 
 
4. Documentation from a physician that all employees or agents who may be exposed to 

airborne asbestos in excess of background levels have been provided with an opportunity 
to be medically monitored to determine if physically capable of working while wearing the 
required respiratory equipment without suffering adverse health effects. In addition, 
documentation that personnel have received medical monitoring as required in OSHA 29 
CFR 1926.1101 shall be submitted. The Contractor shall provide information to the 
examining physician about conditions in the workplace environment (e.g. high 
temperatures, humidity, chemical contaminants). 

 
5. Drawings for layout and construction of decontamination enclosure systems and barriers 

for isolation of the work area. 
 
6. A list of NIOSH approvals for all respiratory protective devices utilized on site. In addition, 

manufacturer certification of HEPA filtration capabilities for all cartridges and filters shall 
be submitted. 
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7. Documentation that all of the Contractor's employees and agents who must enter the 

work area have passed respirator fit tests and have been assigned respirators which fit. 
This fit testing shall be in accordance with qualitative procedures as detailed in the OSHA 
Standard 29 CFR 1926.1101 Appendix C Qualitative Fit Test Protocol. 1926.1101. 

 
8. Manufacturer's certification that HEPA vacuums, negative air pressure equipment, and 

other local exhaust ventilation equipment conform to ANSI Z 9.2-79. 
 
9. When rental equipment is to be used in removal area or to transport waste materials, a 

copy of the written notification to inform the rental company of the nature of use of the 
rented equipment. 

 
10. Results of materials testing as conducted before the abatement for purposes of utilization 

during abatement activities (e.g., testing of encapsulant for depth of penetration, testing 
of substitute materials for adherence to encapsulated surfaces). 

 
D. During abatement activities the Contractor shall submit the following items to the Asbestos 

Project Manager: 
 

1. Submit Daily, job progress reports detailing abatement activities, including a review of 
progress with respect to previously established milestones and schedules, major 
problems and actions taken, injury reports, property damage and equipment breakdowns. 

 
2. Submit upon occurrence, copies of all transport manifests, trip tickets and disposal 

receipts for all asbestos waste materials removed from the work area during the 
abatement process. 

 
3. Submit daily, copies of work site entry logbooks with information on worker and visitor 

access.  
 
4. Submit daily, logs documenting filter changes on respirators, HEPA vacuums, negative 

pressure ventilation units, and other engineering controls. 
 
5. Submit daily, OSHA compliance air monitoring results. 

 
E. Prior to commencement of work the Asbestos Project Manager shall: 

 
1. Notify occupants of work areas that may be disrupted by the abatement of project dates 

and requirements for relocation. Arrangements must be made prior to start for relocating 
of desks, files, equipment and personal possessions to avoid unauthorized access into 
the work area. 

 
2. Submit to the Contractor results of background level air sampling including sampling 

location, name of the Air Sampling Professional, equipment utilized and method of 
analysis. 

 
3. Document that the Owner's employees who are required to enter the work area during 

abatement have received training equal to or exceeding the Illinois Department of Public 
Health requirements. 

 
4. Provide to the Contractor information concerning access, shutdown, and protection 

requirements of equipment and systems in the work area.  
 
1.06. PROTECTION 
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A. Provide protection for personnel and building as described herein and as required by 
regulatory agencies.  

 
1. Abatement Contractor shall provide full containment with continuous negative air 

pressure. 
 
2. Asbestos fiber levels in areas adjacent to the work area shall not exceed 0.01 fibers per 

cubic centimeter of air (f/cc) or background levels, whichever is higher, as determined by 
phase contract microscopy. Work shall immediately cease in any work area causing or 
contributing to such condition. Remedial-action shall be taken to reduce such levels to 
acceptable limits. 

 
3. The contractor shall be responsible for clean-up of any adjacent areas which become 

contaminated as a result of the asbestos removal activities. 
 

B. Personnel Protection: 
 

1. All respiratory protection shall be provided to workers in conjunction with a written 
respiratory protection program which shall meet the requirements of OSHA regulation, 29 
CFR 1926.1101(h). This program shall be posted at the work site. 

 
a. Workers shall be provided with personally issued and marked respiratory 

equipment approved by the National Institute for Occupational Safety and Health 
(NIOSH). 

 
b. Abatement Contractor shall be fully and solely responsible for ensuring that 

respiratory protection shall be worn by all persons potentially exposed to 
asbestos from the initiation of the asbestos abatement project until all areas have 
been given final clearance. 

 
2. Schedule of minimum acceptable respiratory protection. 

 
a. In addition to NIOSH, OSHA and IDPH regulations. 
 
b. Should any condition, be encountered where the exposure level, after application 

of the appropriate protection factor of the respiratory equipment in use, exceeds 
0.01 f/cc, respiratory equipment with protection factors which reduce worker 
exposure levels below 0.01 f/cc shall be used. 

 
c. Pre-cleaning/Wet Wiping of Area: MSHA/NIOSH half-face dual cartridge 

respirators equipped with HEPA cartridges. 
 
d. Containment Construction: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
 
e. Asbestos Removal and Clean-Up: MSHA/NIOSH Type "C", grade "D" air 

supplied respirators, unless changed by a variance granted by the IDPH. 
 
f. Asbestos Removal Glove Bag: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
 
g. Non-friable floor tile and mastic removal: MSHA/NIOSH half-faced dual cartridge 

respirators equipped with HEPA cartridges. 
 
h. Containment Removal: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
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i. Loading Waste Material on Truck (outside work area): MSHA/NIOSH half-face 

dual cartridge respirators equipped with HEPA cartridges. 
 
j. Unloading Bags at Landfill: MSHA/NIOSH half-face dual cartridge respirators 

equipped with HEPA cartridges. 
 
k. Provide authorized visitors with suitable respirators with fresh cartridges or a 

Type "C" respirator, depending on phase of operation, whenever they are 
required to enter the work area. 

 
3. Protective Clothing and Equipment.  

 
a. Provide workers with sufficient sets of disposable protective full-body clothing. 

Such clothing shall consist of full-body coveralls, footwear, and head gear as 
manufactured by Kimberly Clark "Kleenguard", one-piece coveralls or equal. 
Provide eye protection and hard hats as required by applicable safety 
regulations. Disposable clothing shall be disposed of as contaminated waste. 

 
b. Provide authorized visitors with suitable protective clothing, headgear, footwear, 

and gloves as described above whenever they are required to enter the work 
area. 

 
c. The contractor shall post all required notification at the work site including but not 

limited to: 
 

I. "Caution - Asbestos Hazard" signs in accordance with OSHA Regulation 
29 CFR 1926.1101 shall be posted at all internal doorways which provide 
access to the area in which the work will take place. The purpose of 
these signs is to inform persons entering an area where asbestos 
contamination may be present. 

 
II. Department of Labor - OSHA poster Number 3038 shall be hung in place 

clearly visible to workmen each day prior to entering contaminated areas. 
This poster details the detrimental effects of airborne asbestos fibers on 
human health and emphasizes the importance of respirators and 
protective clothing. 

 
III. A copy of the U.S. Environmental Protection Agency Regulations for 

Asbestos,-40 CFR Part 61, Subparts A and M and a copy of U.S. 
Department of Labor - OSHA Asbestos Regulations, 29 CFR 1926.1101, 
shall be posted in the clean room. 

 
IV. A project directory of telephone numbers for local hospital and/or 

emergency squad, local fire department, a representative of the Owner, 
who may be reach 24 hours a day, the contractor's headquarters and 
other professional consultants directly involved in the project, shall be 
posted in the clean room. 

 
1.07. DELIVERY STORAGE AND HANDLING 
 

A. Protection: 
 

1. Deliver all materials in the original packages, containers, or bundles bearing the name of 
the manufacturer and the brand name. 
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2. Store all materials subject to damage off the ground, away from wet or damp surfaces, 
and under cover sufficient to prevent damage or contamination. 

 
3. Damaged or deteriorating materials shall not be used and shall be removed from the 

premises. Material that becomes contaminated with asbestos shall be disposed of in 
accordance with applicable regulations. 

 
2. PRODUCTS 
 
2.01. MATERIALS 
 

A. In accordance with Section 855.390 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Plastic Sheeting: 

 
1. Polyethylene 
 
2. Mil. thickness. 
 
3. Clear and opaque as indicated. 
 
4. Flame retardant. 

 
C. Tape: 

 
1. Capable of sealing joints of adjacent sheets of polyethylene and for attachment of 

polyethylene sheets to finished or unfinished surfaces of dissimilar materials and capable 
of adhering under both dry and wet conditions, including use of amended water. 

 
D. Adhesives: 

 
1. Capable of sealing joints of adjacent sheets of polyethylene and for attachment of 

polyethylene sheet to finished or unfinished surfaces of dissimilar materials and capable 
of adhering under both dry and wet conditions, including use of amended water. 

 
E. Surfactant: 

 
1. Polyoxyethylene ether and 50% of polyoxyethylene ester, or equivalent, and shall be 

mixed with water to provide a concentration of one ounce of surfactant to 5 gallons of 
water. 

 
F. Encapsulant: 

 
1. Capable of eliminating fiber dispersal by adhering to the fibrous substrate with sufficient 

penetration to prevent separation of the sealant from the asbestos containing material. 
 

G. Impermeable Containers:  
 

1. Air tight.  
 
2. Water tight. 
 
3. Capable of receiving and retaining any asbestos containing or contaminated materials for 

storage and transport to a disposal site. 
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4. Labeled in accordance with: 
 

a. OSHA Regulation 29 CFR 1926.1101. 
 
b. Department of Transportation Rule 49 CFR Parts 171 and 172, Hazardous 

Substances. 
 
c. Environmental Protection Agency 40 CFR Part 61, (NESHAPS). 

 
5. Plastic bags shall be 6-mil in thickness and shall be in accordance with State and Federal 

Regulations. 
 
6. Labels shall carry the following warnings: 

 
a. OSHA:  DANGER  

 CONTAINS ASBESTOS FIBERS 
 AVOID CREATING DUST 
 CANCER AND LUNG DISEASE HAZARD 
 

b. DOT:  RQ HAZARDOUS SUBSTANCE 
 SOLID, NOS, 
 ORM-E, NA 9188 
 (ASBESTOS) 
 

c. NESHAPS: Name of waste generator and the location at which the waste 
was generated. 

 
7. Disposal Drums: 

 
a. Metal or fiberboard with locking ring tops. 

 
H. Incidental Materials: 

 
1. Plywood: New, 5/8" thickness. 
 
2. Wood Furring: New, 1" x 3" nominal thickness. 
 
3. Fasteners: As required to securely join components to each other and substrates.  

 
I. Latex Leveling Compound: SikaTop 122 as manufactured by Sika Corporation, Lyndhurst, 

New Jersey or approved equal. 
 
J. Floor tile mastic remover 

 
1. Low odor, non-toxic, non-hazardous, high flash point similar to: 

 
a. Amerisafe SAFE 200+ No Odor Mastic Remover 

 
b. Sentinel 747 Low Odor Mastic Remover 

 
c. Graying Control Low Odor Mastic Remover 

 
2.02. EQUIPMENT 
 

A. In accordance with Section 855.390 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 
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B. Water Sprayer: Airless or pressure type. 

 
C. Negative Air Pressure Equipment. 

 
1. Contractor shall monitor pressure differentials across decontamination unit with a 

differential pressure meter equipped with a strip chart recorder. Meter shall be equipped 
with a warning buzzer which will sound if pressure differential drops below 0.01" of water. 

 
2. Negative Air Machines  

 
a. General: Contractor shall supply the required number of asbestos air filtration 

units to the site in accordance with these specifications.  Each unit shall include 
the following: 

 
1) Cabinet: Constructed of steel or other durable materials able to withstand 

damage from rough handling and transportation. The width of the cabinet 
should be less than 30 inches to fit through standard-size doorways. Cabinet 
shall be factory sealed to prevent asbestos-containing dust from being 
released during use, transport, or maintenance. Access to and replacement 
of all air filters shall be from intake end. Unit shall be mounted on casters or 
wheels. 

 
2) Fans: Contractor shall rate capacity of fan according to usable air moving 

capacity under actual operating conditions. Contractor shall use centrifugal 
type fan. 

 
3) HEPA Filters: The final filter shall be the HEPA type. The filter media (folded 

into closely pleated panels) must be completely sealed on all edges with a 
structurally rigid frame. 

 
a) A continuous rubber gasket shall be located between the filter and the 

filter housing to form a tight seal. 
 
b) Each filter shall be individually tested and certified by the manufacturer to 

have an efficiency of not less than 99.97 percent when challenged with 
0.3 um dioctylphthalate (DOP) particles. Testing shall be in accordance 
with Military Standard Number 282 and Army Instruction Manual 136-
300-175A. Each filter shall bear a UL586 label to indicate ability to 
perform under specified conditions. 

 
c) Each filter shall be marked with the name of the manufacturer, serial 

number, air flow rating, efficiency and resistance, and the direction of test 
air flow. 

 
4) Pre-filters, which protect the final filter by removing the larger particles, are 

required to prolong the operating life of the HEPA filter. Two stages of pre-
filtration are required. The first stage pre-filter shall be a low efficiency type (e.g., 
for particles 10 um and larger). The second stage (or intermediate) filter shall 
have a medium efficiency (e.g., effective for particles down to 5 um). Pre-filters 
and intermediate filters shall be installed either on or in the intake grid of the unit 
and held in place with special housing or clamps. 

 
5) Instrumentation: Each unit shall be equipped with a Magnehelic gauge or 

manometer to measure the pressure drop across filters and indicate when filters 
have become loaded and need to be changed. A table indicating the usable air-



 

 
East Aurora School District 131 02080 – Asbestos Abatement - Interiors  
East Aurora High School& Beaupre Elementary 
2026 Asbestos Abatement & Mold Remediation Project  
 78 

handling capacity for various static pressure reading on the Magnehelic gauge 
shall be affixed near the gauge for reference, or the Magnehelic reading 
indicating at what point the filters should be changed, noting Cubic Feet per 
Minute (CFM) air delivery at that point. Provide units equipped with an elapsed 
time meter show the total accumulated hours of operation. a.6. Safety and 
Warning Devices: The unit shall have an electrical (or mechanical) lockout to 
prevent fan from operating without a HEPA filter. Units shall be equipped with 
automatic shutdown system to stop fan in the event of a major rupture in the 
HEAP filter or blocked air discharge. Warning lights are required to indicate 
normal operation, too high a pressure drop across the filter (i.e., filter 
overloading), and too low of a pressure drop (i.e., major rupture in HEPA filter or 
obstructed discharge). 

 
6) Electrical components shall be approved by the National Electrical Manufacturers 

Association (NEMA) and Underwriter's Laboratories (UL). Each unit shall be 
equipped with overload protection sized for the equipment. The motor, fan, fan 
housing, and cabinet shall be grounded. 

 
D. Vacuums: HEPA filtration, UL listed, NEMA approved. 

 
3. EXECUTION 
 
3.01. CONDITION OF SURFACES 
 

A. Examine all surfaces including those concealed above the suspended ceiling. 
 
B. Verify condition of existing wall and floor finishes.  

 
3.02. WORKPLACE ENTRY AND EXIT PROCEDURES 
 

A.  In accordance with Section 855.370 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 
 

B. All the following procedures shall be posted in the clean room and equipment room. 
 
C. These procedures shall be followed throughout the abatement project until clearance air 

monitoring has been performed and documented to the satisfaction of the Asbestos Project 
Manager. 

 
1. All workers and authorized personnel shall enter the work area through the worker 

decontamination enclosure system 
 
2. All personnel who enter the work area shall sign the entry log, located in the clean room, 

upon entry and exit. 
 
3. All personnel, before entering the work area, shall read and be familiar with all posted 

regulations, personal protection requirements (including workplace entry and exit 
procedures) and emergency procedures. A sign-off sheet shall be used to acknowledge 
that these have been reviewed and understood by all personnel prior to entry. 

 
4. All personnel shall proceed first to the clean room, remove all clothing, and put on 

respiratory protection, disposable coveralls, head covering and foot covering. Hard hats, 
eye protection, and gloves shall also be utilized if required. Clean respirators and 
protective clothing shall be provided and utilized by each person for each separate entry 
into the work area. 
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a)  During projects that involve only the use of non-friable methods to remove floor 
tile and mastic, workers may wear street cloths under disposable coveralls at the 
contractor’s discretion. 

 
5. Personnel wearing designated personal protective equipment shall proceed from the 

clean room through the shower room and equipment room to the main work area. 
 
6. Before leaving the work area, all personnel shall remove gross contamination from the 

outside of respirators and protective clothing by brushing and/or wet wiping procedures. 
(Small HEPA vacuums with brush attachments may be utilized for this purpose as larger 
machines may tear the suits.) Each person shall clean bottoms of protective footwear in a 
walk-off plan immediately prior to entering the equipment room. 

 
7. Personnel shall proceed to the equipment room where all protective equipment except 

respirators shall be removed. Disposable clothing shall be deposited into appropriately 
labeled containers for disposal. 

 
8. Reusable, contaminated footwear shall be stored in the equipment room when not in use 

in the work area and shall be disposed of as asbestos contaminated at the completion of 
the abatement for reuse. 

 
9. Still wearing respirators, personnel shall proceed to the shower area, clean the outside of 

the respirator and the exposed face area under running water prior to removal of the 
respirator, and then shower and shampoo to remove residual asbestos contamination. 
Various types of respirators will require slight modification of these procedures. An airline 
respirator with HEPA filtered disconnect protection may be disconnected in the 
equipment room and worn into the shower. A powered air-purifying respirator face piece 
should be disconnected from the filter/power pack assembly which is not waterproof, 
upon entering the shower. 

 
a)  During projects that involve only the use of non-friable methods to remove floor 

tile and mastic showers are not mandatory at the contractor’s discretion. 
 

10. After showering and drying, personnel shall proceed to the clean room and dress in clean 
disposable clothing if returning to the work area or street clothes at the end of the work 
shift. 

 
3.03. EQUIPMENT AND WASTE CONTAINER REMOVAL PROCEDURES 
 

A. In accordance with Section 855.460 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois and the following 
requirements. 

 
B. External surfaces of contaminated containers and equipment shall be cleaned by wet 

sponging and/or HEPA vacuuming before moving such items into the equipment 
decontamination enclosure system washroom for the final cleaning. 

 
C. Once in the equipment decontamination enclosure system, external surfaces of contaminated 

containers and equipment shall be wet cleaned a second time by wet sponging before 
moving such items into the holding area pending removal to uncontaminated areas. 

 
D. Containers and equipment shall be removed from the holding area by workers who have 

entered from uncontaminated areas dressed in clean disposable coveralls and respiratory 
protection as described in Section 1.06. Drums shall be enclosed in clean, labeled, 6-mil 
polyethylene bags and removed to the outside.  
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E. The Contractor shall solidify solvent residues and residues from strippers and place 
solidified wastes in drums made from a material that cannot be dissolved or corroded by the 
chemicals. 

 
F. The exit from the equipment decontamination enclosure system shall be secured to prevent 

unauthorized entry. At no time is a worker from an uncontaminated area to enter the 
enclosure when a removal worker is inside.  

 
3.04. BUILDING PROTECTION 
 

A. In accordance with Section 855.380 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
3.05. WORK AREA PREPARATION 
 

A. In accordance with Section 855.400 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois.  

 
B. Before disturbing, handling or disposing of any contaminated product, fixture or material, or if 

air monitoring tests indicate a fiber count in excess of .01 fibers per cubic centimeter in or 
around the work area, or if the proposed work area is known to be or suspected of being 
contaminated at the time work commences, a personnel decontamination unit shall be in 
place and utilized, and all workers and other personnel in or around the work area shall wear 
protective clothing and respirators as previously specified while performing the work of this 
section of the specifications. 

 
C. Post caution signs meeting the specifications of OSHA 29 CFR 1926.1101 at any location 

and approaches to a location where airborne concentrations of asbestos may exceed 
ambient background levels. Signs shall be posted at a distance sufficiently far enough away 
from the work area to permit a person to read the sign and take the necessary protective 
measures to avoid exposure. Additional signs may need to be posted following construction 
of workplace enclosure barriers. 

 
1. The signs shall be 20" x 14" vertical format manufactured signs with lettering sizes as 

specified in OSHA regulations. The spacing between lines shall be at least equal to the 
height of the upper of any two lines. 

 
2. The warning signs shall bear the following information: 

 
 DANGER 
 ASBESTOS 
 CANCER AND LUNG DISEASE HAZARD  
 AUTHORIZED PERSONNEL ONLY 
 RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED IN THIS AREA 
 

D. Erect critical barriers over all air vents and entrances into non-abatement areas. 
 
E. Entrance and egress into the work area will be through a decontamination unit. 
 
F. Protection of floor and wall surfaces for non-friable floor tile and mastic removal shall be 

limited to covering walls and equipment adjacent to mastic removal locations a minimum of 
four feet up walls and equipment.  

 
G. Protection of floor and wall surfaces for non-IDPH projects shall be limited to that required by 

EPA and OSHA regulations. 
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3.06. PERSONNEL DECONTAMINATION ENCLOSURE SYSTEM 
 

A. In accordance with Section 855.410 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Provide approved self-contained trailer unit if specified elsewhere. 
 
C. Personnel decontamination units are not required for non-friable floor tile and mastic projects. 

 
3.07. EQUIPMENT DECONTAMINATION ENCLOSURE SYSTEM 
 

A. In accordance with Section 855.425 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Equipment decontamination units (EDU) shall be utilized for non-friable floor tile removal for 

areas greater than 100 square feet.  EDUs shall be constructed at the entrance to each area 
where non-friable work is to occur.  If a series of rooms/areas in a contiguous area are 
involved, a separate EDU shall be constructed at the entrance to each room/area and at the 
entrance to the contiguous area. Equipment decontamination units are not required for non-
friable floor tile and mastic projects under one hundred square feet.  Contractor shall install a 
curtained doorway at entrance to work area. 

 
C. Equipment decontamination units are not required for non-friable floor tile and mastic projects 

under one hundred square feet.  Contractor to install a curtained doorway at entrance to work 
area. 

 
3.08. CONSTRUCTION AND MAINTENANCE OF DECONTAMINATION ENCLOSURE SYSTEMS 

AND WORKPLACE BARRIERS 
 

A. In accordance with Sections 855.430 and 855.440 of the Illinois Rules for Asbestos 
Abatement for Public and Private Schools and Commercial and Public Buildings in Illinois 

 
B. For non-friable floor tile projects construct and maintain separation barriers as described in 

Section 844.430 and 855.440 of the Illinois Rules for Asbestos Abatement for Public and 
Private Schools and Commercial and Public Buildings in Illinois to separate and isolate the 
work area from the remained of the building and as indicated on the project drawings. 

 
3.09. CONTAINED GROSS REMOVAL 
 

A. CONTAINED GROSS REMOVAL 
1.  In accordance with Illinois Rules for Asbestos Abatement for Public and Private Schools 

and Commercial and Public Buildings in Illinois: 
 

a)  Section 855.450:  Commencement of Work 
 

b)  Section 855.460:  Removal Procedures 
 

c)  Section 855.500:  Encapsulation 
 
B.  NON-FRIABLE REMOVAL OF FLOOR TILE AND MASTIC 

 
1.  In accordance with Illinois Rules and Regulations for Asbestos Abatement in Public and 

Private Schools and Commercial and Public Buildings in Illinois: 
 
a)  Section 844.40 Commencement of Work 
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b)  Removal Procedures 
 
1)  Floor tile and mastic shall be removed using non-friable methods using infra-red 

heaters or other devices or methods that allow the tile to be removed without 
breakage. 

 
2)  If tile cannot be removed without breaking, all work shall stop and gross removal 

methods hall be utilized. 
 

c)  Floor tile mastic shall be removed using non-toxic, low odor solvents or removers, 
solvents shall not be allowed to become dry during use. 
 

d)  Installation of critical barriers and the use of negative air machines in all non-friable 
work areas is required.  

 
e)  Aggressive Transmission Electron Microscopy samples will be collected in all non-

friable removal areas. Contractor required to reclean the work areas until each 
sample is less than 70 structures per millimeter squared. 

 
f)  When chemical mastic removers are used, all floors shall be cleaned with products or 

cleaners specified by the manufacture of the mastic removal solvent. 
 

C.  GLOVEBAG REMOVAL OF THERMAL SYSTEM INSULATION  
 

1. In accordance with Illinois Rules for Asbestos Abatement for Public and Private Schools 
and Commercial and Public Buildings in Illinois: 

 
a)  Section 855.450:  Commencement of Work 

 
b)  Section 855.480:  Glovebag Procedures 

 
c)  Section 855.500:  Encapsulation 

 
3.10. CLEANUP PROCEDURES 
 

A. In accordance with Section 855.465 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Following the removal workers shall perform clean-up in accordance with all IDPH rules and 

regulations and with the following procedures: 
 

1. First Clean:  Wet wipe all visible residue from walls and floor.  If chemical mastic 
removers were used, all floors shall be cleaned with detergent, grease removal product 
or cleaner specified by the manufacture of the mastic removal solvent.  Poly on walls may 
be removed and discarded as contaminated waste.  After 12-hour settling time, workers 
may begin second clean. 

 
2. Second Clean:  Wet wipe all surfaces and HEPA Vacuum all objects in work area.  

Remove all equipment from work area.  After a 12-hour settling time, workers may begin 
third clean. If chemical mastic removers were used, all floors shall be cleaned with 
detergent, grease removal product or cleaner specified by the manufacture of the mastic 
removal solvent.   

 
3. Third Clean:  Wet wipe all surfaces and HEPA Vacuum all objects in work area.  Remove 

all equipment from work area.  After a 12-hour settling time, workers may schedule final 
visual inspection. If chemical mastic removers were used, all floors shall be cleaned with 
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detergent, grease removal product or cleaner specified by the manufacture of the mastic 
removal solvent.   

 
C. Following non-friable removal of floor tile and mastic, all floors shall be cleaned three times 

as described in paragraph 3.10 (B)(1), first clean, in addition to the other work specified in 
Paragraph 3.10 (B)(1). 

 
D. Following non-IDPH projects, clean-up shall include the cleaning specified in paragraph 3.10 

(B)(1), first clean, of the specifications, plus an additional cleaning of the floors using 
detergent, grease removal product, or cleaner specified by the manufacture of the mastic 
removal solvent 

 
E. The work shall require clearance air sample analysis taken by transmission electron 

microscopy (TEM).  Upon satisfaction of the Project Manager air sampling will begin.  Air 
Sampling Professional will follow the Illinois Department of Public Health air sampling 
protocol. 

 
3.11. CLEARANCE AIR MONITORING 
 

A. In accordance with Section 855.470 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. Clearance air monitoring shall be conducted and analyzed according to the Transmission 

Electron Microscopy methods. 
 
C. The Contractor remains fully responsible for the health and safety of all persons coming into 

contact with the affected areas and testing required to assure same. 
 
D. The Contractor shall provide all OSHA required personal samples. 
 
E. Contractor shall be responsible for securing air clearance test result from air sampling 

professional. 
 

1. Results of sample analyses shall be available: 
 

a. Within 24 hours for samples collected during removal. 
 
b. Within 48 hours for the post-removal clean check samples.  If the Contractor desires 

faster turnaround time for sample results, the additional cost shall be borne by the 
Contractor. 

 
c. If air sampling does not indicate satisfactory completion, cleaning shall be repeated, 

supplemented by the appropriate additional cleaning procedures as necessary until 
satisfactory completion is achieved.  The cost for these additional cleanings, as well 
as all costs for the air sampling professional, asbestos project manager and air 
sampling analysis, related to additional cleaning and clearance testing, shall be 
borne by the Contractor. 

 
3.12. DISPOSAL PROCEDURES 

 
A. In accordance with Section 855.475 of the Illinois Rules for Asbestos Abatement for Public 

and Private Schools and Commercial and Public Buildings in Illinois. 
 

B. The Asbestos Project Manager reserves the right to accompany the transporter to the landfill. 
 
C. As the work progresses, to prevent exceeding available storage capacity on site, sealed and 
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labeled containers of asbestos-containing waste shall be moved and transported to the 
prearranged disposal location.  

 
D. If the Contractor uses chemical solvents, chemical remover, or any combination of chemical 

products, the Contractor shall provide the owner with written documentation that the wastes 
generated from the use of said chemical products were disposed of in compliance with all 
local, county, state, and federal regulations. 

 
If the waste generated through the use of chemical solvents, chemical remover or any 
combination of chemical products is disposed of as a non-hazardous waste (as defined in 40 
CFC 261) the Contractor shall provide the Owner with substantial proof that the wastes were 
in fact non-hazardous. 

 
E. The Contractor shall solidify solvent residues and residues from strippers and place 

solidified wastes in drums made out of material that cannot be dissolved or corroded by the 
chemicals. 

 
F. Disposal shall occur at an authorized site in accordance with regulatory requirements of 

NESHAP and applicable state and local guidelines and regulations. 
 
G. All dump receipts, trip tickets, transportation manifests and/or other documents of disposal 

shall be delivered to the Owner for his records. A record keeping format utilizing a chain-of-
custody form shall include the names and addresses of the Owner, Contractor, pickup site, 
disposal site, the estimated quantity of the asbestos waste and the type and number of 
containers used. The form shall be signed by the Owner, the Contractor, and the Disposal 
Site Operator, as the material changes custody. If a separate hauler is employed, his name, 
address, telephone number and signature shall also appear on the form. 

 
H. The Contractor shall transport asbestos materials in accordance with the following 

procedures: 
 

1. Drums, bags and wrapped components that have been removed from the work area shall 
be loaded into an enclosed truck for transportation. 

 
2. The enclosed cargo area of the truck shall be free of debris and lined with 6-mil 

polyethylene sheeting to prevent contamination from leaking or spilled containers. Floor 
sheeting shall be installed first and extend up the side walls. Wall sheeting shall overlap 
by six (6) inches and be taped into place. 

 
3. Drums shall be placed on level surfaces in the cargo area and packed tightly together to 

prevent shifting and tipping. Large structural components shall be secured to prevent 
shifting and bags placed on top. Containers shall not be thrown into the truck cargo area. 

 
4. Personnel loading asbestos-containing waste shall be protected by disposable clothing 

including head, body and foot protection and at a minimum, half-facepiece, air-purifying, 
dual cartridge respirators equipped with high efficiency filters. 

 
5. Any debris or residue observed on containers or surfaces outside of the work area 

resulting from clean-up or disposal activities shall be immediately cleaned up using HEPA 
filtered vacuum equipment and/or wet methods. 

 
6. Large metal dumpsters used for asbestos waste disposal shall have doors or tops that 

can be closed and locked to prevent vandalism, wind dispersion of asbestos fibers, or 
other disturbance of bagged asbestos debris. Unbagged material and non-asbestos 
waste shall not be placed in these containers. Bags shall be placed, not thrown, into 
these containers to avoid splitting. 
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7. Asbestos-containing materials shall be transported directly to the landfill. Temporary 

storage at a location other than the abatement project shall not be permitted. 
 

I. The Contractor shall dispose of asbestos materials in accordance with the following 
procedures: 

 
1. Upon reaching the landfill, trucks shall approach the dump location as closely as possible 

for unloading of the asbestos-containing waste. 
 
2. Bags, drums and components shall be inspected when off-loaded at the disposal site. 

Material in damaged containers shall be repacked in empty drums or bags. 
 
3. Waste containers shall be placed on the ground at the disposal site, not pushed or 

thrown out of the trucks (weight of wet material could rupture the containers). 
 
4. Personnel off-loading containers at the disposal site shall wear protective equipment 

consisting of disposal head, body, and foot protection and, at a minimum, half-facepiece, 
air-purifying, dual cartridge respirators equipped with high efficiency filters. 

 
5. Following the removal of all containerized waste, the truck cargo area shall be 

decontaminated using HEPA vacuums and/or wet method. Polyethylene sheeting shall 
be removed and discarded in bags or drums along with contaminated cleaning materials 
and protective clothing once daily. 

 
3.13. REESTABLISHMENT OF WORK AREA 
 

A. In accordance with Section 855.520 of the Illinois Rules for Asbestos Abatement for Public 
and Private Schools and Commercial and Public Buildings in Illinois. 

 
B. The Contractor shall repair all areas of damage that occurred as a result of abatement 

activities. 
 
C. Upon completion of the work, the Contractor provide: 

 
1. Written certification that all work was done in complete conformance with all applicable 

IDPH, OSHA, EPA and all other applicable regulations.  
 
2. Written certification that all asbestos containing material has been removed from the site 

and legally disposed of in an approved waste disposal site. 
 
3. Written certification that areas have had all specified asbestos removed from the work 

area. 
 
END 02080 
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DIVISION 2 - SITE WORK 
Section 02082 - Asbestos Abatement - Exteriors  

 

1.01 SECTION INCLUDES 

A. These environmental requirements apply to all Commercial Properties and Exterior School 
Projects including window removal. These specifications apply for all demolition, 
construction and renovation projects that require the removal and disposal of asbestos 
containing materials from the outside of buildings in accordance with all applicable 
regulations. 

1.02 PROJECT CONDITIONS 

A. Exterior building spaces are not covered by Illinois Department of Public Health (IDPH) 
rules, except for covered hallways or porticos connecting buildings and outdoor 
mechanical systems which condition indoor air (such as air handling units, air 
conditioners, cooling towers, etc.), or when interior building spaces are involved. 

B. Roofing, window replacement, exterior transite sheeting, galbestos siding, asbestos-
containing paint, caulking, glazing, flashings, cements, or other products installed on the 
building exterior are subject to Occupational Safety and Health Administration (OSHA) and 
National Emission Standards for Hazardous Air Pollutants (NESHAP) rules which, in many 
cases are less rigorous than IDPH requirements. All exterior asbestos abatement activities 
shall be conducted from the exterior of the building.  At no time shall any work activity be 
staged from the interior of the building.   Abatement of roofing materials requires 
supervision by a competent person that can be employed by the roofing contractor (refer 
to definition of competent person below).  Abatement of these items is specified in the 
specifications. Related paragraphs in the Interior Abatement Section may be referenced or 
included where relevant. 

1.03 DEFINITIONS 

A. In addition to the terms listed below, all definitions in the laws and regulations specified 
elsewhere in the specifications are incorporated by reference, whether or not restated 
herein. 

B. Abatement Contractor (AC): the entity responsible for performing the work in the 
specifications and has the training and accreditation to competently perform the work. This 
entity shall obtain and maintain licenses required for the work in the specifications. 

C. Architect of Record (AOR): any person or firm employed by the Owner for the purpose of 
designing the project. 

D. Asbestos Abatement Supervisor (Supervisor): any person who supervises asbestos 
abatement workers. This person must be trained, accredited, and meet OSHA competent 
person criteria for asbestos abatement. 

E. Competent person: one who is capable of identifying existing asbestos hazards in the 
workplace and selecting the appropriate control strategy for asbestos exposure, who has 
the authority to take prompt corrective measures to eliminate them, as specified in 29 CFR 
1926.32(f): in addition, for roofing materials (considered Class II work) who is specially 
trained in a training course which meets the criteria of EPA's Model Accreditation Plan (40 
CFR 763) for supervisor, or its equivalent. 
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F. Contractor: the entity responsible for performing the complete scope of work in the bid 
documents. The Contractor may elect to self-perform or subcontract out any portion of the 
work. 

G. Environmental Consultant (EC) means the entity with overall responsibility for the 
environmental aspects of the project, including design, organization, direction, and control 
as well as investigations, assessments and on-site supervision of project managers. 

H. Environmental Project Manager (EPM): the project manager selected by the EC to 
perform environmental monitoring and act on behalf of the EC for the Owner on the project 

I.     Exposure Assessment: a demonstration by the employer that employee exposure during 
an operation is or will be consistently below the Personal Exposure Limits set by OSHA. 

J. HEPA Filter: a High Efficiency Particulate Air filter capable of trapping 99.97% percent of 
particles greater than 0.3 micrometers in mass median aerodynamic equivalent diameter. 

K. IDPH: the Illinois Department of Public Health. 

L. OSHA: the federal Occupational Health and Safety Administration. 

M. Plasticize: to apply plastic sheeting over surfaces or objects to protect them from 
contamination or water damage. 

N. Personal Protection Equipment (PPE): the protective suits, head and foot covers, gloves, 
respirators and other items used to protect persons from asbestos or other hazards. 

O. RCRA: the Resource Conservation and Recovery Act and associated regulations. 

P. SDS: Safety Data Sheets, required by OSHA for any chemical in the workplace that that 
could be expected to cause an exposure to workers during normal use or in emergency 
situations. 

Q. TCLP: the Toxicity Characteristic Leaching Procedure as specified in EPA 530/SW-846, 
Test Methods for Evaluating Solid Waste: Physical/Chemical Methods 3rd edition, 
November 1986. 

R. Work: the obligations of the Contractor under the Contract Documents. Work includes, 
unless specifically excepted by the Contract Documents, the furnishing of all materials, 
labor, equipment, supplies, plant, tools, scaffolding, transportation, superintendence, 
permits, inspections, occupancy approvals, insurance, taxes, and all other services, 
facilities and expenses necessary for the full performance and completion of the 
requirements of the Contract Documents. Work also means that which is furnished, 
produced, constructed, or built pursuant to the Contract Documents. 

S. Work Area: the area or areas where asbestos abatement is being conducted. 

T. Work Site: the room or rooms undergoing lead abatement activities.  All closets/book 
rooms/coat hanger rooms/vestibules/washrooms within a room are considered part of the 
Work Site in which abatement work has been identified on the Drawings, whether or not 
they are numbered separately. 

1.04 SCOPE OF WORK 

A. Refer to Asbestos Abatement drawings in the contract documents. 
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B. The Work includes all labor, equipment, materials, and supplies necessary to perform the 
Scope of Work in the bid documents by the procedures described herein. The AC, by 
submitting a bid for the Work, represents itself as knowledgeable and expert in the 
performance of the Work, and includes all things necessary to provide a complete and 
finished job, whether specifically mentioned or not. 

C. Removal of friable and non-friable asbestos-containing materials listed in the bid 
documents, including isolating the Work Areas, protection of adjacent areas, cleanup, 
proper packaging and disposal of wastes, and all other steps necessary to complete the 
scope of work. 

D. Repair or replacement of damaged surfaces, fixtures, or furnishings to restore them to like 
new condition to the satisfaction of the Architect or EC. 

E. When the bid documents include lead and asbestos abatement items in the same spaces, 
typically windows, painted-over transite sheeting, and flashings, the work should be 
performed in the sequence and combinations that produce the most efficient results, 
minimize concentrated lead waste volume, and produce the least amount of total waste. 
That sequence will generally be: 

1. Cleanup and removal of lead dust, flakes, chips, peeling paint, and residues most likely to 
fail a TCLP test. 
 

2. Removal of asbestos materials and cleanup of visible residues. 
 

3. Removal of lead-bearing architectural components. 
 

4. Removal of non-friable asbestos items. If both asbestos and lead are on the same 
components, for example lead paint and asbestos-containing glazing compound, the 
components may be removed and disposed with both the lead and asbestos-bearing 
items intact. 

 
5. Final cleanup and decontamination of the work space. Final air clearance (asbestos) and 

wipe samples (lead) may be performed concurrently. 
 

6. When lead and asbestos final decontamination processes are combined, the more 
stringent cleanup procedures shall apply for both. 

 
7. Waste disposal. 

 
a. Classified waste: loose paint flakes, chips, and dust; lead-specific cleaning 

supplies; contaminated soil; combined final decontamination supplies; disposable 
suits, gloves, head-covers, and foot-covers; other items that fail a TCLP test. 
 

b. Special waste: friable asbestos-containing waste materials and lead-contaminated 
waste that has passed TCLP or other RCRA tests. 

 
c. Construction and Demolition (C&D) debris: non-friable asbestos-containing waste 

materials (such as, but not limited to intact transite, mastics, packing, caulking); 
lead-bearing architectural components where the paint is in intact condition. 

 
d. All asbestos-containing or lead-bearing wastes, regardless of classification, shall 

be disposed in an IEPA-approved landfill within the State of Illinois to accept 
asbestos-containing or lead-bearing waste materials. 

F. Compliance with all applicable laws, regulations, standards, and these specifications.  In 
the case of a conflict, the contractor shall comply with the most stringent. 
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G. All licenses, accreditations, permits, fees, notifications, reports, or other documents 
required by law, regulation, this specification, or the bid documents. 

H. Provide project closeout documentation to the Environmental Project Manager (EPM) 
within thirty (30) days after final clearance.  This documentation shall include, but is not 
limited to, submittals specified elsewhere in the specifications. 

1.05 LAWS, REGULATIONS AND STANDARDS 

A. The following laws, regulations, and standards are incorporated by reference: 

1. 29 CFR 1910 - US OSHA General Industry Standards 
 

2. 29 CFR 1926 - US OSHA Construction Standards 
 

3. 29 CFR 1926.1101 - US OSHA Asbestos Construction Standards 
 

4. 40 CFR Part 61 - US EPA National Emissions Standards for Hazardous Air Pollutants 
(NESHAP), 11/90 revision 

 
5. 40 CFR Part 763 Subpart E - US EPA Asbestos Model Accreditation Plan (MAP):   

Appendix C - Interim Final Rule 

1.06 ASSESSMENT, MONITORING, TESTING AND ANALYSIS 

A. The EC will perform inspection, testing and design services prior to the start of work, and 
during the project, if necessary. The EC will also perform testing, inspection, and 
monitoring services during the work and upon its completion: 

1. Prior to the start of the work, the EC shall 
 
a. Identify suspect materials and confirm their asbestos content through review of the 

school’s documentation or by testing; 
 

b. Design the project and address any design changes as requested.  Approved 
changes shall be submitted to the IDPH, when necessary. 

 
2. During the work, the EC shall: 

 
a. Observe the work periodically, with sufficient frequency to ensure Contractor 

compliance. 
 

b. Collect area air samples in and around the Work Area, as needed, to verify 
exposure conditions. 

 
c. Stop the work if airborne asbestos concentrations at the Work Area perimeter 

exceed 0.01 f/cc. Contractor shall be responsible for taking corrective action to 
reduce exposure levels and prevent recurrence; cleaning adjacent areas that 
become contaminated by the asbestos abatement activities. 

 
d. Make copies of contractor licenses from the originals. 

 
e. Complete design changes that are needed. 

 
3. Upon completion of the work, the EC shall: 
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a. Visually inspect for visible dust and debris, and verify the full completion of the 
work. 
 

b. Require contractor to re-clean the area or portions of areas until no visible debris 
remains. 

c. Perform clearance air sampling at the completion of the work activities, when 
necessary. 

B. The AC shall provide OSHA compliance air monitoring to determine exposures to its 
employees in accordance with OSHA 29 CFR 1926.1101. Frequency of monitoring shall 
comply with OSHA requirements for the anticipated and actual exposure levels. 

1. A written Exposure Assessment with air sampling and analysis conducted 6 months or 
less prior to the start of the work to determine the requirements for respiratory protection 
and frequency of OSHA monitoring for each type of activity. The contractor should note 
that a Negative Exposure Assessment (NEA) may be possible for these tasks. 
 

2. Analysis may be performed on site. 

C. Credentials required for testing and analysis of Phase Contrast Microscopy air samples: 

 
1. Air sampling shall be conducted by an IDPH licensed Air Sampling Professional. 

 
2. Accreditation by AIHA or AAR; or 

 
3. Participation in the Proficiency Analytical Testing (PAT) program. 

1.07 SUBMITTALS 

A. The following shall be submitted to the EC no less than 10 days prior to the start of the 
asbestos abatement work activities. 

B. Ten (10) day NESHAP notification to the Illinois EPA when the asbestos quantities reach or 
exceed 260 linear feet or 160 square feet.  Two (2) day IDPH notification for asbestos 
abatement quantities less than 260 linear feet or 160 square feet.  

 
1. Ten (10) day IEPA Asbestos Notification including inspector license number and landfill 

permit number. 
 
2. Evidence that all abatement related workers are trained and accredited in accordance 

with OSHA, NESHAP, and EPA MAP requirements: 
 

a. Current Annual refresher training certificate. 
 

b. Current IDPH asbestos licenses (If Applicable) 
 

c. Current physician’s written opinion 
 

d. Current respirator fit test for negative pressure respirators when respirators are 
used. 

 
3. Copy of OSHA Exposure Assessment, with air sampling and analysis conducted 6 

months or less prior to the start date of the abatement project. 
 

4. OSHA compliance air monitoring records generated during the project. 
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5. Waste Shipment Records. 

 
6. Worker license and certification log. 

 
 

7. Safety Data Sheets (SDS) for chemicals used on site. 
 

8. Work Plan and Schedule. 

C. Prior to beginning work, the AC shall submit required notifications to applicable regulatory 
agencies and receive an Owners Authorization to proceed where asbestos abatement will 
take place. 

D. The AC shall provide copies of all regulatory notices to the EC, and the EPM within 24 hours 
of sending such notices to the regulatory authority.  The AC shall not begin a project until 
such notices are provided to all parties listed above. 

PART 2 -  PRODUCTS 

2.01 TOOLS AND EQUIPMENT 

A. All equipment shall at least conform to minimum industry standards: 

B. Equipment: 

 
1. Respirators shall be NIOSH approved for use with lead, asbestos, or other contaminants 

anticipated in the work. 
 

2. Contractor is fully responsible for complying with OSHA rules for other Safety equipment, 
such as hard hats, safety harnesses, eye protection, gloves, footwear, and any other 
safety devices used on the site. 

C. Tools: 
1. Ladders, scaffolding and all other rigging devices shall be constructed in a safe manor 

meeting all regulatory and permitting requirements. 
 

2. Power tools such as, but not limited to saws, pneumatic chisels, brushes, sanders, and 
needle guns shall be equipped with shrouds and HEPA-filtered local exhaust systems to 
capture released particles.  Power tools shall also be grounded using a Ground Fault 
Circuit Interrupter (GFCI) breaker or outlet. 

2.02 MATERIALS 

A. Installed materials which become a part of the work such as, but not limited to, encapsulants 
foam sealants and permanent enclosures shall be of good quality, non-lead-bearing, free of 
asbestos, and conform to the respective reinstallation specification sections. 

 
1. Contractor shall ensure that encapsulants and sealants used as primers, basecoats, 

fillers or covering existing materials are compatible with the respective existing or 
reinstallation materials and their manufacturers’ warranties. 

B. Abatement materials 
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1. Poly sheeting for all applications shall be 6 mil nominal thickness. 

 
2. Tape shall be 2 inch or 3 inch duct tape or other waterproof tape suitable for joining poly 

seams and attaching poly sheeting to surfaces. 
 

 
3. Spray adhesives shall be non-flammable and free of methylene chloride solvents. 

 
4. Disposal bags shall be 6 mil. 

 
5. Disposable suits, hoods, and foot coverings shall be TYVEK or similar. 

 
6. Solvents shall be compatible with any primers, mastics, adhesives, paints, coatings, or 

other surfacing materials to be installed following their use. 

PART 3 -  EXECUTION 

3.01 EMPLOYEE TRAINING, QUALIFICATION AND MEDICAL SCREENING 

A. Supervisors and Workers shall be trained, accredited, and licensed in accordance with IDPH 
rules and regulations: 

 
1. Contractor shall keep copies of current licenses, initial training course certificate, and 

most recent annual refresher training certificate at the jobsite at all times for all contractor 
personnel. 
 

2. A Supervisor (competent person) shall be present at the work site at all times when work 
under the specifications is being conducted. 

B. Medical Screening. All contractor personnel shall have a current medical examination in 
accordance with OSHA requirements. Copies of the Physician’s Written Opinions shall be 
kept on site along with a current fit test certificate. 

3.02 PERMISSIBLE EXPOSURE LIMITS 

A. The OSHA permissible exposure limit (PEL) for worker exposure to airborne fibers is 0.1 f/cc 
as an 8-hour time-weighted average (TWA). 

B. The OSHA short term excursion limit (STEL) for worker exposure to airborne fibers is 1.0 f/cc 
for a 30 minute sample. 

3.03 EXPOSURE ASSESSMENT AND MONITORING 

A. The AC shall make an assessment of the airborne exposures.  Assessment shall conform to 
OSHA requirements and may be based upon: 
1. Initial monitoring of representative workers who the contractor believes are exposed to 

the greatest airborne concentrations of asbestos, or 
 

2. Past monitoring (within the past 12 months) or objective data for conditions closely 
resembling the processes, type of material, control methods, work practices and 
environmental conditions to be used for these documents. 
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3. In the absence of an exposure assessment the contractor shall perform the work in full 
negative pressure containment with Type C pressure-demand respirator with auxiliary 
SCBA escape bottle. 

B. The Contractor shall perform personal monitoring in accordance with the following 
requirements: 
1. Initially, to establish an exposure assessment when past monitoring or objective data are 

not available for an initial determination. 
 

2. Daily, if the exposures are, or are expected to be, above the PEL of 0.1 f/cc. 
 

3. Periodically if the exposures are, or are expected to be, below the PEL. 
 

4. Whenever there has been a change of equipment, process, control, personnel, or a new 
task has been initiated that may affect employee exposures, the exposure assessment 
shall be updated, and monitoring shall be reinstituted if exposures are unknown or are 
expected to exceed the PEL. 

 
5. Area Monitoring is required at the perimeter of the Work Area to verify that exposures to 

adjacent areas are below the PEL. 

3.04 RESPIRATORY PROTECTION 

A. Respiratory protection shall be worn by all persons potentially exposed to airborne asbestos 
fibers from the start of the abatement project until air monitoring analysis results prove 
otherwise. 

3.05 HYGIENE PRACTICES 

A. Eating, drinking, smoking, chewing gum or tobacco, and applying of cosmetics are not 
allowed in the Work Area. 

B. All persons entering the Work Area shall wear appropriate PPE. 

C. When the use of a Personnel Decontamination Enclosure System is deemed necessary by 
the EC, the AC shall follow all entry and exit procedures posted in the Personnel 
Decontamination Enclosure System. 

D. Personal Protection Equipment (PPE) shall include: 
 

1. Full body disposable suits, headgear, and footwear. 
 

2. Gloves. 
 

3. Hard hats. 
 

4. Non-disposable footwear and clothing shall remain in the Work Area and shall be 
disposed of as contaminated waste when the job is completed. 

 
5. Authorized visitors shall be provided with suitable PPE when required in the Work Area. 

 
6. PPE is required when exposures are, or are expected to be above the PEL. 

E. A Personnel Decontamination (decon) Facility is required when worker exposures are 
expected to be above the PEL. The Decontamination unit may be remotely located if not 
feasible to locate adjacent to the Work Area. 
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1. Establish a negative pressure of at least 0.02 inch water column between the dirty 
equipment room and adjacent spaces, including the clean room.  Assume Negative Air 
Machines (NAM) operate at 80% design capacity. 
 

2. Provide at least 4 air changes per hour within the decon unit 
 

3. All personnel shall use a double-suiting procedure for traveling between Work Areas and  
decon. Persons shall HEPA-vacuum the exterior of their disposable suits at the entry to 
the Work Areas, put on a clean suit over the existing suit, and proceed to the decon unit 
for shower decontamination and change into street clothes. 

F. To exit, persons shall HEPA-vacuum down clothing at the Work Areas entry, and leave the 
Work Areas. When disposable suits are used, they shall be HEPA-vacuumed, stripped off, 
and deposited in an asbestos disposal bag. Personnel may then leave the Work Areas. 

3.06 PROHIBITED ACTIVITIES 

A. Dry removal or dry sweeping, except: 
 
1. During freezing weather. In this case, temperature and weather conditions must be 

recorded at the start, during, and at the end of the shift. 
 
2. On roofs with 3:1 slope or greater. In this case, roofing shall be removed in an intact 

condition, as much as possible. 
 

3. When equipment damage or other hazard exists. In this case, written permission from 
IEPA is required prior to performing dry removal. 

B. Use of compressed air for cleaning. 

C. Use of high speed power tools not equipped with a HEPA-filtered local exhaust system. 

D. Removing respirators or other PPE in the Work Areas. 

3.07 WORK AREAS ISOLATION AND PREPARATION 

A. General Preparation 
 
1. Post caution signs meeting the specifications of OSHA 29 CFR 1926.1101 (k)(6) at any 

location and approaches to a location where airborne concentrations of asbestos may 
exceed ambient background levels. 
 

2. Secure the Work Areas from entry by unauthorized persons. 

B. Exterior Preparation 
 
1. 6 mil plastic sheeting shall be placed over the ground, foundation, or other surfaces 

below the abatement area. 
 

2. Unauthorized entry shall be prevented by using appropriate barriers, such as warning 
tape, fencing, or other suitable barriers. 

 
3. Nearby air intakes, grilles, windows, and other openings into the building interior above, 

below, or beside the Work Areas that could be exposed to released airborne dust shall be 
closed or otherwise sealed off with poly and tape. 
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4. All electric power in the Work Areas shall be protected with Ground-Fault Circuit 
Interrupters. 

3.08 ABATEMENT PROCEDURES 

A. General Removal Requirements: 
 
1. Asbestos materials shall be wetted and kept wet during removal. 

 
2. ACM shall be bagged or containerized as it is removed. Wastes shall not be dropped or 

thrown to the ground. Unless the material is carried or passed to the ground by hand, it 
shall be lowered via covered, dust-tight chute, crane, hoist, or other means that prevent 
the wastes from being dropped or thrown. 

3. Appropriate OSHA protection shall be provided when working from exterior access: 
 
a. Scaffolding shall be equipped with handrails and mid-rails designed to provide fall 

protection, or full-body safety harnesses shall be worn and tied off to a secure 
anchor point. 
 

b. Workers in man-lifts shall wear full body harnesses and tie to the tie-off point 
provided on the man-lift basket whenever the basket is elevated from ground level. 

 
c. The contractor shall ensure that scaffolding, man-lifts and the workers erecting and 

using the equipment meet all federal, state and local regulations and requirements 
including the acquisition of all required permits for the erection and use of such 
equipment. 

B. Window Replacements: Asbestos-containing materials are most likely to be found in exterior 
caulking and glazing putty. Windows may be removed under the specifications if ACM is 
handled from the building exterior. If ACM materials must be accessed from inside the 
building or ACM wastes must be transported through the building interior, then IDPH-
regulated requirements shall apply at no additional cost to the Owner.  For exterior work: 
 
1. Close windows and seal from the inside by covering with 6 mil poly and tape, or by 

applying tape directly to window joints and seams. 
 

2. Any ACM not required to be disturbed for window removal should be left in place (e.g. 
window pane glazing). 

 
3. ACM that must be disturbed (e.g. caulking at the edge of the window frame) must be 

removed completely, including three-dimensional residues. 
 

4. Collect debris and deposit in asbestos waste bags as the work proceeds. Do not allow 
wastes to accumulate on surfaces. 

 
5. Abate ACM on all window components to remain in place. 

C. Roofing: 
 
1. General: Remove ACM roof mastics, cements, underlayments, and flashings in an intact 

state to the extent feasible. Asbestos-containing shingles may occasionally break even 
when removed carefully. The fact that otherwise intact roofing materials become 
separated or broken does not by itself render them non-intact. However, if they become 
pulverized, reduced to powder or dust, they have become non-intact. 
 
a. The  Contractor shall take care to minimize the amount of roofing material 

damage, or; 
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b. If the materials are rendered non-intact, the Contractor shall employ methods to 

contain the dust and debris and utilize hygiene practices appropriate for friable 
(OSHA Class I) ACM, including PPE, decontamination units, and monitoring. 
Monitoring may include area samples at the Work Areas perimeter to determine 
that airborne asbestos fibers are not being released in concentrations above the 
PEL. 

 
2. Built-up roofing and asphalt shingles: 

 
a. Power cutting machines shall be equipped with a HEPA-filtered dust collection 

system and shall be misted during use. 
 
b. Dust generated by the cutting operation shall be collected with HEPA vacuums or 

wet cleaning methods. 
 

3. Rigid roofing materials, such as cement asbestos shingles: remove intact and minimize 
breakage. 

D. Transite, Galbestos sheeting (galvanized metal with a baked-on asbestos paint), 
Asbestos/Cement pipe, or other rigid panels shall be removed using wet methods. 

E. Other 
 

1. Non-LBP and other coatings, electric cable insulation or joint coverings, and other 
miscellaneous materials that are to be removed with the substrate or that can be 
removed without becoming friable may be removed as intact (OSHA Class II, EPA 
NESHAP Category I or II non-friable) in accordance with procedures described in 
General Removal Requirements and Roofing paragraphs above. 
 

2. Non-LBP, coatings, and other miscellaneous materials that must be removed from the 
substrate or that otherwise will become friable must be removed as non-intact (OSHA 
Class I, EPA NESHAP friable) in accordance with procedures described in General 
Removal Requirements and Roofing paragraphs above. 

3.09 CLEANING AND DECONTAMINATION 

A. All visible accumulations of ACM, debris, tools, and unnecessary equipment shall be 
removed from the Work Areas. 

B. Protective poly shall be folded in on itself, rolled up, placed in asbestos disposal bags, and 
disposed as asbestos waste. 

C. Surfaces which have been exposed to friable ACM or its dust shall be HEPA vacuumed 

D. Dry sweeping of surfaces which have been exposed to friable ACM or its dust is not 
permitted. 

3.10 FINAL CLEARANCE 

A. Cleaning may be discontinued when there is no visible debris and area air monitoring verifies 
that exposures are below the PEL.  If any area air monitoring analysis results demonstrate 
results are at or above the PEL, the AC is responsible for repeating the cleaning as 
necessary until tests are satisfactory.  All expenses associated with the collection and 
analyses of additional air monitoring tests are the responsibility of the AC. 
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3.11 WASTE DISPOSAL AND EQUIPMENT LOAD-OUT 

A. Roofing waste may be loaded in bulk into lined enclosed receptacles, such as dumpsters or 
trailers. Receptacles shall be closeable and lockable to provide security and to prevent air 
emissions. 

B. Packaged asbestos wastes: 
 

1. Asbestos-containing wastes, including removed ACM and debris, poly, critical barrier 
materials, suits, respirator filters, vacuum HEPA filters, water filters, and other asbestos-
containing items shall be properly packaged for disposal. 
 

2. Use 6 mil plastic bags with gooseneck seal, or other impermeable containers. 
 

 
3. Wrap large or irregular items in 6 mil poly sheeting and seal with tape. 

 
4. Sharp, jagged, or other items that may puncture poly shall be packaged in rigid 

impermeable containers such as drums or boxes, or wrapped in burlap or other protective 
covering before sealing in bags or poly sheeting. 

 
5. Label containers for friable ACM waste: 

 
a. OSHA warning label. 

 
b. DOT performance-oriented hazardous material label. 

 
c. Name and address of generator and abatement location. 

C. Removing items from the Work Areas: 

D. Packaged asbestos wastes shall be HEPA-vacuumed before removing from the Work Areas. 

E. Storage of packaged asbestos wastes shall be in a completely enclosed dumpster, or other 
suitable container that can be secured. The secured area shall be kept locked at all times to 
prevent unauthorized access. 

F. Shipment of items from the project. 
 
1. Decontaminated tools and equipment may be shipped by normal carrier to warehouse, 

another jobsite, or other destination. 
 

2. For asbestos wastes: 
 

a. Line enclosed shipping container with 6 mil poly prior to loading packaged friable 
asbestos wastes. 
 

b. Post NESHAP placards during loading of friable asbestos wastes. 
c. Execute the NESHAP-required Waste Shipment Record (WSR) to be signed by 

the generator, transporter, and landfill. All WSRs shall be returned to the EC within 
30 days of shipment. 

 
d. ACM waste shall be transported from the work site directly to the landfill. 

G. Disposal of packaged asbestos wastes. 
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1. Only landfills approved and permitted for accepting asbestos wastes may be used for 
disposal. 

H. A punch list walk-through shall be conducted for each cleared Work Areas within two working 
days of clearance testing by the EC, Contractor, building representative, and AOR. All punch 
list items shall be completed within five working days of walk through. 

 
END OF SECTION 
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Section 02 85 00 – Mold Remediation  
 

 
PART 1 GENERAL 
2.01 INTRODUCTION 

A. These specifications apply for all demolition, construction, and renovation projects that require 
the removal and disposal of mold-impacted building materials, furnishings, and/or equipment in 
accordance with all applicable regulations. 

B. Mold remediation work is not currently covered by specific state, local or federal authority. 
However, the work under this specification will follow the “Mold Remediation in Schools and 
Commercial Buildings'' guide as published September 2008 by the United States Environmental 
Protection Agency (USEPA), New York City Department of Health and Mental Hygiene (NYC 
DOHMH), 2008. Guidelines on assessment and remediation of fungi in indoor environments, 
the Institute for Inspection, Cleaning and Restoration Certification (IICRC) Standard S500, 
Illinois Department of Public Health Mold FAQs, and other state of the industry publications and 
peer-reviewed guidelines. This specification will cover the remediation of mold-impacted 
materials and/or equipment located at various properties under the control of the Chicago 
Board of Education’s (Board) Chicago Public Schools (CPS). The Contractor shall perform this 
work in accordance with all applicable regulations including, but not limited to the Illinois 
Environmental Protection Agency (IEPA), IDPH, USEPA, United States Department of 
Transportation (USDOT) and United States Department of Labor (USDOL) Occupational Safety 
and Health Administration (OSHA). Remediation of sewage-contaminated materials e.g., IICRC 
Water Category 3 (commonly referred to as “black water”) is not covered by this specification. 

2.02 DEFINITIONS 
A. In addition to the terms listed below, all definitions in the laws and regulations listed in Section 

1.05 are incorporated by reference, whether or not restated herein. 
B. Abatement Contractor (AC): the entity responsible for performing the Work in this Section, with 

the training and accreditation to competently perform the work. This entity shall obtain and 
maintain any licenses required for the Work in this Section. 

C. AFD: air filtration device. 
D. AHU: existing air handling unit providing heating, ventilation, and air-conditioning (HVAC) for 

the building and/or area. 
E. Architect on Record (AOR): any person or firm employed by the Board for the purpose of 

designing the project. 
F. Board: the Owner of the property and the authority ordering the Work specified herein. 
G. Board Representative: the entity responsible for overall project coordination and completion. 
H. Certified Industrial Hygienist (CIH): an industrial hygienist who is credentialed in the 

comprehensive practice of industrial hygiene as determined by the Board of Global EHS 
Credentialing® and is in good standing. 

I. Competent person: one who is capable of identifying existing and predictable hazards in the 
surroundings or working conditions that are unsanitary, hazardous, or dangerous to employees, 
and who has the authorization to take prompt corrective measures to eliminate them. 

J. Containment: refers to the contained work area where the removal of mold-impacted materials 
occurs. Isolation barriers and other construction details for containment are presented in 
Section 3. 

K. Contractor: the entity responsible for performing the complete scope of work in the Documents. 
The Contractor may elect to self-perform or subcontract out any portion of the work. 

L. Controlled Area: the area that has been demarcated and access to which has been restricted to 
prevent authorized entry. 
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M. Fungi: Include molds, yeasts, mushrooms, and puffballs. In this document, the terms fungi and 
mold are used interchangeably. Molds reproduce by making spores. Mold spores waft through 
the indoor and outdoor air continually. When mold spores land on a damp spot indoors, they 
may begin growing and digesting on whatever they are growing. Molds can grow on virtually 
any organic substance, providing moisture and oxygen are present. It is estimated that more 
than 1.5 million species of fungi exist. 

N. HEPA filter: a high-efficiency particulate air filter capable of trapping and retaining 99.97 
percent of all particulates larger than 0.3 microns. 

O. Managing Environmental Consultant (MEC): the entity with overall responsibility for the 
environmental aspects of the project, including design, organization, direction, oversight and 
control as well as investigations, assessments, and supervision of project managers. 

P. Mold: Multicellular fungi that live on plants or animal matter. Commonly used to refer to any 
fungus growth; more properly used for fungi that are not yeasts, mushrooms, or puffballs. 

Q. Mold-impacted materials: the construction, finish or other materials that contain fungal growth 
visible to the naked eye and materials that by virtue of their location with respect to visibly 
impacted materials are identified by the MEC as having the potential to become impacted. 

R. Negative Air Machine: a portable AFD which when equipped with a HEPA grade air filter is 
capable of filtering 1000 to 2000 cubic feet of air per minute (cfm). 

S. NIOSH: the National Institute for Occupational Safety and Health (NIOSH) is the research arm 
of the Department of Labor that reviews, conducts and interprets studies to recommend 
occupational health guidelines for maintaining worker health and safety. 

T. OSHA: the federal Occupational Safety and Health Administration. 
U. Plasticize: to apply plastic sheeting over surfaces or objects to protect them from contamination 

or water damage. 
V. Personal Protective Equipment (PPE): the protective suits, head and foot covers, gloves, 

respirators and other items used to protect persons from health hazards (i.e., asbestos, mold, 
fungi, lead, etc.). 

W. SDS: Safety Data Sheets, required by OSHA for any chemical in the workplace that could be 
expected to cause an exposure to workers during normal use or in emergency situations. 

X. TCLP: the Toxicity Characteristic Leaching Procedure as specified in Method 1311 in the 
USEPA SW-846, Test Methods for Evaluating Solid Waste: Physical/Chemical Methods 
Compendium. 

Y. Work: the obligations of the Contractor under the Contract Documents. Work includes, unless 
specifically excepted by the Contract Documents, the furnishing of all materials, labor, 
equipment, supplies, plant, tools, scaffolding, transportation, superintendence, permits, 
inspections, occupancy approvals, insurance, taxes, and all other services, facilities and 
expenses necessary for the full performance and completion of the requirements of the 
Contract Documents. Work also means that which is furnished, produced, constructed, or built 
pursuant to the Contract Documents 

Z. Work Area: areas where mold remediation activities are conducted. 
AA. Work Site: the room or rooms undergoing mold remediation activities. All closets/book 

rooms/coat hanger rooms/vestibules/washrooms within a room are considered part of the Work 
Site in which abatement work has been identified on the Drawings, whether or not they are 
numbered separately. 

2.03 SCOPE OF WORK 
A. Refer to Contract Drawings. 
B. The work includes all labor, equipment, materials and supplies necessary to perform the Scope 

of Work in the Documents by the procedures described herein. By submitting a bid for the work, 
the contractor represents itself as knowledgeable and expert in the performance of the work, 
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and includes all things usually and customarily necessary to provide a complete and finished 
job, whether specifically mentioned or not. 

C. This work includes the removal of mold-impacted materials listed in the Documents, including 
pre-cleaning, moving furnishings, establishing regulated areas, isolating the work areas, 
protecting adjacent areas, containment when required, cleanup and decontamination to the 
specified clearance levels, proper packaging and disposal of wastes and all other steps 
necessary to complete the scope of work. 

D. Repair or replacement of damaged surfaces, fixtures or furnishings to restore them to their pre-
existing condition to the satisfaction of the AOR and Board Representative. 

E. When the documents include lead, asbestos and mold-impacted items in the same spaces, 
they should be performed in the sequence and combinations that produce the most efficient 
results, minimize concentrated lead waste volume and produce the least amount of total waste. 
That sequence will generally be: 
1. Cleanup of lead dust, flakes, chips and residues most likely to fail a TCLP test. If both lead 

and mold-impacted debris are present and mixed together, they may be cleaned up and 
disposed of together. 

2. Cleanup and removal of failed or delaminated friable asbestos-containing debris, if any. 
3. Removal of friable asbestos materials and cleanup of visible residues. 
4. Removal of lead-bearing architectural components. 
5. Removal of non-friable asbestos items. If both asbestos and lead are on the same 

components, for example lead paint and asbestos-containing glazing compound, the 
components may be removed and disposed of with both the lead and asbestos-bearing 
items intact. 

6. Removal of lead-based paint, coatings, or surfacing material. 
7. Removal of any remaining mold-impacted material(s). 
8. Final cleanup and decontamination of the workspace. Final air clearance (for molds or 

asbestos) and wipe samples (for lead or molds) may be performed concurrently. 
9. When lead, asbestos and mold contamination final decontamination processes are 

combined, the more stringent cleanup procedures will apply. 
10. Waste disposal: Refer to 3.10.F. 

a. Classified waste: loose paint flakes, chips, and dust; lead-specific cleaning supplies; 
contaminated soil; combined final decontamination supplies; disposable suits, gloves, 
headcovers, and foot covers; other items that fail a TCLP or other RCRA test. 

b. Special waste: friable asbestos-containing waste materials and lead-contaminated 
waste that has passed TCLP or other RCRA tests. 

c. Construction and demolition (C&D) debris: non-friable asbestos-containing waste 
materials (such as, but not limited to, transite, flooring, mastics, packing, caulking), 
lead-bearing architectural components; concrete and lumber with or without tile or 
mastic attached; demolition debris and other general wastes. 

d. All asbestos-containing or lead-bearing wastes, regardless of classification, shall be 
disposed of in an IEPA-approved landfill within the State of Illinois to accept 
asbestos-containing or lead-bearing waste materials. 

F. Compliance with all applicable laws, regulations, standards and these specifications. In the 
case of a conflict, the contractor will comply with the most stringent. 

G. Contractor is required to maintain and show proof of all licenses, accreditations, permits, fees, 
notifications, reports, or other documents required by law, regulation, this specification or the 
Documents. 

H. Provide project closeout documentation to the Project Manager within thirty (30) days after final 
clearance. This includes but is not limited to those items listed in paragraph 1.06 Submittals. 

2.04 LAWS, REGULATIONS AND STANDARDS 
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A. The following laws, regulations and standards are incorporated by reference: 
1. 29 CFR 1926: US OSHA Construction Standards 
2. Illinois: Mold Remediation Registration Act [410 ILCS 105/] 
3. City of Chicago: Municipal Codes and Regulations 

2.05 ASSESSMENT, MONITORING, TESTING AND ANALYSIS 
A. The MEC will perform an inspection prior to the start of work. The MEC will perform testing, 

inspection, and monitoring services during the work and upon its completion: 
1. Prior to the start of work, the MEC shall obtain a history of water infiltration or other 

moisture sources when available and confirm the presence of suspect mold-impacted 
materials along with an estimate of visible mold in square feet by observation and, when 
necessary, moisture measurement and/or sampling. In general, observation is sufficient to 
confirm the presence of visible mold growth on building materials or furnishings. The 
MEC’s CIH shall determine if surface sampling is needed to confirm mold growth. 

2. During the work, the MEC shall: 
a. Enter the work area on a regular basis to inspect the work procedures and work area 

integrity. 
b. Maintain a daily log to record the day’s events, problems, and corrective actions. 

3. Upon completion of the work, the MEC shall:: 
a. Visually inspect for visible debris and materials showing evidence of water damage or 

suspect mold growth. 
1) Inform the Contractor that they shall be required to re-clean the area or portions 

of areas until no visible debris remains and the work area is dry. 
b. Conduct clearance testing (spore trap air sampling) if required in the scope of work by 

the MEC’s CIH. 
c. Sample collection and analysis will be conducted in accordance with 

recommendations in the USEPA guidelines. 
d. Prepare and submit a final report within 45 days of project completion. 

B. Credentials required for testing and analysis of mold samples: 
1. Accreditation under the AIHA Laboratory Accreditation Programs, LLC Environmental 

Microbiology Laboratory Accreditation Program (EMLAP). 
2.06 SUBMITTALS BY THE CONTRACTOR 

A. Evidence that all contractor employees in the Work Areas are trained and accredited in 
accordance with OSHA and specification requirements: 
1. Proof of appropriate training, as specified elsewhere in the specifications. 
2. Physician’s written opinion to wear a respirator. 
3. Respirator fit test for negative pressure respirators. 

B. Respirators: NIOSH approvals and manufacturer certification of HEPA filtration for cartridges. 
C. Manufacturers’ certifications that all HEPA vacuums, negative air pressure equipment, and 

other local exhaust ventilation equipment conform to ANSI Z9.2-79. 
D. Safety Data Sheets (SDS) for chemicals used on site. 
E. Work plan and schedule. 
F. Waste disposal receipt(s). 

2.07 COORDINATION OF WORK 
A. The contractor shall coordinate and schedule the performance of work through the MEC to 

occur at times when students are not present on-site. 
B. The Contractor shall provide the Board, Board’s Representative and MEC a minimum of two 

days advance notice of the anticipated start of work so the proposed area is available along 
with a written list of any obstacles, impairments or other items that may prohibit the 
performance of work 
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C. The Contractor shall make arrangements for the appropriate removal, transport and disposal of 
all wastes removed from the site. 

PART 2 PRODUCTS 
3.01 TOOLS AND EQUIPMENT 

A. All tools and equipment shall conform to minimum industry standards. 
1. Negative air machines shall provide HEPA filtration and conform to ANSI Z9.2 fabrication 

criteria. 
2. Respirators shall be NIOSH-approved for use with mold contaminants such as those 

anticipated in the work. 
3. The Contractor is fully responsible for complying with OSHA rules for other Safety 

equipment such as hard hats, safety harnesses, eye protection, gloves, footwear, and any 
other safety devices used on the site. 

B. Tools: 
1. Shovels and scoops shall be rubber or plastic, suitable for use in a plasticized 

containment. Metal shovels are not permitted. 
2. Scrapers, brushes, utility knives and other hand tools shall be of good quality and suitable 

for the intended uses. The contractor shall keep an ample supply available to complete 
the work. 

3. Power tools such as, but not limited to saws, pneumatic chisels, brushes, and sanders 
shall be equipped with shrouds and HEPA-filtered local exhaust systems to capture 
released particles. Alternatively, released particles shall be captured concurrently using a 
hand-held HEPA vacuum cleaner. 

3.02 MATERIALS 
A. Installed materials that become a part of the work shall be of good quality, non-lead bearing, 

asbestos-free, and conform to the respective reinstallation specification sections prepared by 
others. 

B. Remediation materials 
1. Polyethylene (poly) sheeting for all applications shall be 6-mil nominal thickness for floors 

and drop cloths and 4-mil for walls. 
2. Tape shall be 2” or 3” duct tape or other waterproof tape suitable for joining poly seams 

and attaching poly sheeting to surfaces. 
3. Spray adhesives shall be non-flammable and free of methylene chloride solvents. 
4. Disposal bags shall be 6-mil. 
5. Disposable suits, hoods, and foot coverings shall be TYVEK or equivalent. 
6. Solvents shall be compatible with any primers, mastics, adhesives, paints, coatings or 

other surfacing materials to be installed following their use. 
PART 3 EXECUTION 
4.01 EMPLOYEE TRAINING, QUALIFICATIONS AND MEDICAL SCREENING 

A. Supervisors and workers shall be trained in the hazards of mold contamination under OSHA’s 
Hazard Communication standard (((29 CFR 1910)).1200) and be familiar with mold remediation 
practices. 

B. Workers shall be trained in the use and limitations of respirators in accordance with OSHA’s 
Respiratory Protection Standard (29 CFR 1910.134) and in the use of any additional protective 
clothing in accordance with OSHA’s Protective Equipment standard (29 CFR 1910.132 and 29 
CFR 1910.133). 

C. Medical Screening: All contractor personnel who are required to wear respirators on-site shall 
be approved to wear a respirator as determined by a Physician or Licensed Health Care 
Professional (PLHCP) (by virtue of their completion of the OSHA respirator medical 
questionnaire or physical exam) and shall also have proof of satisfactory annual respirator fit 
testing results documented and maintained on-site. 
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4.02 EXPOSURE ASSESSMENT AND MONITORING 
A. Initial determination of the presence of mold contamination must be made by individuals trained 

in the identification of such organisms. 
4.03 PERSONAL PROTECTIVE EQUIPMENT 

A. All persons shall wear respiratory protection potentially exposed to airborne mold spores from 
the start of the remediation project until all areas have passed final clearance air monitoring, 
when required. 
1. Contractor shall have a written respiratory protection program in accordance with OSHA 

29 CFR 1910.134 including but not limited to, medical screening, annual fit testing, 
training, cleaning and maintenance. 

2. Respiratory protection will include half-facepiece or full-facepiece NIOSH-approved 
respirators with HEPA filters capable of filtering dust, mist, fume and radionuclides. 
Provide acid gas (chlorine) cartridges if hypochlorite or bleach is used as a disinfectant. 
The filters should be replaced frequently in accordance with the respiratory protection 
program. 

3. Respiratory protection shall not be removed while in the work area. 
4. Authorized visitors with appropriate training and documentation shall be provided with 

suitable respirators. 
B. Protective Clothing: Chemical splash goggles shall be provided when half-facepiece respirators 

are used. Protective clothing shall include impermeable coveralls and gloves. Chemical-
resistant gloves shall be provided when disinfectants are used. 

4.04 HYGIENE PRACTICES 
A. Eating, drinking, smoking, chewing gum or tobacco, and applying cosmetics are not allowed in 

the work area. 
B. All persons entering the work area must wear appropriate PPE and follow the entry and exit 

procedures posted in the Personnel Decontamination Enclosure System, or equivalent. 
4.05 PROHIBITED ACTIVITIES 

A. Conducting remediation when the building is occupied. 
B. Use of high-speed power tools not equipped with a HEPA-filtered local exhaust system. 
C. Disinfecting mold-impacted materials in lieu of removal [fungi remain allergenic in a non-viable 

state]. 
4.06 WORK AREA ISOLATION AND PREPARATION 

A. General Preparation: Contractor shall 
1. Post 

a. Warning (construction zone, or similar) signs at every entrance to the work area. 
b. Entry and Exit Log 
c. List of telephone numbers in the clean room for: 

2. Secure the work area from entry by unauthorized persons. 
3. Separate Work Areas from Occupied Areas 

a. Seal off all doorways and corridors that will not be used for passage during work. 
b. Install barriers in all openings larger than 4’ x 8’, consisting of wood or metal framing, 

a sheathing material such as plywood or drywall, and 6-mil polyethylene sheeting on 
the work side. 

B. Preparation 
1. Shut down and lock out electric power to all work areas. Provide temporary power from an 

outside source with ground-fault circuit interrupter (GFCI) at the source. 
2. Shut down and isolate heating, cooling and ventilation systems. 
3. Clean all moveable non-porous, uncontaminated contents with a HEPA-filtered vacuum 

cleaner after barriers are in place. Remove these items from the room or protect them with 
poly before starting the removal of mold-impacted materials. 
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4. Seal off all windows, corridors, doorways, skylights, ducts, grilles, diffusers, and other 
penetrations or openings with 6-mil poly and tape. 

5. Check scope of work drawings for additional procedures including requirements that may 
modify requirements listed in these specifications.  

6. Project Designed may require negative pressure enclosure regardless of amount of mold 
growth present. When not specifically included in the scope of work drawings or contract 
documents, the following procedures are required.  
a. Install a negative pressure enclosure (containment) when the area of mold growth 

exceeds 30 square feet (approximately the size of one sheet of drywall), or as 
determined in the scope of work by the MECs CIH. Cover floors with one layer of 6-
mil poly with seams staggered and taped and extending 12” up walls. Cover walls 
with one layer of 4-mil poly overlapping the floor’s poly layer by 12”. 

7. Unless specified, suspended ceilings shall remain in place until the preparation phase is 
complete. 

8. Maintain emergency and fire exits. 
9. Install Worker Decontamination Enclosure System. Alternatively, as determined by the 

MECs CIH, utilize an airlock system. 
10. Install an Equipment Decontamination Enclosure System if determined by the MECs CIH. 
11. Once operational, the system shall be inspected daily with smoke tubes. Damages and 

defects will be repaired immediately upon discovery. 
4.07 REMEDIATION PROCEDURES 

A. Limit the use of any aqueous materials during remediation. If necessary, ensure that drying 
time is maximized to prevent further mold growth. 

B. Porous materials (e.g., books, papers, carpeting, ceiling tiles, insulation, drywall, window 
drapes, drywall, etc.). that are mold-impacted generally cannot be cleaned and must be 
discarded. Non-porous surfaces (e.g., vinyl, linoleum, ceramic tile, or wood flooring, wood or 
metal furniture or other materials, etc.), can generally be cleaned of visible mold. See Table 1 in 
the EPA guideline document Mold Remediation in Schools and Commercial Buildings for 
guidance on cleanup of water damaged furnishings. 

C. Double wrap or double-bag all demolished and removed materials in 6-mil poly sheeting or 6-
mil poly bags. Seal bags or wrapping securely and HEPA vacuum before removing bags from 
the site. 

D. Dispose of contaminated materials in a landfill authorized to receive construction debris. Bags 
must not be opened and must be buried in a landfill; do not deliver to waste recycling facilities 
where unauthorized opening of bags may occur. 

E. Clean all surfaces in the rooms thoroughly, including fixed items not removed, with a HEPA-
filtered vacuum before opening doors or removing barriers. Use a brush attachment on the 
vacuum cleaner when cleaning semi-porous surfaces, such as concrete, to dislodge spores that 
may be trapped in surface pores. If vacuum cleaning does not remove dust adequately, 
consider wiping surfaces with a slightly damp cloth. 

F. Stop all work if there is a break in the containment barriers, such as unscheduled removal of 
gypsum board material from the untented side of a wall, and if directed by the MECs CIH, 
sample for possible dispersion of fungal spores by collecting air samples with spore traps or 
surface samples with sticky tape (tape lifts) for analysis by microscopy. 

G. When encountering special remediation circumstances such as Mold-impacted Gypsum Board 
Removal, refer to the attached Appendix A for guidance. 

4.08 CLEANING AND DECONTAMINATION 
A. All visible accumulations of mold contamination, debris, tools and unnecessary equipment shall 

be removed from the work area. 
B. Vacuum and wipe all surfaces within containment when necessary. 
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C. Remove all remaining tools, cleaning materials and waste from the work area. 
4.09 FINAL CLEARANCE 

A. Visual inspection and moisture measurement shall be performed for the final clearance. Any 
remaining visible moisture or elevated moisture meter reading will need further drying or 
removal and clean-up. Any remaining visible debris or mold-impacted material will need further 
removal and clean-up procedures.  
1. Upon achieving acceptable visual clearance inspection by the MEC, contractor shall 

continue to operate HEPA air scrubbers for at lease 24 hours in each work area. Negative 
enclosure shall be sealed shut and exhaust allowed to re-circulate within the enclosure. 

B. Where specified by the MEC’s CIH in the Environmental Scope, mold spore trap air samples 
shall be collected from the work area and, at minimum, two exterior areas for post-remediation 
verification. If the MECs CIH determines that negative air pressure within the containment may 
cause infiltration of mold spores into the work area, the CIH may specify that the negative air 
machine(s) be placed in recirculation mode (“air washing”) after the final clean for a period of 
time before final clearance mold spore trap air samples are collected. Final clearance air 
sample results shall be considered satisfactory when indoor spore counts are less than outdoor 
spore counts, and indoor spore types are similar to outdoor spore types. If such conditions are 
not met, the MEC’s CIH will determine if satisfactory final clearance has been achieved. If 
satisfactory clearance has not been achieved, the MEC shall re-inspect the work area and the 
Contractor shall re-clean if directed by the MEC. 

4.10 WASTE DISPOSAL AND EQUIPMENT LOAD-OUT 
A. When preparing equipment for load-out, seal openings to prevent escape of internal 

contamination, or open equipment, remove filters and make equipment interiors accessible for 
cleaning and decontamination. 

B. Packaging mold-impacted waste: 
1. All mold-impacted waste including debris, containment poly, critical barrier materials, PPE, 

vacuum and negative air machine HEPA filters, and other mold-impacted items shall be 
properly packaged for disposal. 

2. Use double 6-mil bags with “gooseneck” seals, or other impermeable containers. 
3. Wrap large or irregular items in 2 layers of 6-mil poly sheeting and seal with tape. 
4. Sharp, jagged or other items that may puncture poly shall be packaged in rigid 

impermeable containers such as drums or boxes or wrapped in alternative protective 
covering before sealing in double bags or double layers of 6-mil poly. 

5. Label materials as containing mold contamination. 
C. When removing items from the work area, packaged wastes, and non-porous debris (such as 

ceiling grid, doors, hardware and other items that can be decontaminated) shall be vacuumed 
and if necessary, wiped with a damp (not wet) cloth before removal from containment. 

D. Storage of packaged mold-impacted waste shall be in a completely enclosed dumpster or other 
suitable container that can be secured at all times. 

E. Decontaminated tools and equipment may be shipped by normal carriers. 
F. Mold-impacted waste shall be disposed of in landfills. Copies of waste shipment documentation 

(bill of lading) shall be submitted to the MEC. 
4.11 DEMOBILIZATION 

A. MEC shall visually inspect the work area for evidence of visible debris prior to releasing the 
area for tear-down. Detection of contamination will require additional cleaning and re-testing of 
the work area. 

B. Remove critical barriers and seals. 
C. Restore previously removed items if required in bid documents. 

1. Re-mount fixtures and other previously dismounted objects. 
2. Return moveable objects to their original locations 
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3. Install new filters in HVAC systems where filters were previously removed. 
4. Re-establish electric systems and other utilities that were shut down or locked out. 

D. A walk-through shall be conducted, and a punch list completed for each cleared work area 
within two days of clearance testing. All punch list items shall be completed within five working 
days of walkthrough. 

APPENDIX A: MOLD-IMPACTED GYPSUM BOARD REMOVAL 
5.01 LOCAL REMOVAL 

A. If an area of mold-impacted gypsum board is 10 square feet or less, then a local removal 
procedure may be used. 
1. Place a double layer of polyethylene sheeting over an area no less than 24” beyond any 

visible contaminated area and secure it with duct tape. A 6-mil drop cloth should be 
placed below the work area. 

2. Provide workers with protective suits, gloves, and full respiratory protection. 
3. One worker should then cut out the mold-impacted area beyond the duct tape while a 

second worker uses the nozzle of a HEPA vacuum next to the cut. The mold-impacted 
piece must be double-bagged as described below. If a greater area of contamination is 
discovered on the hidden side of the removed materials during local removal, then work 
must stop, and the containment/removal procedure must increase in scope. 

5.02 MINI-CONTAINMENT 
A. If an area of mold contamination is: (1) isolated and covers between 10 and 30 square feet, and 

(2) the wall cavities do not contain additional hidden contamination, then visually mold-impacted 
gypsum board may be removed by using a localized polyethylene tent procedure (mini-
containment) and a HEPA-filtered air filtration device (AFD). 
1. To construct a mini-containment, a single layer of 6-mil polyethylene sheeting is used on 

walls and floors and for critical barriers. Install a double-flapped entrance to the enclosed 
work area. Tent both sides of walls where the gypsum board is to be removed. 

2. Provide workers with protective suits, gloves, goggles, and full respiratory protection. 
3. Use AFDs to maintain the area under negative pressure. One worker cuts out the mold-

impacted area while the other holds the nozzle of a HEPA vacuum next to the cut. 
Workers then double bag and HEPA vacuum the outside of the bag as described above. 

4. Before exiting the mini-containment, workers must thoroughly HEPA-vacuum their 
protective suits, gloves, and respirators. The suits and gloves are removed outside the 
mini-containment while another worker holds the HEPA-vacuum nozzle near the worker 
removing the suit. Used suits and gloves must be immediately placed in bags for disposal. 
Respirators are to remain on until suits and gloves are sealed within the disposal bags. 

5.03 FULL CONTAINMENT 
A. If an area of mold contamination covers an area greater than 30 square feet, then visually 

mold-impacted gypsum board should be removed by using the following full containment 
procedure: 
1. Isolate the mold-impacted area with airtight barrier consisting of one layer of 6-mil 

polyethylene sheeting. Barriers should extend from floor to slab. Secure barriers to 
existing structures with duct tape. Additional supports in the form of plywood panels or 2- 
by 4-inch wood boards should be used, as necessary. 

2. Seal off all supply and return air openings to the isolated area. Disconnect the ductwork to 
the area if possible. 

3. Establish an air pressure differential inside the enclosed work area relative to the adjacent 
occupied areas using AFDs with HEPA filters. Discharge all AFD exhaust air directly to 
outdoors. The AFD(s) should be capable of maintaining a minimum differential pressure of 
0.02 inches of water and a minimum of four air exchanges per hour. 

4. Provide workers with protective suits, gloves, goggles, and full respiratory protection. 
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5. Install a decontamination area/airlock entry to the work area that consists of three 
chambers in series of approximately 20 square feet each. Chambers should be 
constructed of 2- by 4-inch wood or similar material and two layers of 6-mil polyethylene. 
Triple-flap (three-curtained) doorways of 6-mil polyethylene sheeting should be used to 
separate the chambers from each other, the work area, and the adjacent non-work areas. 
Workers must HEPA vacuum all bagged debris inside the decontamination chamber 
before passing the bags to the outside. Workers must HEPA vacuum their protective 
clothes before removing them in the decontamination area when exiting. They should 
HEPA vacuum their respirators in the decontamination area but should not remove them 
until they have exited the area. 

6. Remove all mold-impacted gypsum board in the isolated remediation area. Remove all 
hidden fungal contamination discovered during the demolition work. Double-bag all 
removed material within the containment. Seal and HEPA vacuum bags before removing 
from the containment. 

7. Limited use of water for damp wiping is permitted. 
B. In cases when extensive hidden mold is expected (such as behind vinyl wallpaper or in the 

HVAC system), when the chances of the mold becoming airborne are estimated to be high, or 
sensitive individuals (e.g., those with severe allergies or asthma, young children, etc.) are 
present, a more cautious or conservative approach to remediation is indicated. The MEC’s CIH 
will review the need for a more conservative scope of work when such conditions are present. 

END OF SECTION 
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GENERAL NOTES
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BUILDING OWNER RESPONSIBLE FOR REMOVAL/RELOCATION OF STORED CONTENTS FROM AREAS OF CONTAINMENT PRIOR TO COMMENCEMENT OF WORK.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

GENERAL CONTRACTOR RESPONSIBLE FOR THE DISCONNECTION AND REMOVAL OF UNIT VENTILATORS PRIOR TO COMMENCEMENT OF WORK.

LOCATIONS OF BARRIERS, NEGATIVE AIR EXHAUST AND WASTE DECONTAMINATION ENCLOSURE SYSTEMS SHALL BE CONSTRUCTED AND PROVIDED AS REQUIRED BY IDPH AND
OSHA REGULATIONS.  PLACEMENT CONTAINMENT AREAS, OF BARRIERS, NEGATIVE AIR EXHAUST AND DECONTAMINATION UNIT SHOWN ON DRAWINGS ARE CONCEPTUAL.
ACTUAL LOCATIONS OF WORK AREAS, BARRIERS, NEGATIVE AIR EXHAUST, AND DECONTAMINATION UNIT LOCATIONS WILL  BE DETERMINED BASED ON SCHEDULE DETERMINED
BY D131  AND SHALL BE APPROVED BY PROJECT DESIGNER PRIOR TO ABATEMENT

ABATEMENT KEY NOTES

NON-FRIABLE REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING FLOOR TILE
FROM AREAS BENEATH UNIT VENTILATORS.

EXTERIOR REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING CAULK
ASSOCIATED WITH MECHANICAL LOUVER.

ASBESTOS ABATEMENT: Non-Friable removal and disposal of asbestos containing floor tile and mastic from areas
beneath unit ventilators per specification 02080 and all applicable IDPH, EPA and OSHA
Regulations.  (See abatement Key Note  1  for location of work).

ASBESTOS ABATEMENT: Exterior removal and disposal of asbestos containing caulk associated with first floor
mechanical room louver per specification 02080 and all applicable IDPH, EPA and OSHA
Regulations.  (See abatement Key Note  2  for location of work).
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ABATEMENT SCHEDULE

START DATE: JUNE 08, 2026

END DATE: JUNE 12, 2026
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 ASBESTOS ABATEMENT
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EAST AURORA SCHOOL
DISTRICT #131

IDPH 100-00349

INDICATES LOCATION OF FIVE (5) CHAMBER WORKER
DECONTAMINATION SYSTEM WITH LOCKABLE DOOR.

INDICATES LOCATION OF TWO (2) CHAMBER WASTE/LOAD
OUT

INDICATES LOCATION OF HEPA FILTERED NEGATIVE AIR
EXHAUST.

INDICATES LOCATION OF CONTAINMENT SEPARATION
BARRIER PER IDPH SECTION 855, 430(a) REQUIREMENTS.

INDICATES LOCATION OF CONSTRUCTION SEPARATION
BARRIER PER IDPH SECTION 855, 430(b) REQUIREMENTS.

INDICATES CONTRACTOR TO SECURE DOORWAY AND
CONTROL ACCESS TO ABATEMENT ACTIVITIES.

NAE

GENERAL NOTES
ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH ENVIRONMENTAL CONSULTANT AND BUILDING OWNER PRIOR TO MOBILIZATION.

BUILDING OWNER RESPONSIBLE FOR REMOVAL/RELOCATION OF STORED CONTENTS FROM AREAS OF CONTAINMENT PRIOR TO COMMENCEMENT OF WORK.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

GENERAL CONTRACTOR RESPONSIBLE FOR THE DISCONNECTION AND REMOVAL OF UNIT VENTILATORS PRIOR TO COMMENCEMENT OF WORK.

LOCATIONS OF BARRIERS, NEGATIVE AIR EXHAUST AND WASTE DECONTAMINATION ENCLOSURE SYSTEMS SHALL BE CONSTRUCTED AND PROVIDED AS REQUIRED BY IDPH AND
OSHA REGULATIONS.  PLACEMENT CONTAINMENT AREAS, OF BARRIERS, NEGATIVE AIR EXHAUST AND DECONTAMINATION UNIT SHOWN ON DRAWINGS ARE CONCEPTUAL.
ACTUAL LOCATIONS OF WORK AREAS, BARRIERS, NEGATIVE AIR EXHAUST, AND DECONTAMINATION UNIT LOCATIONS WILL  BE DETERMINED BASED ON SCHEDULE DETERMINED
BY D131  AND SHALL BE APPROVED BY PROJECT DESIGNER PRIOR TO ABATEMENT

ABATEMENT KEY NOTES

NON-FRIABLE REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING FLOOR TILE
FROM AREAS BENEATH UNIT VENTILATORS.

EXTERIOR REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING CAULK
ASSOCIATED WITH MECHANICAL LOUVER.

ASBESTOS ABATEMENT: Non-Friable removal and disposal of asbestos containing floor tile and mastic from areas
beneath unit ventilators per specification 02080 and all applicable IDPH, EPA and OSHA
Regulations.  (See abatement Key Note  1  for location of work).

ASBESTOS ABATEMENT: Exterior removal and disposal of asbestos containing caulk associated with first floor
mechanical room louver per specification 02080 and all applicable IDPH, EPA and OSHA
Regulations.  (See abatement Key Note  2  for location of work).

A
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ABATEMENT SCHEDULE

START DATE: JUNE 08, 2026

END DATE: JUNE 12, 2026
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ENV01 MOLD REMEDIATION LOCATIONS   
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EAST AURORA SCHOOL
DISTRICT #131

IDPH 100-00349

ENVIRONMENTAL KEY NOTES

REMOVAL AND DISPOSAL OF MOLD IMPACTED FIBERGLASS PIPE
INSULATION LOCATED ABOVE DROP CEILINGS.

X

GENERAL NOTES
ENVIRONMENTAL CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH GENERAL CONTRACTOR, ENVIRONMENTAL CONSULTANT, AND
BUILDING OWNER PRIOR TO MOBILIZATION.

ENVIRONMENTAL CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

ABATEMENT CONTRACTOR RESPONSIBLE TO CAREFULLY REMOVE, STORE AND REPLACE SUSPENDED CEILING TILES AS REQUIRED TO ACCESS PIPING WITH MOLD
IMPACTED FIBERGLASS INSULATION ABOVE.

MOLD REMEDIATION SHALL BE PERFORMED IN A NEGATIVE PRESSURE, HEPA FILTERED WORK ENCLOSURE WITH AN ATTACHED AIR LOCK.  MOLD IMPACTED FIBERGLASS
INSULATION AND CLEANING MATERIALS SHALL BE BAGGED PRIOR TO LEAVING THE NEGATIVE PRESSURE, HEPA FILTERED WORK ENCLOSURE.  FOLLOWING
REMEDIATION, CONTAINMENT AREA SHALL BE SEALED AND NEGATIVE AIR UNIT SHALL BE SET TO SCRUB MODE BY ELIMINATING EXHAUST TUBE FOR 24 HOURS AFTER
ACCEPTABLE VISUAL INSPECTION BY TEM ENVIRONMENTAL INC.

MOLD REMEDIATION SHALL BE CONSIDERED SUBSTANTIALLY COMPLETE FOLLOWING VISUAL INSPECTION BY TEM ENVIRONMENTAL.

MOLD REMEDIATION: Removal and disposal of  mold impacted fiberglass pipe insulation from areas above drop
ceilings. Mold remediation per specification 02 85 00, all applicable OSHA regulations and by
means of EPA registered disinfectants. (See Environmental Key Note  1  for location).

1
INDICATES LOCATION OF WORKER DECONTAMINATION
AIRLOCK FOR ENTRY AND EGRESS.

INDICATES LOCATION OF HEPA FILTERED NEGATIVE AIR
EXHAUST.

INDICATES LOCATION OF CONTAINMENT SEPARATION
BARRIER.

INDICATES LOCATION OF PLYWOOD CONSTRUCTION
SEPARATION BARRIER.

INDICATES CONTRACTOR TO SECURE DOORWAY AND
CONTROL ACCESS TO ABATEMENT ACTIVITIES.

NAE

A

B

C

INDICATES APPROXIMATE LOCATION OF MOLD
REMEDIATION WORK AREA.

REMEDIATION SCHEDULE

START DATE: JUNE 10, 2026

END DATE: JUNE 19, 2026

EAST AURORA HIGH SCHOOL
AREA H

MOLD REMEDIATION
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ASBESTOS ABATEMENT PROJECT:
BEAUPRE ELEMENTARY SCHOOL

954 E BENTON ST., AURORA, ILLINOIS 60505

EAST AURORA SCHOOL DISTRICT #131
310 SEMINARY ROAD, AURORA, ILLINOIS 60505
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SHEET

NUMBER SHEET TITLE

C-00 COVER SHEET

ASB-01A AREA A1 - FIRST FLOOR ASBESTOS ABATEMENT

ASB-02A AREA A1 - SECOND FLOOR ASBESTOS ABATEMENT ENVIRONMENTAL CONSULTANT
TEM ENVIRONMENTAL, INC.

174 N. BRANDON DRIVE
GLENDALE HEIGHTS, ILLINOIS 60139
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ENVIRONMENTAL
SCOPE

FIRST FLOOR - ALTERNATE 011
ASB01A ABATEMENT PLAN

ASB-01A

BEAUPRE ELEMENTARY SCHOOL

INDICATES LOCATION OF FIVE (5) CHAMBER WORKER
DECONTAMINATION SYSTEM WITH LOCKABLE DOOR.

INDICATES LOCATION OF TWO (2) CHAMBER WASTE/LOAD
OUT

INDICATES LOCATION OF HEPA FILTERED NEGATIVE AIR
EXHAUST.

INDICATES LOCATION OF CONTAINMENT SEPARATION
BARRIER PER IDPH SECTION 855, 430(a) REQUIREMENTS.

INDICATES LOCATION OF CONSTRUCTION SEPARATION
BARRIER PER IDPH SECTION 855, 430(b) REQUIREMENTS.

INDICATES CONTRACTOR TO SECURE DOORWAY AND
CONTROL ACCESS TO ABATEMENT ACTIVITIES.

INDICATES LOCATION OF ASBESTOS ABATEMENT GROSS
REMOVAL WORK AREA.

INDICATES LOCATION OF ASBESTOS ABATEMENT
CONTAINMENT AREA (NO WORK).

NAE

GENERAL NOTES
ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH ENVIRONMENTAL CONSULTANT AND BUILDING OWNER PRIOR TO
MOBILIZATION.

BUILDING OWNER RESPONSIBLE FOR REMOVAL/RELOCATION OF STORED CONTENTS FROM AREAS OF CONTAINMENT PRIOR TO COMMENCEMENT OF WORK.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

ABATEMENT CONTRACTOR IS RESPONSIBLE FOR VERIFYING QUANTITIES IN THE FIELD BEFORE BIDDING. ANY QUESTIONS ABOUT THE SCOPE OR CLARIFICATIONS SHALL BE
OBTAINED FROM THE PROJECT DESIGNER PRIOR TO BIDDING. LOCATIONS SHOWN ARE APPROXIMATE ONLY. ANY INTERPRETATIONS OF THE DESIGN DOCUMENTS SHALL
ONLY BE MADE BY THE PROJECT DESIGNER. THE ABATEMENT CONTRACTOR SHALL BE RESPONSIBLE FOR REMOVING ANY ACM WHICH WILL BE DISTURBED DURING
RENOVATION ACTIVITIES, PRIOR TO RENOVATION ACTIVITIES.

DISTRICT WILL PROVIDED LICENSED ELECTRICIAN FOR ANY NECESSARY CONNECTIONS TO BUILDING POWER  FOR TEMPORARY POWER PANELS AND/OR WHIPS AND
ISOLATION OF WORK AREAS. ABATEMENT CONTRACTOR RESPONSIBLE  FOR PROVIDING DISTRICT ELECTRICIAN ANY POWER PANELS AND/OR WHIPS A MINIMUM OF FIVE (5)
BUSINESS DAYS PRIOR TO START OF WORK.

ASBESTOS ABATEMENT WORK ACTIVITIES SHALL BE CONSIDERED COMPLETE FOLLOWING VISUAL INSPECTION BY TEM ENVIRONMENTAL, INC REPRESENTATIVE AND WHEN
THE RESULTS OF ALL POST ABATEMENT CLEARANCE SAMPLING CONFIRM AIRBORNE FIBER CONCENTRATIONS AT OR BELOW 70 STRUCTURES PER MM  AS MEASURED BY
TRANSMISSION ELECTRON MICROSCOPY.

LOCATIONS OF BARRIERS, NEGATIVE AIR EXHAUST AND WASTE DECONTAMINATION ENCLOSURE SYSTEMS SHALL BE CONSTRUCTED AND PROVIDED AS REQUIRED BY IDPH
AND OSHA REGULATIONS.  PLACEMENT CONTAINMENT AREAS, OF BARRIERS, NEGATIVE AIR EXHAUST AND DECONTAMINATION UNIT SHOWN ON DRAWINGS ARE
CONCEPTUAL.  ACTUAL LOCATIONS OF WORK AREAS, BARRIERS, NEGATIVE AIR EXHAUST, AND DECONTAMINATION UNIT LOCATIONS WILL  BE DETERMINED BASED ON
SCHEDULE DETERMINED BY D131  AND SHALL BE APPROVED BY PROJECT DESIGNER PRIOR TO ABATEMENT

ABATEMENT KEY NOTES

GROSS REMOVAL AND DISPOSAL ASBESTOS CONTAINING FLOOR TILE AND
MASTIC USING MECHANICAL METHODS FROM CLASSROOM 106.

GROSS REMOVAL AND DISPOSAL ASBESTOS CONTAINING FLOOR TILE AND
MASTIC USING MECHANICAL METHODS FROM CLASSROOM 106,
MULTI-PURPOSE ROOM AND ADJACENT ROOMS WITHIN.

ALTERNATE BID #1
ASBESTOS ABATEMENT:

Gross removal and disposal of asbestos containing floor tile and mastic from classroom 
106 using mechanical methods per specification 02080 and all applicable IDPH, EPA and 
OSHA Regulations.  (See abatement Key Note    A1  for location of work).

ALTERNATE BID #2
ASBESTOS ABATEMENT:

Gross removal and disposal of asbestos containing floor tile and mastic from classroom 
106, multi-purpose room 10 and adjacent rooms within using mechanical methods per 
specification 02080 and all applicable IDPH, EPA and OSHA Regulations.  (See 
abatement Key Note    A2  for location of work).
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101
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ENVIRONMENTAL
SCOPE

FIRST FLOOR1
ASB02A ABATEMENT PLAN

ASB-02A

BEAUPRE ELEMENTARY SCHOOL

INDICATES LOCATION OF FIVE (5) CHAMBER WORKER
DECONTAMINATION SYSTEM WITH LOCKABLE DOOR.

INDICATES LOCATION OF TWO (2) CHAMBER WASTE/LOAD
OUT

INDICATES LOCATION OF HEPA FILTERED NEGATIVE AIR
EXHAUST.

INDICATES LOCATION OF CONTAINMENT SEPARATION
BARRIER PER IDPH SECTION 855, 430(a) REQUIREMENTS.

INDICATES LOCATION OF CONSTRUCTION SEPARATION
BARRIER PER IDPH SECTION 855, 430(b) REQUIREMENTS.

INDICATES CONTRACTOR TO SECURE DOORWAY AND
CONTROL ACCESS TO ABATEMENT ACTIVITIES.

INDICATES LOCATION OF ASBESTOS ABATEMENT GROSS
REMOVAL WORK AREA.

INDICATES LOCATION OF ASBESTOS ABATEMENT
CONTAINMENT AREA (NO WORK).

NAE

GENERAL NOTES
ABATEMENT CONTRACTOR RESPONSIBLE TO COORDINATE ALL ENVIRONMENTAL WORK WITH ENVIRONMENTAL CONSULTANT AND BUILDING OWNER PRIOR TO
MOBILIZATION.

BUILDING OWNER RESPONSIBLE FOR REMOVAL/RELOCATION OF STORED CONTENTS FROM AREAS OF CONTAINMENT PRIOR TO COMMENCEMENT OF WORK.

ABATEMENT CONTRACTOR RESPONSIBLE FOR THE SECURITY OF WORK AREAS DURING ALL ABATEMENT ACTIVITIES.

ABATEMENT CONTRACTOR IS RESPONSIBLE FOR VERIFYING QUANTITIES IN THE FIELD BEFORE BIDDING. ANY QUESTIONS ABOUT THE SCOPE OR CLARIFICATIONS SHALL BE
OBTAINED FROM THE PROJECT DESIGNER PRIOR TO BIDDING. LOCATIONS SHOWN ARE APPROXIMATE ONLY. ANY INTERPRETATIONS OF THE DESIGN DOCUMENTS SHALL
ONLY BE MADE BY THE PROJECT DESIGNER. THE ABATEMENT CONTRACTOR SHALL BE RESPONSIBLE FOR REMOVING ANY ACM WHICH WILL BE DISTURBED DURING
RENOVATION ACTIVITIES, PRIOR TO RENOVATION ACTIVITIES.

DISTRICT WILL PROVIDED LICENSED ELECTRICIAN FOR ANY NECESSARY CONNECTIONS TO BUILDING POWER  FOR TEMPORARY POWER PANELS AND/OR WHIPS AND
ISOLATION OF WORK AREAS. ABATEMENT CONTRACTOR RESPONSIBLE  FOR PROVIDING DISTRICT ELECTRICIAN ANY POWER PANELS AND/OR WHIPS A MINIMUM OF FIVE (5)
BUSINESS DAYS PRIOR TO START OF WORK.

ASBESTOS ABATEMENT WORK ACTIVITIES SHALL BE CONSIDERED COMPLETE FOLLOWING VISUAL INSPECTION BY TEM ENVIRONMENTAL, INC REPRESENTATIVE AND WHEN
THE RESULTS OF ALL POST ABATEMENT CLEARANCE SAMPLING CONFIRM AIRBORNE FIBER CONCENTRATIONS AT OR BELOW 70 STRUCTURES PER MM  AS MEASURED BY
TRANSMISSION ELECTRON MICROSCOPY.

LOCATIONS OF BARRIERS, NEGATIVE AIR EXHAUST AND WASTE DECONTAMINATION ENCLOSURE SYSTEMS SHALL BE CONSTRUCTED AND PROVIDED AS REQUIRED BY IDPH
AND OSHA REGULATIONS.  PLACEMENT CONTAINMENT AREAS, OF BARRIERS, NEGATIVE AIR EXHAUST AND DECONTAMINATION UNIT SHOWN ON DRAWINGS ARE
CONCEPTUAL.  ACTUAL LOCATIONS OF WORK AREAS, BARRIERS, NEGATIVE AIR EXHAUST, AND DECONTAMINATION UNIT LOCATIONS WILL  BE DETERMINED BASED ON
SCHEDULE DETERMINED BY D131  AND SHALL BE APPROVED BY PROJECT DESIGNER PRIOR TO ABATEMENT

ABATEMENT KEY NOTES

GROSS REMOVAL AND DISPOSAL ASBESTOS CONTAINING FLOOR TILE AND
MASTIC USING MECHANICAL METHODS FROM CLASSROOM 106.

GROSS REMOVAL AND DISPOSAL ASBESTOS CONTAINING FLOOR TILE AND
MASTIC USING MECHANICAL METHODS FROM CLASSROOM 106,
MULTI-PURPOSE ROOM AND ADJACENT ROOMS WITHIN.

ALTERNATE BID #1
ASBESTOS ABATEMENT:

Gross removal and disposal of asbestos containing floor tile and mastic from classroom 
106 using mechanical methods per specification 02080 and all applicable IDPH, EPA and 
OSHA Regulations.  (See abatement Key Note    A1  for location of work).

ALTERNATE BID #2
ASBESTOS ABATEMENT:

Gross removal and disposal of asbestos containing floor tile and mastic from classroom 
106, multi-purpose room 10 and adjacent rooms within using mechanical methods per 
specification 02080 and all applicable IDPH, EPA and OSHA Regulations.  (See 
abatement Key Note    A2  for location of work).
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	1.01 SECTION INCLUDES
	A. These environmental requirements apply to all Commercial Properties and Exterior School Projects including window removal. These specifications apply for all demolition, construction and renovation projects that require the removal and disposal of ...

	1.02 PROJECT CONDITIONS
	A. Exterior building spaces are not covered by Illinois Department of Public Health (IDPH) rules, except for covered hallways or porticos connecting buildings and outdoor mechanical systems which condition indoor air (such as air handling units, air c...
	B. Roofing, window replacement, exterior transite sheeting, galbestos siding, asbestos-containing paint, caulking, glazing, flashings, cements, or other products installed on the building exterior are subject to Occupational Safety and Health Administ...

	1.03 DEFINITIONS
	A. In addition to the terms listed below, all definitions in the laws and regulations specified elsewhere in the specifications are incorporated by reference, whether or not restated herein.
	B. Abatement Contractor (AC): the entity responsible for performing the work in the specifications and has the training and accreditation to competently perform the work. This entity shall obtain and maintain licenses required for the work in the spec...
	C. Architect of Record (AOR): any person or firm employed by the Owner for the purpose of designing the project.
	D. Asbestos Abatement Supervisor (Supervisor): any person who supervises asbestos abatement workers. This person must be trained, accredited, and meet OSHA competent person criteria for asbestos abatement.
	E. Competent person: one who is capable of identifying existing asbestos hazards in the workplace and selecting the appropriate control strategy for asbestos exposure, who has the authority to take prompt corrective measures to eliminate them, as spec...
	F. Contractor: the entity responsible for performing the complete scope of work in the bid documents. The Contractor may elect to self-perform or subcontract out any portion of the work.
	G. Environmental Consultant (EC) means the entity with overall responsibility for the environmental aspects of the project, including design, organization, direction, and control as well as investigations, assessments and on-site supervision of projec...
	H. Environmental Project Manager (EPM): the project manager selected by the EC to perform environmental monitoring and act on behalf of the EC for the Owner on the project
	I.     Exposure Assessment: a demonstration by the employer that employee exposure during an operation is or will be consistently below the Personal Exposure Limits set by OSHA.
	J. HEPA Filter: a High Efficiency Particulate Air filter capable of trapping 99.97% percent of particles greater than 0.3 micrometers in mass median aerodynamic equivalent diameter.
	K. IDPH: the Illinois Department of Public Health.
	L. OSHA: the federal Occupational Health and Safety Administration.
	M. Plasticize: to apply plastic sheeting over surfaces or objects to protect them from contamination or water damage.
	N. Personal Protection Equipment (PPE): the protective suits, head and foot covers, gloves, respirators and other items used to protect persons from asbestos or other hazards.
	O. RCRA: the Resource Conservation and Recovery Act and associated regulations.
	P. SDS: Safety Data Sheets, required by OSHA for any chemical in the workplace that that could be expected to cause an exposure to workers during normal use or in emergency situations.
	Q. TCLP: the Toxicity Characteristic Leaching Procedure as specified in EPA 530/SW-846, Test Methods for Evaluating Solid Waste: Physical/Chemical Methods 3rd edition, November 1986.
	R. Work: the obligations of the Contractor under the Contract Documents. Work includes, unless specifically excepted by the Contract Documents, the furnishing of all materials, labor, equipment, supplies, plant, tools, scaffolding, transportation, sup...
	S. Work Area: the area or areas where asbestos abatement is being conducted.
	T. Work Site: the room or rooms undergoing lead abatement activities.  All closets/book rooms/coat hanger rooms/vestibules/washrooms within a room are considered part of the Work Site in which abatement work has been identified on the Drawings, whethe...

	1.04 SCOPE OF WORK
	A. Refer to Asbestos Abatement drawings in the contract documents.
	B. The Work includes all labor, equipment, materials, and supplies necessary to perform the Scope of Work in the bid documents by the procedures described herein. The AC, by submitting a bid for the Work, represents itself as knowledgeable and expert ...
	C. Removal of friable and non-friable asbestos-containing materials listed in the bid documents, including isolating the Work Areas, protection of adjacent areas, cleanup, proper packaging and disposal of wastes, and all other steps necessary to compl...
	D. Repair or replacement of damaged surfaces, fixtures, or furnishings to restore them to like new condition to the satisfaction of the Architect or EC.
	E. When the bid documents include lead and asbestos abatement items in the same spaces, typically windows, painted-over transite sheeting, and flashings, the work should be performed in the sequence and combinations that produce the most efficient res...
	1. Cleanup and removal of lead dust, flakes, chips, peeling paint, and residues most likely to fail a TCLP test.
	2. Removal of asbestos materials and cleanup of visible residues.
	3. Removal of lead-bearing architectural components.
	4. Removal of non-friable asbestos items. If both asbestos and lead are on the same components, for example lead paint and asbestos-containing glazing compound, the components may be removed and disposed with both the lead and asbestos-bearing items i...
	5. Final cleanup and decontamination of the work space. Final air clearance (asbestos) and wipe samples (lead) may be performed concurrently.
	6. When lead and asbestos final decontamination processes are combined, the more stringent cleanup procedures shall apply for both.
	7. Waste disposal.
	a. Classified waste: loose paint flakes, chips, and dust; lead-specific cleaning supplies; contaminated soil; combined final decontamination supplies; disposable suits, gloves, head-covers, and foot-covers; other items that fail a TCLP test.
	b. Special waste: friable asbestos-containing waste materials and lead-contaminated waste that has passed TCLP or other RCRA tests.
	c. Construction and Demolition (C&D) debris: non-friable asbestos-containing waste materials (such as, but not limited to intact transite, mastics, packing, caulking); lead-bearing architectural components where the paint is in intact condition.
	d. All asbestos-containing or lead-bearing wastes, regardless of classification, shall be disposed in an IEPA-approved landfill within the State of Illinois to accept asbestos-containing or lead-bearing waste materials.


	F. Compliance with all applicable laws, regulations, standards, and these specifications.  In the case of a conflict, the contractor shall comply with the most stringent.
	G. All licenses, accreditations, permits, fees, notifications, reports, or other documents required by law, regulation, this specification, or the bid documents.
	H. Provide project closeout documentation to the Environmental Project Manager (EPM) within thirty (30) days after final clearance.  This documentation shall include, but is not limited to, submittals specified elsewhere in the specifications.

	1.05 LAWS, REGULATIONS AND STANDARDS
	A. The following laws, regulations, and standards are incorporated by reference:
	1. 29 CFR 1910 - US OSHA General Industry Standards
	2. 29 CFR 1926 - US OSHA Construction Standards
	3. 29 CFR 1926.1101 - US OSHA Asbestos Construction Standards
	4. 40 CFR Part 61 - US EPA National Emissions Standards for Hazardous Air Pollutants (NESHAP), 11/90 revision
	5. 40 CFR Part 763 Subpart E - US EPA Asbestos Model Accreditation Plan (MAP):   Appendix C - Interim Final Rule


	1.06 ASSESSMENT, MONITORING, TESTING AND ANALYSIS
	A. The EC will perform inspection, testing and design services prior to the start of work, and during the project, if necessary. The EC will also perform testing, inspection, and monitoring services during the work and upon its completion:
	1. Prior to the start of the work, the EC shall
	a. Identify suspect materials and confirm their asbestos content through review of the school’s documentation or by testing;
	b. Design the project and address any design changes as requested.  Approved changes shall be submitted to the IDPH, when necessary.

	2. During the work, the EC shall:
	a. Observe the work periodically, with sufficient frequency to ensure Contractor compliance.
	b. Collect area air samples in and around the Work Area, as needed, to verify exposure conditions.
	c. Stop the work if airborne asbestos concentrations at the Work Area perimeter exceed 0.01 f/cc. Contractor shall be responsible for taking corrective action to reduce exposure levels and prevent recurrence; cleaning adjacent areas that become contam...
	d. Make copies of contractor licenses from the originals.
	e. Complete design changes that are needed.

	3. Upon completion of the work, the EC shall:
	a. Visually inspect for visible dust and debris, and verify the full completion of the work.
	b. Require contractor to re-clean the area or portions of areas until no visible debris remains.
	c. Perform clearance air sampling at the completion of the work activities, when necessary.


	B. The AC shall provide OSHA compliance air monitoring to determine exposures to its employees in accordance with OSHA 29 CFR 1926.1101. Frequency of monitoring shall comply with OSHA requirements for the anticipated and actual exposure levels.
	1. A written Exposure Assessment with air sampling and analysis conducted 6 months or less prior to the start of the work to determine the requirements for respiratory protection and frequency of OSHA monitoring for each type of activity. The contract...
	2. Analysis may be performed on site.

	C. Credentials required for testing and analysis of Phase Contrast Microscopy air samples:
	1. Air sampling shall be conducted by an IDPH licensed Air Sampling Professional.
	2. Accreditation by AIHA or AAR; or
	3. Participation in the Proficiency Analytical Testing (PAT) program.


	1.07 SUBMITTALS
	A. The following shall be submitted to the EC no less than 10 days prior to the start of the asbestos abatement work activities.
	B. Ten (10) day NESHAP notification to the Illinois EPA when the asbestos quantities reach or exceed 260 linear feet or 160 square feet.  Two (2) day IDPH notification for asbestos abatement quantities less than 260 linear feet or 160 square feet.
	1. Ten (10) day IEPA Asbestos Notification including inspector license number and landfill permit number.
	2. Evidence that all abatement related workers are trained and accredited in accordance with OSHA, NESHAP, and EPA MAP requirements:
	a. Current Annual refresher training certificate.
	b. Current IDPH asbestos licenses (If Applicable)
	c. Current physician’s written opinion
	d. Current respirator fit test for negative pressure respirators when respirators are used.

	3. Copy of OSHA Exposure Assessment, with air sampling and analysis conducted 6 months or less prior to the start date of the abatement project.
	4. OSHA compliance air monitoring records generated during the project.
	5. Waste Shipment Records.
	6. Worker license and certification log.
	7. Safety Data Sheets (SDS) for chemicals used on site.
	8. Work Plan and Schedule.

	C. Prior to beginning work, the AC shall submit required notifications to applicable regulatory agencies and receive an Owners Authorization to proceed where asbestos abatement will take place.
	D. The AC shall provide copies of all regulatory notices to the EC, and the EPM within 24 hours of sending such notices to the regulatory authority.  The AC shall not begin a project until such notices are provided to all parties listed above.


	PART 2 -   PRODUCTS
	2.01 TOOLS AND EQUIPMENT
	A. All equipment shall at least conform to minimum industry standards:
	B. Equipment:
	1. Respirators shall be NIOSH approved for use with lead, asbestos, or other contaminants anticipated in the work.
	2. Contractor is fully responsible for complying with OSHA rules for other Safety equipment, such as hard hats, safety harnesses, eye protection, gloves, footwear, and any other safety devices used on the site.

	C. Tools:
	1. Ladders, scaffolding and all other rigging devices shall be constructed in a safe manor meeting all regulatory and permitting requirements.
	2. Power tools such as, but not limited to saws, pneumatic chisels, brushes, sanders, and needle guns shall be equipped with shrouds and HEPA-filtered local exhaust systems to capture released particles.  Power tools shall also be grounded using a Gro...


	2.02 MATERIALS
	A. Installed materials which become a part of the work such as, but not limited to, encapsulants foam sealants and permanent enclosures shall be of good quality, non-lead-bearing, free of asbestos, and conform to the respective reinstallation specific...
	1. Contractor shall ensure that encapsulants and sealants used as primers, basecoats, fillers or covering existing materials are compatible with the respective existing or reinstallation materials and their manufacturers’ warranties.

	B. Abatement materials
	1. Poly sheeting for all applications shall be 6 mil nominal thickness.
	2. Tape shall be 2 inch or 3 inch duct tape or other waterproof tape suitable for joining poly seams and attaching poly sheeting to surfaces.
	3. Spray adhesives shall be non-flammable and free of methylene chloride solvents.
	4. Disposal bags shall be 6 mil.
	5. Disposable suits, hoods, and foot coverings shall be TYVEK or similar.
	6. Solvents shall be compatible with any primers, mastics, adhesives, paints, coatings, or other surfacing materials to be installed following their use.



	PART 3 -   EXECUTION
	3.01 EMPLOYEE TRAINING, QUALIFICATION AND MEDICAL SCREENING
	A. Supervisors and Workers shall be trained, accredited, and licensed in accordance with IDPH rules and regulations:
	1. Contractor shall keep copies of current licenses, initial training course certificate, and most recent annual refresher training certificate at the jobsite at all times for all contractor personnel.
	2. A Supervisor (competent person) shall be present at the work site at all times when work under the specifications is being conducted.

	B. Medical Screening. All contractor personnel shall have a current medical examination in accordance with OSHA requirements. Copies of the Physician’s Written Opinions shall be kept on site along with a current fit test certificate.

	3.02 PERMISSIBLE EXPOSURE LIMITS
	A. The OSHA permissible exposure limit (PEL) for worker exposure to airborne fibers is 0.1 f/cc as an 8-hour time-weighted average (TWA).
	B. The OSHA short term excursion limit (STEL) for worker exposure to airborne fibers is 1.0 f/cc for a 30 minute sample.

	3.03 EXPOSURE ASSESSMENT AND MONITORING
	A. The AC shall make an assessment of the airborne exposures.  Assessment shall conform to OSHA requirements and may be based upon:
	1. Initial monitoring of representative workers who the contractor believes are exposed to the greatest airborne concentrations of asbestos, or
	2. Past monitoring (within the past 12 months) or objective data for conditions closely resembling the processes, type of material, control methods, work practices and environmental conditions to be used for these documents.
	3. In the absence of an exposure assessment the contractor shall perform the work in full negative pressure containment with Type C pressure-demand respirator with auxiliary SCBA escape bottle.

	B. The Contractor shall perform personal monitoring in accordance with the following requirements:
	1. Initially, to establish an exposure assessment when past monitoring or objective data are not available for an initial determination.
	2. Daily, if the exposures are, or are expected to be, above the PEL of 0.1 f/cc.
	3. Periodically if the exposures are, or are expected to be, below the PEL.
	4. Whenever there has been a change of equipment, process, control, personnel, or a new task has been initiated that may affect employee exposures, the exposure assessment shall be updated, and monitoring shall be reinstituted if exposures are unknown...
	5. Area Monitoring is required at the perimeter of the Work Area to verify that exposures to adjacent areas are below the PEL.


	3.04 RESPIRATORY PROTECTION
	A. Respiratory protection shall be worn by all persons potentially exposed to airborne asbestos fibers from the start of the abatement project until air monitoring analysis results prove otherwise.

	3.05 HYGIENE PRACTICES
	A. Eating, drinking, smoking, chewing gum or tobacco, and applying of cosmetics are not allowed in the Work Area.
	B. All persons entering the Work Area shall wear appropriate PPE.
	C. When the use of a Personnel Decontamination Enclosure System is deemed necessary by the EC, the AC shall follow all entry and exit procedures posted in the Personnel Decontamination Enclosure System.
	D. Personal Protection Equipment (PPE) shall include:
	1. Full body disposable suits, headgear, and footwear.
	2. Gloves.
	3. Hard hats.
	4. Non-disposable footwear and clothing shall remain in the Work Area and shall be disposed of as contaminated waste when the job is completed.
	5. Authorized visitors shall be provided with suitable PPE when required in the Work Area.
	6. PPE is required when exposures are, or are expected to be above the PEL.

	E. A Personnel Decontamination (decon) Facility is required when worker exposures are expected to be above the PEL. The Decontamination unit may be remotely located if not feasible to locate adjacent to the Work Area.
	1. Establish a negative pressure of at least 0.02 inch water column between the dirty equipment room and adjacent spaces, including the clean room.  Assume Negative Air Machines (NAM) operate at 80% design capacity.
	2. Provide at least 4 air changes per hour within the decon unit
	3. All personnel shall use a double-suiting procedure for traveling between Work Areas and  decon. Persons shall HEPA-vacuum the exterior of their disposable suits at the entry to the Work Areas, put on a clean suit over the existing suit, and proceed...

	F. To exit, persons shall HEPA-vacuum down clothing at the Work Areas entry, and leave the Work Areas. When disposable suits are used, they shall be HEPA-vacuumed, stripped off, and deposited in an asbestos disposal bag. Personnel may then leave the W...

	3.06 PROHIBITED ACTIVITIES
	A. Dry removal or dry sweeping, except:
	1. During freezing weather. In this case, temperature and weather conditions must be recorded at the start, during, and at the end of the shift.
	2. On roofs with 3:1 slope or greater. In this case, roofing shall be removed in an intact condition, as much as possible.
	3. When equipment damage or other hazard exists. In this case, written permission from IEPA is required prior to performing dry removal.

	B. Use of compressed air for cleaning.
	C. Use of high speed power tools not equipped with a HEPA-filtered local exhaust system.
	D. Removing respirators or other PPE in the Work Areas.

	3.07 WORK AREAS ISOLATION AND PREPARATION
	A. General Preparation
	1. Post caution signs meeting the specifications of OSHA 29 CFR 1926.1101 (k)(6) at any location and approaches to a location where airborne concentrations of asbestos may exceed ambient background levels.
	2. Secure the Work Areas from entry by unauthorized persons.

	B. Exterior Preparation
	1. 6 mil plastic sheeting shall be placed over the ground, foundation, or other surfaces below the abatement area.
	2. Unauthorized entry shall be prevented by using appropriate barriers, such as warning tape, fencing, or other suitable barriers.
	3. Nearby air intakes, grilles, windows, and other openings into the building interior above, below, or beside the Work Areas that could be exposed to released airborne dust shall be closed or otherwise sealed off with poly and tape.
	4. All electric power in the Work Areas shall be protected with Ground-Fault Circuit Interrupters.


	3.08 ABATEMENT PROCEDURES
	A. General Removal Requirements:
	1. Asbestos materials shall be wetted and kept wet during removal.
	2. ACM shall be bagged or containerized as it is removed. Wastes shall not be dropped or thrown to the ground. Unless the material is carried or passed to the ground by hand, it shall be lowered via covered, dust-tight chute, crane, hoist, or other me...
	3. Appropriate OSHA protection shall be provided when working from exterior access:
	a. Scaffolding shall be equipped with handrails and mid-rails designed to provide fall protection, or full-body safety harnesses shall be worn and tied off to a secure anchor point.
	b. Workers in man-lifts shall wear full body harnesses and tie to the tie-off point provided on the man-lift basket whenever the basket is elevated from ground level.
	c. The contractor shall ensure that scaffolding, man-lifts and the workers erecting and using the equipment meet all federal, state and local regulations and requirements including the acquisition of all required permits for the erection and use of su...


	B. Window Replacements: Asbestos-containing materials are most likely to be found in exterior caulking and glazing putty. Windows may be removed under the specifications if ACM is handled from the building exterior. If ACM materials must be accessed f...
	1. Close windows and seal from the inside by covering with 6 mil poly and tape, or by applying tape directly to window joints and seams.
	2. Any ACM not required to be disturbed for window removal should be left in place (e.g. window pane glazing).
	3. ACM that must be disturbed (e.g. caulking at the edge of the window frame) must be removed completely, including three-dimensional residues.
	4. Collect debris and deposit in asbestos waste bags as the work proceeds. Do not allow wastes to accumulate on surfaces.
	5. Abate ACM on all window components to remain in place.

	C. Roofing:
	1. General: Remove ACM roof mastics, cements, underlayments, and flashings in an intact state to the extent feasible. Asbestos-containing shingles may occasionally break even when removed carefully. The fact that otherwise intact roofing materials bec...
	a. The  Contractor shall take care to minimize the amount of roofing material damage, or;
	b. If the materials are rendered non-intact, the Contractor shall employ methods to contain the dust and debris and utilize hygiene practices appropriate for friable (OSHA Class I) ACM, including PPE, decontamination units, and monitoring. Monitoring ...

	2. Built-up roofing and asphalt shingles:
	a. Power cutting machines shall be equipped with a HEPA-filtered dust collection system and shall be misted during use.
	b. Dust generated by the cutting operation shall be collected with HEPA vacuums or wet cleaning methods.

	3. Rigid roofing materials, such as cement asbestos shingles: remove intact and minimize breakage.

	D. Transite, Galbestos sheeting (galvanized metal with a baked-on asbestos paint), Asbestos/Cement pipe, or other rigid panels shall be removed using wet methods.
	E. Other
	1. Non-LBP and other coatings, electric cable insulation or joint coverings, and other miscellaneous materials that are to be removed with the substrate or that can be removed without becoming friable may be removed as intact (OSHA Class II, EPA NESHA...
	2. Non-LBP, coatings, and other miscellaneous materials that must be removed from the substrate or that otherwise will become friable must be removed as non-intact (OSHA Class I, EPA NESHAP friable) in accordance with procedures described in General R...


	3.09 CLEANING AND DECONTAMINATION
	A. All visible accumulations of ACM, debris, tools, and unnecessary equipment shall be removed from the Work Areas.
	B. Protective poly shall be folded in on itself, rolled up, placed in asbestos disposal bags, and disposed as asbestos waste.
	C. Surfaces which have been exposed to friable ACM or its dust shall be HEPA vacuumed
	D. Dry sweeping of surfaces which have been exposed to friable ACM or its dust is not permitted.

	3.10 FINAL CLEARANCE
	A. Cleaning may be discontinued when there is no visible debris and area air monitoring verifies that exposures are below the PEL.  If any area air monitoring analysis results demonstrate results are at or above the PEL, the AC is responsible for repe...

	3.11 WASTE DISPOSAL AND EQUIPMENT LOAD-OUT
	A. Roofing waste may be loaded in bulk into lined enclosed receptacles, such as dumpsters or trailers. Receptacles shall be closeable and lockable to provide security and to prevent air emissions.
	B. Packaged asbestos wastes:
	1. Asbestos-containing wastes, including removed ACM and debris, poly, critical barrier materials, suits, respirator filters, vacuum HEPA filters, water filters, and other asbestos-containing items shall be properly packaged for disposal.
	2. Use 6 mil plastic bags with gooseneck seal, or other impermeable containers.
	3. Wrap large or irregular items in 6 mil poly sheeting and seal with tape.
	4. Sharp, jagged, or other items that may puncture poly shall be packaged in rigid impermeable containers such as drums or boxes, or wrapped in burlap or other protective covering before sealing in bags or poly sheeting.
	5. Label containers for friable ACM waste:
	a. OSHA warning label.
	b. DOT performance-oriented hazardous material label.
	c. Name and address of generator and abatement location.


	C. Removing items from the Work Areas:
	D. Packaged asbestos wastes shall be HEPA-vacuumed before removing from the Work Areas.
	E. Storage of packaged asbestos wastes shall be in a completely enclosed dumpster, or other suitable container that can be secured. The secured area shall be kept locked at all times to prevent unauthorized access.
	F. Shipment of items from the project.
	1. Decontaminated tools and equipment may be shipped by normal carrier to warehouse, another jobsite, or other destination.
	2. For asbestos wastes:
	a. Line enclosed shipping container with 6 mil poly prior to loading packaged friable asbestos wastes.
	b. Post NESHAP placards during loading of friable asbestos wastes.
	c. Execute the NESHAP-required Waste Shipment Record (WSR) to be signed by the generator, transporter, and landfill. All WSRs shall be returned to the EC within 30 days of shipment.
	d. ACM waste shall be transported from the work site directly to the landfill.


	G. Disposal of packaged asbestos wastes.
	1. Only landfills approved and permitted for accepting asbestos wastes may be used for disposal.

	H. A punch list walk-through shall be conducted for each cleared Work Areas within two working days of clearance testing by the EC, Contractor, building representative, and AOR. All punch list items shall be completed within five working days of walk ...


	Section 02 85 00 – Mold Remediation
	a. Install a negative pressure enclosure (containment) when the area of mold growth exceeds 30 square feet (approximately the size of one sheet of drywall), or as determined in the scope of work by the MECs CIH. Cover floors with one layer of 6-mil po...
	1. Upon achieving acceptable visual clearance inspection by the MEC, contractor shall continue to operate HEPA air scrubbers for at lease 24 hours in each work area. Negative enclosure shall be sealed shut and exhaust allowed to re-circulate within th...
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